ID	_	Task Name			Duration	Start	Finish	Predecessors	c 16, '	07	Dec 30, '07	Jan 13, '08	Jan 27, '()8	Feb 10, '08
	0								T	S W	S T M	F T S	W S T	MF	F T S W
		Project Started			0 days	Thu 12/20/07	Thu 12/20/07		12 🔶 🔄	2/20	⊋				
	•	Procure Devices & Ser	vices		5 days?	Wed 1/2/08	Tue 1/8/08		_ ↓			%			
	•	Form Release Team		12 days?	Thu 12/20/07	Fri 1/4/08	1	_		0%					
		Prepare Release Notebook and Wiki		7 days?	Thu 12/20/07	Fri 12/28/07		_		0%					
5		Project Plan			17 days?	Thu 12/20/07	Fri 1/11/08					• 0%			
		Create Project Pla			2 days?	Thu 12/20/07	Fri 12/21/07	1	-	0%					
	11	Review Project Pla	an		5 days?	Mon 1/7/08	Fri 1/11/08					0%			
8		Kickoff meeting			1 day?	Wed 1/9/08	Wed 1/9/08					0%			
		Meeting time and			1 day?	Wed 1/9/08	Wed 1/9/08					0%			
		Discuss project cr			1 day?	Wed 1/9/08	Wed 1/9/08					0%			
	11	Review team member roles		1 day?	Wed 1/9/08	Wed 1/9/08					0%				
		Review and refine Project Plan		1 day?	Wed 1/9/08	Wed 1/9/08					0%				
1.	11	Discuss deliverables		1 day?	Wed 1/9/08	Wed 1/9/08					0%				
14	11	Discuss next steps		1 day?	Wed 1/9/08	Wed 1/9/08				110	0%				
15		Ongoing Project Tasks			26 days	Wed 1/9/08	Wed 2/13/08				-				——— 0%
	0	Weekly Meetings			26 days	Wed 1/9/08	Wed 2/13/08					0% 0%	- 0% - 0%	o 0%	· · · · 0%
		Weekly Meetings 1			1 day	Wed 1/9/08	Wed 1/9/08				iib	0%			
18	11	Weekly Meetings 2			1 day	Wed 1/16/08	Wed 1/16/08								
19	11	Weekly Meetings 3			1 day	Wed 1/23/08	Wed 1/23/08						0%		
20		Weekly Meetings 4			1 day	Wed 1/30/08	Wed 1/30/08							5	
		Weekly Meetings 5			1 day	Wed 2/6/08	Wed 2/6/08								D
22		Weekly Meetings 6			1 day	Wed 2/13/08	Wed 2/13/08								··· 0%
23		Documentation - Review and update pages			18 days	Wed 1/16/08	Fri 2/8/08								0%
24		Draft Documentation			10 days	Wed 1/16/08	Tue 1/29/08						%		
25		Review Documenation			5 days	Wed 1/30/08	Tue 2/5/08	24						<u>_</u> 0%	
26	10	Publish Documentation			3 days	Wed 2/6/08	Fri 2/8/08	25							0 %
27		Helpdesk Training			5 days?	Wed 1/30/08	Tue 2/5/08							 0%	
28		Prepare Materials			4 days	Wed 1/30/08	Mon 2/4/08	24						<mark>ר_</mark> 0%	
29		Training Session Staff			1 day?	Tue 2/5/08	Tue 2/5/08	28						0%	
30		Training Session Student			1 day?	Tue 2/5/08	Tue 2/5/08	28						0%	
31		Communication planning			47 days?	Thu 12/20/07	Fri 2/22/08			_					
32		'Project Underway' announcement			14 days	Thu 12/20/07	Tue 1/8/08)%			
33		Draft 'Project underway' announcement			6 days	Thu 12/20/07	Thu 12/27/07			Į.	%				
34		IST-COMM review of 'Project underway' announcement			6 days	Fri 12/28/07	Fri 1/4/08	33			- 0 %				
35		Send 'Release underway' announcement			2 days	Mon 1/7/08 Tue 1/8/08 34					* 0	%			
36		'Project Completed" announcement			10 days?	Mon 2/11/08 Fri 2/22/08									¢
37		Draft 'Project completed" announcement			5 days?	Mon 2/11/08	Fri 2/15/08	26							-0%
38		IST-COMM review of 'Project completed" announcement		3 days	Mon 2/18/08 Wed 2/20/08 3		37							1 09	
39		Send 'Project completed" announcement		2 days	Thu 2/21/08	Fri 2/22/08	38								
			Critical		Baseline			Project Summ	narv 🏾		Ba:	seline	_		
Critical Split						•	-								
			Baseline Sp			Critical Split	4	~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~		seline Split					
		erry Evaluation			Baseline Mi	Baseline Milestone ♦ C		Critical Progress				seline Mileston	e 🗘		
Date: Wed 12/26/07 Task Split			Task		Milestone			Task			Mil	estone			
						Split				nmary Progres	ss 🔶				
			Summary			Task Progress				nmary	Ŷ				
			Tusk Trogroup		Janniary	•	-		-		50		~		
							Page 1								