

ID	Task Name	Duration	Start	Finish	October 11	November 1	November 21	December 11	January 1
1	Project Started	45 days	Tue 10/30/07	Mon 12/31/07					
2	Procure Devices & Services	6 days?	Tue 11/6/07	Tue 11/13/07		Andrew			
3	Form Evaluation Team	6 days?	Tue 10/30/07	Tue 11/6/07		Andrew			
4	Prepare Release Notebook and Wiki	6 days?	Tue 11/6/07	Tue 11/13/07		Andrew			
5	Project Plan	7 days?	Tue 11/6/07	Wed 11/14/07					
6	Create Project Plan	4 days?	Tue 11/6/07	Fri 11/9/07		Andrew			
7	Review Project underway announcement	4 days?	Fri 11/9/07	Wed 11/14/07					
8	Kickoff meeting	1 day?	Tue 11/6/07	Tue 11/6/07					
9	Meeting time and minutes	1 day?	Tue 11/6/07	Tue 11/6/07					
10	Discuss project criteria	1 day?	Tue 11/6/07	Tue 11/6/07					
11	Review team member roles	1 day?	Tue 11/6/07	Tue 11/6/07					
12	Review and refine Project Plan	1 day?	Tue 11/6/07	Tue 11/6/07					
13	Discuss deliverables	1 day?	Tue 11/6/07	Tue 11/6/07					
14	Discuss next steps	1 day?	Tue 11/6/07	Tue 11/6/07					
15	Ongoing Project Tasks	31 days	Tue 11/6/07	Tue 12/18/07					
16	Bi-Weekly Meeting	31 days	Tue 11/6/07	Tue 12/18/07					
17	Bi-Weekly 1	1 day	Tue 11/6/07	Tue 11/6/07					
18	Bi-Weekly 2	1 day	Tue 11/20/07	Tue 11/20/07					
19	Bi-Weekly 3	1 day	Tue 12/4/07	Tue 12/4/07					
20	Bi-Weekly 4	1 day	Tue 12/18/07	Tue 12/18/07					
21	Documentation - Review and update pages	21 days?	Tue 11/13/07	Tue 12/11/07					
22	How to configure	15 days?	Tue 11/13/07	Mon 12/3/07					
23	Draft Release Documentation	11 days?	Tue 11/27/07	Tue 12/11/07					
24	Helpdesk Training	20 days?	Wed 12/12/07	Tue 1/8/08					
25	Prepare Training Material	13 days?	Wed 12/12/07	Fri 12/28/07					
26	Train Helpdesk Consultants	1 day?	Tue 1/8/08	Tue 1/8/08					
27	Communication planning	47 days?	Tue 11/6/07	Wed 1/9/08					
28	'Project Underway' announcement	15 days?	Tue 11/6/07	Mon 11/26/07					
29	Draft 'Project Underway' announcement	6 days?	Tue 11/6/07	Tue 11/13/07					
30	IST-COMM review of 'Project Underway' announcement	4 days	Wed 11/14/07	Mon 11/19/07					
31	Send 'Project Underway' announcement	5 days	Tue 11/20/07	Mon 11/26/07					
32	'Project Completed' announcement	18 days?	Mon 12/17/07	Wed 1/9/08					
33	Draft 'Project completed' announcement	5 days?	Mon 12/17/07	Fri 12/21/07					
34	IST-COMM review of 'Project completed' announcement	4 days	Wed 1/2/08	Mon 1/7/08					
35	Send 'Project completed' announcement	2 days	Tue 1/8/08	Wed 1/9/08					
36	Delivery	16 days	Wed 12/12/07	Wed 1/2/08					
37	Team Review: Project Documentation	8 days	Wed 12/12/07	Fri 12/21/07					
38	Post Project documentation	6 days	Wed 12/26/07	Wed 1/2/08					
39	Mobile Partners User Group	25 days	Fri 11/16/07	Fri 12/21/07					
40	Mobile Partners User Group 1	0 days	Fri 11/16/07	Fri 11/16/07		11/16			
41	Mobile Partners User Group 2	0 days	Fri 12/21/07	Fri 12/21/07				12/21	

Project: iPhone_release2007_ms03.m Date: Mon 11/26/07	Task		Milestone		External Tasks	
	Split		Summary		External MileTask	
	Progress		Project Summary		Split	