

IS+T PIPELINE DATE: 8/10

<u>AGENDA</u>	<u>CHANGES</u>	<u>AGENDA</u>	<u>CHANGES</u>	<u>ACTION ITEMS</u>
WIKIS UPGRADE	→ more to SEPT	Alticus		
OPEN TEXT	— NO CHANGE	BS1 (SAP TaxServ)	— eval test env. ordinary	
IE 7	→ postponed 8/31	WINFSPI WAWS	— TBD	
UA Stylesheet	— 8/12	Nexus Switch E40	— bet Op & Op 8/11	
Secure CRT	— Released 8/10	UC4 Job Scheduler	→ LATE 2011	
SMART Fixed Assets	→ 8/22	WIKIS RESTART	→ Shib update on configs & AM 8/12 larger threat	
Pharos Printing	— in Process 70% done	Stewart	→ Shib update on configs & AM 8/12 larger threat	
MITOS HRL APPT	→ 8/12	Actual ODBC Connector	→ ADD server for connect & sync 8/12/17	
MITOS JAVA 1.6	→ no change	SAP Document Attachments	→ Use is APRIL - 3X test in W/HD 8/11 Frustrating	
IDD PROD	→ no change	SAP Document Attachments	→ SAP, stored outbox, future dates TBD	
Mobile for Libraries	→	PATCH	→ GAIN & CHANGE TO COORDINATE COORDINATE DATE (TBD) ← MUST BE SEPARATE	
ELECTRONIC TRANSCRIPTS	→ more incoming	Quality Cir Upgrade	→ TBD	talk w/ Wendy/Kim/Gracey to talk w/
EXCHANGE 2010	— App Mail fix instest			
SAP PORTAL Network	— no change			
ENTERPRISE Learning	— no change			
Roles Migration	— RACK install done pending DB test week of 8/15 - OUTAGE INFO TBD			