


ID	Task Name	Duration	Start	Finish	Pred	% Work Complete	Resource Initials	3rd Quarter				1st Quarter				3rd Quarter			
								Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
48	Assess primary users/roles	5 days	Mon 3/12/12	Fri 3/16/12		0%	RR												
49	Discuss systems/process flow	5 days	Mon 3/12/12	Fri 3/16/12		0%	RR												
50	Discuss process calendar	5 days	Mon 3/12/12	Fri 3/16/12		0%	RR												
51	Housing Stakeholder - Registrar	5 days	Tue 3/20/12	Mon 3/26/12	47FS	0%													
52	Evaluate scope of affected data/proces	5 days	Tue 3/20/12	Mon 3/26/12		0%	JS												
53	Examine dataflow for MITSIS Directory	5 days	Tue 3/20/12	Mon 3/26/12		0%	JS												
54	Examine current supporting processes	5 days	Tue 3/20/12	Mon 3/26/12		0%	JS												
55	Housing Stakeholders - Card Office	5 days	Tue 3/27/12	Mon 4/2/12	51	0%	RR												
56	Housing Stakeholders - Security and Emerg	5 days	Tue 4/3/12	Mon 4/9/12	55	0%	JS												
57	Housing Stakeholders - Campus Dining	5 days	Tue 4/10/12	Mon 4/16/12	56	0%	RR												
58	CBORD	10 days	Tue 4/17/12	Mon 4/30/12	57	0%													
59	Digital Building / Room Setup & Mainte	10 days	Tue 4/17/12	Mon 4/30/12		0%	RR												
60	Room Rate Code Setup & Maintenanc	1 day	Tue 4/17/12	Tue 4/17/12		0%	RR												
61	Current Security, Roles & Authorizati	10 days	Tue 4/17/12	Mon 4/30/12		0%	RR												
62	Discovery Phase Documentation	50 days	Tue 4/17/12	Mon 6/25/12	16FS	0%													
63	As-Is Process Maps	30 days	Tue 4/17/12	Mon 5/28/12		0%													
64	Graduate Students	10 days	Tue 4/17/12	Mon 4/30/12		0%	JS												
65	Undergraduate Students	10 days	Tue 4/17/12	Mon 4/30/12		0%	RR												
66	Vacancy	10 days	Tue 5/1/12	Mon 5/14/12	64	0%	JS												
67	Transfers	10 days	Tue 5/15/12	Mon 5/28/12	66	0%	JS												
68	Early Returns	10 days	Tue 5/1/12	Mon 5/14/12	65	0%	RR												
69	Wait List	10 days	Tue 5/15/12	Mon 5/28/12	68	0%	RR												
70	As-Is Process Maps completed	0 days	Mon 5/28/12	Mon 5/28/12	64,65	0%													
71	Data Catagories that are tracked betwe	20 days	Tue 5/29/12	Mon 6/25/12	63	0%													
72	Housing	20 days	Tue 5/29/12	Mon 6/25/12		0%	RR												
73	Biographical	20 days	Tue 5/29/12	Mon 6/25/12		0%	JS												
74	Preferences	20 days	Tue 5/29/12	Mon 6/25/12		0%	RR												
75	Dual Entry areas / Pain Points	20 days	Tue 5/29/12	Mon 6/25/12	63	0%	JS												
76	Project Wiki	20 days	Tue 5/29/12	Mon 6/25/12	63	0%	RR												
77	Review with Project Team, Stakeholders	5 days	Tue 6/26/12	Mon 7/2/12	62	0%													
78	Discovery Phase Completed	0 days	Mon 7/2/12	Mon 7/2/12	77	0%													
79	Define Phase	50 days	Tue 7/3/12	Mon 9/10/12	78	0%													
80	Design Phase	50 days	Tue 9/11/12	Mon 11/19/12	79	0%													



Project: HRA Project Plan
Date: Fri 3/2/12

Task		Summary		Rolled Up Progress		Project Summary	
Progress		Rolled Up Task		Split		Group By Summary	
Milestone		Rolled Up Milestone		External Tasks		Deadline	