

ID 🐧	Task Name	Duration	Start	Finish Prede	ede % Work Complete	Resource Initials	3rd Quarter				1st Quarter						3rd Quarter					
							Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
52 🗸	Examine dataflow for MITSIS Directory	5 days	Wed 3/21/12	Tue 3/27/12	100%	JS							<b>=</b> J									
53 🗸	Examine current supporting processes	5 days	Wed 3/21/12	Tue 3/27/12	100%	JS							<b>=</b> J									
54	Housing Stakeholders - Card Office / SEMC	1 day	Fri 3/23/12	Fri 3/23/12	100%	RR							Į Ro	oss [40'	%]							
55	Housing Stakeholders - Campus Dining	1 day	Wed 4/4/12	Wed 4/4/12	0%	RR							I	T Ross	[40%]							
56	Housing Stakeholders - Tech Cash	1 day	Wed 4/4/12	Wed 4/4/12	0%								I	I								
57	UG House Managers	1 day	Thu 4/12/12	Thu 4/12/12	0%	JS								[ Ja	net[40%]							
58	GRAD House Managers	1 day	Tue 4/17/12	Tue 4/17/12	0%									I								
59	FSILG	1 day	Wed 4/18/12	Wed 4/18/12	0%	JS								ĮJ	Janet[40%	6]						
60	Housing Stakeholders - Card Office / SEMC	1 day	Mon 4/23/12	Mon 4/23/12	0%	JS								I	Janet							
61	Dean On Call	1 day	Wed 5/9/12	Wed 5/9/12	0%										Ь							
62	CBORD	10 days	Thu 5/10/12	Wed 5/23/12 61	0%										-	l						
63	Digital Building / Room Setup & Mainte	10 days	Thu 5/10/12	Wed 5/23/12	0%	RR										Ross[40%	6]					
64	Room Rate Code Setup & Maintenanc	10 days	Thu 5/10/12	Wed 5/23/12	0%	RR										Ross[40%	6]					
65	Current Security, Roles & Authorization	10 days	Thu 5/10/12	Wed 5/23/12	0%	RR										Ross[40%	6]					
66	Discovery Phase Documentation	67 days	Mon 4/9/12	Tue 7/10/12	7%									$\nabla$								
67	As-Is Business Process Descriptions	20 days	Mon 4/9/12	Fri 5/4/12	0%									$\nabla$								
68	Undergraduate Process - Internal revie	15 days	Mon 4/9/12	Fri 4/27/12	0%	RR									Ross[4	0%]						
69 🛅	Graduate Process - Internal review	15 days	Mon 4/9/12	Fri 4/27/12	0%	JS									Janet[4	0%]						
70	Present Draft Versions to Project Spon	1 day	Mon 4/30/12	Mon 4/30/12 68,69	0%	RR,JS									Ross[4	40%],Jane	t[40%]					
71 🚟	Updated completed versions after feed	5 days	Mon 4/30/12	Fri 5/4/12 68,69	0%	RR,JS									Ross	[40%],Jan	et[40%]					
72	As-Is Busines Process Documentation	0 days	Fri 5/4/12	Fri 5/4/12 71	0%										5/4							
73	As-Is Process Maps (Visual Micrografx P	24 days	Wed 5/2/12	Mon 6/4/12 70	0%																	
74	Graduate Students - Internal review	17 days	Wed 5/2/12	Thu 5/24/12	0%	JS										Janet[40	<b>%</b> ]					
75	Undergraduate Students	17 days	Wed 5/2/12	Thu 5/24/12	0%	RR										Ross[409	6]					
76	Present Draft Versions to Project Spon	1 day	Tue 5/29/12	Tue 5/29/12	0%	JS,RR										Janet[4	0%],Ross	s[40%]				
77	Updated completed versions after feed	5 days	Tue 5/29/12	Mon 6/4/12	0%	JS,RR										Janet	[40%],Ro	ss[40%]				
78	As-Is Process Maps completed	0 days	Mon 6/4/12	Mon 6/4/12 77	0%											<b>♦ 6/4</b>						
79	System Diagram (IS&T)	29 days	Thu 5/31/12	Tue 7/10/12 73	17%	RR									4	$\overline{}$						
80	High Level Picture	20 days	Thu 5/31/12	Wed 6/27/12	55%	RR											Ross[40	)%]				
81	Details - with Feeds, Interfaces,	20 days	Tue 6/5/12	Mon 7/2/12	0%	RR											Ross[4	40%]				
82	Present Draft Versions to Project Spon	1 day	Tue 7/3/12	Tue 7/3/12 81	0%												K					
83	Updated completed versions after feed	5 days	Wed 7/4/12	Tue 7/10/12 82	0%																	
84	As-Is System Diagram completed	0 days	Tue 7/10/12	Tue 7/10/12 83	0%												7/10	0				
85	Review with Project Team, Stakeholders	3 days	Wed 7/11/12	Fri 7/13/12 79	0%																	
86	Discovery Phase Completed	0 days	Fri 7/13/12	Fri 7/13/12 85	0%												7/1	13				
87	Define Phase	50 days	Mon 7/16/12	Fri 9/21/12 86	0%														<u> </u>			
88	Design Phase	50 days	Mon 9/24/12	Fri 11/30/12 87	0%														Y			

