

ID	Task Name	Duration	Start	Finish	Prede	% Work Complete	Resource Initials	3rd Quarter												1st Quarter					3rd Quarter			
								Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec					
1	Housing Replacement Analysis Project	252 days?	Mon 10/31/11	Fri 10/26/12		26%		[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
2	Project Kickoff Meeting	1 day	Mon 10/31/11	Mon 10/31/11		100%		[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
3	Discovery Phase (as-is)	183 days?	Fri 11/4/11	Fri 7/27/12		72%		[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
4	Business Justification	20 days	Fri 11/4/11	Tue 12/6/11	2	100%		[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
5	Write Business Justification	10 days	Mon 11/14/11	Fri 11/25/11	6	100%	JM	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
6	Review Business Justification	6 days	Fri 11/4/11	Fri 11/11/11		100%	JM	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
7	Obtain Approval from Project Team	1 day	Tue 11/29/11	Tue 11/29/11	5,6	100%	JM	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
8	Obtain Approval from Project Sponsors	0 days	Tue 12/6/11	Tue 12/6/11	7	100%	JM	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
9	Business Justification completed	0 days	Tue 12/6/11	Tue 12/6/11	8	100%	JM	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
10	Project Scope Document	19 days	Mon 11/7/11	Tue 12/6/11	2	100%		[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
11	Write Project Scope Document	5 days	Mon 11/7/11	Fri 11/11/11		100%	JM	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
12	Review Project Scope Document	1 day	Fri 11/18/11	Fri 11/18/11	11	100%	JM	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
13	Obtain Approval from Project Team	1 day	Tue 11/29/11	Tue 11/29/11		100%	JM	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
14	Obtain Approval from Project Sponsors	0 days	Tue 12/6/11	Tue 12/6/11		100%	JM	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
15	Project Scope completed	0 days	Tue 12/6/11	Tue 12/6/11		100%	JM	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
16	Discovery Meetings	103 days	Thu 12/15/11	Tue 5/15/12	4,10	99%		[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
17	Housing / Lottery	94 days	Thu 12/15/11	Wed 5/2/12		100%		[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
18	Freshman (new to the Institute)	2 days	Thu 12/15/11	Fri 12/16/11		100%	RR	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
19	Upperclassman	1 day	Mon 4/9/12	Mon 4/9/12		100%	RR	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
20	Graduate Students	1 day	Wed 5/2/12	Wed 5/2/12		100%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
21	Housing filemaker Databases	10 days	Mon 2/6/12	Fri 2/17/12		100%		[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
22	Master Blaster	5 days	Mon 2/6/12	Fri 2/10/12		100%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
23	UG Confirmation	5 days	Mon 2/6/12	Fri 2/10/12		100%	RR	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
24	Conference / Guest	5 days	Mon 2/6/12	Fri 2/10/12		100%	RR	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
25	Vacancy	5 days	Mon 2/13/12	Fri 2/17/12		100%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
26	Early Return	5 days	Mon 2/13/12	Fri 2/17/12		100%	RR	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
27	Waiting List	5 days	Mon 2/13/12	Fri 2/17/12		100%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
28	Front Desk	5 days	Mon 2/13/12	Fri 2/17/12		100%	RR	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
29	Housing SISTIM Functionality on Housing	8 days	Tue 2/21/12	Thu 3/1/12		100%	RR	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
30	Housing MITSIS Functionality on Housing	8 days	Tue 2/21/12	Thu 3/1/12		100%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
31	Housing Stakeholder - HFS Accounting	5 days	Mon 3/5/12	Fri 3/9/12	30FS	100%		[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
32	Discuss systems/applications/process	5 days	Mon 3/5/12	Fri 3/9/12		100%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
33	Discuss process calendar	5 days	Mon 3/5/12	Fri 3/9/12		100%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
34	Walkthrough of digital Building/Room S	5 days	Mon 3/5/12	Fri 3/9/12		100%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
35	Walkthrough of Room Rate Codes Set	5 days	Mon 3/5/12	Fri 3/9/12		100%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
36	Analysis/review of OTF process	5 days	Mon 3/5/12	Fri 3/9/12		100%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
37	Discuss functionality/efficiency/informa	5 days	Mon 3/5/12	Fri 3/9/12		100%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
38	Housing Stakeholder - Student Financial	5 days	Tue 3/13/12	Mon 3/19/12	31FS	100%		[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
39	Assess primary users/roles	5 days	Tue 3/13/12	Mon 3/19/12		100%	RR	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
40	Discuss systems/process flow	5 days	Tue 3/13/12	Mon 3/19/12		100%	RR	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
41	Discuss process calendar	5 days	Tue 3/13/12	Mon 3/19/12		100%	RR	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
42	Housing Stakeholder - Registrar	5 days	Wed 3/21/12	Tue 3/27/12	38FS	100%		[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
43	Evaluate scope of affected data/proces	5 days	Wed 3/21/12	Tue 3/27/12		100%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
44	Examine dataflow for MITSIS Directory	5 days	Wed 3/21/12	Tue 3/27/12		100%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
45	Examine current supporting processes	5 days	Wed 3/21/12	Tue 3/27/12		100%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
46	Housing Stakeholders - Card Office / SEMC	1 day	Fri 3/23/12	Fri 3/23/12		100%	RR	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
47	Housing Stakeholders - Campus Dining	1 day	Wed 4/4/12	Wed 4/4/12		100%	RR	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
48	Housing Stakeholders - Tech Cash	1 day	Wed 4/4/12	Wed 4/4/12		100%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
49	UG House Managers	1 day	Thu 4/12/12	Thu 4/12/12		100%	RR	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
50	GRAD House Managers	1 day	Tue 4/17/12	Tue 4/17/12		100%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
51	Housing Stakeholders - Card Office / SEMC	1 day	Mon 4/23/12	Mon 4/23/12		100%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
52	Dean On Call	1 day	Wed 5/9/12	Wed 5/9/12		0%		[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
53	FSILG	1 day	Tue 5/15/12	Tue 5/15/12		0%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
54	Discovery Phase Documentation	77 days?	Mon 4/9/12	Tue 7/24/12		29%		[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
55	As-Is Business Process Descriptions	34 days?	Mon 4/9/12	Fri 5/25/12		68%		[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
56	Undergraduate Process	34 days	Mon 4/9/12	Fri 5/25/12		89%		[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
57	Undergraduate Process - Internal	15 days	Mon 4/9/12	Fri 4/27/12		100%	RR	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
58	Present Undergraduate Draft Vers	1 day	Fri 5/4/12	Fri 5/4/12	57,62	100%	RR	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
59	Undergraduate Process - Word D	1 day	Thu 5/17/12	Thu 5/17/12	58	0%	RR	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
60	Present Undergraduate Process -	1 day	Fri 5/18/12	Fri 5/18/12	59	0%	RR	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
61	Obtain approval from Project Spo	0 days	Fri 5/25/12	Fri 5/25/12	60	0%	JM	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
62	Graduate Process	34 days?	Mon 4/9/12	Fri 5/25/12		58%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
63	Graduate Process - Internal review	15 days	Mon 4/9/12	Fri 4/27/12		100%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
64	Present Graduate Draft Version to	1 day	Mon 5/21/12	Mon 5/21/12	63	100%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
65	Graduate Process - Word Docum	1 day?	Thu 5/17/12	Thu 5/17/12		0%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
66	Present Graduate Process - Word	1 day?	Mon 5/21/12	Mon 5/21/12	63,65	0%	JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
67	Obtain approval from Project Spo	0 days	Fri 5/25/12	Fri 5/25/12	66	0%	JM	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
68	As-Is Business Process Documentation	0 days	Mon 5/21/12	Mon 5/21/12	64,58	0%	RR,JS	[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			
69	As-Is Process Maps (Visual Micrograf	35 days	Mon 5/7/12	Fri 6/22/12	58	11%		[Timeline bar from Sep to Dec]												[Timeline bar from Mar to Jun]					[Timeline bar from Sep to Dec]			

Project: HRA Project Plan
Date: Tue 5/22/12

Task: [Blue bar] Milestone: [Diamond] Rolled Up Task: [Blue bar with diamond] Rolled Up Progress: [Grey bar with diamond] External Tasks: [Grey bar] Group By Summary: [Dropdown arrow]

Progress: [Grey bar] Summary: [Grey bar with diamond] Rolled Up Milestone: [Grey bar with diamond] Split: [Dotted line] Project Summary: [Grey bar with diamond] Deadline: [Green arrow]

