

ID	% Complete	Task Name	Duration	Start	Finish	Predecessors	Resource Names	2 Nov 4, '12		
								S	M	T
1	4%	Malware Protection Overhaul Project	8 days?	11/5/12	11/14/12					
2	32%	Planning	1 day?	11/5/12	11/5/12					
3	95%	Define scope		11/5/12			Sophie			
4	0%	Review scope with Mark					Sophie			
5	0%	Kickoff Meeting - include other teams					Sophie			
6	5%	Windows Selection	1 day?	11/14/12	11/14/12					
7	0%	System Center 2012 (Forefront) Evaluation	1 day?	11/14/12	11/14/12		Andrew			
8	0%	Console setup								
9	0%	Console and client functionality evaluation								
10	0%	Document pros and cons								
11	0%	Checkpoint: IS Evaluation success?								
12	50%	ESET Evaluation	1 day?	11/14/12	11/14/12		Andrew			
13	100%	Console setup	1 day	11/14/12	11/14/12					
14	100%	Console and client functionality evaluation	1 day	11/14/12	11/14/12					
15	0%	Document pros and cons								
16	0%	Checkpoint: IS Evaluation success?								
17	0%	Vendor Demo	1 day?	11/14/12	11/14/12					
23	0%	Analyze Recommendation and Solution	1 day?	11/14/12	11/14/12					
28	0%	Sponsor approval	1 day?	11/14/12	11/14/12					
30	0%	Documentation and communication	1 day?	11/14/12	11/14/12					
34	0%	Pilot rollout (STAKEHOLDERS)	1 day?	11/14/12	11/14/12					
40	0%	Procurement	1 day?	11/14/12	11/14/12					
45	0%	EARLY ADOPTERS	1 day?	11/14/12	11/14/12					
50	0%	Final Checkpoint: Present all feedback including beta rollout feedback to Sponsor								

Project: Malware Protection Overhaul
Date: 11/15/12

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	% Complete	Task Name	Duration	Start	Finish	Predecessors	Resource Names	2 Nov 4, '12		
								S	M	T
51	0%	General Communications	1 day?	11/14/12	11/14/12					
53	0%	Prep Helpdesk for full rollout support	1 day?	11/14/12	11/14/12					
55	0%	Full rollout (COMMUNITY)	1 day?	11/14/12	11/14/12					
57	0%	MAC Selection	1 day?	11/14/12	11/14/12					
58	0%	Evaluation	1 day?	11/14/12	11/14/12					
59	0%	Sophos Evaluation	1 day?	11/14/12	11/14/12		Andrew			
60	0%	Console setup								
61	0%	Console and client functionality evaluation								
62	0%	Document Pros and cons								
63	0%	Checkpoint: IS Evaluation success?								
64	0%	ESET Evaluation	1 day?	11/14/12	11/14/12		Andrew			
65	0%	Console setup								
66	0%	Console and client functionality evaluation								
67	0%	Document pros and cons								
68	0%	Checkpoint: IS Evaluation success?								
69	0%	Vendor Demo	1 day?	11/14/12	11/14/12					
76	0%	Analyze Recommendation and Solution	1 day?	11/14/12	11/14/12					
81	0%	Sponsor approval	1 day?	11/14/12	11/14/12					
83	0%	Documentation and communication	1 day?	11/14/12	11/14/12					
87	0%	Pilot rollout (STAKEHOLDERS)	1 day?	11/14/12	11/14/12					
93	0%	Procurement	1 day?	11/14/12	11/14/12					
98	0%	EARLY ADOPTERS	1 day?	11/14/12	11/14/12					
103	0%	Final Checkpoint: Present all feedback including beta rollout feedback to Sponsor								
104	0%	General Communications	1 day?	11/14/12	11/14/12					

Project: Malware Protection Over Date: 11/15/12

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	% Complete	Task Name	Duration	Start	Finish	Predecessors	Resource Names													
								2	Nov 4, '12	Nov 1	S	S	M	T	W	F	S	S	M	T
106	0%	Prep Helpdesk for full rollout support	1 day?	11/14/12	11/14/12															
108	0%	Full rollout (COMMUNITY)	1 day?	11/14/12	11/14/12															
110	0%	Project Wrapup	1 day?	11/14/12	11/14/12															
111	0%	closeout project																		

Project: Malware Protection Over Date: 11/15/12

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Malware Protection Ove
Date: 11/15/12

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Malware Protection Ove
Date: 11/15/12

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

11, '12	Nov 18, '12	Nov 25, '12	Dec 2, '12	Dec 9, '12	Dec 16, '12	Dec 23, '12	Dec 30, '12	Jan 6, '13	Jan 13, '13	Jan 20, '13	Jan 27, '13	Feb 3, '13	Feb 10, '13	Feb 17, '13	Feb 24, '13
WTFS	SMTWT	FSSMTWT	FSSMTWT	FSSMTWT	FSSMTWT	FSSMTWT	FSSMTWT	FSSMTWT	FSSMTWT	FSSMTWT	FSSMTWT	FSSMTWT	FSSMTWT	FSSMTWT	FSSMTWT



Project: Malware Protection Overdue
Date: 11/15/12

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	