

ID	% Complete	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Nov 4, '12		
								S	S	M
1	11%	<b>Malware Protection Overhaul Project</b>	<b>23 days?</b>	<b>11/5/12</b>	<b>12/5/12</b>					
2	67%	<b>Planning</b>	<b>1 day?</b>	<b>11/5/12</b>	<b>11/5/12</b>					
3	100%	Define scope	1 day	11/5/12	11/5/12		Sophie			
4	100%	Review scope with Mark	1 day	11/5/12	11/5/12		Sophie			
5	0%	Kickoff Meeting - include other teams					Sophie			
6	8%	<b>Windows Selection</b>	<b>1 day?</b>	<b>11/14/12</b>	<b>11/14/12</b>					
7	0%	<b>System Center 2012 (Forefront) Evaluation</b>	<b>1 day?</b>	<b>11/14/12</b>	<b>11/14/12</b>		<b>Andrew</b>			
8	0%	VM setup								
9	0%	Console setup								
10	0%	Console and client functionality evaluation								
11	0%	Document pros and cons								
12	0%	Go/No Go?								
13	60%	<b>ESET Evaluation (v5.0 - Jan 2013)</b>	<b>1 day?</b>	<b>11/14/12</b>	<b>11/14/12</b>		<b>Andrew</b>			
14	100%	VM setup	1 day	11/14/12	11/14/12					
15	100%	Console setup	1 day	11/14/12	11/14/12					
16	100%	Console and client functionality evaluation	1 day	11/14/12	11/14/12					
17	0%	Document pros and cons								
18	0%	Go/No Go?								
19	0%	<b>Vendor Demo</b>	<b>1 day?</b>	<b>11/14/12</b>	<b>11/14/12</b>					
20	0%	Determine invitees								
21	0%	Determine requirements								
22	0%	Demo								
23	0%	Team feedback								
24	0%	Go/No Go?								

Project: Malware Protection Overhaul  
Date: 11/28/12

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	% Complete	Task Name	Duration	Start	Finish	Predecessors	Resource Names					
								Nov 4, '12				
								S	S	M		
25	0%	Analyze Recommendation and Solution	1 day?	11/14/12	11/14/12							
30	0%	Sponsor approval	1 day?	11/14/12	11/14/12							
32	0%	Documentation and communication	1 day?	11/14/12	11/14/12							
36	0%	Pilot rollout (STAKEHOLDERS)	1 day?	11/14/12	11/14/12							
42	0%	Procurement	1 day?	11/14/12	11/14/12							
47	0%	EARLY ADOPTERS	1 day?	11/14/12	11/14/12							
52	0%	Final Checkpoint: Present all feedback including beta rollout feedback to Sponsor										
53	0%	General Communications	1 day?	11/14/12	11/14/12							
55	0%	Prep Helpdesk for full rollout support	1 day?	11/14/12	11/14/12							
57	0%	Full rollout (COMMUNITY)	1 day?	11/14/12	11/14/12							
59	10%	MAC Selection	16 days?	11/14/12	12/5/12							
60	40%	Evaluation	6 days?	11/28/12	12/5/12							
61	20%	Sophos Evaluation	6 days?	11/28/12	12/5/12		Andrew					
62	100%	VM setup	1 day	11/28/12	11/28/12							
63	0%	Console setup		12/5/12								
64	0%	Console and client functionality evaluation										
65	0%	Document Pros and cons										
66	0%	Go/No Go?										
67	60%	ESET Evaluation (v5.0 - Jan 2013)	1 day?	12/5/12	12/5/12		Andrew					
68	100%	VM setup	1 day	12/5/12	12/5/12							
69	100%	Console setup	1 day	12/5/12	12/5/12							
70	100%	Console and client functionality evaluation	1 day	12/5/12	12/5/12							
71	0%	Document pros and cons										
72	0%	Go/No Go?										


Project: Malware Protection Over Date: 11/28/12

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	% Complete	Task Name	Duration	Start	Finish	Predecessors	Resource Names				
								Nov 4, '12			
								S	S	M	
73	0%	<b>Vendor Demo</b>	1 day?	11/14/12	11/14/12						
80	0%	<b>Analyze Recommendation and Solution</b>	1 day?	11/14/12	11/14/12						
85	0%	<b>Sponsor approval</b>	1 day?	11/14/12	11/14/12						
87	0%	<b>Documentation and communication</b>	1 day?	11/14/12	11/14/12						
91	0%	<b>Pilot rollout (STAKEHOLDERS)</b>	1 day?	11/14/12	11/14/12						
97	0%	<b>Procurement</b>	1 day?	11/14/12	11/14/12						
102	0%	<b>EARLY ADOPTERS</b>	1 day?	11/14/12	11/14/12						
107	0%	Final Checkpoint: Present all feedback including beta rollout feedback to Sponsor									
108	0%	<b>General Communications</b>	1 day?	11/14/12	11/14/12						
110	0%	<b>Prep Helpdesk for full rollout support</b>	1 day?	11/14/12	11/14/12						
112	0%	<b>Full rollout (COMMUNITY)</b>	1 day?	11/14/12	11/14/12						
114	0%	<b>Project Wrapup</b>	1 day?	11/14/12	11/14/12						
115	0%	closeout project									



Project: Malware Protection Over Date: 11/28/12	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Malware Protection Ove  
Date: 11/28/12

Task External Milestone

Split Inactive Task

Milestone Inactive Milestone

Summary Inactive Summary

Project Summary Manual Task

External Tasks Duration-only Progress


Manual Summary Rollup

Manual Summary

Start-only



Finish-only

Deadline



Project: Malware Protection Ove  
Date: 11/28/12

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Malware Protection Ove Date: 11/28/12	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	