
Project  Proposal  Status   20  June  2012  
  
   Date   Title   Submitter   Status   Notes  
1   2/11   SIMILE  Exhibit  

Timeline  for  MIT150  
Timeline  

Tom  
Rosko  

Options  will  be  
reviewed  by  IASC  
/IR  in  consultation  
with  UX  and  
Technology  
Directorate  as  
needed  

The  migration  of  the  MIT150  Timeline  from  Dipity,  an  externally  hosted  
platform  to  Exhibit  3.0,  or  some  other  more  staple  platform,  is  still  
desirable  because  the  Timeline  is  expected  to  persist  as  part  of  the  MIT  
History  website  as  well  as  to  document  MIT150  into  the  future.  Current  
situation  is  unstable  both  in  terms  of  downtime  and  response  time.  

2   2/11   Processing  of  the  IR  
pamphlet  collection  

Anita  
Perkins  

Not  advanced   SC  determined  that  this  did  not  meet  criteria,  nor  was  it  a  priority  at  this  
time.  

3   3/11   Add  e-‐books  to  new  
book  RSS  feeds  

Michael  
Noga  

Complete  
  

Pursued  outside  this  process  

4   3/11   Maps  in  Barton  (aka  
Stack  Maps  &  Aisle  
Tags)  

Roshni  
Gohil  

Not  being  pursued  
at  this  time.  

Providing  a  link  between  the  Libraries'  physical  and  virtual  spaces  and  
providing  better  location  assistance  for  tangible  collections  has  merit;  
possible  other  strategies  should  be  discussed  in  ID&LA  /  IR.  

5   3/11   Local  Doc  Delivery  
service  from  campus  
libraries  

Melissa  
Feiden  

Will  be  pursued  
through  ID&LA/IR  
in  conjunction  with  
other  stakeholders  

SC  approved  in  concept.  Now  that  BorrowDirect  is  implemented,  it  will  
be  reconsidered.    Diane  will  discuss  timing  with  Christine  and  IRL  after  
BLC  Worldcat  is  back  online.  There  are  several  other  related  proposals  
for  expansion  of  delivery  services  also  being  consider  across  the  
Libraries,  i.e.,  HD  PDF  delivery,  on  campus  book  delivery  to  lecturers,  as  
well  as  scan  &  delivery  from  on  campus  libraries.  

6   3/11   URMS   Melissa  
Feiden  

Withdrawn   Lack  of  APIs  makes  this  project  technically  unfeasible  at  this  time.  

7   3/11   More  transparent  
shelf-‐end  labels  

Margaret  
Willison  

Not  advanced   SC  determined  that  this  did  not  meet  criteria  for  this  process,  but  could  
be  pursued  by  ID&LA  if  deemed  useful  by  them  in  the  future.  

8   3/11   Vending  machines  
for  USB  drives  and  
candy  

Jim  
Eggleston  

Not  advanced   SC  determined  this  was  not  a  service  which  the  Libraries  should  pursue.  

9   3/11   Remote  book  drop  
expansion  

Joe  
Hankins  

Being  pursued  
outside  this  
process  

Referred  to  ID&LA  and  Administrative  Services  for  implementation.  
Permission  has  been  requested  to  install  for  MIT  Medical  and  Student  
Center.  



10   4/11   Search/Request  
Webpage  

Jenn  
Morris  

Was  pursued  
outside  this  
process  

This  has  been  advanced  as  far  as  possible  at  this  time  through  the  
implementation  recommendations  of  the  Discovery  &  Promotion  Task  
Group.  

11   4/12   Microform  
consolidation  in  
single  location  

Cassandra  
Fox  

Being  pursued  
outside  this  
process  

Task  group  charged  by  Christine  and  Millicent  is  in  place  in  IR  to  review  
and  make  recommendation.  Report  due  June  30.  

12   4/11   Tablet  signage  /  iPad  
kiosk  

Jenn  
Morris    

Being  pursued  
outside  this  
process  

Referred  to  the  UX  Emerging  Technology  Group  convened  by  Nicole.  
Jenn  Morris  currently  working  on  a  prototype.  

13   6/11   Digitize  MIT-‐related  
film/video  in  LSA  

Moses  
Carr  

Being  pursued  
outside  this  
process  

Deb  discussed  with  Moses  and  now  Patsy  (in  her  25%  SCS  role)  is  
conducting  an  assessment  of  the  films  to  recommend  next  actions  for  
each  film,  i.e.,  need  for  conservation,  candidate  for  digitization,  etc.  with  
one  of  the  possible  outcomes  of  this  project  being  to  identify  films  that  
we  may  want  to  host  viewings  for  at  future  IAPs..  

14   6/11   Discovery  Service   Millicent  
Gaskell  

Report  submitted   Task  group  was  formed.    Final  report  received  May  1.    

15   7/11   Streaming  audio  
through  Variations  

Peter  
Munstedt  

Project  initiated   Project  team  formed  to  conduct  an  internal  evaluation  of  the  software.  

16   8/11   Theater  Arts  Digital  
Archive  

Mark  
Szarko  

Withdrawn   Discussed  with  SHASS  faculty  –  the  need  has  been  resolved.  

  


