
IS&T	  Change	  Communications	  Report	  November	  16,	  2011

Service	  Offering Tier Change Date Status
RAFT	   PROD Phase	  II	  functionality	  (forecasting)	  deployment 11/14/11 SCHED
Parking PROD McGann	  Parking	  Gates	  software	  upgrade 11/15/11 SCHED
Exchange	   PROD Mailbox	  migrations:	  Resource	  Development	  and	  Political	  Science 11/16/11 SCHED
W91	  SAN PROD Relocating	  director	  switches	  round	  one	  (no	  outage) 11/16/11 SCHED
IMAP PROD Archiving	  mailboxes	  of	  deleted	  users	  in	  preparation	  for	  moving	  to	  new	  SAN 11/16-‐11/23/11
User	  Accounts PROD Email	  notifications	  begin	  for	  January	  deactivations	  (will	  resend	  notifications	  

early	  January) 11/17/11
SCHED

Exchange	   PROD Mailbox	  migrations:	  Libraries 11/21-‐11/22/11 SCHED
MIT	  Cable	  Television PROD Scheduled	  power	  outage	  for	  routine	  maintenance	  11pm-‐6am 11/22-‐11/23/11 LOW
Exchange	   PROD Mailbox	  migrations:	  Urban	  Studies	  and	  Planning	  (DUSP)	  and	  Architecture 11/28-‐11/29/11 SCHED
Open	  Enrollment PROD Second	  enrollment	  window	  opens 11/28/11 SCHED
Online	  Grading	  (OGS) PROD Enhancements	  and	  automation 11/29/11 SCHED
W91	  SAN PROD Relocating	  director	  switches	  round	  two	  (no	  outage) 11/30/11 SCHED
MITSIS	   PROD JBDC	  drivers	  upgrade End	  November TBD
CUPS	  infrastructure PROD CUPS	  servers	  (legacy	  cluster	  printers)	  powered	  off	  (all	  printing	  is	  now	  thru	  

Pharos)
End	  November TBD

Open	  Enrollment PROD Second	  enrollment	  window	  closes 12/1/11 SCHED
SAP PROD Year	  End	  Support	  Packs	  upgrade	  go	  live 12/3/11 SCHED
OC11 PROD Activate	  permanent	  license	  for	  F5s	  (need	  to	  plan	  outage) December HIGH
EHS	  Web PROD Web	  service	  server	  virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 December TBD
Events PROD Web	  service	  server	  virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 December TBD
Parking PROD Web	  service	  server	  virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 December TBD
OpenText PROD Production	  environment	  complete	  for	  upgrade December TBD
Undergraduate	  AdmissionsPROD Virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 End	  December TBD
Exchange	   PROD Exchange	  2010	  Mailbox	  migrations	  (complete	  IAP) 1/23/11 SCHED
MIT	  SECURE	   PROD Secure	  Wireless	  go	  live	  (communications	  have	  started) 1/23/11 SCHED
Distributed	  Software PROD Decommissioning	  older	  versions	  of	  SAPgui	  for	  both	  Mac	  and	  Windows TBD
Distributed	  Software PROD X-‐Win	  32	  2011	  release TBD
Wikis	   PROD Upgrade	  to	  Confluence	  3.5 TBD
IDFinder PROD Deployment	  of	  5.1.1	  to	  WIN	  Domain 11/10/11 SCHED
Hourly	  Student	  Appointments	  (HSA)TEST Batch	  Admin	  feeds	  from	  MITSIS	  being	  tested,	  will	  replace	  legacy	  SQR,	  etc.	   11/18/11 SCHED
MITSIS	   TEST Virtualization	  of	  application	  servers Week	  of	  11/21/11 TBD
EHS	  Web TEST Web	  service	  server	  virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 11/28/11 SCHED
Events TEST Web	  service	  server	  virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 11/28/11 SCHED
Parking TEST Web	  service	  server	  virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 11/28/11 SCHED
Undergraduate	  AdmissionsTEST Virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 December TBD
IDFinder TEST Testing	  version	  5.2	  for	  	  release TBD
Undergraduate	  AdmissionsDEV Virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 November TBD
UC4	  Job	  Scheduler DEV Development	  environment	  complete	  with	  architecture	  for	  each	  business	  area 12/12/12 SCHED
MITSIS	   DEV Virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 January TBD
MITSIS	   QA Environment	  being	  built	  to	  replicate	  test	  environment December TBD

Status	  Key:
SCHED Scheduled	  routine	  maintenance
EMER Emergency	  change	  -‐	  problem	  if	  not	  addressed
LOW Outage	  or	  problem	  with	  low	  user	  impact
HIGH Outage	  or	  problem	  with	  high	  user	  impact
TBD Exact	  change	  date	  or	  time	  to	  be	  determined


