
IS&T	  Change	  Communications	  Report	  November	  30,	  2011

Service	  Offering Tier Change Date Status
Exchange	   PROD Mailbox	  migrations:	  Human	  Resources	  and	  Mechanical	  Engineering 11/30/11 SCHED
CUPS	  infrastructure PROD CUPS	  servers	  (legacy	  cluster	  printers)	  powered	  off	  (all	  printing	  is	  now	  

thru	  Pharos)
11/30/11 SCHED

MITSIS	   PROD JBDC	  drivers	  upgrade 12/1/11 SCHED
Open	  Enrollment PROD Second	  enrollment	  window	  closes 12/1/11 SCHED
SAP PROD Year	  End	  Support	  Packs	  upgrade	  go	  live	  5pm-‐6am 12/2-‐12/5/11 HIGH
Thalia PROD Patch	  deployment	  7am 12/3/11 LOW
Exchange	   PROD Mailbox	  migrations:	  Plasma	  Science	  Fusion	  Center,	  Center	  for	  Energy	  

and	  Environmental	  Policy,	  Harvard	  MIT	  Division	  of	  HST,	  Leaders	  for	  
Global	  Operations	  (Systems	  Engineering	  and	  Management)	  and	  Copy	  
Tech 12/5/11

SCHED

Exchange	   PROD Mailbox	  migrations:	  Administrative	  Services	  Organization	  and	  Material	  
Science,	  Center	  for	  Real	  Estate,	  Lemelson,	  MIT	  Energy	  Initiative	  and	  
Picower	  Institute	  Headquarters	  

12/6/11 SCHED

Exchange	   PROD Mailbox	  migrations:	  Chisholm	  Lab	  and	  Department	  of	  Physics 12/7/11 SCHED
Exchange	   PROD Mailbox	  migrations:	  Department	  of	  Chemistry,	  Earth	  Atmospheric	  and	  

Planetary	  Science	  and	  McGovern	  Headquarters
12/8/11 SCHED

VPN	   PROD Update	  access	  for	  web	  client 12/10/11 SCHED
Windows	  Domain	   PROD Windows	  7	  infrastructure	  changes	  begin:	  EPO	  upgrades,	  restructuring	  

of	  containers	  (completion	  TBD)
12/12/11 TBD

Last	  Day	  of	  Classes 12/14/11
OpenText PROD Upgrade	  of	  archive	  servers	  and	  patch	  to	  scanner	  servers	  (will	  impact	  

Accounts	  Payable,	  Request	  For	  Payment,	  etc.)	  5-‐9pm
12/15/11 LOW

Finals 12/16-‐12/22/11
EHS	  Web PROD Web	  service	  server	  virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 December TBD
Events PROD Web	  service	  server	  virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 December TBD
Parking PROD Web	  service	  server	  virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 December TBD
Mobile PROD Libraries	  application	  go	  live December TBD
Undergraduate	  Admissions PROD Virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 End	  December TBD
MIT	  SECURE	   PROD Secure	  Wireless	  go	  live	  (communications	  have	  started) 1/23/12 SCHED
MITSIS	   PROD Application	  server	  migration January TBD
Distributed	  Software PROD Decommissioning	  older	  versions	  of	  SAPgui	  for	  both	  Mac	  and	  Windows TBD
VPN	   PROD Legacy	  application	  (native	  client)	  to	  be	  retired TBD

Registration	  Day 2/6/11
IPTV TEST Limited	  student	  trial December TBD
Undergraduate	  Admissions TEST Virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 December TBD
Distributed	  Software TEST Office	  for	  Students:	  activation	  script	  for	  graduating	  students	  to	  provide	  

perpetual	  license.	  	  In	  beta,	  needs	  testing
TBD

IDFinder TEST Testing	  version	  5.2	  for	  	  release TBD
UC4	  Job	  Scheduler DEV Development	  environment	  complete	  with	  architecture	  for	  each	  

business	  area
12/12/11 SCHED

Undergraduate	  AdmissionsDEV Virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 December TBD
MITSIS	   DEV Virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 January TBD
MITSIS	   QA Environment	  being	  built	  to	  replicate	  test	  environment December TBD

Status	  Key:
SCHED Scheduled	  routine	  maintenance
EMER Emergency	  change	  -‐	  problem	  if	  not	  addressed
LOW Outage	  or	  problem	  with	  low	  user	  impact
HIGH Outage	  or	  problem	  with	  high	  user	  impact
TBD Exact	  change	  date	  or	  time	  to	  be	  determined


