
IS&T	  Change	  Communications	  Report	  December	  7,	  2011

Service	  Offering Tier Change Date Status
Exchange	   PROD Mailbox	  migrations:	  Chisholm	  Lab	  and	  Department	  of	  Physics 12/7/11 SCHED
Exchange	   PROD Mailbox	  migrations:	  Department	  of	  Chemistry,	  Earth	  Atmospheric	  and	  

Planetary	  Science	  and	  McGovern	  Headquarters
12/8/11 SCHED

Online	  Grading PROD Bug	  fixes 12/9/11 SCHED
VPN	   PROD Update	  access	  for	  web	  client 12/10/11 SCHED
Windows	  Domain	   PROD Windows	  7	  infrastructure	  changes	  begin:	  EPO	  upgrades,	  restructuring	  

of	  containers	  (completion	  TBD)
12/12/11 SCHED

Exchange	   PROD Mailbox	  migrations:	  Dean	  of	  Graduate	  Education,	  School	  of	  Engineering	  
Headquarters	  and	  Undergraduate	  Practice	  Opportunities	  Program

12/12/11 SCHED

Exchange	   PROD Mailbox	  migrations:	  Brain	  &	  Cognitive	  Sciences,	  Center	  for	  Biomedical	  
Innovation,	  School	  of	  Humanities,	  Arts	  and	  Social	  Science	  and	  VPF

12/13/11 SCHED

Exchange	   PROD Mailbox	  migrations:	  Biology,	  Engineering	  Systems	  Division	  and	  MIT	  
Portugal

12/14/11 SCHED

Last	  Day	  of	  Classes 12/14/11
Exchange	   PROD Mailbox	  migrations:	  Endicott	  House	  and	  Gabrielle	  Lab 12/15/11 SCHED
OpenText PROD Upgrade	  of	  archive	  servers	  and	  patch	  to	  scanner	  servers	  (will	  impact	  

Accounts	  Payable,	  Request	  For	  Payment,	  etc.)	  5-‐9pm
12/15/11 LOW

Final	  Exams 12/16-‐12/22/11
EHS	  Web PROD Web	  service	  server	  virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 12/17/11 SCHED
Events PROD Web	  service	  server	  virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 12/17/11 SCHED
Parking PROD Web	  service	  server	  virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 12/17/11 SCHED
Electronic	  Transcripts PROD Enhancements Week	  of	  12/19/11 TBD
Exchange	   PROD Mailbox	  migrations:	  Students	  and	  Affiliates 12/22/11-‐1/4/12 SCHED
Mobile PROD Enhancements	  to	  mobile	  web December TBD
Mobile PROD Libraries	  application	  go	  live December TBD
iPhone	  Support PROD IOS	  5.1	  release December TBD

Last	  Day	  to	  Submit	  Grades 1/3/12

Lynda.com PROD
Enhancements	  (eliminates	  anonymous	  authentication,	  users	  can	  track	  
training) 1/5/12 SCHED
Independent	  Activities	  Period 1/9-‐2/3/12

MIT	  SECURE	   PROD Secure	  Wireless	  go	  live	  (communications	  have	  started) 1/23/12 SCHED
Accounts PROD Deactivations	  (second	  notification	  week	  of	  1/16/12) 1/26/12 SCHED
Undergraduate	  Admissions PROD Database	  upgrade	  to	  Oracle	  11.2 January TBD
MITSIS	   PROD Application	  server	  migration	  (W91	  F5	  will	  then	  be	  retired) January TBD
Online	  Registration PROD Enhancements January TBD

Registration	  Day 2/6/12
Distributed	  Software PROD Decommissioning	  older	  versions	  of	  SAPgui	  for	  both	  Mac	  and	  Windows TBD
VPN	   PROD Legacy	  application	  (native	  client)	  to	  be	  retired TBD
IPTV TEST Limited	  student	  trial December TBD
Undergraduate	  Admissions TEST Database	  upgrade	  to	  Oracle	  11.2 January TBD
Distributed	  Software TEST Office	  for	  Students:	  activation	  script	  for	  graduating	  students	  to	  provide	  

perpetual	  license.	  	  In	  beta,	  needs	  testing
TBD

IDFinder TEST Testing	  version	  5.2	  for	  	  release TBD
UC4	  Job	  Scheduler DEV Development	  instance	  with	  scheduled	  jobs 12/12/11 SCHED
UC4	  Job	  Scheduler DEV SAP	  MITSIS	  feeds December TBD
Undergraduate	  Admissions DEV Virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 December TBD
MITSIS	   DEV Virtualization	  and	  database	  upgrade	  to	  Oracle	  11.2 January TBD
MITSIS	   QA Environment	  being	  built	  to	  replicate	  test	  environment December TBD

Status	  Key:
SCHED Scheduled	  routine	  maintenance
EMER Emergency	  change	  -‐	  problem	  if	  not	  addressed
LOW Outage	  or	  problem	  with	  low	  user	  impact
HIGH Outage	  or	  problem	  with	  high	  user	  impact
TBD Exact	  change	  date	  or	  time	  to	  be	  determined


