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partial web redesign: library locations web page conversion work

music oral history site

preservation/conservation services site

Discovery project - IA & related workDiscovery project - planning

Completed or 
almost done

- LibAnswers beta
- Vail collection
- AMPs Teaching Excellence
- Geoweb usability tests

Waiting - Discovery 
project will impact these

- SFX screens improvements
- Barton screens improvements
- texting call numbers from Barton

Waiting for other reasons

- Harvard web forms fixes
- Wordpress exisiting sites mobile UI 
improvements & print stylesheets

MIT Libraries web projects 2012-13         (DRAFT, Sept. 12, 2012)

Archives web redesign

On the horizon

- DOME & DSpace UI improvements
- Chomsky archives


