FY'11 Time Allocation Report - By Per

Area: Data Management Resources
Period: May-2011

FY'11 Hours FY'11 Estimate
Type Group Resource Name Project Name Funding Rate Jul | Aug Sep Oct Nov Dec Jan | Feb | Mar Apr May Jun | Total Project Cost
Business Intelligence FTE
Operations Ahlquist, Maija K DM: RAFT - Phase Il DM $  55.00 - - - - - - - - - - - - - S0
Support - GIB GIB $  55.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
Ahlquist, Maija K Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
Bubis, Eugene DM: RAFT - Phase Il DM S 55.00 - - - - - - - 80 100 80 80 100 440 $24,200
Support - GIB GIB $  55.00 - - - - - - - 80 100 80 80 100 440 $24,200
Bubis, Eugene Total - - - - - - - 160 200 160 160 200 880 $48,400
DM: DW Reporting Tool
Horne, Amon Deployment DM S 67.00 64 64 80 64 40 50 40 40 64 51 51 64 672 $45,051
DM: RAFT - Phase Il DM S 67.00 96 96 120 96 40 50 40 40 64 51 51 64 808 $54,163
DM: RAFT - Phase IlI DM S 67.00 - - - - - - - - - - - - - S0
Support - GIB GIB S 67.00 - - - - 80 100 80 80 72 58 58 72 599 $40,146
Horne, Amon Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $139,360
McGrath, Margaret M |Supp0rt - GIB |GIB | $  55.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
McGrath, Margaret M Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
Pope, Anna F |Supp0rt - GIB |GIB | $  55.00 160 160 200 160 160 200 160 320 200 160 160 200 2,240 $123,200
Pope, Anna F Total 160 160 200 160 160 200 160 320 200 160 160 200 2,240 $123,200
Tumeinski, Brandin |Supp0rt - GIB |GIB | $  55.00 - - - - - 200 160 160 200 160 160 200 1,240 $68,200
Tumeinski, Brandin Total - - - - - 200 160 160 200 160 160 200 1,240 $68,200
Fragomenti, Paolo [DM: RAFT -Phase Il [om [$ s5.00 - - - - - - - - - - 160 200 360 $19,800
Fragomenti, Paolo Total - - - - - - - - - - 160 200 360 $19,800
FTE Total 640 640 800 640 640 1,000 800 1,120 1,200 960 1,120 1,400 10,960 $627,760
Consult  [Kim, Eric [DM: RAFT -Phase Il [om [$ 90.00 - - - 155 95 - - - - 52 - - 301 $27,113
Kim, Eric Total - - - 155 95 - - - - 52 - - 301 $27,113
Bubis, Eugene (Consultant) [DM: RAFT -Phase Il [om [$ 109.00 - - 42 - 275 - - 133 473 - - - 923 $100,580
Bubis, Eugene (Consultant) Total - - 42 - 275 - - 133 473 - - - 923 $100,580
Fragomenti, Paolo (Consultant) [DM: RAFT -Phase Il [om [$ 115.00 - - 104 202 80 - 324 203 - 554 136 - 1,603 $184,345
Fragomenti, Paolo (Consultant) Total - - 104 202 80 - 324 203 - 554 136 - 1,603 $184,345
Consult Total - - 146 357 450 - 324 336 473 606 136 = 2,827 $312,037
Business Intelligence Operations Total 640 640 946 997 1,090 1,000 1,124 1,456 1,673 1,566 1,256 1,400 13,787 $939,797
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FY'11 Time Allocation Report - By Per

Area: Data Management Resources
Period: May-2011

FY'11 Hours FY'11 Estimate
Type Group Resource Name Project Name Funding Rate Jul | Aug Sep Oct Nov Dec Jan | Feb | Mar Apr May Jun | Total Project Cost
Data Warehouse FTE Chan, Huey S Support - GIB GIB $  55.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
Chan, Huey S Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
Lemeshov, Svetlana |Support -GIB |GIB | $  55.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
Lemeshov, Svetlana Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
Open - DM (Konda, Vijay,DW SPA) [support - GIB [c1B [$ s5.00 - - - - - - - - - - 160 200 360 $19,800
Open - DM (Konda, Vijay,DW SPA) Total - - - - - - - - - - 160 200 360 $19,800
Open - DM (Repa, Jim,DW SPA) [Enhancement - GIB [c1B [$ s5.00 - - - - - - - - - - 160 200 360 $19,800
Open - DM (Repa, Jim,DW SPA) Total - - - - - - - - - - 160 200 360 $19,800
Thorne, Scott |Support -GIB |GIB | S  67.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $139,360
Thorne, Scott Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $139,360
Zhitnikov, Elena AS: Enterprise Leaning - P1 AS S  55.00 30 30 38 - - - - - - - - - 99 $5,434
AS: Enterprise Learning - P2 -
Discovery ONLY AS S 55.00 - - - - - - 80 - - - - - 80 $4,400
Support - GIB GIB $  55.00 130 130 162 160 160 200 80 160 200 160 160 200 1,901 $104,566
Zhitnikov, Elena Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
Abbruzzese, Judith [Enhancement - GIB GIB [$ s5.00 - - - - 160 200 - - - - - - 360 $19,800
Abbruzzese, Judith Total - - - - 160 200 - - - - - - 360 $19,800
FTE Total 640 640 800 640 800 1,000 640 640 800 640 960 1,200 9,400 $541,960
Data Warehouse Total 640 640 800 640 800 1,000 640 640 800 640 960 1,200 9,400 $541,960
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Area: Data Management Resources
Period: May-2011

FY'11 Hours FY'11 Estimate
Type Group Resource Name Project Name Funding Rate Jul | Aug Sep Oct Nov Dec Jan | Feb | Mar Apr May Jun | Total Project Cost
FTE
Database Apps & Admin
Non-SOSC-funded Budman, Raisa Enhancement - GIB GIB $  55.00 32 32 40 32 32 40 32 64 56 56 38 70 524 $28,842
ES: Online Grading ES $ 55.00 24 24 30 8 21 10 8 - 22 8 18 14 186 $10,252
ES: Online Registration ES S  55.00 - - - - - - - 16 22 16 29 10 93 $5,104
ES: OSE/ WTW Phase 4 ES $ 55.00 16 16 20 16 8 20 8 8 8 8 8 10 146 $8,030
ES: Weblogic Server Migration  [ES $  55.00 - - - - - 10 8 - 10 - 3 - 31 $1,716
ES: Xroads Replacement ES $  55.00 24 24 30 2 - - 8 - - - - - 88 $4,818
Support - GIB GIB $ 55.00 64 64 80 102 99 120 96 72 82 72 64 96 1,012 $55,638
Budman, Raisa Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
Eskin, Semyon Enhancement - GIB GIB S 55.00 46 46 58 51 58 50 40 56 74 48 37 50 615 $33,836
ES: Online Grading ES $  55.00 26 26 32 20 20 12 - 8 10 26 37 50 266 $14,608
ES: Online Registration ES S  55.00 - - - - - - - 3 18 16 22 20 80 $4,378
ES: OSE/ WTW Phase 4 ES $  55.00 13 13 16 4 8 26 26 16 - - - - 121 $6,666
Support - GIB GIB $  55.00 75 75 94 85 74 112 94 77 98 70 64 80 998 $54,912
Eskin, Semyon Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
Hauptman, Marina Enhancement - GIB GIB S  55.00 48 48 60 48 48 60 48 48 38 48 48 60 602 $33,110
ES: Electronic Doc Integration
with Stargate ES $  55.00 - - - 32 13 - - - - - 2 2 48 $2,662
ES: Online Registration ES $ 55.00 - - - - - - - - 4 - - - 4 $220
ES: OSE/ WTW Phase 4 ES $  55.00 8 8 10 - - - - 2 - - - - 28 $1,518
ES: Weblogic Server Migration  [ES S 55.00 - - - - - - - - 50 - 2 4 56 $3,058
Support - GIB GIB $  55.00 104 104 130 80 99 140 112 110 108 112 109 134 1,342 $73,832
Hauptman, Marina Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
FTE Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240 $343,200
Database Apps & Admin Non-SOSC-funded Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240 $343,200
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Area: Data Management Resources
Period: May-2011

FY'11 Hours FY'11 Estimate
Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
SAP Administration FTE Katkowski, Richard AS: APR Release 1.1 AS $  55.00 5 5 5 - - - - - - - - - 16 $902
AS: APR Release 2.0 AS $  55.00 - - - - - 1 2 - - - - - 3 $138
Support - GIB GIB $ 55.00 155 155 195 160 160 199 159 160 200 160 160 200 2,061 $113,361
Katkowski, Richard Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
Nugent, Deborah A AS: Enterprise Leaning - P1 AS $  55.00 160 160 200 85 - - - - - - - - 605 $33,275
AS: Enterprise Learning - P2 -
Discovery ONLY AS S  55.00 - - - - - - - - 4 8 - - 12 $660
Support - GIB GIB $  55.00 - - - 75 160 200 160 160 196 152 160 200 1,463 $80,465
Nugent, Deborah A Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
Parker, Ronald E AS: APR Release 2.0 AS S  67.00 - - - - - 1 4 - - - - - 5 $302
AS: Enterprise Leaning - P1 AS S  67.00 16 16 20 15 - - - - - - - - 67 $4,489
AS: Enterprise Learning - P2 -
Discovery ONLY AS S  67.00 - - - - - - - - 4 - - - 4 $268
AS: ESS W-2 AS S 67.00 4 4 - - - - - - - - - - 8 $536
Support - GIB GIB S 67.00 140 140 180 145 160 199 157 160 185 160 160 200 1,985 $132,995
AS: Pension Project AS S  67.00 - - - - - - - - 10 - - - 10 $670
SE: QA Accelerated Automation Ir|SE S  67.00 - - - - - - - - 2 - - - 2 $101
Parker, Ronald E Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $139,360
Petrowsky Jr, George AS: APR Release 1 AS S  55.00 9 - - 25 - - - - - - - - 34 $1,870
AS: APR Release 1.1 AS $  55.00 8 17 17 - - - - - - - - - 42 $2,310
AS: APR Release 2.0 AS $  55.00 - - - - - - - 2 2 - - - 3 $165
AS: Enterprise Leaning - P1 AS $  55.00 24 24 24 20 - - - - - - - - 92 $5,060
AS: Enterprise Learning - P2 -
Discovery ONLY AS $  55.00 - - - - - - 4 3 4 - - - 11 $605
AS: ESS W-2 AS $  55.00 24 24 24 10 - - - - - - - - 82 $4,510
AS: RFP Release 1.1 AS $  55.00 - - - - - - - 2 1 - - - 3 $165
AS: Undergraduate
Appointments AS $  55.00 - - - - - - - - - 8 - - 8 $440
Support - GIB GIB $ 55.00 95 95 135 105 160 200 156 148 187 152 160 200 1,792 $98,560
SE: QA Accelerated Automation Ir|SE $  55.00 - - - - - - - 6 7 - - - 13 $715
Petrowsky Jr, George Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
FTE Total 640 640 800 640 640 800 640 640 800 640 640 800 8,320 $482,560
SAP Administration Total 640 640 800 640 640 800 640 640 800 640 640 800 8,320 $482,560
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Area: Data Management Resources
Period: May-2011

FY'11 Hours FY'11 Estimate
Type Group Resource Name Project Name Funding Rate Jul | Aug Sep Oct Nov Dec Jan | Feb | Mar Apr May Jun | Total Project Cost
Database Apps & FTE
Administration Long, Stacy Support - GIB GIB $ 55.00 - - - - - 200 160 160 200 160 160 200 1,240 $68,200
Long, Stacy Total - - - - - 200 160 160 200 160 160 200 1,240 $68,200

FTE Total - - - - - 200 160 160 200 160 160 200 1,240 $68,200
Database Apps & Administration Total - - - - - 200 160 160 200 160 160 200 1,240 $68,200
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Area: Data Management Resources
Period: May-2011

FY'11 Hours FY'11 Estimate
Type Group Resource Name Project Name Funding Rate Jul | Aug Sep Oct Nov Dec Jan | Feb | Mar Apr May Jun | Total Project Cost
Sosc-Database Apps & FTE
Administration Grenier Jr, Robert E Enhancement - GIB GIB S  67.00 112 112 140 112 112 140 112 112 140 112 112 140 1,456 $97,552
Support - GIB GIB S  67.00 48 48 60 48 48 60 48 48 60 48 48 60 624 $41,808
Grenier Jr, Robert E Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $139,360
Maloof, Peter J Enhancement - GIB GIB $  55.00 48 48 60 48 48 60 48 48 60 48 48 60 624 $34,320
Support - GIB GIB $  55.00 112 112 140 112 112 140 112 112 140 112 112 140 1,456 $80,080
Maloof, Peter J Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
Zukowski, Elizabeth L Enhancement - GIB GIB $  55.00 56 56 70 56 56 70 56 56 70 56 56 70 728 $40,040
Support - GIB GIB $  55.00 24 24 30 24 24 30 24 24 30 24 24 30 312 $17,160
Zukowski, Elizabeth L Total 80 80 100 80 80 100 80 80 100 80 80 100 1,040 $57,200
FTE Total 400 400 500 400 400 500 400 400 500 400 400 500 5,200 $310,960
Sosc-Database Apps & Administration Total 400 400 500 400 400 500 400 400 500 400 400 500 5,200 $310,960
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Area: Data Management Resources
Period: May-2011

FY'11 Hours FY'11 Estimate
Type Group Resource Name Project Name Funding Rate Jul | Aug Sep Oct Nov Dec Jan | Feb | Mar Apr May Jun | Total Project Cost
Data Admin & Consult
Warehousing Repa, Jim Support - GIB GIB $ 102.00 16 32 24 32 33 40 26 32 32 32 32 32 363 $37,026
Repa, Jim Total 16 32 24 32 33 40 26 32 32 32 32 32 363 $37,026

Consult Total 16 32 24 32 33 40 26 32 32 32 32 32 363 $37,026
Data Admin & Warehousing Total 16 32 24 32 33 40 26 32 32 32 32 32 363 $37,026
Grand Total 2,816 2,832 3,670 3,189 3,443 4,140 3,470 3,808 4,605 3,918 3,928 4,732 44,550 $2,723,703
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