
FY'11 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
DM: DW Reporting Tool 
Deployment FTE Data Mgmt Horne, Amon 67.00$       64        64        80        64        96        136      96        96        80        64        64        80        984       $65,928

Data Mgmt Total 64        64      80      64      96      136    96      96      80      64        64        80        984       $65,928
FTE Total 64        64      80      64      96      136    96      96      80      64        64        80        984       $65,928

DM: DW Reporting Tool Deployment Total 64        64      80      64      96      136    96      96      80      64        64        80        984       $65,928

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
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FY'11 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
DM: RAFT  ‐ Phase II FTE Data Mgmt Ahlquist, Maija K 55.00$       ‐       ‐     ‐     ‐     ‐     ‐     ‐     ‐     ‐     ‐       ‐       ‐       ‐        $0

Horne, Amon 67.00$       96        96      120    96      64      64      64      64      80      ‐       ‐       ‐       744       $49,848
Open  ‐ DM (Ellwood, Alexandra,BI SPA) 55.00$       ‐       ‐     ‐     ‐     ‐     ‐     80      80      100    80        80        100      520       $28,600
Open  ‐ DM (Web Developer (RAFT)) 55.00$       ‐       ‐     ‐     ‐     ‐     ‐     160    160    200    160      160      200      1,040    $57,200

Data Mgmt Total 96        96      120    96      64      64      304    304    380    240      240      300      2,304    $135,648
Sys Eng Gilbert, Amanda 55.00$       ‐       ‐     ‐     ‐     ‐     ‐     ‐     ‐     ‐     48        48        ‐       96         $5,280

Knoll, Brian F 55.00$       ‐       ‐     ‐     ‐     19      24      19      19      24      40        40        50        236       $12,958
Landry, Stephen M 67.00$       ‐       ‐     10      80      48      84      67      67      84      67        67        84        659       $44,140
Sawyer, Sharron 55.00$       ‐       ‐     ‐     ‐     ‐     ‐     ‐     ‐     ‐     ‐       ‐       ‐       ‐        $0

Sys Eng Total ‐       ‐     10      80      67      108    86      86      108    155      155      134      990       $62,378
FTE Total 96        96      130    176    131    172    390    390    488    395      395      434      3,294    $198,026
Consult Data Mgmt Bubis, Eugene 109.00$     8           34      42      160    160    160    80      ‐     ‐     ‐       ‐       ‐       643       $70,087

Fragomenti, Paolo 115.00$     24        40      40      160    160    160    160    ‐     ‐     ‐       ‐       ‐       744       $85,560
Kim, Eric 90.00$       52        52      52      100    100    100    50      ‐     ‐     ‐       ‐       ‐       505       $45,450

Data Mgmt Total 83        125    133    420    420    420    290    ‐     ‐     ‐       ‐       ‐       1,892    $201,097
Consult Total 83        125    133    420    420    420    290    ‐     ‐     ‐       ‐       ‐       1,892    $201,097

DM: RAFT  ‐ Phase II Total 179     221    263    596    551    592    680    390    488    395      395      434      5,186    $399,123
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FY'11 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
DM: RAFT ‐ Phase III FTE Data Mgmt Horne, Amon 67.00$       ‐       ‐     ‐     ‐     ‐     ‐     ‐     ‐     40      96        96        120      352       $23,584

Data Mgmt Total ‐       ‐     ‐     ‐     ‐     ‐     ‐     ‐     40      96        96        120      352       $23,584
FTE Total ‐       ‐     ‐     ‐     ‐     ‐     ‐     ‐     40      96        96        120      352       $23,584

DM: RAFT ‐ Phase III Total ‐       ‐     ‐     ‐     ‐     ‐     ‐     ‐     40      96        96        120      352       $23,584
Grand Total 243     285    343    660    647    728    776    486    608    555      555      634      6,522    $488,635
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