
FY'11 Time Allocation Report  ‐ By Person
Area: Customer Support Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

Accessibility & Usability
FTE

Ziegler, Mary J Support ‐ GIB GIB 66.00$       160       160       200       160       160       200       160       160       200       160       160       200       2,080        $137,280
Ziegler, Mary J Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $137,280
Wahl, Katherine M DM: RAFT  ‐ Phase II DM 66.00$      ‐      18        ‐      25        ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        43              $2,838

DM: RAFT ‐ Phase III DM 66.00$      ‐      ‐      ‐      ‐      36        25        ‐      ‐      ‐        ‐        ‐        ‐        61              $4,026
ES: Online Registration ES 66.00$      27        31        27        ‐      ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        85              $5,610
Support ‐ GIB GIB 66.00$      55        63        115     95        84        125     80        80        110       80          80          110       1,074        $70,884
SE: IS&T Website Redesign SE 66.00$      38        8          8          ‐      ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        54              $3,564
Unallocated SW Development  0 66.00$      ‐      ‐      ‐      ‐      ‐      ‐      41        41        41          41          41          41          243           $16,038

Wahl, Katherine M Total 120     120     150     120     120     150     120     120     150       120       120       150       1,560        $102,960
LaRoche, Christopher  DM: RAFT  ‐ Phase II DM 66.00$      ‐      18        ‐      25        ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        43              $2,838

DM: RAFT ‐ Phase III DM 66.00$      ‐      ‐      ‐      ‐      36        25        ‐      ‐      ‐        ‐        ‐        ‐        61              $4,026
ES: Online Registration ES 66.00$      27        31        27        ‐      ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        85              $5,610
Support ‐ GIB GIB 66.00$      95        93        165     135     124     175     118     118     158       118       118       158       1,572        $103,752
SE: IS&T Website Redesign SE 66.00$      38        8          8          ‐      ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        54              $3,564
AS: Hrly Student Appointments ‐ Imp AS 66.00$      ‐      10        ‐      ‐      ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        10              $660
Unallocated SW Development  0 66.00$      ‐      ‐      ‐      ‐      ‐      ‐      43        43        43          43          43          43          255           $16,830

LaRoche, Christopher  Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $137,280
Roberts, Stephani L DM: RAFT  ‐ Phase II DM 66.00$      ‐      ‐      ‐      10        ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        10              $660

DM: RAFT ‐ Phase III DM 66.00$      ‐      ‐      ‐      ‐      ‐      10        ‐      ‐      ‐        ‐        ‐        ‐        10              $660
Support ‐ GIB GIB 66.00$      86        71        85        76        96        110     79        79        103       79          79          103       1,046        $69,036
SE: IS&T Website Redesign SE 66.00$      ‐      5          5          ‐      ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        10              $660
AS: Enterprise Learning‐P2 ‐ Implementation AS 66.00$      ‐      10        20        ‐      ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        30              $1,980
AS: Hrly Student Appointments ‐ Imp AS 66.00$      10        10        10        10        ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        40              $2,640
Unallocated SW Development  0 66.00$      ‐      ‐      ‐      ‐      ‐      ‐      17        17        17          17          17          17          102           $6,732

Roberts, Stephani L Total 96        96        120     96        96        120     96        96        120       96          96          120       1,248        $82,368
FTE Total 536     536     670     536     536     670     536     536     670       536       536       670       6,968        $459,888
Consult Caloggero, Rich DM: RAFT  ‐ Phase II DM 30.00$      ‐      ‐      ‐      5          ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        5                $150

DM: RAFT ‐ Phase III DM 30.00$      ‐      ‐      ‐      ‐      ‐      5          ‐      ‐      ‐        ‐        ‐        ‐        5                $150
AS: Enterprise Learning‐P2 ‐ Implementation AS 30.00$      ‐      2          2          ‐      ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        4                $120
Unallocated SW Development  0 30.00$      ‐      ‐      ‐      ‐      ‐      ‐      ‐      ‐      7            ‐        ‐        7            14              $420

Caloggero, Rich Total ‐      2          2          5          ‐      5          ‐      ‐      7            ‐        ‐        7            28              $840
Consult Total ‐      2          2          5          ‐      5          ‐      ‐      7            ‐        ‐        7            28              $840

Accessibility & Usability Total 536     538     672     541     536     675     536     536     677       536       536       677       6,996        $460,728
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Project Cost
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FY'11 Time Allocation Report  ‐ By Person
Area: Customer Support Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
Business Help FTE Reed, Jessica DM: RAFT ‐ Phase III DM 66.00$      ‐      ‐      ‐      16        16        20        16        16        20          16          16          20          156           $10,296

Support ‐ GIB GIB 66.00$      160     160     200     144     144     180     144     144     180       144       144       180       1,924        $126,984
Reed, Jessica Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $137,280

FTE Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $137,280
Business Help Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $137,280
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FY'11 Time Allocation Report  ‐ By Person
Area: Customer Support Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
Extended Systems 
Support

FTE
Landry, Stephen M DM: RAFT  ‐ Phase II DM 87.00$       3            3            3            ‐        ‐        ‐        ‐        ‐        ‐        ‐        ‐        ‐        9                $754

ES: Online Registration ES 87.00$      3          3          3          ‐      ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        9                $754
Support ‐ GIB GIB 87.00$      155     155     193     160     160     200     160     160     200       160       160       200       2,063        $179,452

Landry, Stephen M Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $180,960
FTE Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $180,960

Extended Systems Support Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $180,960
Grand Total 856     858     1,072  861     856     1,075  856     856     1,077    856       856       1,077    11,156      $778,968
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