
FY'12 Time Allocation Report  ‐ By Person
Area: Operations & Infrastructure Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
Ssaenterprise 
Application 
Administration

FTE

Cronin, Paul A. ES: Java 6 upgrade ES $66.00 8 8 8 4 0 0 0 0 0 0 0 0 28 $1,848
ES: Online Grading  ES $66.00 2 0 0 0 0 0 0 0 0 0 0 0 2 $132
ES: Online Registration ES $66.00 12 20 8 0 0 0 0 0 0 0 0 0 40 $2,640
ES: Transcript Req. and Retrieval Implement ES $66.00 0 4 4 0 0 0 0 0 0 0 0 0 8 $528
ES: WebLogic Server Migration ES $66.00 8 4 0 0 0 0 0 0 0 0 0 0 12 $792
Support ‐ GIB GIB $66.00 128 122 180 156 160 196 135 140 180 155 160 200 1,912 $126,192
ES: Workflow & Assignment Revision(WARP) ES $66.00 0 0 0 0 0 0 5 0 0 0 0 0 5 $330
ES: Scheduling Implementation ES $66.00 0 0 0 0 0 4 20 20 20 5 0 0 69 $4,554
AS: Hrly Student Apmnts AS $66.00 2 2 0 0 0 0 0 0 0 0 0 0 4 $264

Knoll, Brian F DM: RAFT  ‐ Phase II DM $66.00 0 0 4 4 0 0 0 0 0 0 0 0 8 $528
ES: Java 6 upgrade ES $66.00 0 4 0 0 0 0 0 0 0 0 0 0 4 $264
ES: Online Grading  ES $66.00 2 0 0 0 0 0 0 0 0 0 0 0 2 $132
ES: Online Registration ES $66.00 10 16 4 0 0 0 0 0 0 0 0 0 30 $1,980
ES: Transcript Req. and Retrieval Implement ES $66.00 10 4 4 8 0 0 0 0 0 0 0 0 26 $1,716
Support ‐ GIB GIB $66.00 132 128 188 148 160 196 160 160 200 160 160 200 1,992 $131,472
SE: Mobile Pltform‐MIT150 SE $66.00 2 0 0 0 0 0 0 0 0 0 0 0 2 $132
ES: Gradebook Rewrite ES $66.00 2 8 0 0 0 0 0 0 0 0 0 0 10 $660
SE: IS&T Website Redesign SE $66.00 2 0 0 0 0 0 0 0 0 0 0 0 2 $132
ES: Scheduling Implementation ES $66.00 0 0 0 0 0 4 0 0 0 0 0 0 4 $264

Mullins, Kevin M ES: Java 6 upgrade ES $87.00 0 0 4 0 0 0 0 0 0 0 0 0 4 $348
ES: Online Registration ES $87.00 12 20 8 0 0 0 0 0 0 0 0 0 40 $3,480
ES: Transcript Req. and Retrieval Implement ES $87.00 0 4 4 2 0 0 0 0 0 0 0 0 10 $870
Support ‐ GIB GIB $87.00 148 136 184 158 160 196 145 155 190 160 160 200 1,992 $173,304
ES: Online Financial Aid Decisions ES $87.00 0 0 0 0 0 4 5 0 0 0 0 0 9 $783
ES: Scheduling Implementation ES $87.00 0 0 0 0 0 0 10 5 10 0 0 0 25 $2,175

Wang, Olivia G Support ‐ GIB GIB $66.00 160 160 200 160 160 200 155 160 190 160 160 200 2,065 $136,290
ES: Scheduling Implementation ES $66.00 0 0 0 0 0 0 5 0 10 0 0 0 15 $990

Carrier, Peter Support ‐ GIB GIB $66.00 160 160 200 160 160 192 155 160 200 160 160 200 2,067 $136,422
ES: Online Financial Aid Decisions ES $66.00 0 0 0 0 0 8 0 0 0 0 0 0 8 $528
ES: Scheduling Implementation ES $66.00 0 0 0 0 0 0 5 0 0 0 0 0 5 $330

FTE Total 800 800 1,000 800 800 1,000 800 800 1,000 800 800 1,000 10,400 $730,080
Ssaenterprise Application Administration Total 800 800 1,000 800 800 1,000 800 800 1,000 800 800 1,000 10,400 $730,080
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OIS Headquarters FTE Basch, Robert A Support ‐ GIB GIB $66.00 80 80 120 96 96 120 96 96 120 96 96 120 1,216 $80,256

OI: Web Touchstone OI $66.00 80 80 80 64 64 80 64 64 80 64 64 80 864 $57,024
FTE Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $137,280

OIS Headquarters Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $137,280
Grand Total 960 960 1,200 960 960 1,200 960 960 1,200 960 960 1,200 12,480 $867,360
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