
FY'11 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
DM: DW Reporting Tool 
Deployment FTE Data Mgmt Horne, Amon 67.00$       64             64             80             64             40             50             40             40             64             51             51             64             672           $45,051

Data Mgmt Total 64           64            80            64           40           50           40           40           64           51             51             64             672           $45,051
FTE Total 64           64            80            64           40           50           40           40           64           51             51             64             672           $45,051

DM: DW Reporting Tool Deployment Total 64           64            80            64           40           50           40           40           64           51             51             64             672           $45,051

May‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
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FY'11 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
DM: RAFT  ‐ Phase II FTE Data Mgmt Ahlquist, Maija K 55.00$       ‐          ‐           ‐           ‐          ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            ‐            $0

Bubis, Eugene 55.00$       ‐          ‐           ‐           ‐          ‐          ‐          ‐          80           100         80             80             100           440           $24,200
Horne, Amon 67.00$       96           96            120          96           40           50           40           40           64           51             51             64             808           $54,163
Fragomenti, Paolo  55.00$       ‐          ‐           ‐           ‐          ‐          ‐          ‐          ‐          ‐          ‐            160           200           360           $19,800

Data Mgmt Total 96           96            120          96           40           50           40           120         164         131           291           364           1,608        $98,163
Ops Knoll, Brian F 55.00$       ‐          ‐           ‐           ‐          ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            ‐            $0
Ops Total ‐          ‐           ‐           ‐          ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            ‐            $0
Sys Eng Sawyer, Sharron 55.00$       ‐          ‐           ‐           ‐          ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            ‐            $0
Sys Eng Total ‐          ‐           ‐           ‐          ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            ‐            $0
Cust Landry, Stephen M 67.00$       ‐          ‐           ‐           ‐          ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            ‐            $0

Wahl, Katherine 55.00$       ‐          ‐           ‐           ‐          ‐          ‐          ‐          ‐          ‐          42             8                8                58             $3,190
Roberts, Stephani 55.00$       ‐          ‐           ‐           ‐          ‐          ‐          ‐          ‐          ‐          10             6                6                22             $1,210
LaRoche, Christopher 55.00$       ‐          ‐           ‐           ‐          ‐          ‐          ‐          ‐          ‐          12             ‐            ‐            12             $660

Cust Total ‐          ‐           ‐           ‐          ‐          ‐          ‐          ‐          ‐          64             14             14             92             $5,060
FTE Total 96           96            120          96           40           50           40           120         164         195           305           378           1,700        $103,223
Consult Data Mgmt Kim, Eric 90.00$       ‐          ‐           ‐           155         95           ‐          ‐          ‐          ‐          52             ‐            ‐            301           $27,113

Bubis, Eugene (Consultant) 109.00$    ‐          ‐           42            ‐          275         ‐          ‐          133         473         ‐            ‐            ‐            923           $100,580
Fragomenti, Paolo (Consultant) 115.00$    ‐          ‐           104          202         80           ‐          324         203         ‐          554           136           ‐            1,603        $184,345

Data Mgmt Total ‐          ‐           146          357         450         ‐          324         336         473         606           136           ‐            2,827        $312,037
Cust Caloggero, Rich 30.00$       ‐          ‐           ‐           ‐          ‐          ‐          ‐          ‐          ‐          4                4                4                12             $360
Cust Total ‐          ‐           ‐           ‐          ‐          ‐          ‐          ‐          ‐          4                4                4                12             $360

Consult Total ‐          ‐           146          357         450         ‐          324         336         473         610           140           4                2,839        $312,397
DM: RAFT  ‐ Phase II Total 96           96            266          453         490         50           364         456         637         805           445           382           4,539        $415,620
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Area: Data Management Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
DM: RAFT ‐ Phase III FTE Data Mgmt Horne, Amon 67.00$       ‐          ‐           ‐           ‐          ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            ‐            $0

Data Mgmt Total ‐          ‐           ‐           ‐          ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            ‐            $0
FTE Total ‐          ‐           ‐           ‐          ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            ‐            $0

DM: RAFT ‐ Phase III Total ‐          ‐           ‐           ‐          ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            ‐            $0
Grand Total 160         160          346          517         530         100         404         496         701         856           496           446           5,212        $460,671
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