
FY'13 Time Allocation Report vs. Quarterly Report Forecast
Area: Administrative Systems Software Development Funding

Low High FTE Consultant Other Total FTE Consultant Other

Applicant Tracking System Evaluation 20,000         30,000         27,690         ‐               ‐               27,690          28,407           717             28,407         ‐               ‐              
Applicant Tracking System Implementation 300,000       350,000       66,030         ‐               175,000       241,030       242,519         1,489          67,519         ‐               175,000      
APR 2.0 Implement 60,000         70,000         17,351         82,425         ‐               99,776          145,384         45,608        19,086         126,298       ‐              
APR 3.0 Edit Pro 120,000       170,000       13,348         97,264         175              110,787       56,780           (54,007)       13,347         43,258         175             
APR 3.0 (Edit) Implement 800,000       950,000       250,638       319,452       741              570,830       757,025         186,195      258,119       498,165       741             
EdX ‐               ‐               11,804         29,400         ‐               41,204          ‐                 (41,204)       ‐               ‐               ‐              
Enterprise Learning‐P2 ‐ Implementation ‐               ‐               ‐               36,642         73                 36,715          (5,852)            (42,567)       (1,143)          (4,782)          73                
Facilities Plant Maintenance Realignment Program 1.0 (Data) 50,000         50,000         40,033         ‐               122              40,155          46,911           6,757          46,790         ‐               122             
Facilities Plant Maintenance Realignment Program 2.0 (Prototype) 300,000       400,000       85,188         229,485       ‐               314,673       328,141         13,468        77,523         250,619       ‐              
Facilities Plant Maintenance Realignment Term Appointment 100,000       100,000       19,200         ‐               ‐               19,200          19,200           ‐              19,200         ‐               ‐              
Facilities Plan Maintenance Realignment Program 2.0 (Implement) 1,300,000   1,560,000   155,187       887,277       ‐               1,042,464    1,029,695      (12,769)       168,895       860,800       ‐              
Graduate Student Appointments 2.0 50,000         50,000         29,876         19,173         ‐               49,049          45,497           (3,552)         29,873         15,624         ‐              
Hrly Student Apmt Impl ‐             ‐             1,742         ‐             396             2,138          3,513           1,376        2,114         1,004         396            
AS Hub Release 1 400,000     400,000     65,376       279,426     ‐              344,802     322,696       (22,106)     13,696       309,000     ‐             
Day One Provisioning ‐ New Employee 75,000       100,000     ‐             99,360       ‐              99,360        99,360         ‐            ‐             99,360       ‐             
SAPweb Prototype 100,000     150,000     ‐             116,250     ‐              116,250     156,691       40,441      ‐             156,691     ‐             
Segregation of Duties 1,900,000 2,000,000 324,543     1,649,999 ‐              1,974,542  1,953,898    (20,644)     349,535     1,604,363 ‐             
Segregation of Duties ‐ Tool 500,000     600,000     151,229     243,917     132,387     527,533     520,919       (6,614)       151,308     237,224     132,387    
Admin Systems Discovery Initiatives 294,084     323,492     ‐             217,098     ‐              217,098     302,472       85,374      ‐             302,472     ‐             
Admin Systems Unallocated SWD ‐             ‐             ‐             ‐             182             182             52,221         52,040      (0)               52,040       182            
Grand Total 6,369,084 7,303,492 1,259,235 4,307,167 309,075     5,875,478  6,105,479   230,001    1,244,268 4,552,136 309,075    

FY'13 
Forecast Q3 

Total

FY'13 Q3 Forecast

June‐2013

Project Name
FY'13 Estimate Project CostProject Budget
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FY'13 Time Allocation & Quarterly Reports Variance
Area: Administrative Systems Software Development Funding

Low High  Q1 Total Q2 Total Jan Total Feb Total Q3 Total Apr Total May Total Jun Total

Applicant Tracking System Evaluation 20,000           30,000           26,250            27,690            27,690            27,690            27,690            27,690            27,690            27,690            28,407           (717)              
Applicant Tracking System Implementation 300,000         350,000         ‐                  256,118          241,030          241,030          241,030          241,030          241,030          241,030          242,519         (1,489)           
APR 2.0 Implement 60,000           70,000           67,610            333,575          77,781            99,776            99,776            52,881            99,776            99,776            145,384         (45,608)         
APR 3.0 Edit Pro 120,000         170,000         110,474          110,787          110,787          110,787          110,787          110,787          110,787          110,787          56,780           54,007          
APR 3.0 (Edit) Implement 800,000         950,000         833,557          696,053          788,305          780,713          739,878          572,877          557,970          570,830          757,025         (186,195)      
EdX ‐                  ‐                  73,100            41,204            41,204            41,204            41,204            41,204            41,204            41,204            ‐                 41,204          
Enterprise Learning‐P2 ‐ Implementation ‐                  ‐                  36,642            36,715            36,715            36,715            36,715            36,715            36,715            36,715            (5,852)            42,567          
Facilities Plant Maintenance Realignment Program 1.0 (Data) 50,000           50,000           60,750            40,155            40,155            40,155            40,155            40,155            40,155            40,155            46,911           (6,757)           
Facilities Plant Maintenance Realignment Program 2.0 (Prototype) 300,000         400,000         246,900          325,603          321,543          321,543          312,394          318,743          318,743          314,673          328,141         (13,468)         
Facilities Plant Maintenance Realignment Term Appointment 100,000         100,000         ‐                  ‐                  ‐                  ‐                  ‐                  78,000            78,000            19,200            19,200           ‐                
Facilities Plan Maintenance Realignment Program 2.0 (Implement) 1,300,000      1,560,000      ‐                  ‐                  1,119,032       960,432          1,013,503       1,003,825       1,078,440       1,042,464       1,029,695     12,769          
Graduate Student Appointments 2.0 50,000           50,000           290,195          49,049            49,049            49,049            49,049            49,049            49,049            49,049            45,497           3,552            
Hrly Student Apmt Impl ‐                 ‐                2,216            2,138            2,138            2,138             2,138            2,138            2,138            2,138            3,513           (1,376)         
AS Hub Release 1 400,000        400,000       ‐                ‐                344,802        ‐                 689,604        348,996        357,800        344,802        322,696       22,106        
Day One Provisioning ‐ New Employee 75,000          100,000       ‐                99,936          99,648          99,648           99,360          99,360          99,360          99,360          99,360         ‐               
SAPweb Prototype 100,000        150,000       ‐                61,200          125,669        125,669         125,669        115,710        115,710        116,250        156,691       (40,441)       
Segregation of Duties 1,900,000      2,000,000    682,230        1,969,315     1,987,134     2,009,380      1,956,625     1,999,980     2,018,907     1,974,542     1,953,898   20,644        
Segregation of Duties ‐ Tool 500,000        600,000       140,400        210,439        470,761        470,761         532,391        504,839        520,108        527,533        520,919       6,614          
Admin Systems Discovery Initiatives 294,084        323,492       ‐                264,940        304,468        274,468         274,468        217,098        217,098        217,098        302,472       (85,374)       
Admin Systems Unallocated SWD ‐                 ‐                381,650        209,643        137,988        125,670         182               182               182               182               52,221         (52,039)       
Grand Total 6,369,084      7,303,492    2,951,974     4,734,560     6,325,900     5,816,828      6,392,618     5,861,259     6,010,862     5,875,478     6,105,479   (230,000)    

Variance to 
Current 
Month

FY'13 Estimate Project Cost
Project Name

FY'13 
Forecast Q3

June‐2013

Project Budget

IST Finance AS SW Dev Totals ‐ Monthly
1

IST SW Dev Time Collection Database_June_2013_Final.xlsm
6/19/2013



FY'13 Time Allocation Report  ‐ Project TOTALS (Hours)
Area: Administrative Systems Software Development Funding

FTE Consultant Total Low High

Applicant Tracking System Evaluation 390                  ‐                   390                  390                 267              400             
Applicant Tracking System Implementation 930                  ‐                   930                  930                 1,762           2,203          
APR 2.0 Implement 278                  752                  1,030               1,030             643              750             
APR 3.0 Edit Pro 200                  493                  693                  693                 752              1,066          
APR 3.0 (Edit) Implement 3,658               2,467               6,125               7,824             7,906           9,388          
EdX 148                  210                  358                  358                 ‐               ‐              
Enterprise Learning‐P2 ‐ Implementation ‐                   211                  211                  211                 ‐               ‐              
Facilities Plant Maintenance Realignment Program 1.0 (Data) 575                  ‐                   575                  575                 688              688             
Facilities Plant Maintenance Realignment Program 2.0 (Prototype) 1,255               1,282               2,537               2,437             2,226           2,968          
Facilities Plant Maintenance Realignment Term Appointment 520                  ‐                   520                  ‐                  2,080           2,080          
Facilities Plnt Main Realig P2 – Imp 2,341               6,100               8,441               8,138             ‐               ‐              
Graduate Student Appointments 2.0 396                  249                  645                  645                 681              681             
Hrly Student Apmt Impl 26                  ‐                  26                  26                 ‐             ‐            
AS Hub Release 1 808                1,558              2,366             ‐                3,314         3,314        
Day One Provisioning ‐ New Employee ‐                 690                 690                690               521            694           
SAPweb Prototype ‐                 667                 667                725               496            744           
Segregation of Duties 4,568             9,702              14,270          14,347         14,668       15,440      
Segregation of Duties ‐ Tool 2,043             673                 2,716             2,872           2,253         2,816        
Admin Systems Discovery Initiatives ‐                 1,256              1,256             1,558           1,502         1,652        
Admin Systems Unallocated SWD ‐                 ‐                  ‐                 ‐                ‐             ‐            
Grand Total 18,136          26,310          44,445          43,448         39,759       44,885      

FY'13 Q3 
Time 

Allocation

Project Budget Hours

June‐2013

Project Name
FY'13 Estimate Project Hours

IST Finance AS SW Dev Totals ‐ Hours
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

AS: Enterprise Learning‐P2 ‐ 
Implementation Consult Admin Meyer, Ronald $153 40 0 0 0 0 0 0 0 0 0 0 0 40 $6,120

Meyer, Inge $110 5 0 0 0 0 0 0 0 0 0 0 0 5 $550
Kirkpatrick, Dudley ‐ EL ‐ 5510049568 $180 60 60 0 0 0 0 0 0 0 0 0 0 120 $21,600
Smith, Quintin ‐ EL ‐ 5510049568 $182 35 11 0 0 0 0 0 0 0 0 0 0 46 $8,372

Consult Total 140 71 0 0 0 0 0 0 0 0 0 0 211 $36,642
Enterprise Learning‐P2 ‐ Implementation Total 140 71 0 0 0 0 0 0 0 0 0 0 211 $36,642

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

IST Finance AS SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Hrly Student Apmt Impl FTE Data Mgmt Petrowsky Jr, George $67 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,742
FTE Total 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,742

AS: Hrly Student Apmt Impl Total 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,742

IST Finance AS SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Apr 2.0 ‐ Implemnt FTE Admin Kogera, Jack J $59 160 40 0 0 0 0 0 0 0 0 0 0 200 $11,896
Data Mgmt Katkowski, Richard $76 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,970

Petrowsky Jr, George $67 16 16 20 0 0 0 0 0 0 0 0 0 52 $3,484
FTE Total 184 64 30 0 0 0 0 0 0 0 0 0 278 $17,351
Consult Admin Weggelaar, Shawn $190 94 93 0 0 0 0 0 0 0 0 0 0 187 $35,530

Sys Eng Kelliher, John $83.00 160 160 113 132 0 0 0 0 0 0 0 0 565 $46,895
Consult Total 254 253 113 132 0 0 0 0 0 0 0 0 752 $82,425

AS: Apr 2.0 ‐ Implemnt Total 438 317 143 132 0 0 0 0 0 0 0 0 1,030 $99,776

IST Finance AS SW Dev Funding ‐ by AD
3
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Grad Student Apmts FTE Admin McCollin, Karon S $79 0 96 200 0 0 0 0 0 0 0 0 0 296 $23,341
Sys Eng Kushkuley, Larissa $65 0 10 80 0 0 0 0 0 0 0 0 0 90 $5,869

Wei, Eping (Lucia Ma) $67 0 0 10 0 0 0 0 0 0 0 0 0 10 $666
Davies, Sara $52 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 0 106 290 0 0 0 0 0 0 0 0 0 396 $29,876
Consult Sys Eng Butler, Daniel $77 0 49 200 0 0 0 0 0 0 0 0 0 249 $19,173

Consult Total 0 49 200 0 0 0 0 0 0 0 0 0 249 $19,173
AS: Grad Student Apmts Total 0 155 490 0 0 0 0 0 0 0 0 0 645 $49,049

IST Finance AS SW Dev Funding ‐ by AD
4
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Apr 2.0 ‐ Edit Pro FTE Admin Wen, Hao $89 40 40 0 0 0 0 0 0 0 0 0 0 80 $7,095
Sys Eng DiLiberto, Sharon $52 80 40 0 0 0 0 0 0 0 0 0 0 120 $6,253

FTE Total 120 80 0 0 0 0 0 0 0 0 0 0 200 $13,348
Consult Admin Rautenback, Cornel $220 161 79 0 0 0 0 0 0 0 0 0 0 240 $52,800

Venderberg, Johan $170 90 19 0 0 0 0 0 0 0 0 0 0 109 $18,530
Kirkpatrick, Dudley ‐ EL ‐ 5510049568 $180 85 52 0 0 0 0 0 0 0 0 0 0 137 $24,660
Smith, Quintin ‐ EL ‐ 5510049568 $182 6 1 0 0 0 0 0 0 0 0 0 0 7 $1,274

Consult Total 342 151 0 0 0 0 0 0 0 0 0 0 493 $97,264
AS: Apr 2.0 ‐ Edit Pro Total 462 231 0 0 0 0 0 0 0 0 0 0 693 $110,612

IST Finance AS SW Dev Funding ‐ by AD
5
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Segregation of Duties FTE Admin Casey, Robert P $74 0 0 0 40 80 120 120 0 40 40 0 0 440 $32,385
Le Vie Jr, Kenneth F $70 32 16 0 80 0 0 0 0 0 0 0 0 128 $8,971
McCollin, Karon S $79 0 0 0 160 160 200 160 160 200 160 160 200 1,560 $123,015
Roberts, Desiree $59 0 0 20 0 0 0 0 0 0 0 0 0 20 $1,184
Cunningham, Siobhan $87 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Hann, Kristen $66 40 40 100 80 0 0 0 0 0 0 0 0 260 $17,220

Data Mgmt Petrowsky Jr, George $67 120 120 150 120 120 150 120 96 120 96 96 120 1,428 $95,676
Sys Eng Tuttle, John R. $63 0 93 120 80 80 100 48 53 66 53 40 0 732 $46,093

FTE Total 192 269 390 560 440 570 448 309 426 349 296 320 4,568 $324,543
Consult Admin Nadendla, Sandeep $140 0 0 0 40 80 0 100 152 168 168 176 160 1,044 $146,160

Meyer, Inge ‐ SOD $146 0 0 0 0 126 120 44 0 0 0 112 120 522 $76,212
Smith, Quintin ‐ FY'12 Rate ‐ SOD $220 6 20 43 5 0 0 0 0 0 0 0 0 74 $16,280
Pata, Sandy $180 0 0 110 254 176 160 189 156 156 186 158 100 1,645 $296,100
Sidhu, Suman ‐ FY'12 Rate ‐ SOD $175 168 86 72 168 0 0 0 0 0 0 0 0 494 $86,450
Henry, Juliet ‐ FY'12 Rate ‐ SOD $220 87 147 154 80 64 0 0 0 0 0 0 0 532 $117,040
Cherny, Simon ‐ FY'12 Rate ‐ SOD $190 28 20 85 160 0 0 0 0 0 0 0 0 293 $55,670
Sudhaker, Jagadish ‐ FY'12 Rate ‐ SOD $190 54 55 44 0 0 0 0 0 0 0 0 0 153 $29,070
Meyer, Ronald ‐ FY'13 Rate ‐ SOD $169 0 0 0 0 104 128 144 170 175 168 168 160 1,217 $205,673
Sidhu, Suman ‐ FY'13 Rate ‐ SOD $181 0 0 0 0 120 120 168 152 168 160 172 160 1,220 $220,820
Cherny, Simon ‐ FY'13 Rate ‐ SOD $196 0 0 0 0 128 120 144 125 132 168 172 160 1,149 $225,204
Sudhaker, Jagadish $196 0 0 0 0 0 0 0 0 0 0 110 70 180 $35,280

Data Mgmt Meyer, Inge ‐ SOD ‐ Data Mgmt $146 168 166 169 160 0 0 0 0 0 0 0 0 663 $96,798
Smith, Quintin ‐ FY'12 Rate ‐ SOD ‐ Data Mgmt $220 0 0 0 6 0 0 0 0 0 0 0 0 6 $1,320

Sys Eng Saini, Amit $103 0 0 0 0 0 0 102 0 0 0 0 0 102 $10,506
Butler, Daniel $77 0 0 0 160 128 120 0 0 0 0 0 0 408 $31,416
Dhiman, Nivedita $101 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Consult Total 511 494 677 1,033 926 768 891 755 799 850 1,068 930 9,702 $1,649,999
AS: Segregation of Duties Total 703 763 1,067 1,593 1,366 1,338 1,339 1,064 1,225 1,199 1,364 1,250 14,270 $1,974,542

IST Finance AS SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Facilities Plnt Main Realig P1 FTE Admin Zhovnirovsky, Margarita $71 80 80 100 0 0 0 0 0 0 0 0 0 260 $18,473
Fragala, James $70 120 120 50 0 0 0 0 0 0 0 0 0 290 $20,318

Cust Wahl, Katherine M $50 0 10 15 0 0 0 0 0 0 0 0 0 25 $1,243
FTE Total 200 210 165 0 0 0 0 0 0 0 0 0 575 $40,033

AS: Facilities Plnt Main Realig P1 Total 200 210 165 0 0 0 0 0 0 0 0 0 575 $40,033

IST Finance AS SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Apr 3.0 ‐ Implemnt FTE Admin Cunningham, Emily $63 0 0 0 120 120 150 120 120 150 60 0 0 840 $52,522
Wen, Hao $89 0 0 30 24 24 30 24 8 10 0 0 0 150 $13,303
Kogera, Jack J $59 0 0 100 0 0 0 0 0 0 0 0 0 100 $5,948

Sys Eng DiLiberto, Sharon $52 0 0 150 120 120 150 120 120 150 120 0 0 1,050 $54,713
Fuller, Carolyn A $70 0 0 0 0 80 0 0 0 0 0 0 0 80 $5,634
Kushkuley, Larissa $65 0 0 0 0 80 100 40 40 20 0 0 0 280 $18,340
Davies, Sara $52 0 0 20 24 16 0 32 16 80 0 0 0 188 $9,783
Lyons, Kevin $93 0 0 150 120 120 150 120 120 150 40 0 0 970 $90,393

FTE Total 0 0 450 408 560 580 456 424 560 220 0 0 3,658 $250,638
Consult Admin Rautenback, Cornel ‐ APR 3.0 Imp $151 0 0 134 140 126 122 78 115 82 77 0 0 874 $131,974

Kirkpatrick, Dudley ‐ APR 3.0 Imp $227 0 0 8 14 4 12 14 5 2 1 0 0 60 $13,620
van den Berg, Johan ‐ APR 3.0 Imp $151 0 0 0 52 84 20 96 0 0 0 0 0 252 $38,052
Smith, Quintin ‐ APR 3.0 Imp $227 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Warner, Dietrich $144 0 0 0 0 0 0 38 160 162 124 0 0 484 $69,696

Sys Eng Kelliher, John $83 0 0 0 0 166 169 114 140 169 35 4 0 797 $66,110
Consult Total 0 0 142 206 380 323 340 420 415 237 4 0 2,467 $319,452

AS: Apr 3.0 ‐ Implemnt Total 0 0 592 614 940 903 796 844 975 457 4 0 6,125 $570,089

IST Finance AS SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Applicant Tracking Eval FTE Admin Walsh, Douglas $71 80 120 150 40 0 0 0 0 0 0 0 0 390 $27,690
FTE Total 80 120 150 40 0 0 0 0 0 0 0 0 390 $27,690

AS: Applicant Tracking Eval Total 80 120 150 40 0 0 0 0 0 0 0 0 390 $27,690
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Facilities Plnt Main Realig P2 FTE Admin Collier, Darrell Lee $68 0 0 100 80 80 50 40 0 0 0 0 0 350 $23,648
Wen, Hao $89 0 0 30 24 24 0 0 0 0 0 0 0 78 $6,918
Fragala, James $70 0 0 150 160 160 100 80 0 0 0 0 0 650 $45,540

Sys Eng Davies, Sara $52 0 16 30 24 32 20 0 0 0 0 0 0 122 $6,349
Cust Wahl, Katherine M $50 0 0 0 30 20 5 0 0 0 0 0 0 55 $2,734

LaRoche, Christopher  $54 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
FTE Total 0 16 310 318 316 175 120 0 0 0 0 0 1,255 $85,188
Consult Admin Miller, Bruce $185 0 0 130 148 105 34 58 0 0 0 0 0 475 $87,875

Agarwal, Richa $175 0 0 120 188 158 160 104 0 0 0 0 0 730 $127,750
Kirkpatrick, Dudley ‐ EL ‐ 5510049568 $180 0 0 2 24 40 11 0 0 0 0 0 0 77 $13,860

Consult Total 0 0 252 360 303 205 162 0 0 0 0 0 1,282 $229,485
AS: Facilities Plnt Main Realig P2 Total 0 16 562 678 619 380 282 0 0 0 0 0 2,537 $314,673
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: EdX FTE Admin Casey, Robert P $74 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Cunningham, Siobhan $87 0 0 50 48 0 0 0 0 0 0 0 0 98 $8,502

Sys Eng Wei, Eping (Lucia Ma) $67 0 0 0 50 0 0 0 0 0 0 0 0 50 $3,302
FTE Total 0 0 50 98 0 0 0 0 0 0 0 0 148 $11,804
Consult Admin Nadendla, Sandeep $140 0 0 80 80 50 0 0 0 0 0 0 0 210 $29,400

Consult Total 0 0 80 80 50 0 0 0 0 0 0 0 210 $29,400
AS: EdX Total 0 0 130 178 50 0 0 0 0 0 0 0 358 $41,204
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: SapWeb Prototype Consult Admin Rautenback, Cornel ‐ APR 3.0 Imp $151 0 0 0 15 39 30 23 12 15 0 0 0 134 $20,234
Kirkpatrick, Dudley ‐ EL ‐ 5510049568 $180 0 0 0 89 46 126 139 69 26 0 0 0 495 $89,100
Smith, Quintin ‐ EL ‐ 5510049568 $182 0 0 0 8 10 3 8 7 2 0 0 0 38 $6,916

Consult Total 0 0 0 112 95 159 170 88 43 0 0 0 667 $116,250
AS: SapWeb Prototype Total 0 0 0 112 95 159 170 88 43 0 0 0 667 $116,250
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Discovery Consult Admin Rautenback, Cornel ‐ APR 3.0 Imp $151 0 0 0 0 0 0 70 15 65 8 80 80 318 $48,018
Kirkpatrick, Dudley ‐ EL ‐ 5510049568 $180 0 0 0 32 0 11 72 74 109 16 48 64 426 $76,680
Smith, Quintin ‐ EL ‐ 5510049568 $182 0 0 0 8 44 18 37 17 36 80 80 80 400 $72,800
du Toit, Evert $175 0 0 0 0 0 0 0 0 112 0 0 0 112 $19,600

Consult Total 0 0 0 40 44 29 179 106 322 104 208 224 1,256 $217,098
AS: Discovery Total 0 0 0 40 44 29 179 106 322 104 208 224 1,256 $217,098
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: DayOneProvisioning‐New 
Employees Consult Admin McKay, Karen $144 0 0 0 0 18 17 16 0 0 0 0 0 51 $7,344

Zilinski, Todd $144 0 0 0 0 132 104 102 6 0 0 0 0 344 $49,536
Dungca, Arly $144 0 0 0 0 94 117 82 2 0 0 0 0 295 $42,480

Consult Total 0 0 0 0 244 238 200 8 0 0 0 0 690 $99,360
S: DayOneProvisioning‐New Employees Total 0 0 0 0 244 238 200 8 0 0 0 0 690 $99,360
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: SOD‐ToolsGRC Cap FTE Admin Cunningham, Siobhan $87 0 0 0 0 0 40 101 101 100 101 101 100 643 $55,804
Patel, Keyurbhai $68 0 0 0 0 0 0 0 80 80 80 40 0 280 $18,954

Data Mgmt Parker, Ronald E $86 0 0 0 0 40 40 40 0 0 0 0 0 120 $10,317
Quigley, Sarah $66 0 0 0 0 0 0 120 160 200 160 160 200 1,000 $66,154

FTE Total 0 0 0 0 40 80 261 341 380 341 301 300 2,043 $151,229
Consult Admin SAP ##### 0 0 0 0 0 0 0 0 0 0 0 1 1 $110,269

Sudhaker, Jagadish $196 0 0 0 0 0 0 70 146 168 172 50 50 656 $128,576
Plyushchikov, Slava $317 0 0 0 0 0 0 0 0 0 0 0 16 16 $5,072

Consult Total 0 0 0 0 0 0 70 146 168 172 50 67 673 $243,917
AS: SOD‐ToolsGRC Cap Total 0 0 0 0 40 80 331 487 548 513 351 367 2,716 $395,146
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: App Tracking Impl FTE Admin Jones‐Brinkley, Lisa $73 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Walsh, Douglas $71 0 0 0 0 0 150 120 120 150 120 120 150 930 $66,030

FTE Total 0 0 0 0 0 150 120 120 150 120 120 150 930 $66,030
AS: App Tracking Impl Total 0 0 0 0 0 150 120 120 150 120 120 150 930 $66,030
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Facilities Plnt Main Realig P2 – Imp FTE Admin Collier, Darrell Lee $68 0 0 0 0 0 0 80 80 100 80 80 100 520 $35,134
Zhovnirovsky, Margarita $71 0 0 0 0 0 0 21 80 80 80 80 80 421 $29,897
Fragala, James $70 0 0 0 0 0 0 80 160 200 160 160 200 960 $67,259

Sys Eng Davies, Sara $52 0 0 0 0 0 0 0 80 40 160 160 0 440 $22,897
FTE Total 0 0 0 0 0 0 181 400 420 480 480 380 2,341 $155,187
Consult Admin Miller, Bruce $185 0 0 0 0 0 0 0 99 114 86 132 120 551 $101,935

Agarwal, Richa $175 0 0 0 0 0 0 0 92 168 177 192 200 829 $145,075
Kirkpatrick, Dudley ‐ APR 3.0 Imp $227 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
zAS: New Consult ‐ EPI Use ($180/hr) $180 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Achutaramaiah, Prakash $150 0 0 0 0 0 0 0 0 0 180 200 200 580 $87,000
Hosken, John $125 0 0 0 0 0 0 0 86 160 179 143 200 768 $96,000
Palomba, Joseph $175 0 0 0 0 0 0 0 56 160 152 192 200 760 $133,000
Smith, Nicole $155 0 0 0 0 0 0 0 40 160 179 182 200 761 $117,955
Liguori, Glenn $150 0 0 0 0 0 0 0 0 0 20 191 160 371 $55,688
Bushe, Michael $140 0 0 0 0 0 0 0 0 0 0 40 160 200 $28,000

Sys Eng Saini, Amit $103 0 0 0 0 0 0 152 152 76 156 160 200 896 $92,288
Parkar, Avudhut $79 0 0 0 0 0 0 0 0 0 64 160 160 384 $30,336

Consult Total 0 0 0 0 0 0 152 525 838 1,193 1,592 1,800 6,100 $887,277
AS: Facilities Plnt Main Realig P2 – Imp Total 0 0 0 0 0 0 333 925 1,258 1,673 2,072 2,180 8,441 $1,042,464
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Hub Release 1 FTE Admin Wen, Hao $89 0 0 0 0 0 0 0 0 0 40 40 50 130 $11,529
Walsh, Douglas $71 0 0 0 0 0 0 0 0 0 24 24 30 78 $5,538

Sys Eng Kushkuley, Larissa $65 0 0 0 0 0 0 0 0 0 40 40 120 200 $13,100
Lyons, Kevin $93 0 0 0 0 0 0 0 0 0 80 120 150 350 $32,616

Cust Wahl, Katherine M $50 0 0 0 0 0 0 0 0 0 0 0 25 25 $1,243
LaRoche, Christopher  $54 0 0 0 0 0 0 0 0 0 0 0 25 25 $1,350
Roberts, Stephani L $51 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 0 0 0 0 0 0 0 0 0 184 224 400 808 $65,376
Consult Admin zAS: New Consult ‐ Developer ($125/hr) $125 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Rautenback, Cornel ‐ APR 3.0 Imp $151 0 0 0 0 0 0 0 0 0 19 93 20 132 $19,932
Kirkpatrick, Dudley ‐ APR 3.0 Imp $227 0 0 0 0 0 0 0 0 0 172 154 120 446 $101,242
Meyer, Ronald ‐ FY'13 Rate ‐ SOD $169 0 0 0 0 0 0 0 0 0 25 13 0 38 $6,422
Warner, Dietrich $144 0 0 0 0 0 0 0 0 0 49 171 200 420 $60,480
du Toit, Evert $175 0 0 0 0 0 0 0 0 0 204 118 200 522 $91,350

Consult Total 0 0 0 0 0 0 0 0 0 469 549 540 1,558 $279,426
AS: Hub Release 1 Total 0 0 0 0 0 0 0 0 0 653 773 940 2,366 $344,802

IST Finance AS SW Dev Funding ‐ by AD
18

IST SW Dev Time Collection Database_June_2013_Final.xlsm
6/19/2013



FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Facil Plant Real Term Appt FTE Admin Bob Leonard ‐ Facilities Department $37 0 0 0 0 0 0 0 0 0 160 160 200 520 $19,200
FTE Total 0 0 0 0 0 0 0 0 0 160 160 200 520 $19,200

AS: Facil Plant Real Term Appt Total 0 0 0 0 0 0 0 0 0 160 160 200 520 $19,200
Grand Total 2,031 1,890 3,309 3,387 3,398 3,277 3,750 3,642 4,521 4,879 5,052 5,311 44,445 $5,566,402
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