
FY'13 Time Allocation Report vs. Quarterly Report Forecast
Area: Data Management Software Development Funding

Low High FTE Consultant Other Total FTE Consultant Other

Raft Phase III 769,220         961,525         187,407      407,364      34,683        629,454          652,413         (22,959)     202,692       415,038       34,683       
Reporting Tool Implementation 436,400         550,063         62,887        132,000      117,456      312,343          185,315         127,028    61,859         6,000            117,456    
eDACCA ‐                  ‐                  ‐               ‐               ‐               ‐                   ‐                  ‐             ‐                ‐                ‐             
Data Management Uncallocated SWD ‐                  ‐                  ‐               ‐               ‐               ‐                   0                     (0)               0                    ‐                ‐             
Grand Total 1,205,620     1,511,588   250,294    539,364    152,139    941,797          837,728       104,070  264,550     421,038     152,139  

FY'13 
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FY'13 Time Allocation Report  ‐ Project TOTALS (Hours)
Area: Data Management Software Development Funding

FTE Consultant Total Low High

Raft Phase III 3,002            3,637            6,639             6,961             7,298             9,123            
Reporting Tool Implementation 948               708               1,656             2,150             2,860             3,575            
eDACCA ‐                ‐                ‐                 ‐                 ‐                 ‐                
Data Management Uncallocated SWD ‐                ‐                ‐                 ‐                 ‐                 ‐                
Grand Total 3,950            4,345            8,295             9,111             10,158          12,698         
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FY'13 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

DM: RAFT ‐ Phase III FTE Data Mgmt Berger, Michael ##### 80 80 100 80 80 100 80 80 100 80 80 100 1,040 $62,176
Bubis, Eugene ##### 80 80 100 80 80 100 80 80 100 80 80 100 1,040 $65,600
Horne, Amon ##### 40 40 50 40 40 50 40 40 50 40 40 50 520 $39,940
TBH ‐ Cognos ‐$    0 0 0 0 0 0 0 0 0 0 40 50 90 $0
Open ‐ DM (TBH (Fragomenti, P), 
Software Engineer) ##### 0 0 0 0 0 0 0 0 0 0 80 100 180 $12,738

Sys Eng Fontanella, Mary Katherine ##### 0 0 0 24 0 0 0 0 0 0 0 0 24 $1,287
Cust Wahl, Katherine M ##### 0 0 0 0 0 0 0 0 0 0 0 46 46 $2,286

LaRoche, Christopher  ##### 0 0 10 0 0 0 0 0 0 20 16 16 62 $3,380
FTE Total 200 200 260 224 200 250 200 200 250 220 336 462 3,002 $187,407

Consult Data Mgmt
zDM: New Consult ‐ Developer 
($125/hr) 125$    0 0 0 0 0 0 0 0 0 0 134 132 266 $33,250
White, Chris 110$   0 0 0 159 151 189 205 148 174 160 200 160 1,546 $170,060
Kesselman, Jeffrey 105$   0 0 0 0 45 125 148 132 144 160 160 160 1,074 $112,770
POD‐5700014946‐McCall, Jennifer 100$   0 0 0 0 29 2 0 7 0 0 0 0 37 $3,725
POD‐5700014946‐Quinn, Heather 125$   0 0 0 0 9 38 111 29 0 0 0 0 186 $23,281
POD‐5700014946‐Morton, Sarah 125$   0 0 0 0 10 7 13 17 4 30 30 30 141 $17,594
POD‐5700014177‐Wong, David 188$   1 0 0 0 0 0 0 0 0 0 0 0 1 $141
POD‐5700014177‐Larrabee, 
Katherine 50$      0 0 5 16 2 0 0 0 0 0 0 0 23 $1,150
POD‐5700014177‐Morton, Sarah 125$   23 33 27 39 15 5 40 40 40 40 30 31 363 $45,394

Consult Total 24 33 33 214 261 365 517 372 363 390 554 513 3,637 $407,364
DM: RAFT ‐ Phase III Total 224 233 293 438 461 615 717 572 613 610 890 975 6,639 $594,771

April‐2013
FY'13 Hours FY'13 Estimate 

Project Cost
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FY'13 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

DM: Reporting Tool 
Implementation FTE Data Mgmt Horne, Amon 77$      40 40 50 40 40 50 40 40 50 40 40 50 520 $39,940

Sys Eng Fontanella, Mary Katherine 54$     0 0 140 112 32 40 32 32 40 0 0 0 428 $22,947
FTE Total 40 40 190 152 72 90 72 72 90 40 40 50 948 $62,887

Consult Data Mgmt
zDM: New Consult ‐ Developer 
($125/hr) 125$    0 0 0 0 0 0 0 0 0 0 200 160 360 $45,000
TBH ‐ Cognos Expert 250$   48 0 0 0 0 0 0 0 0 0 150 150 348 $87,000

Consult Total 48 0 0 0 0 0 0 0 0 0 350 310 708 $132,000
DM: Reporting Tool Implementation Total 88 40 190 152 72 90 72 72 90 40 390 360 1,656 $194,887
Grand Total 312 273 483 590 533 705 789 644 703 650 1,280 1,335 8,295 $789,658
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