
FY'13 Time Allocation Report vs. Quarterly Report Forecast
Area: Data Management Software Development Funding

Low High FTE Consultant Other Total FTE Consultant Other

Raft Phase III 769,220        961,525        150,751      333,792      34,683        519,226         652,413      (133,187)     202,692       415,038       34,683      
Reporting Tool Implementation 436,400        550,063        62,887        12,000        117,456      192,343         185,315      7,028           61,859         6,000           117,456    
eDACCA ‐                 ‐                 ‐               ‐               ‐               ‐                  ‐               ‐                ‐                ‐                ‐             
Data Management Uncallocated SWD ‐                 ‐                 ‐               ‐               ‐               ‐                  0                   (0)                  0                   ‐                ‐             
Grand Total 1,205,620     1,511,588     213,638    345,792    152,139    711,569        837,728    (126,159)   264,550     421,038     152,139  
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FY'13 Time Allocation & Quarterly Reports Variance
Area: Data Management Software Development Funding

Low High Q1 Total Q2 Total Jan Total Feb Total Q3 Total Apr Total May Total Jun Total

Raft Phase III 769,220          961,525          810,690        698,496        686,268        684,088        656,393        629,454        492,707        519,226        652,413        (133,187)     
Reporting Tool Implementation 436,400          550,063          475,840        466,986        391,771        391,771        385,419        312,343        192,343        192,343        185,315        7,028           
eDACCA ‐                   ‐                   ‐                ‐                ‐                ‐                ‐                ‐                ‐                ‐                ‐                 ‐               
Data Management Uncallocated SWD ‐                   ‐                   21,840          ‐                ‐                ‐                ‐                ‐                ‐                ‐                0                    (0)                 
Grand Total 1,205,620       1,511,588       1,308,370  1,165,482  1,078,039  1,075,859  1,041,812    941,797     685,050     711,569     837,728      (126,159)   
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FY'13 Time Allocation Report  ‐ Project TOTALS (Hours)
Area: Data Management Software Development Funding

FTE Consultant Total Low High

Raft Phase III 2,334            3,040            5,374             6,961             7,298             9,123            
Reporting Tool Implementation 948               48                 996                2,150             2,860             3,575            
eDACCA ‐                ‐                ‐                 ‐                 ‐                 ‐                
Data Management Uncallocated SWD ‐                ‐                ‐                 ‐                 ‐                 ‐                
Grand Total 3,282            3,088            6,370             9,111             10,158          12,698         
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FY'13 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

DM: RAFT ‐ Phase III FTE Data Mgmt Berger, Michael 59.78$  80 80 100 80 80 100 80 80 100 40 80 100 1,000 $59,785
Bubis, Eugene 63.08$  80 80 100 80 80 100 80 0 0 0 80 100 780 $49,200
Horne, Amon 76.81$  40 40 50 40 40 50 40 40 50 40 40 50 520 $39,940
TBH ‐ Cognos ‐$       0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Open ‐ DM (TBH (Fragomenti, P), 
Software Engineer) 70.77$  0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Sys Eng Fontanella, Mary Katherine 53.62$  0 0 0 24 0 0 0 0 0 0 0 0 24 $1,287
Cust Wahl, Katherine M 49.71$  0 0 0 0 0 0 0 0 0 0 0 0 0 $0

LaRoche, Christopher  54.00$  0 0 10 0 0 0 0 0 0 0 0 0 10 $540
FTE Total 200 200 260 224 200 250 200 120 150 80 200 250 2,334 $150,751
Consult Data Mgmt White, Chris 110$     0 0 0 159 151 189 205 148 175 163 160 160 1,510 $166,100

Kesselman, Jeffrey 105$     0 0 0 0 45 125 148 132 144 139 152 160 1,045 $109,751
POD‐5700014946‐McCall, Jennifer 100$     0 0 0 0 29 2 0 7 0 0 0 0 37 $3,725
POD‐5700014946‐Quinn, Heather 125$     0 0 0 0 9 38 111 29 0 1 0 0 187 $23,375
POD‐5700014946‐Morton, Sarah 125$     0 0 0 0 10 7 0 9 1 3 0 0 30 $3,781
POD‐5700014177‐Wong, David 188$     1 0 0 0 0 0 0 0 0 0 0 0 1 $141
POD‐5700014177‐Larrabee, 
Katherine 50$        0 0 5 16 2 0 0 0 0 0 0 0 23 $1,150
POD‐5700014177‐Morton, Sarah 125$     23 33 27 39 15 5 0 8 4 0 22 30 206 $25,769

Consult Total 24 33 33 214 261 365 464 332 325 306 334 350 3,040 $333,792
DM: RAFT ‐ Phase III Total 224 233 293 438 461 615 664 452 475 386 534 600 5,374 $484,543

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost
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FY'13 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

DM: Reporting Tool 
Implementation FTE Data Mgmt Horne, Amon 77$        40 40 50 40 40 50 40 40 50 40 40 50 520 $39,940

Sys Eng Fontanella, Mary Katherine 54$       0 0 140 112 32 40 32 32 40 0 0 0 428 $22,947
FTE Total 40 40 190 152 72 90 72 72 90 40 40 50 948 $62,887

Consult Data Mgmt
zDM: New Consult ‐ Developer 
($125/hr) 125$      0 0 0 0 0 0 0 0 0 0 0 0 0 $0
TBH ‐ Cognos Expert 250$     48 0 0 0 0 0 0 0 0 0 0 0 48 $12,000

Consult Total 48 0 0 0 0 0 0 0 0 0 0 0 48 $12,000
DM: Reporting Tool Implementation Total 88 40 190 152 72 90 72 72 90 40 40 50 996 $74,887
Grand Total 312 273 483 590 533 705 736 524 565 426 574 650 6,370 $559,430
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