
FY'13 Time Allocation Report vs. Quarterly Report Forecast
Area: Education Systems Software Development Funding

Low High FTE Consultant Other Total FTE Consultant Other

Digitization of Forms & Petition Implementation 894,200        983,620        424,545       589,039       656               1,014,240      884,153         (130,086)    366,027       517,470       656              
Early Warning System 473,600        520,960        212,332       216,418       ‐                428,750         463,093         34,343       212,860       250,233       ‐               
Enrollment Management 191,400        210,540        150,594       55,797          527               206,918         194,279         (12,639)      134,439       59,313          527              
Gradebook Rewrite 146,400        161,040        82,309          36,696          ‐                119,005         69,208           (49,797)      82,731          (13,523)        ‐               
Google Apps 328,100        360,910        126,299       197,476       ‐                323,775         325,620         1,845          126,424       199,196       ‐               
Housing Replacement Analysis 5,000            5,500            3,004            2,000            ‐                5,004              3,504             (1,501)        3,004            500               ‐               
IAP 207,000        227,700        117,876       47,040          1,336            166,253         175,159         8,906          119,949       53,874          1,336           
Intelligent Messaging 224,400        246,840        73,685          389,164       185               463,034         441,992         (21,041)      72,260          369,548       185              
Membership Module 584,000        642,400        210,095       277,897       ‐                487,992         499,625         11,633       210,954       288,672       ‐               
MITSIS Upgrade to Oracle 11 17,700          19,470          144,215       ‐                600               144,815         119,901         (24,914)      119,302       ‐                600              
NCAA Compliance 326,000        358,600        115,524       205,038       93                 320,654         351,927         31,273       116,770       235,065       93                
Online Grading 50,300          55,330          35,846          102,248       1,866            139,960         75,698           (64,262)      31,152          42,680          1,866           
Oracle Forms Replacement Phase 1 388,800        427,680        90,963          116,140       ‐                207,103         216,755         9,652          76,210          140,545       ‐               
PowerFAIDS MITSIS ‐                ‐                ‐                ‐                478               478                 478                 ‐              ‐                ‐                478              
PowerFAIDS Netpartner ‐                ‐                ‐                ‐                ‐                ‐                  ‐                 ‐              ‐                ‐                ‐               
Scheduling Implementation 1,019,900    1,121,890    536,982       401,122       1,960            940,065         958,125         18,060       541,405       414,760       1,960           
SFS External Update Improvements 467,000        513,700        62,366          340,090       5                   402,461         338,008         (64,454)      66,138          271,865       5                  
Stellar NG Attendance Module 55,520        61,072        134,156     223,536     ‐              357,691         379,401       21,710     134,618     244,783     ‐             
Student Accounts Implementation 530,400      583,440      219,629     229,884     858             450,370         503,298       52,928     265,006     237,435     858            
Touchstone Common Authentication 109,400      120,340      28,155        199,642     213             228,010         271,116       43,105     28,339        242,563     213            
Workflow and Assignment Revision Project (WARP) 524,800      577,280      169,884     386,876     1,585          558,345         576,087       17,743     163,168     411,335     1,585         
Education Systems Unallocated SWD ‐              ‐              ‐              ‐              ‐              ‐                 21,688         21,688     0                 21,688        ‐             
Grand Total 6,543,920  7,198,312  2,938,457  4,016,103  10,363       6,964,924      6,869,117    (95,807)    2,870,754  3,988,000  10,363      

FY'13 
Forecast Q3

FY'13 Q3 Forecast
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FY'13 Time Allocation Report  ‐ Project TOTALS (Hours)
Area: Education Systems Software Development Funding

FTE Consultant Total Low High

Digitization of Forms & Petition Implementation 7,155            5,550             12,705          11,836           10,052           11,057          
Early Warning System 3,324            2,158             5,482            5,494             5,440             5,984            
Enrollment Management 2,400            432                2,832            2,636             1,916             2,108            
Gradebook Rewrite 1,362            376                1,738            1,738             1,760             1,936            
Google Apps 1,906            1,946             3,852            3,862             3,632             3,995            
Housing Replacement Analysis 48                  16                   64                  64                   64                   70                  
IAP 1,921            448                2,369            2,369             2,562             2,818            
Intelligent Messaging 1,299            3,806             5,105            4,968             2,198             2,418            
Membership Module 3,312            2,693             6,005            6,031             6,400             7,040            
MITSIS Upgrade to Oracle 11 2,172            ‐                 2,172            1,756             272                299               
NCAA Compliance 1,732            1,869             3,601            3,783             3,378             3,715            
Online Grading 550               1,178             1,728            1,027             688                757               
Oracle Forms Replacement Phase 1 1,294            1,276             2,570            2,742             3,708             4,079            
PowerFAIDS MITSIS ‐                ‐                 ‐                ‐                 ‐                 ‐                
PowerFAIDS Netpartner ‐                ‐                 ‐                ‐                 ‐                 ‐                
Scheduling Implementation 7,880            4,034             11,914          12,008           11,920           13,112          
SFS External Update Improvements 1,166            2,270             3,436            3,470             3,408             3,749            
Stellar NG Attendance Module 2,205            2,377             4,582            4,592             608                669               
Student Accounts Implementation 3,378            1,667             5,045            5,737             5,392             5,931            
Touchstone Common Authentication 518               2,007             2,525            2,928             1,170             1,287            
Workflow and Assignment Revision Project (WARP) 2,762            4,608             7,370            7,442             6,828             7,511            
Education Systems Unallocated SWD ‐                ‐                 ‐                ‐                 ‐                 ‐                
Grand Total 46,382          38,710          85,093          84,482           71,396           78,535          

FY'13 Q3 
Time 
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Project Budget Hours
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

ES: Online Grading  FTE Data Mgmt Budman, Raisa $71.62 6 6 16 0 0 0 0 0 0 0 0 0 29 $2,063
Eskin, Semyon D $60.00 6 6 8 0 0 0 0 0 0 0 0 0 21 $1,248

Educ Canavan, Brian $52.31 48 48 0 0 0 0 0 0 0 0 0 0 96 $5,022
Taher, Zahida $70.94 96 96 100 0 0 0 0 0 0 0 0 0 292 $20,713
Christiansen, Charles A $60.72 80 32 0 0 0 0 0 0 0 0 0 0 112 $6,800

FTE Total 237 189 124 0 0 0 0 0 0 0 0 0 550 $35,846
Consult Educ Channamsett, Suresh $85.00 152 128 40 152 0 0 0 0 0 0 0 0 472 $40,120

Sys Eng Muti, Kevin $88.00 0 0 0 0 0 0 0 37 149 160 160 200 706 $62,128
Consult Total 152 128 40 152 0 0 0 37 149 160 160 200 1,178 $102,248

ES: Online Grading  Total 389 317 164 152 0 0 0 37 149 160 160 200 1,728 $138,094

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: IAP FTE Data Mgmt Budman, Raisa $71.62 3 3 10 0 0 0 0 0 0 0 0 0 16 $1,175
Hauptman, Marina $47.48 2 3 4 0 0 0 0 0 0 0 0 0 9 $418
Eskin, Semyon D $60.00 3 3 4 0 0 0 0 0 0 0 0 0 10 $624

Educ Dunn, Shawn P $59.50 160 160 180 80 40 100 16 8 10 0 0 0 754 $44,861
Lewis, Madge $69.41 80 80 100 80 32 60 16 8 10 0 0 0 466 $32,346
Winerman, Seth M $52.48 0 0 20 0 0 0 0 0 0 0 0 0 20 $1,050

Sys Eng Pankin, Jeffrey D $60.33 40 40 50 40 48 0 0 0 0 0 0 0 218 $13,151
Sacks, Marc $56.77 72 107 140 61 27 20 0 0 0 0 0 0 427 $24,252

Cust Wahl, Katherine M $49.71 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
FTE Total 360 397 508 261 147 180 32 16 20 0 0 0 1,921 $117,876
Consult Educ O'Toole, Eoin $105.00 80 200 168 0 0 0 0 0 0 0 0 0 448 $47,040

Consult Total 80 200 168 0 0 0 0 0 0 0 0 0 448 $47,040
ES: IAP Total 440 597 676 261 147 180 32 16 20 0 0 0 2,369 $164,916
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Gradebook Rewrite FTE Educ Calzaretta, Joseph A $59.77 112 112 0 0 0 0 0 0 0 0 0 0 224 $13,389
Chiang, Jeanne $51.79 80 80 0 0 0 0 0 0 0 0 0 0 160 $8,287
Colodzin, Robin $68.09 98 98 0 0 0 0 0 0 0 0 0 0 196 $13,345
Dong, Qing $65.42 101 101 0 0 0 0 0 0 0 0 0 0 202 $13,189
Jaeger, Derek $83.07 32 16 0 0 0 0 0 0 0 0 0 0 48 $3,987
Saigal, Ranjani $54.40 80 80 0 0 0 0 0 0 0 0 0 0 160 $8,705
McJohn, Judith A. $58.35 112 112 0 0 0 0 0 0 0 0 0 0 224 $13,070

OPS Knoll, Brian F $68.01 0 0 0 8 12 8 0 0 0 0 0 0 28 $1,904
Sys Eng Fontanella, Mary Katherine $53.62 40 80 0 0 0 0 0 0 0 0 0 0 120 $6,434
Cust Wahl, Katherine M $49.71 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 655 679 0 8 12 8 0 0 0 0 0 0 1,362 $82,309
Consult Educ Wilson, Patrick $136.80 112 112 0 0 0 0 0 0 0 0 0 0 224 $30,643

Baba, Khalil $39.82 152 0 0 0 0 0 0 0 0 0 0 0 152 $6,053
Dill, Meredith $78.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
McCarthy, Dennis $114.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Bhandari, Ajay $110.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Wang, Sean $97.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Garcia, Pedro $115.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Armstrong, John $95.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Consult Total 264 112 0 0 0 0 0 0 0 0 0 0 376 $36,696
ES: Gradebook Rewrite Total 919 791 0 8 12 8 0 0 0 0 0 0 1,738 $119,005
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Workflow & Assignment 
Revision(WARP) FTE Data Mgmt Hauptman, Marina $47.48 24 19 20 0 0 0 0 0 0 0 0 0 63 $3,001

Educ Cole, Benjamin $62.56 80 80 100 80 80 100 48 16 20 16 8 0 628 $39,290
Lewis, Madge $69.41 80 80 100 80 80 100 48 8 10 0 0 0 586 $40,675
Weiss, Jennifer $56.04 160 160 200 160 80 50 0 0 0 0 0 0 810 $45,389
Runnion, Ross I $49.49 16 16 20 16 16 20 0 32 40 0 0 0 176 $8,710

OPS Cronin, Paul A. $65.40 0 0 0 8 12 8 0 0 0 0 0 0 28 $1,831
Wang, Olivia G $58.76 0 0 0 8 8 8 0 0 0 0 0 0 24 $1,410

Sys Eng Wiley, Debra A $66.14 126 38 100 56 46 80 0 0 0 0 0 0 447 $29,578
FTE Total 486 394 540 408 322 366 96 56 70 16 8 0 2,762 $169,884
Consult Educ Gadi, Silpa $85.00 153 160 156 156 208 120 152 152 200 20 0 0 1,477 $125,545

Raghava, Viswanath $85.00 128 200 152 222 136 136 176 152 160 80 0 0 1,542 $131,070
Morisetti, Veera $83.00 192 224 152 182 136 160 120 152 0 0 0 0 1,318 $109,394

Sys Eng Butler, Daniel $77.00 160 111 0 0 0 0 0 0 0 0 0 0 271 $20,867
Consult Total 633 695 460 560 480 416 448 456 360 100 0 0 4,608 $386,876

ES: Workflow & Assignment Revision(WARP) Total 1,119 1,089 1,000 968 802 782 544 512 430 116 8 0 7,370 $556,760
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Housing Replacement Analysis FTE Educ Runnion, Ross I $49.49 16 0 0 0 0 0 0 0 0 0 0 0 16 $792
Sahlstrom, Janet L $69.14 16 16 0 0 0 0 0 0 0 0 0 0 32 $2,212

FTE Total 32 16 0 0 0 0 0 0 0 0 0 0 48 $3,004
Consult Educ Magsino, Jonathan  $125.00 16 0 0 0 0 0 0 0 0 0 0 0 16 $2,000

Consult Total 16 0 0 0 0 0 0 0 0 0 0 0 16 $2,000
ES: Housing Replacement Analysis Total 48 16 0 0 0 0 0 0 0 0 0 0 64 $5,004
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Digitzn Forms & Petitions Implement FTE Educ Canavan, Brian $52.31 48 48 60 48 32 40 40 16 30 24 24 30 440 $23,015
Turner, Stephen $78.04 0 0 0 16 8 10 8 8 10 0 0 0 60 $4,683
Taher, Zahida $70.94 64 64 100 160 136 160 128 128 160 128 128 160 1,516 $107,539
Weiss, Jennifer $56.04 0 0 0 0 80 150 160 160 200 160 160 200 1,270 $71,165
Leffler, Lee $48.73 112 112 140 112 96 120 96 96 120 96 96 120 1,316 $64,124
Christiansen, Charles A $60.72 80 128 0 0 0 0 0 0 0 0 0 0 208 $12,629
Leung, Felicia W $50.79 0 0 0 0 0 0 8 8 10 8 8 10 52 $2,641
Ramakant, Nidhi $64.62 0 0 0 0 0 0 0 0 200 160 80 0 440 $28,431

OPS Cronin, Paul A. $65.40 0 0 0 0 0 0 0 14 12 0 0 0 26 $1,700
Knoll, Brian F $68.01 0 0 0 0 0 0 0 0 0 80 40 20 140 $9,521
Mullins, Kevin M $73.41 0 0 0 0 0 0 0 12 14 8 12 8 54 $3,964

Sys Eng Pankin, Jeffrey D $60.33 0 0 0 0 0 0 0 0 0 16 16 20 52 $3,137
Sacks, Marc $56.77 0 0 0 0 0 0 122 138 180 144 144 180 907 $51,501
Watts, Laura $50.53 0 0 0 80 80 100 0 0 0 0 0 0 260 $13,138
Wiley, Debra A $66.14 0 0 0 0 0 0 58 24 56 96 80 100 414 $27,356

Cust Wahl, Katherine M $49.71 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
LaRoche, Christopher  $54.51 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 304 352 300 416 432 580 619 604 992 920 788 848 7,155 $424,545
Consult Educ Toomey, Dan $105.00 0 0 0 0 0 0 0 79 160 160 160 200 759 $79,695

Raghava, Viswanath $85.00 0 0 0 0 0 0 0 0 0 80 160 100 340 $28,900
Channamsett, Suresh $85.00 0 0 0 0 0 184 136 152 200 80 0 0 752 $63,920
Hickey, Faith $153.00 0 0 100 80 80 100 80 80 0 0 0 0 520 $79,560
Gorodetskiy, Yevgeniy $105.00 0 0 0 0 0 0 72 100 0 0 0 0 172 $18,060
Ramakant, Nidhi ‐ Consultant $100.00 152 207 166 65 0 155 176 122 0 0 0 0 1,043 $104,300
Pineda, Neil $153.00 0 0 0 0 0 0 0 8 160 80 80 100 428 $65,484
Welch, Jeff $100.00 0 0 0 0 0 0 0 0 120 160 160 200 640 $64,000
Jha, Stuti $95.00 0 0 0 0 0 0 0 0 0 136 160 200 496 $47,120
Kesireddy, Chandana $95.00 0 0 0 0 0 0 0 0 0 40 160 200 400 $38,000

Consult Total 152 207 266 145 80 439 464 541 640 736 880 1,000 5,550 $589,039
ES: Digitzn Forms & Petitions Implement Total 456 559 566 561 512 1,019 1,083 1,145 1,632 1,656 1,668 1,848 12,705 $1,013,584
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Stellar NG Attendance Module FTE Educ Calzaretta, Joseph A $59.77 16 16 40 32 32 40 32 32 40 32 32 40 384 $22,952
Chiang, Jeanne $51.79 32 32 40 32 32 40 32 32 40 32 32 40 416 $21,545
Colodzin, Robin $68.09 14 14 35 28 28 35 28 28 35 28 28 35 336 $22,878
Dong, Qing $65.42 14 14 0 0 0 0 0 0 0 0 0 0 29 $1,884
Jaeger, Derek $83.07 32 16 20 16 16 20 16 16 20 16 16 20 224 $18,608
Saigal, Ranjani $54.40 32 32 40 32 32 40 32 32 40 32 32 28 404 $21,979
McJohn, Judith A. $58.35 16 16 40 32 32 40 32 32 40 32 32 40 384 $22,405

OPS Knoll, Brian F $68.01 0 0 0 0 0 0 12 8 8 0 0 0 28 $1,904
FTE Total 156 140 215 172 172 215 184 180 223 172 172 203 2,205 $134,156
Consult Educ Stronge, Devin $42.00 121 78 71 0 0 0 0 0 0 0 0 0 270 $11,330

Wilson, Patrick $136.80 48 48 69 0 0 0 0 0 0 0 0 0 165 $22,572
Baba, Khalil $39.82 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Dill, Meredith $78.00 129 130 116 15 29 28 26 16 32 32 32 32 617 $48,095
McCarthy, Dennis $114.00 144 160 104 46 28 23 27 30 40 32 32 8 675 $76,973
Bhandari, Ajay $110.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Wang, Sean $97.00 0 0 22 30 29 37 29 32 40 32 32 40 323 $31,312
Garcia, Pedro $115.00 0 0 0 26 29 30 21 0 0 0 0 0 106 $12,179
Armstrong, John $95.00 0 0 0 0 0 8 38 31 40 32 32 40 222 $21,076

Consult Total 441 416 382 117 114 127 142 110 152 128 128 120 2,377 $223,536
ES: Stellar NG Attendance Module Total 597 556 597 289 286 342 326 290 375 300 300 323 4,582 $357,691
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Student Accounts Implementation FTE Data Mgmt Budman, Raisa $71.62 2 2 4 0 0 0 0 0 0 0 0 0 7 $516
Educ Greene, Joseph D $56.59 128 128 160 80 80 100 80 80 100 80 80 160 1,256 $71,076

Larson, Leo $75.85 64 64 40 32 32 20 16 16 20 32 16 20 372 $28,216
Lewis, Madge $69.41 0 0 0 0 48 40 96 72 90 80 80 100 606 $42,063
Menlibai, Sorina Monica $52.63 128 96 0 0 0 0 0 0 0 0 0 0 224 $11,789
Singer, Lori $82.00 72 72 90 72 72 0 0 0 0 0 0 0 378 $30,997
Ramakant, Nidhi $64.62 0 0 0 0 0 0 0 0 0 0 80 200 280 $18,092

Sys Eng Wiley, Debra A $66.14 34 122 100 0 0 0 0 0 0 0 0 0 255 $16,879
FTE Total 427 483 394 184 232 160 192 168 210 192 256 480 3,378 $219,629
Consult Educ Deo, Anilrudha $105.00 152 200 152 0 0 0 0 0 0 0 0 0 504 $52,920

Hickey, Faith $153.00 160 160 100 80 80 100 80 80 0 0 0 0 840 $128,520
Pineda, Neil $153.00 0 0 0 0 0 0 0 8 40 80 80 100 308 $47,124

Sys Eng Muti, Kevin $88.00 0 0 0 0 0 0 0 15 0 0 0 0 15 $1,320
Consult Total 312 360 252 80 80 100 80 103 40 80 80 100 1,667 $229,884

ES: Student Accounts Implementation Total 739 843 646 264 312 260 272 271 250 272 336 580 5,045 $449,513

IST Finance ES SW Dev Funding ‐ by AD
8

IST SW Dev Time Collection Database_Apr_2013_FINAL_v2
4/26/2013



FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Scheduling Implementation FTE Data Mgmt Budman, Raisa $71.62 3 3 10 0 0 0 0 0 0 0 0 0 16 $1,175
Hauptman, Marina $47.48 0 0 2 0 0 0 0 0 0 0 0 0 2 $95
Long, Stacy $71.34 0 0 0 0 0 0 0 0 30 0 0 0 30 $2,140.10
Eskin, Semyon D $60.00 2 16 10 0 0 0 0 0 0 24 0 0 52 $3,096

Educ Canavan, Brian $52.31 16 16 60 48 80 80 48 104 130 104 104 130 920 $48,123
Crumrine, Roberta C $67.30 0 0 0 0 0 0 128 128 60 16 16 10 358 $24,093
Singer, Lori $82.00 72 72 90 72 72 160 128 128 160 128 128 160 1,370 $112,345
Stevenson, Joanne Y $88.28 16 32 40 32 32 40 24 24 30 32 32 40 374 $33,018
Turner, Stephen $78.04 0 0 0 0 0 0 0 0 0 8 8 10 26 $2,029
Winerman, Seth M $52.48 0 0 100 48 56 20 16 8 10 0 0 0 258 $13,540
Adams Jr, Robert J. $63.15 0 0 100 128 128 160 128 128 80 16 16 20 904 $57,091
Brown, Stuart W $67.76 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $140,939

OPS Cronin, Paul A. $65.40 0 0 0 12 8 8 8 12 8 0 0 0 56 $3,663
Knoll, Brian F $68.01 0 0 0 0 0 0 0 0 0 40 0 0 40 $2,720
Wang, Olivia G $58.76 0 0 0 8 8 8 0 0 0 0 0 0 24 $1,410
Carrier, Peter $60.33 0 0 0 12 8 8 0 0 0 0 0 0 28 $1,689

Sys Eng Gilbert, Amanda $71.29 80 80 100 80 80 100 80 80 100 80 80 0 940 $67,017
Sacks, Marc $56.77 45 29 40 77 51 160 0 0 0 0 0 0 402 $22,799

FTE Total 394 408 752 677 683 944 720 772 808 608 544 570 7,880 $536,982

Consult Educ zES: New Consult ‐ Developer ($125/hr) $125.00 0 0 0 0 0 0 0 0 0 0 160 200 360 $45,000
Deo, Anilrudha $105.00 0 0 0 0 0 0 112 80 160 160 0 0 512 $53,760
Unitime $125.00 0 0 0 0 83 0 70 51 73 73 73 73 496 $62,050
Ingegneri, Marian $153.00 0 0 0 0 0 0 0 144 200 160 160 200 864 $132,192

Sys Eng Leffler, Marcia $60.00 160 116 114 160 125 136 156 115 200 160 160 200 1,802 $108,120
Consult Total 160 116 114 160 208 136 338 390 633 553 553 673 4,034 $401,122

ES: Scheduling Implementation Total 554 524 866 837 891 1,080 1,058 1,162 1,441 1,161 1,097 1,243 11,914 $938,104
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Oracle Forms Replacmnt P1 FTE Educ Collins, Andrea M $60.36 16 0 40 0 32 20 16 16 40 48 48 60 336 $20,279
Dunn, Shawn P $59.50 0 0 0 0 40 0 0 0 0 0 0 0 40 $2,380
Larson, Leo $75.85 16 16 40 0 32 40 32 32 40 32 32 40 352 $26,699
Stevenson, Joanne Y $88.28 16 16 40 0 16 20 8 8 10 8 8 10 160 $14,125
Turner, Stephen $78.04 0 0 0 0 0 0 0 0 0 32 32 40 104 $8,116
Runnion, Ross I $49.49 0 0 0 0 0 0 8 8 10 8 8 10 52 $2,573
Sahlstrom, Janet L $69.14 0 0 0 8 8 10 8 8 10 8 8 10 78 $5,393
Cohen, Alan $61.54 0 0 0 0 0 0 8 8 10 16 16 20 78 $4,800

OPS Cronin, Paul A. $65.40 0 0 0 0 0 0 16 12 10 0 0 0 38 $2,485
Mullins, Kevin M $73.41 0 0 0 0 0 0 8 12 8 8 12 8 56 $4,111

FTE Total 48 32 120 8 128 90 104 104 138 160 164 198 1,294 $90,963
Consult Educ Raghava, Viswanath $85.00 0 0 0 0 0 0 0 0 0 0 0 100 100 $8,500

Morisetti, Veera $83.00 0 0 0 0 0 0 0 0 180 160 160 200 700 $58,100
Kulkarni, Ameet $95.00 80 80 100 0 0 0 0 0 0 0 0 0 260 $24,700
Manchenton, Michelle $115.00 8 16 9 10 4 4 10 5 15 40 35 60 216 $24,840

Consult Total 88 96 109 10 4 4 10 5 195 200 195 360 1,276 $116,140
ES: Oracle Forms Replacmnt P1 Total 136 128 229 18 132 94 114 109 333 360 359 558 2,570 $207,103
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Enrollment Management FTE Educ Canavan, Brian $52.31 16 16 40 32 16 40 40 24 40 32 32 40 368 $19,249
Larson, Leo $75.85 0 0 0 0 0 0 0 0 0 48 64 100 212 $16,080
Lewis, Madge $69.41 0 0 0 0 0 0 0 72 90 80 80 100 422 $29,292
Stevenson, Joanne Y $88.28 16 16 20 16 16 60 32 32 40 32 32 40 352 $31,076
Winerman, Seth M $52.48 0 0 60 80 80 100 80 80 140 120 136 170 1,046 $54,897

FTE Total 32 32 120 128 112 200 152 208 310 312 344 450 2,400 $150,594
Consult Educ Little, Rene $129.31 75 80 80 89 45 23 40 0 0 0 0 0 432 $55,797

Consult Total 75 80 80 89 45 23 40 0 0 0 0 0 432 $55,797
ES: Enrollment Management Total 107 112 200 217 157 223 192 208 310 312 344 450 2,832 $206,391
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Intelligent Messaging FTE Data Mgmt Budman, Raisa $71.62 0 0 4 0 0 0 0 0 0 0 0 0 4 $286
Eskin, Semyon D $60.00 2 2 2 0 0 0 0 0 0 0 0 0 5 $312

Educ Canavan, Brian $52.31 32 32 40 32 32 40 32 16 0 0 0 0 256 $13,391
Crumrine, Roberta C $67.30 0 0 0 0 0 0 0 0 0 32 16 20 68 $4,576
Turner, Stephen $78.04 32 32 40 16 8 10 8 8 10 8 8 10 190 $14,828
Winerman, Seth M $52.48 0 0 0 0 0 0 0 32 40 24 0 0 96 $5,038
Leung, Felicia W $50.79 32 32 140 128 16 20 16 16 0 120 40 0 560 $28,440

Sys Eng Sacks, Marc $56.77 26 0 20 22 32 20 0 0 0 0 0 0 120 $6,812
FTE Total 123 98 246 198 88 90 56 72 50 184 64 30 1,299 $73,685
Consult Educ Gundraju, Ramkrishna $87.00 0 0 0 0 0 0 0 0 0 0 160 200 360 $31,320

Toomey, Dan $105.00 160 80 0 0 72 147 187 80 0 0 0 0 726 $76,230
Little, Rene $129.31 81 110 79 80 70 120 120 80 80 80 80 100 1,079 $139,461

Sys Eng Muti, Kevin $88.00 160 160 146 168 162 138 126 108 22 0 0 0 1,190 $104,720
Kelliher, John $83.00 0 0 0 0 0 0 0 0 19 104 144 184 451 $37,433

Consult Total 401 350 225 248 304 405 433 268 121 184 384 484 3,806 $389,164
ES: Intelligent Messaging Total 524 447 471 446 392 495 489 340 171 368 448 514 5,105 $462,849
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: NCAA Compliance FTE Educ Dunn, Shawn P $59.50 0 0 0 0 0 0 80 80 60 32 32 40 324 $19,277
Sahlstrom, Janet L $69.14 64 64 80 64 72 90 80 80 100 80 80 100 954 $65,959

OPS Mullins, Kevin M $73.41 0 0 0 8 12 8 10 8 8 0 0 0 54 $3,964
Sys Eng Wiley, Debra A $66.14 0 0 0 104 114 120 32 8 0 0 0 0 378 $24,975

Eskridge, Myra Hope $60.20 11 11 0 0 0 0 0 0 0 0 0 0 22 $1,349
FTE Total 75 75 80 176 198 218 202 176 168 112 112 140 1,732 $115,524
Consult Educ Deo, Anilrudha $105.00 0 0 0 184 136 144 0 0 0 0 0 0 464 $48,720

Kulkarni, Ameet $95.00 80 80 100 0 0 0 0 0 0 0 0 0 260 $24,700
Manchenton, Michelle $115.00 111 115 102 123 72 75 120 86 112 80 70 80 1,145 $131,618

Consult Total 191 195 202 307 208 219 120 86 112 80 70 80 1,869 $205,038
ES: NCAA Compliance Total 266 270 282 483 406 437 322 262 280 192 182 220 3,601 $320,561
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: SFS External Update Improvements FTE Educ Dunn, Shawn P $59.50 0 0 0 0 0 0 0 56 110 48 112 140 466 $27,726
Runnion, Ross I $49.49 24 48 60 64 56 40 0 48 100 80 80 100 700 $34,640

FTE Total 24 48 60 64 56 40 0 104 210 128 192 240 1,166 $62,366
Consult Educ Manchenton, Michelle $115.00 0 0 0 0 0 0 0 5 30 40 55 60 190 $21,850

Doreen Evans Associates Consultants $153.00 320 320 400 320 320 400 0 0 0 0 0 0 2,080 $318,240
Consult Total 320 320 400 320 320 400 0 5 30 40 55 60 2,270 $340,090

ES: SFS External Update Improvements Total 344 368 460 384 376 440 0 109 240 168 247 300 3,436 $402,456
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  Touchstone Common Authentication FTE Educ Collins, Andrea M $60.36 32 32 40 0 0 0 0 0 0 0 0 0 104 $6,277
Larson, Leo $75.85 8 16 10 0 0 0 0 0 0 0 0 0 34 $2,579
Leung, Felicia W $50.79 0 0 0 32 16 40 16 48 160 32 16 20 380 $19,299

FTE Total 40 48 50 32 16 40 16 48 160 32 16 20 518 $28,155
Consult Educ Gundraju, Ramkrishna $87.00 0 80 152 152 162 144 176 152 168 160 0 0 1,346 $117,102

Little, Rene $129.31 0 0 0 0 0 0 0 80 120 80 80 100 460 $59,483
Manchenton, Michelle $115.00 8 16 33 40 40 40 14 10 0 0 0 0 201 $23,058

Consult Total 8 96 185 192 202 184 190 242 288 240 80 100 2,007 $199,642
ES:  Touchstone Common Authentication Total 48 144 235 224 218 224 206 290 448 272 96 120 2,525 $227,797
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  MITSIS Upgrade to Oracle 11 FTE Data Mgmt Budman, Raisa $71.62 16 24 30 0 16 80 64 120 60 0 0 0 410 $29,366
Grenier Jr, Robert E $74.52 0 0 4 0 16 10 0 0 0 0 0 0 30 $2,236
Hauptman, Marina $47.48 2 3 4 0 0 0 0 0 0 0 0 0 9 $418
Long, Stacy $71.34 0 0 4 0 16 10 0 0 0 0 0 0 30 $2,140
Eskin, Semyon D $60.00 0 3 0 0 0 0 0 32 40 32 0 0 107 $6,433
Maloof, Peter $55.07 0 0 0 0 0 0 0 24 30 0 0 0 54 $2,974

Educ Collins, Andrea M $60.36 80 128 40 0 32 60 32 32 40 32 32 40 548 $33,075
Larson, Leo $75.85 8 8 10 0 16 20 16 16 20 16 16 20 166 $12,591
Turner, Stephen $78.04 0 0 0 0 0 0 8 8 10 8 8 10 52 $4,058
Taher, Zahida $70.94 0 0 0 0 24 40 32 32 40 32 32 40 272 $19,295
Runnion, Ross I $49.49 0 0 0 0 0 0 8 8 10 8 8 10 52 $2,573
Adams Jr, Robert J. $63.15 0 0 0 0 0 0 0 0 0 64 32 40 136 $8,589
Cohen, Alan $61.54 0 0 0 0 0 0 8 8 10 8 8 10 52 $3,200

OPS Cronin, Paul A. $65.40 0 0 0 2 12 12 10 8 8 60 40 20 172 $11,249
Mullins, Kevin M $73.41 0 0 0 8 8 10 8 8 12 8 12 8 82 $6,019

FTE Total 106 166 92 10 140 242 186 296 280 268 188 198 2,172 $144,215
ES:  MITSIS Upgrade to Oracle 11 Total 106 166 92 10 140 242 186 296 280 268 188 198 2,172 $144,215
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  Membership Module FTE Educ Calzaretta, Joseph A $59.77 0 0 60 48 48 60 48 48 60 48 48 60 528 $31,559
Chiang, Jeanne $51.79 0 0 40 32 32 40 32 32 40 32 32 40 352 $18,231
Colodzin, Robin $68.09 0 0 53 42 42 53 42 42 53 42 42 53 462 $31,457
Dong, Qing $65.42 0 0 72 58 58 72 58 58 72 58 58 72 634 $41,450
Jaeger, Derek $83.07 32 32 40 32 32 40 32 32 40 32 32 40 416 $34,557
Saigal, Ranjani $54.40 0 0 40 32 32 40 32 32 40 32 32 28 340 $18,498
McJohn, Judith A. $58.35 0 0 60 48 48 60 48 48 60 48 48 60 528 $30,807

OPS Knoll, Brian F $68.01 0 0 0 8 8 8 8 12 8 0 0 0 52 $3,537
FTE Total 32 32 365 300 300 373 300 304 373 292 292 353 3,312 $210,095
Consult Educ Wilson, Patrick $136.80 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Dill, Meredith $78.00 0 0 57 15 29 28 26 16 32 32 32 32 299 $23,330
McCarthy, Dennis $114.00 0 0 72 93 56 46 54 61 80 64 64 16 606 $69,130
Bhandari, Ajay $110.00 0 0 76 88 76 60 78 76 100 80 80 100 814 $89,560
Wang, Sean $97.00 0 0 45 60 57 74 58 64 80 64 64 80 646 $62,623
Garcia, Pedro $115.00 0 0 0 26 29 30 21 0 0 0 0 0 106 $12,179
Armstrong, John $95.00 0 0 0 0 0 8 38 31 40 32 32 40 222 $21,076

Consult Total 0 0 249 282 247 247 276 248 332 272 272 268 2,693 $277,897
ES:  Membership Module Total 32 32 614 581 546 619 576 552 705 564 564 621 6,005 $487,992
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Early Warning System FTE Educ Calzaretta, Joseph A $59.77 0 0 80 64 64 80 64 64 80 64 64 80 704 $42,079
Chiang, Jeanne $51.79 0 0 40 32 32 40 32 32 40 32 32 40 352 $18,231
Colodzin, Robin $68.09 0 0 70 56 56 70 56 56 70 56 56 70 616 $41,942
Dong, Qing $65.42 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Jaeger, Derek $83.07 32 48 60 48 48 60 48 48 60 48 48 60 608 $50,506
Saigal, Ranjani $54.40 0 0 40 32 32 40 32 32 40 32 32 28 340 $18,498
McJohn, Judith A. $58.35 0 0 80 64 64 80 64 64 80 64 64 80 704 $41,076

FTE Total 32 48 370 296 296 370 296 296 370 296 296 358 3,324 $212,332
Consult Educ Wilson, Patrick $136.80 0 0 66 0 0 0 0 0 0 0 0 0 66 $9,029

Dill, Meredith $78.00 0 0 25 22 44 42 39 24 48 48 48 48 389 $30,315
McCarthy, Dennis $114.00 0 0 32 93 56 46 54 61 80 64 64 16 566 $64,570
Bhandari, Ajay $110.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Wang, Sean $97.00 0 0 45 60 57 74 58 64 80 64 64 80 646 $62,623
Garcia, Pedro $115.00 0 0 0 39 43 45 32 0 0 0 0 0 159 $18,268
Armstrong, John $95.00 0 0 0 0 0 12 58 47 60 48 48 60 333 $31,614

Consult Total 0 0 168 214 200 220 241 196 268 224 224 204 2,158 $216,418
ES: Early Warning System Total 32 48 538 510 496 590 537 492 638 520 520 562 5,482 $428,750
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  LMS Google Integration FTE Educ Calzaretta, Joseph A $59.77 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Chiang, Jeanne $51.79 0 0 40 32 32 40 32 32 40 32 32 40 352 $18,231
Colodzin, Robin $68.09 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Dong, Qing $65.42 0 0 72 58 58 72 58 58 72 58 58 72 634 $41,450
Jaeger, Derek $83.07 16 32 60 48 48 60 48 48 60 48 48 60 576 $47,848
Saigal, Ranjani $54.40 0 0 40 32 32 40 32 32 40 32 32 28 340 $18,498
McJohn, Judith A. $58.35 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

OPS Knoll, Brian F $68.01 0 0 0 0 2 2 0 0 0 0 0 0 4 $272
FTE Total 16 32 212 170 172 214 170 170 212 170 170 200 1,906 $126,299
Consult Educ Wilson, Patrick $136.80 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Dill, Meredith $78.00 0 0 25 22 44 42 39 24 48 48 48 48 389 $30,315
McCarthy, Dennis $114.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Bhandari, Ajay $110.00 96 156 76 88 76 60 78 76 100 80 80 100 1,066 $117,280
Wang, Sean $97.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Garcia, Pedro $115.00 0 0 0 39 43 45 32 0 0 0 0 0 159 $18,268
Armstrong, John $95.00 0 0 0 0 0 12 58 47 60 48 48 60 333 $31,614

Consult Total 96 156 101 150 163 160 207 147 208 176 176 208 1,946 $197,476
ES:  LMS Google Integration Total 112 188 313 319 334 374 376 317 420 346 346 408 3,852 $323,775
Grand Total 6,968 7,195 7,948 6,533 6,160 7,408 6,312 6,407 8,121 7,034 6,862 8,145 85,093 $6,954,561
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