
FY'13 Time Allocation Report vs. Quarterly Report Forecast
Area: Education Systems Software Development Funding

Low High FTE Consultant Other Total FTE Consultant Other

Digitization of Forms & Petition Implementation 894,200        983,620        425,922       587,451       656               1,014,029      884,153         (129,876)      366,027       517,470       656              
Early Warning System 473,600        520,960        212,332       230,342       ‐                442,674         463,093         20,419          212,860       250,233       ‐               
Enrollment Management 191,400        210,540        145,559       55,797          527               201,884         194,279         (7,604)           134,439       59,313          527              
Gradebook Rewrite 146,400        161,040        82,309          36,696          ‐                119,005         69,208           (49,797)         82,731          (13,523)        ‐               
Google Apps 328,100        360,910        126,299       203,504       ‐                329,803         325,620         (4,183)           126,424       199,196       ‐               
Housing Replacement Analysis 5,000            5,500            3,004            2,000            ‐                5,004              3,504              (1,501)           3,004            500               ‐               
IAP 207,000        227,700        117,876       47,964          1,336            167,177         175,159         7,982            119,949       53,874          1,336           
Intelligent Messaging 224,400        246,840        83,354          397,308       185               480,847         441,992         (38,855)         72,260          369,548       185              
Membership Module 584,000        642,400        214,243       287,128       ‐                501,371         499,625         (1,746)           210,954       288,672       ‐               
MITSIS Upgrade to Oracle 11 17,700          19,470          153,460       ‐                600               154,060         119,901         (34,159)         119,302       ‐                600              
NCAA Compliance 326,000        358,600        113,144       203,830       93                  317,067         351,927         34,861          116,770       235,065       93                 
Online Grading 50,300          55,330          35,846          53,232          1,866            90,944            75,698           (15,246)         31,152          42,680          1,866           
Oracle Forms Replacement Phase 1 388,800        427,680        92,992          103,591       ‐                196,583         216,755         20,172          76,210          140,545       ‐               
PowerFAIDS MITSIS ‐                 ‐                 ‐                ‐                478               478                 478                 ‐                 ‐                ‐                478              
PowerFAIDS Netpartner ‐                 ‐                 ‐                ‐                ‐                ‐                  ‐                  ‐                 ‐                ‐                ‐               
Scheduling Implementation 1,019,900    1,121,890    538,282       313,242       1,960            853,485         958,125         104,641        541,405       414,760       1,960           
SFS External Update Improvements 467,000        513,700        65,936          298,302       5                    364,243         338,008         (26,236)         66,138          271,865       5                   
Stellar NG Attendance Module 55,520         61,072        134,156     232,588     ‐              366,744         379,401       12,658        134,618     244,783     ‐              
Student Accounts Implementation 530,400       583,440      228,063     217,014     858             445,935         503,298       57,363        265,006     237,435     858             
Touchstone Common Authentication 109,400       120,340      28,155        194,067     213             222,435         271,116       48,681        28,339        242,563     213             
Workflow and Assignment Revision Project (WARP) 524,800       577,280      169,884     375,996     1,585          547,465         576,087       28,623        163,168     411,335     1,585          
Education Systems Unallocated SWD ‐                ‐               ‐              ‐              ‐              ‐                 21,688         21,688        0                  21,688        ‐              
Grand Total 6,543,920    7,198,312  2,970,817  3,840,050  10,363        6,821,231      6,869,117    47,886        2,870,754  3,988,000  10,363        

FY'13 
Forecast Q3

FY'13 Q3 Forecast

June‐2013

Project Name
FY'13 Estimate Project CostProject Budget
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FY'13 Time Allocation & Quarterly Reports Variance
Area: Education Systems Software Development Funding
June‐2013

Project Name

Low High Q1 Total Q2 Total Jan Total Feb Total Q3 Total Apr Total May Total Jun Total

Digitization of Forms & Petition Implementation 894,200          983,620          839,663         939,014         1,035,215      963,564         952,827         1,014,240      989,707         1,014,029      884,153          129,876         
Early Warning System 473,600          520,960          506,254         447,865         437,955         432,256         429,206         428,750         436,742         442,674         463,093          (20,419)          
Enrollment Management 191,400          210,540          124,181         190,193         223,937         192,366         191,415         206,918         204,253         201,884         194,279          7,604             
Gradebook Rewrite 146,400          161,040          164,339         114,495         119,005         120,773         119,005         119,005         119,005         119,005         69,208            49,797           
Google Apps 328,100          360,910          357,798         336,232         331,921         326,373         324,128         323,775         330,007         329,803         325,620          4,183             
Housing Replacement Analysis 5,000              5,500              5,120              5,004              5,004              5,004              5,004              5,004              5,004              5,004              3,504              1,501             
IAP 207,000          227,700          220,932         200,892         200,892         164,352         166,253         166,253         166,253         167,177         175,159          (7,982)            
Intelligent Messaging 224,400          246,840          165,413         392,207         392,207         369,243         454,353         463,034         462,749         480,847         441,992          38,855           
Membership Module 584,000          642,400          584,264         506,699         502,794         492,590         489,989         487,993         493,945         501,371         499,625          1,746             
MITSIS Upgrade to Oracle 11 17,700            19,470            48,330           82,470           99,536           99,536           114,588         144,815         149,362         154,060         119,901          34,159           
NCAA Compliance 326,000          358,600          327,414         412,348         365,046         349,541         340,664         320,654         320,654         317,067         351,927          (34,861)          
Online Grading 50,300            55,330            61,589           72,411           72,411           72,411           75,667           139,960         120,512         90,944           75,698            15,246           
Oracle Forms Replacement Phase 1 388,800          427,680          388,740         291,700         211,468         193,028         223,654         207,103         218,445         196,583         216,755          (20,172)          
PowerFAIDS MITSIS ‐                   ‐                   ‐                  ‐                  ‐                  ‐                  ‐                  478                 16,478           478                 478                  ‐                  
PowerFAIDS Netpartner ‐                   ‐                   ‐                  ‐                  ‐                  ‐                  ‐                  ‐                  ‐                  ‐                  ‐                   ‐                  
Scheduling Implementation 1,019,900       1,121,890       687,706         983,568         1,022,027      1,108,324      939,803         940,065         916,020         853,485         958,125          (104,641)        
SFS External Update Improvements 467,000          513,700          466,960         467,441         495,485         490,435         402,814         402,461         332,206         364,243         338,008          26,236           
Stellar NG Attendance Module 55,520            61,072           338,502       369,643       363,582       360,304       358,016         357,691       363,019       366,744       379,401        (12,658)        
Student Accounts Implementation 530,400          583,440         527,690       474,591       475,701       472,770       495,698         450,370       445,925       445,935       503,298        (57,363)        
Touchstone Common Authentication 109,400          120,340         92,830         204,163       198,651       258,651       263,437         228,010       242,120       222,435       271,116        (48,681)        
Workflow and Assignment Revision Project (WARP) 524,800          577,280         581,406       529,232       551,983       576,920       563,663         558,345       548,145       547,465       576,087        (28,623)        
Education Systems Unallocated SWD ‐                   ‐                  400,594       92,622         ‐                ‐                ‐                 ‐                ‐                ‐                21,688          (21,688)        
Grand Total 6,543,920       7,198,312      6,889,727    7,112,788    7,104,822    7,048,443    6,910,182      6,964,924    6,880,550    6,821,231    6,869,117     (47,886)        

FY'13 
Forecast Q3

Variance to 
Current 
Month

FY'13 Estimate Project CostProject Budget
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FY'13 Time Allocation Report  ‐ Project TOTALS (Hours)
Area: Education Systems Software Development Funding

FTE Consultant Total Low High

Digitization of Forms & Petition Implementation 7,221            5,651             12,871          11,836           10,052           11,057          
Early Warning System 3,324            2,300             5,624            5,494             5,440             5,984            
Enrollment Management 2,304            432                2,736            2,636             1,916             2,108            
Gradebook Rewrite 1,362            376                1,738            1,738             1,760             1,936            
Google Apps 1,906            2,014             3,920            3,862             3,632             3,995            
Housing Replacement Analysis 48                  16                   64                  64                   64                   70                  
IAP 1,921            459                2,379            2,369             2,562             2,818            
Intelligent Messaging 1,479            3,916             5,395            4,968             2,198             2,418            
Membership Module 3,392            2,786             6,177            6,031             6,400             7,040            
MITSIS Upgrade to Oracle 11 2,312            ‐                 2,312            1,756             272                299               
NCAA Compliance 1,692            1,858             3,550            3,783             3,378             3,715            
Online Grading 550               621                1,171            1,027             688                757               
Oracle Forms Replacement Phase 1 1,328            1,133             2,461            2,742             3,708             4,079            
PowerFAIDS MITSIS ‐                ‐                 ‐                ‐                 ‐                 ‐                
PowerFAIDS Netpartner ‐                ‐                 ‐                ‐                 ‐                 ‐                
Scheduling Implementation 7,900            3,313             11,213          12,008           11,920           13,112          
SFS External Update Improvements 1,226            2,061             3,287            3,470             3,408             3,749            
Stellar NG Attendance Module 2,205            2,474             4,679            4,592             608                669               
Student Accounts Implementation 3,514            1,577             5,090            5,737             5,392             5,931            
Touchstone Common Authentication 518               1,966             2,484            2,928             1,170             1,287            
Workflow and Assignment Revision Project (WARP) 2,762            4,480             7,242            7,442             6,828             7,511            
Education Systems Unallocated SWD ‐                ‐                 ‐                ‐                 ‐                 ‐                
Grand Total 46,962          37,432          84,393          84,482           71,396           78,535          

FY'13 Q3 
Time 

Allocation

Project Budget Hours

June‐2013

Project Name
FY'13 Estimate Project Hours
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

ES: Online Grading  FTE Data Mgmt Budman, Raisa $71.62 6 6 16 0 0 0 0 0 0 0 0 0 29 $2,063
Eskin, Semyon D $60.00 6 6 8 0 0 0 0 0 0 0 0 0 21 $1,248

Educ Canavan, Brian $52.31 48 48 0 0 0 0 0 0 0 0 0 0 96 $5,022
Taher, Zahida $70.94 96 96 100 0 0 0 0 0 0 0 0 0 292 $20,713
Christiansen, Charles A $60.72 80 32 0 0 0 0 0 0 0 0 0 0 112 $6,800

FTE Total 237 189 124 0 0 0 0 0 0 0 0 0 550 $35,846
Consult Educ Channamsett, Suresh $85.00 152 128 40 152 0 0 0 0 0 0 0 0 472 $40,120

Sys Eng Muti, Kevin ‐ Consultant $88.00 149 0 0 0 0 0 0 0 0 0 0 0 149 $13,112
Consult Total 301 128 40 152 0 0 0 0 0 0 0 0 621 $53,232

ES: Online Grading  Total 538 317 164 152 0 0 0 0 0 0 0 0 1,171 $89,078

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

IST Finance ES SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: IAP FTE Data Mgmt Budman, Raisa $71.62 3 3 10 0 0 0 0 0 0 0 0 0 16 $1,175
Hauptman, Marina $47.48 2 3 4 0 0 0 0 0 0 0 0 0 9 $418
Eskin, Semyon D $60.00 3 3 4 0 0 0 0 0 0 0 0 0 10 $624

Educ Dunn, Shawn P $59.50 160 160 180 80 40 100 16 8 10 0 0 0 754 $44,861
Lewis, Madge $69.41 80 80 100 80 32 60 16 8 10 0 0 0 466 $32,346
Winerman, Seth M $52.48 0 0 20 0 0 0 0 0 0 0 0 0 20 $1,050

Sys Eng Pankin, Jeffrey D $60.33 40 40 50 40 48 0 0 0 0 0 0 0 218 $13,151
Sacks, Marc $56.77 72 107 140 61 27 20 0 0 0 0 0 0 427 $24,252

Cust Wahl, Katherine M $49.71 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
FTE Total 360 397 508 261 147 180 32 16 20 0 0 0 1,921 $117,876
Consult Educ O'Toole, Eoin $105.00 80 200 168 0 0 0 0 0 0 0 0 0 448 $47,040

Sys Eng Muti, Kevin ‐ Consultant $88.00 11 0 0 0 0 0 0 0 0 0 0 0 11 $924
Consult Total 91 200 168 0 0 0 0 0 0 0 0 0 459 $47,964

ES: IAP Total 451 597 676 261 147 180 32 16 20 0 0 0 2,379 $165,840

IST Finance ES SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Gradebook Rewrite FTE Educ Calzaretta, Joseph A $59.77 112 112 0 0 0 0 0 0 0 0 0 0 224 $13,389
Chiang, Jeanne $51.79 80 80 0 0 0 0 0 0 0 0 0 0 160 $8,287
Colodzin, Robin $68.09 98 98 0 0 0 0 0 0 0 0 0 0 196 $13,345
Dong, Qing $65.42 101 101 0 0 0 0 0 0 0 0 0 0 202 $13,189
Jaeger, Derek $83.07 32 16 0 0 0 0 0 0 0 0 0 0 48 $3,987
Saigal, Ranjani $54.40 80 80 0 0 0 0 0 0 0 0 0 0 160 $8,705
McJohn, Judith A. $58.35 112 112 0 0 0 0 0 0 0 0 0 0 224 $13,070

OPS Knoll, Brian F $68.01 0 0 0 8 12 8 0 0 0 0 0 0 28 $1,904
Sys Eng Fontanella, Mary Katherine $53.62 40 80 0 0 0 0 0 0 0 0 0 0 120 $6,434
Cust Wahl, Katherine M $49.71 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 655 679 0 8 12 8 0 0 0 0 0 0 1,362 $82,309
Consult Educ Wilson, Patrick $136.80 112 112 0 0 0 0 0 0 0 0 0 0 224 $30,643

Baba, Khalil $39.82 152 0 0 0 0 0 0 0 0 0 0 0 152 $6,053
Dill, Meredith $78.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
McCarthy, Dennis $114.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Bhandari, Ajay $110.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Wang, Sean $97.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Garcia, Pedro $115.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Armstrong, John $95.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Consult Total 264 112 0 0 0 0 0 0 0 0 0 0 376 $36,696
ES: Gradebook Rewrite Total 919 791 0 8 12 8 0 0 0 0 0 0 1,738 $119,005
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Workflow & Assignment 
Revision(WARP) FTE Data Mgmt Hauptman, Marina $47.48 24 19 20 0 0 0 0 0 0 0 0 0 63 $3,001

Educ Cole, Benjamin $62.56 80 80 100 80 80 100 48 16 20 16 8 0 628 $39,290
Lewis, Madge $69.41 80 80 100 80 80 100 48 8 10 0 0 0 586 $40,675
Weiss, Jennifer $56.04 160 160 200 160 80 50 0 0 0 0 0 0 810 $45,389
Runnion, Ross I $49.49 16 16 20 16 16 20 0 32 40 0 0 0 176 $8,710

OPS Cronin, Paul A. $65.40 0 0 0 8 12 8 0 0 0 0 0 0 28 $1,831
Wang, Olivia G $58.76 0 0 0 8 8 8 0 0 0 0 0 0 24 $1,410

Sys Eng Wiley, Debra A $66.14 126 38 100 56 46 80 0 0 0 0 0 0 447 $29,578
FTE Total 486 394 540 408 322 366 96 56 70 16 8 0 2,762 $169,884
Consult Educ Gadi, Silpa $85.00 153 160 156 156 208 120 152 152 80 0 0 0 1,337 $113,645

Raghava, Viswanath $85.00 128 200 152 222 136 136 176 152 160 92 0 0 1,554 $132,090
Morisetti, Veera $83.00 192 224 152 182 136 160 120 152 0 0 0 0 1,318 $109,394

Sys Eng Butler, Daniel $77.00 160 111 0 0 0 0 0 0 0 0 0 0 271 $20,867
Consult Total 633 695 460 560 480 416 448 456 240 92 0 0 4,480 $375,996

ES: Workflow & Assignment Revision(WARP) Total 1,119 1,089 1,000 968 802 782 544 512 310 108 8 0 7,242 $545,880

IST Finance ES SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Housing Replacement Analysis FTE Educ Runnion, Ross I $49.49 16 0 0 0 0 0 0 0 0 0 0 0 16 $792
Sahlstrom, Janet L $69.14 16 16 0 0 0 0 0 0 0 0 0 0 32 $2,212

FTE Total 32 16 0 0 0 0 0 0 0 0 0 0 48 $3,004
Consult Educ Magsino, Jonathan  $125.00 16 0 0 0 0 0 0 0 0 0 0 0 16 $2,000

Consult Total 16 0 0 0 0 0 0 0 0 0 0 0 16 $2,000
ES: Housing Replacement Analysis Total 48 16 0 0 0 0 0 0 0 0 0 0 64 $5,004
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Digitzn Forms & Petitions Implement FTE Educ Canavan, Brian $52.31 48 48 60 48 32 40 40 16 30 24 24 40 450 $23,538
Turner, Stephen $78.04 0 0 0 16 8 10 8 8 10 0 0 0 60 $4,683
Taher, Zahida $70.94 64 64 100 160 136 160 128 128 160 128 128 160 1,516 $107,539
Weiss, Jennifer $56.04 0 0 0 0 80 150 160 160 200 160 160 200 1,270 $71,165
Leffler, Lee $48.73 112 112 140 112 96 120 96 96 120 96 96 120 1,316 $64,124
Runnion, Ross I $49.49 0 0 0 0 0 0 0 0 0 0 32 40 72 $3,563
Christiansen, Charles A $60.72 80 128 0 0 0 0 0 0 0 0 0 0 208 $12,629
Leung, Felicia W $50.79 0 0 0 0 0 0 8 8 10 8 8 10 52 $2,641
Ramakant, Nidhi $64.62 0 0 0 0 0 0 0 0 200 160 48 0 408 $26,363

OPS Cronin, Paul A. $65.40 0 0 0 0 0 0 0 14 12 0 0 0 26 $1,700
Knoll, Brian F $68.01 0 0 0 0 0 0 0 0 0 80 40 20 140 $9,521
Mullins, Kevin M $73.41 0 0 0 0 0 0 0 12 14 8 12 12 58 $4,258

Sys Eng Sacks, Marc $56.77 0 0 0 0 0 0 122 138 180 160 160 200 959 $54,453
Watts, Laura $50.53 0 0 0 80 80 100 0 0 0 0 0 0 260 $13,138
Wiley, Debra A $66.14 0 0 0 0 0 0 58 24 56 29 51 100 318 $21,006

Cust Wahl, Katherine M $49.71 0 0 0 0 0 0 0 0 0 0 27 27 54 $2,684
LaRoche, Christopher  $54.00 0 0 0 0 0 0 0 0 0 0 27 27 54 $2,916

FTE Total 304 352 300 416 432 580 619 604 992 853 813 956 7,221 $425,922
Consult Educ Toomey, Dan $105.00 0 0 0 0 0 0 0 79 160 216 160 200 815 $85,575

Raghava, Viswanath $85.00 0 0 0 0 0 0 0 0 0 92 160 120 372 $31,620
Channamsett, Suresh $85.00 0 0 0 0 128 184 136 152 192 80 0 0 872 $74,120
Hickey, Faith $153.00 0 4 32 51 40 54 80 73 0 0 0 0 334 $51,140
Gorodetskiy, Yevgeniy $105.00 0 0 0 0 0 0 72 102 0 0 0 0 174 $18,270
Ramakant, Nidhi ‐ Consultant $100.00 152 207 166 65 0 155 176 122 0 0 0 0 1,043 $104,300
Pineda, Neil $153.00 0 0 0 0 0 0 0 0 168 88 80 100 436 $66,708
Welch, Jeff $100.00 0 0 0 0 0 0 0 0 110 147 204 200 660 $66,038
Jha, Stuti $95.00 0 0 0 0 0 0 0 0 0 144 160 200 504 $47,880
Kesireddy, Chandana $95.00 0 0 0 0 0 0 0 0 0 80 160 200 440 $41,800

Consult Total 152 211 198 116 168 393 464 528 630 847 924 1,020 5,651 $587,451
ES: Digitzn Forms & Petitions Implement Total 456 563 498 532 600 973 1,083 1,132 1,622 1,699 1,737 1,976 12,871 $1,013,373

IST Finance ES SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Stellar NG Attendance Module FTE Educ Calzaretta, Joseph A $59.77 16 16 40 32 32 40 32 32 40 32 32 40 384 $22,952
Chiang, Jeanne $51.79 32 32 40 32 32 40 32 32 40 32 32 40 416 $21,545
Colodzin, Robin $68.09 14 14 35 28 28 35 28 28 35 28 28 35 336 $22,878
Dong, Qing $65.42 14 14 0 0 0 0 0 0 0 0 0 0 29 $1,884
Jaeger, Derek $83.07 32 16 20 16 16 20 16 16 20 16 16 20 224 $18,608
Saigal, Ranjani $54.40 32 32 40 32 32 40 32 32 40 32 32 28 404 $21,979
McJohn, Judith A. $58.35 16 16 40 32 32 40 32 32 40 32 32 40 384 $22,405

OPS Knoll, Brian F $68.01 0 0 0 0 0 0 12 8 8 0 0 0 28 $1,904
FTE Total 156 140 215 172 172 215 184 180 223 172 172 203 2,205 $134,156
Consult Educ Stronge, Devin $42.00 121 78 71 0 0 0 0 0 0 0 0 0 270 $11,330

Wilson, Patrick $136.80 48 48 69 0 0 0 0 0 0 0 0 0 165 $22,572
Baba, Khalil $39.82 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Dill, Meredith $78.00 129 130 116 15 29 28 26 16 35 49 26 32 631 $49,234
McCarthy, Dennis $114.00 144 160 104 46 28 23 27 30 28 46 30 32 700 $79,800
Bhandari, Ajay $110.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Wang, Sean $97.00 0 0 22 30 29 37 29 32 40 30 33 40 321 $31,176
Garcia, Pedro $115.00 0 0 0 26 29 30 21 0 0 0 0 0 106 $12,179
Armstrong, John $95.00 0 0 0 0 0 8 38 32 31 36 26 40 212 $20,107
De Wilde, Jan $90.00 0 0 0 0 0 0 0 0 0 0 29 40 69 $6,192

Consult Total 441 416 382 117 114 126 141 111 134 162 144 184 2,474 $232,588
ES: Stellar NG Attendance Module Total 597 556 597 289 286 341 325 291 357 334 316 387 4,679 $366,744
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Student Accounts Implementation FTE Data Mgmt Budman, Raisa $71.62 2 2 4 0 0 0 0 0 0 0 0 0 7 $516
Educ Greene, Joseph D $56.59 128 128 160 80 80 100 80 80 100 80 128 160 1,304 $73,792

Larson, Leo $75.85 64 64 40 32 32 20 16 16 20 32 16 20 372 $28,216
Lewis, Madge $69.41 0 0 0 0 48 40 96 72 90 80 80 100 606 $42,063
Menlibai, Sorina Monica $52.63 128 96 0 0 0 0 0 0 0 0 0 0 224 $11,789
Singer, Lori $82.00 72 72 90 72 72 0 0 0 0 0 0 0 378 $30,997
Ramakant, Nidhi $64.62 0 0 0 0 0 0 0 0 0 0 112 200 312 $20,160

Sys Eng Wiley, Debra A $66.14 34 122 100 0 0 0 0 0 0 18 18 20 310 $20,530
FTE Total 427 483 394 184 232 160 192 168 210 210 354 500 3,514 $228,063
Consult Educ Deo, Anilrudha $105.00 152 200 152 0 0 0 0 0 0 0 0 0 504 $52,920

Hickey, Faith $153.00 158 136 120 52 59 53 80 73 0 0 0 0 731 $111,882
Pineda, Neil $153.00 0 0 0 0 0 0 0 73 0 88 80 100 341 $52,211

Sys Eng Muti, Kevin ‐ Consultant $88.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Consult Total 310 336 272 52 59 53 80 147 0 88 80 100 1,577 $217,014

ES: Student Accounts Implementation Total 737 819 666 236 291 213 272 315 210 298 434 600 5,090 $445,077

IST Finance ES SW Dev Funding ‐ by AD
8

IST SW Dev Time Collection Database_June_2013_Final.xlsm
6/19/2013



FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Scheduling Implementation FTE Data Mgmt Budman, Raisa $71.62 3 3 10 0 0 0 0 0 0 0 0 0 16 $1,175
Hauptman, Marina $47.48 0 0 2 0 0 0 0 0 0 0 0 0 2 $95
Long, Stacy $71.34 0 0 0 0 0 0 0 0 30 0 0 0 30 $2,140.10
Eskin, Semyon D $60.00 2 16 10 0 0 0 0 0 0 24 0 0 52 $3,096

Educ Canavan, Brian $52.31 16 16 60 48 80 80 48 104 130 104 104 140 930 $48,646
Crumrine, Roberta C $67.30 0 0 0 0 0 0 128 128 60 16 16 10 358 $24,093
Singer, Lori $82.00 72 72 90 72 72 160 128 128 160 128 128 160 1,370 $112,345
Stevenson, Joanne Y $88.28 16 32 40 32 32 40 24 24 30 32 32 40 374 $33,018
Turner, Stephen $78.04 0 0 0 0 0 0 0 0 0 8 8 10 26 $2,029
Winerman, Seth M $52.48 0 0 100 48 56 20 16 8 10 0 0 0 258 $13,540
Adams Jr, Robert J. $63.15 0 0 100 128 128 160 128 128 80 16 16 0 884 $55,828
Brown, Stuart W $67.76 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $140,939

OPS Cronin, Paul A. $65.40 0 0 0 12 8 8 8 12 8 0 0 0 56 $3,663
Knoll, Brian F $68.01 0 0 0 0 0 0 0 0 0 40 10 20 70 $4,761
Wang, Olivia G $58.76 0 0 0 8 8 8 0 0 0 0 0 0 24 $1,410
Carrier, Peter $60.33 0 0 0 12 8 8 0 0 0 0 0 0 28 $1,689

Sys Eng Gilbert, Amanda $71.29 80 80 100 80 80 100 80 80 100 80 80 0 940 $67,017
Sacks, Marc $56.77 45 29 40 77 51 160 0 0 0 0 0 0 402 $22,799

FTE Total 394 408 752 677 683 944 720 772 808 608 554 580 7,900 $538,282

Consult Educ zES: New Consult ‐ Developer ($125/hr) $125.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Deo, Anilrudha $105.00 0 0 0 0 0 0 112 80 160 168 0 0 520 $54,600
Unitime $125.00 0 0 0 0 83 0 70 51 7 7 7 73 297 $37,147
Ingegneri, Marian $153.00 0 0 0 0 0 0 0 73 167 172 160 200 772 $118,040

Sys Eng Leffler, Marcia $60.00 160 116 114 160 125 136 156 115 194 135 153 160 1,724 $103,455
Consult Total 160 116 114 160 208 136 338 319 527 482 320 433 3,313 $313,242

ES: Scheduling Implementation Total 554 524 866 837 891 1,080 1,058 1,091 1,335 1,090 874 1,013 11,213 $851,524
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Oracle Forms Replacmnt P1 FTE Educ Collins, Andrea M $60.36 16 0 40 0 32 20 16 16 40 48 48 60 336 $20,279
Dunn, Shawn P $59.50 0 0 0 0 40 0 0 0 0 0 0 0 40 $2,380
Larson, Leo $75.85 16 16 40 0 32 40 32 32 40 32 32 40 352 $26,699
Stevenson, Joanne Y $88.28 16 16 40 0 16 20 8 8 10 8 8 10 160 $14,125
Turner, Stephen $78.04 0 0 0 0 0 0 0 0 0 32 32 40 104 $8,116
Runnion, Ross I $49.49 0 0 0 0 0 0 8 8 10 8 8 10 52 $2,573
Sahlstrom, Janet L $69.14 0 0 0 8 8 10 8 8 10 8 8 10 78 $5,393
Cohen, Alan $61.54 0 0 0 0 0 0 8 8 10 16 8 10 60 $3,692

OPS Cronin, Paul A. $65.40 0 0 0 0 0 0 16 12 10 0 0 0 38 $2,485
Mullins, Kevin M $73.41 0 0 0 0 0 0 8 12 8 8 12 8 56 $4,111

Sys Eng Pankin, Jeffrey D $60.33 0 0 0 0 0 0 0 0 0 16 16 20 52 $3,137
FTE Total 48 32 120 8 128 90 104 104 138 176 172 208 1,328 $92,992
Consult Educ Raghava, Viswanath $85.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Morisetti, Veera $83.00 0 0 0 0 0 0 0 0 160 152 160 200 672 $55,776
Kulkarni, Ameet $95.00 80 80 100 0 0 0 0 0 0 0 0 0 260 $24,700
Manchenton, Michelle $115.00 8 16 9 10 4 4 10 5 15 50 30 40 201 $23,115

Sys Eng Kelliher, John $83.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Consult Total 88 96 109 10 4 4 10 5 175 202 190 240 1,133 $103,591

ES: Oracle Forms Replacmnt P1 Total 136 128 229 18 132 94 114 109 313 378 362 448 2,461 $196,583
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Enrollment Management FTE Educ Canavan, Brian $52.31 16 16 40 32 16 40 40 24 40 32 32 20 348 $18,203
Larson, Leo $75.85 0 0 0 0 0 0 0 0 0 48 64 100 212 $16,080
Lewis, Madge $69.41 0 0 0 0 0 0 0 72 90 80 80 100 422 $29,292
Stevenson, Joanne Y $88.28 16 16 20 16 16 60 32 32 40 32 32 40 352 $31,076
Winerman, Seth M $52.48 0 0 60 80 80 100 80 80 140 120 80 150 970 $50,908

Sys Eng Wiley, Debra A $66.14 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
FTE Total 32 32 120 128 112 200 152 208 310 312 288 410 2,304 $145,559
Consult Educ Little, Rene $129.31 75 80 80 89 45 23 40 0 0 0 0 0 432 $55,797

Consult Total 75 80 80 89 45 23 40 0 0 0 0 0 432 $55,797
ES: Enrollment Management Total 107 112 200 217 157 223 192 208 310 312 288 410 2,736 $201,356
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Intelligent Messaging FTE Data Mgmt Budman, Raisa $71.62 0 0 4 0 0 0 0 0 0 0 0 0 4 $286
Eskin, Semyon D $60.00 2 2 2 0 0 0 0 0 0 0 0 0 5 $312

Educ Canavan, Brian $52.31 32 32 40 32 32 40 32 16 0 0 0 0 256 $13,391
Crumrine, Roberta C $67.30 0 0 0 0 0 0 0 0 0 32 16 20 68 $4,576
Turner, Stephen $78.04 32 32 40 16 8 10 8 8 10 8 8 10 190 $14,828
Winerman, Seth M $52.48 0 0 0 0 0 0 0 32 40 24 40 0 136 $7,138
Leung, Felicia W $50.79 32 32 140 128 16 20 16 16 0 120 80 0 600 $30,472

Sys Eng Sacks, Marc $56.77 26 0 20 22 32 20 0 0 0 0 0 0 120 $6,812
Muti, Kevin $55.38 0 0 0 0 0 0 0 0 0 0 0 100 100 $5,538

FTE Total 123 98 246 198 88 90 56 72 50 184 144 130 1,479 $83,354
Consult Educ Gundraju, Ramkrishna $87.00 0 0 0 0 0 0 0 0 0 0 168 200 368 $32,016

Toomey, Dan $105.00 160 80 0 0 72 147 187 80 0 0 0 0 726 $76,230
Little, Rene $129.31 81 110 79 80 70 120 125 76 52 82 73 100 1,046 $135,194

Sys Eng Kelliher, John $83.00 0 0 0 0 0 0 0 0 43 122 137 190 491 $40,753
Muti, Kevin ‐ Consultant $88.00 0 148 177 172 162 138 173 78 28 49 111 50 1,285 $113,115

Consult Total 241 338 256 252 304 405 484 234 123 253 489 540 3,916 $397,308
ES: Intelligent Messaging Total 364 435 502 450 392 495 540 306 173 437 633 670 5,395 $480,662
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: NCAA Compliance FTE Educ Dunn, Shawn P $59.50 0 0 0 0 0 0 80 80 60 32 32 0 284 $16,897
Sahlstrom, Janet L $69.14 64 64 80 64 72 90 80 80 100 80 80 100 954 $65,959

OPS Mullins, Kevin M $73.41 0 0 0 8 12 8 10 8 8 0 0 0 54 $3,964
Sys Eng Wiley, Debra A $66.14 0 0 0 104 114 120 32 8 0 0 0 0 378 $24,975

Eskridge, Myra Hope $60.20 11 11 0 0 0 0 0 0 0 0 0 0 22 $1,349
FTE Total 75 75 80 176 198 218 202 176 168 112 112 100 1,692 $113,144
Consult Educ Deo, Anilrudha $105.00 0 0 0 184 136 144 0 0 0 0 0 0 464 $48,720

Kulkarni, Ameet $95.00 80 80 100 0 0 0 0 0 0 0 0 0 260 $24,700
Manchenton, Michelle $115.00 111 115 102 123 72 75 120 86 112 80 60 80 1,134 $130,410

Consult Total 191 195 202 307 208 219 120 86 112 80 60 80 1,858 $203,830
ES: NCAA Compliance Total 266 270 282 483 406 437 322 262 280 192 172 180 3,550 $316,974
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: SFS External Update Improvements FTE Educ Dunn, Shawn P $59.50 0 0 0 0 0 0 0 56 110 48 112 200 526 $31,296
Runnion, Ross I $49.49 24 48 60 64 56 40 0 48 100 80 80 100 700 $34,640

FTE Total 24 48 60 64 56 40 0 104 210 128 192 300 1,226 $65,936
Consult Educ Manchenton, Michelle $115.00 0 0 0 0 0 0 0 5 30 52 50 80 217 $24,898

Doreen Evans Associates Consultants $153.00 295 417 339 420 150 0 0 0 0 0 0 0 1,621 $247,985
Mockus, Valerie $392.50 0 0 0 0 0 0 16 0 0 0 8 0 24 $9,420

Sys Eng Buck, Michael T. $80.00 0 0 0 0 0 0 0 0 0 0 0 200 200 $16,000
Consult Total 295 417 339 420 150 0 16 5 30 52 58 280 2,061 $298,302

ES: SFS External Update Improvements Total 319 465 399 484 206 40 16 109 240 180 250 580 3,287 $364,238
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  Touchstone Common Authentication FTE Educ Collins, Andrea M $60.36 32 32 40 0 0 0 0 0 0 0 0 0 104 $6,277
Larson, Leo $75.85 8 16 10 0 0 0 0 0 0 0 0 0 34 $2,579
Leung, Felicia W $50.79 0 0 0 32 16 40 16 48 160 32 16 20 380 $19,299

FTE Total 40 48 50 32 16 40 16 48 160 32 16 20 518 $28,155
Consult Educ Gundraju, Ramkrishna $87.00 0 80 152 152 162 144 176 152 168 168 0 0 1,354 $117,798

Little, Rene $129.31 0 0 0 0 0 0 0 76 81 83 72 100 412 $53,211
Manchenton, Michelle $115.00 8 16 33 40 40 40 14 10 0 0 0 0 201 $23,058

Sys Eng Kelliher, John $83.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Consult Total 8 96 185 192 202 184 190 238 249 251 72 100 1,966 $194,067

ES:  Touchstone Common Authentication Total 48 144 235 224 218 224 206 286 409 283 88 120 2,484 $222,221
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  MITSIS Upgrade to Oracle 11 FTE Data Mgmt Budman, Raisa $71.62 16 24 30 0 16 80 64 120 60 0 0 30 440 $31,515
Grenier Jr, Robert E $74.52 0 0 4 0 16 10 0 0 0 0 0 0 30 $2,236
Hauptman, Marina $47.48 2 3 4 0 0 0 0 0 0 0 0 0 9 $418
Long, Stacy $71.34 0 0 4 0 16 10 0 0 0 0 0 0 30 $2,140
Eskin, Semyon D $60.00 0 3 0 0 0 0 0 32 40 32 0 0 107 $6,433
Maloof, Peter $55.07 0 0 0 0 0 0 0 24 30 0 0 0 54 $2,974

Educ Collins, Andrea M $60.36 80 128 40 0 32 60 32 32 40 32 32 40 548 $33,075
Larson, Leo $75.85 8 8 10 0 16 20 16 16 20 16 16 20 166 $12,591
Turner, Stephen $78.04 0 0 0 0 0 0 8 8 10 8 8 10 52 $4,058
Taher, Zahida $70.94 0 0 0 0 24 40 32 32 40 32 32 40 272 $19,295
Runnion, Ross I $49.49 0 0 0 0 0 0 8 8 10 8 8 10 52 $2,573
Adams Jr, Robert J. $63.15 0 0 0 0 0 0 0 0 0 64 64 80 208 $13,136
Cohen, Alan $61.54 0 0 0 0 0 0 8 8 10 8 8 10 52 $3,200

OPS Cronin, Paul A. $65.40 0 0 0 2 12 12 10 8 8 60 50 40 202 $13,211
Mullins, Kevin M $73.41 0 0 0 8 8 10 8 8 12 8 12 16 90 $6,607

FTE Total 106 166 92 10 140 242 186 296 280 268 230 296 2,312 $153,460
ES:  MITSIS Upgrade to Oracle 11 Total 106 166 92 10 140 242 186 296 280 268 230 296 2,312 $153,460
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  Membership Module FTE Educ Calzaretta, Joseph A $59.77 0 0 60 48 48 60 48 48 60 48 48 60 528 $31,559
Chiang, Jeanne $51.79 0 0 40 32 32 40 32 32 40 32 32 40 352 $18,231
Colodzin, Robin $68.09 0 0 53 42 42 53 42 42 53 42 42 53 462 $31,457
Dong, Qing $65.42 0 0 72 58 58 72 58 58 72 58 58 72 634 $41,450
Jaeger, Derek $83.07 32 32 40 32 32 40 32 32 40 32 32 40 416 $34,557
Saigal, Ranjani $54.40 0 0 40 32 32 40 32 32 40 32 32 28 340 $18,498
McJohn, Judith A. $58.35 0 0 60 48 48 60 48 48 60 48 48 60 528 $30,807

OPS Knoll, Brian F $68.01 0 0 0 8 8 8 8 12 8 0 0 0 52 $3,537
Cust Wahl, Katherine M $49.71 0 0 0 0 0 0 0 0 0 0 20 20 40 $1,988

LaRoche, Christopher  $54.00 0 0 0 0 0 0 0 0 0 0 20 20 40 $2,160
Roberts, Stephani L $51.40 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 32 32 365 300 300 373 300 304 373 292 332 393 3,392 $214,243
Consult Educ Wilson, Patrick $136.80 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Dill, Meredith $78.00 0 0 57 15 29 28 26 16 28 42 26 32 299 $23,295
McCarthy, Dennis $114.00 0 0 72 93 56 46 54 61 56 93 61 64 656 $74,784
Bhandari, Ajay $110.00 0 0 76 88 76 60 78 76 84 80 84 100 802 $88,220
Wang, Sean $97.00 0 0 45 60 57 74 58 64 80 60 65 80 643 $62,352
Garcia, Pedro $115.00 0 0 0 26 29 30 21 0 0 0 0 0 106 $12,179
Armstrong, John $95.00 0 0 0 0 0 8 38 32 31 36 26 40 212 $20,107
De Wilde, Jan $90.00 0 0 0 0 0 0 0 0 0 0 29 40 69 $6,192

Consult Total 0 0 249 282 247 247 275 249 279 311 291 356 2,786 $287,128
ES:  Membership Module Total 32 32 614 581 546 619 575 553 651 603 623 749 6,177 $501,371
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Early Warning System FTE Educ Calzaretta, Joseph A $59.77 0 0 80 64 64 80 64 64 80 64 64 80 704 $42,079
Chiang, Jeanne $51.79 0 0 40 32 32 40 32 32 40 32 32 40 352 $18,231
Colodzin, Robin $68.09 0 0 70 56 56 70 56 56 70 56 56 70 616 $41,942
Dong, Qing $65.42 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Jaeger, Derek $83.07 32 48 60 48 48 60 48 48 60 48 48 60 608 $50,506
Saigal, Ranjani $54.40 0 0 40 32 32 40 32 32 40 32 32 28 340 $18,498
McJohn, Judith A. $58.35 0 0 80 64 64 80 64 64 80 64 64 80 704 $41,076

FTE Total 32 48 370 296 296 370 296 296 370 296 296 358 3,324 $212,332
Consult Educ Wilson, Patrick $136.80 0 0 66 0 0 0 0 0 0 0 0 0 66 $9,029

Dill, Meredith $78.00 0 0 25 22 44 42 39 24 41 63 39 48 388 $30,262
McCarthy, Dennis $114.00 0 0 32 93 56 46 54 61 56 93 61 64 616 $70,224
Bhandari, Ajay $110.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Wang, Sean $97.00 0 0 45 60 57 74 58 64 80 60 65 80 643 $62,352
Garcia, Pedro $115.00 0 0 0 39 43 45 32 0 0 0 0 0 159 $18,268
Armstrong, John $95.00 0 0 0 0 0 12 58 55 47 55 39 60 325 $30,920
De Wilde, Jan $90.00 0 0 0 0 0 0 0 0 0 0 43 60 103 $9,288

Consult Total 0 0 168 214 200 220 241 204 224 270 248 312 2,300 $230,342
ES: Early Warning System Total 32 48 538 510 496 590 537 500 594 566 544 670 5,624 $442,674
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  LMS Google Integration FTE Educ Calzaretta, Joseph A $59.77 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Chiang, Jeanne $51.79 0 0 40 32 32 40 32 32 40 32 32 40 352 $18,231
Colodzin, Robin $68.09 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Dong, Qing $65.42 0 0 72 58 58 72 58 58 72 58 58 72 634 $41,450
Jaeger, Derek $83.07 16 32 60 48 48 60 48 48 60 48 48 60 576 $47,848
Saigal, Ranjani $54.40 0 0 40 32 32 40 32 32 40 32 32 28 340 $18,498
McJohn, Judith A. $58.35 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

OPS Knoll, Brian F $68.01 0 0 0 0 2 2 0 0 0 0 0 0 4 $272
FTE Total 16 32 212 170 172 214 170 170 212 170 170 200 1,906 $126,299
Consult Educ Wilson, Patrick $136.80 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Dill, Meredith $78.00 0 0 25 22 44 42 39 24 34 55 39 48 373 $29,089
McCarthy, Dennis $114.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Bhandari, Ajay $110.00 96 156 76 88 76 60 78 76 84 80 84 100 1,054 $115,940
Wang, Sean $97.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Garcia, Pedro $115.00 0 0 0 39 43 45 32 0 0 0 0 0 159 $18,268
Armstrong, John $95.00 0 0 0 0 0 12 58 55 47 55 39 60 325 $30,920
De Wilde, Jan $90.00 0 0 0 0 0 0 0 0 0 0 43 60 103 $9,288

Consult Total 96 156 101 150 163 159 207 155 164 190 206 268 2,014 $203,504
ES:  LMS Google Integration Total 112 188 313 319 334 373 376 325 376 360 375 468 3,920 $329,803
Grand Total 6,940 7,260 7,870 6,579 6,057 6,914 6,379 6,310 7,479 7,106 6,933 8,567 84,393 $6,810,868
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