
FY'13 Time Allocation Report  ‐ By Person
Area: Data Management Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
SAP Administration FTE Katkowski, Richard Support ‐ GIB 152 152 190 160 160 200 160 160 200 160 160 200 2,054

AS: Apr 2.0 ‐ Implemnt 8 8 10 0 0 0 0 0 0 0 0 0 26
Parker, Ronald E Support ‐ GIB 160 160 200 160 120 160 120 160 200 160 160 200 1,960

AS: SOD‐ToolsGRC Cap 0 0 0 0 40 40 40 0 0 0 0 0 120
Petrowsky Jr, George Support ‐ GIB 16 16 20 40 40 50 40 40 50 40 40 50 442

AS: Hrly Student Apmt Impl 8 8 10 0 0 0 0 0 0 0 0 0 26
AS: Apr 2.0 ‐ Implemnt 16 16 20 0 0 0 0 0 0 0 0 0 52
AS: Segregation of Duties 120 120 150 120 120 150 120 120 150 120 120 150 1,560

Kang, Qian Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
FTE Total 640 640 800 640 640 800 640 640 800 640 640 800 8,320

SAP Administration Total 640 640 800 640 640 800 640 640 800 640 640 800 8,320

December‐2012
FY'13 Hours
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FY'13 Time Allocation Report  ‐ By Person
Area: Data Management Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Hours

Business Intelligence FTE Berger, Michael DM: RAFT ‐ Phase III 80 80 100 80 80 100 80 80 100 80 80 100 1,040
Support ‐ GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040

Bubis, Eugene DM: RAFT ‐ Phase III 80 80 100 80 80 100 80 80 100 80 80 100 1,040
Support ‐ GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040

Horne, Amon DM: RAFT ‐ Phase III 40 40 50 40 40 50 40 40 50 40 40 50 520
Support ‐ GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040
DM: Reporting Tool Implementation 40 40 50 40 40 50 40 40 50 40 40 50 520

TBH ‐ Cognos DM: RAFT ‐ Phase III 0 0 0 0 0 0 0 40 50 40 40 50 220
Support ‐ GIB 0 0 0 0 0 0 0 120 150 120 120 150 660

Open ‐ DM (TBH (Fragomenti, P), 
Software Engineer) DM: RAFT ‐ Phase III 0 0 0 0 0 0 0 80 100 80 80 100 440

Support ‐ GIB 0 0 0 0 0 0 0 80 100 80 80 100 440
FTE Total 480 480 600 480 480 600 480 800 1,000 800 800 1,000 8,000
Consult

zDM: New Consult ‐ Developer ($125/hr) DM: RAFT ‐ Phase III 0 0 0 0 100 100 175 175 175 175 175 175 1,250
Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
DM: Reporting Tool Implementation 0 0 0 0 0 0 0 80 180 240 100 0 600

Morton, Sarah DM: RAFT ‐ Phase III 24 33 33 52 47 50 50 50 50 50 50 50 539
TBH ‐ Cognos Expert DM: Reporting Tool Implementation 48 0 0 0 0 0 0 150 150 150 150 150 798
White, Chris DM: RAFT ‐ Phase III 0 0 0 159 151 180 180 180 180 180 180 180 1,571
POD ‐ RAFT III (TBD) DM: RAFT ‐ Phase III 0 0 0 0 47 393 0 0 0 0 0 0 440
Meyer, Inge ‐ SOD ‐ Data Mgmt AS: Segregation of Duties 168 166 169 160 0 0 0 0 0 0 0 0 663
Smith, Quintin ‐ FY'12 Rate ‐ SOD ‐ Data 
Mgmt AS: Segregation of Duties 0 0 0 6 0 0 0 0 0 0 0 0 6

Consult Total 240 199 202 378 346 723 405 635 735 795 655 555 5,867
Business Intelligence Total 720 679 802 858 826 1,323 885 1,435 1,735 1,595 1,455 1,555 13,867

IST Finance Data Mgmt Time Allocation
2

IST SW Dev Time Collection Database_Dec 2012_FINAL
12/20/2012



FY'13 Time Allocation Report  ‐ By Person
Area: Data Management Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Hours

Database 
Administration

FTE
Budman, Raisa ES: Online Grading  6 6 16 0 0 0 0 0 0 0 0 0 29

Support ‐ GIB 130 122 126 160 80 140 160 160 200 149 149 186 1,761
ES: IAP 3 3 10 0 0 0 0 0 0 0 0 0 16
ES: Student Accounts Implementation 2 2 4 0 0 0 0 0 0 0 0 0 7
ES: Scheduling Implementation 3 3 10 0 0 0 0 0 0 11 11 14 53
Unallocated SW Development  0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Intelligent Messaging 0 0 4 0 0 0 0 0 0 0 0 0 4
ES:  MITSIS Upgrade to Oracle 11 16 24 30 0 80 60 0 0 0 0 0 0 210

Grenier Jr, Robert E Support ‐ GIB 160 160 196 160 144 190 160 160 200 160 160 200 2,050
ES:  MITSIS Upgrade to Oracle 11 0 0 4 0 16 10 0 0 0 0 0 0 30

Hauptman, Marina Support ‐ GIB 133 134 170 160 160 200 160 160 200 160 160 200 1,997
ES: IAP 2 3 4 0 0 0 0 0 0 0 0 0 9
ES: Workflow & Assignment Revision(WARP) 24 19 20 0 0 0 0 0 0 0 0 0 63
ES: Scheduling Implementation 0 0 2 0 0 0 0 0 0 0 0 0 2
ES:  MITSIS Upgrade to Oracle 11 2 3 4 0 0 0 0 0 0 0 0 0 9

Zukowski, Elizabeth L Support ‐ GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040
Long, Stacy Support ‐ GIB 160 160 196 160 144 190 160 160 200 160 160 200 2,050

ES:  MITSIS Upgrade to Oracle 11 0 0 4 0 16 10 0 0 0 0 0 0 30
Eskin, Semyon D ES: Online Grading  6 6 8 0 0 0 0 0 0 0 0 0 21

Support ‐ GIB 147 130 176 152 152 190 152 152 190 152 152 190 1,935
ES: IAP 3 3 4 0 0 0 0 0 0 0 0 0 10
ES: Scheduling Implementation 2 16 10 8 8 10 8 8 10 8 8 10 106
ES: Intelligent Messaging 2 2 2 0 0 0 0 0 0 0 0 0 5
ES:  MITSIS Upgrade to Oracle 11 0 3 0 0 0 0 0 0 0 0 0 0 3

Maloof, Peter Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
ES:  MITSIS Upgrade to Oracle 11 0 0 0 0 0 0 0 0 0 0 0 0 0

FTE Total 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300 13,520
Database Administration Total 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300 13,520
Grand Total 2,400 2,359 2,902 2,538 2,506 3,423 2,565 3,115 3,835 3,275 3,135 3,655 35,707
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