
FY'13 Time Allocation Report  ‐ Project TOTALS
Area: Education Systems Software Development Funding

FTE Consultant Other Total Low High

Digitization of Forms & Petition Implementation 296,651          642,240          123                  939,014          831,833           894,200           983,620          
Early Warning System 212,985          234,880          ‐                   447,865          561,206           473,600           520,960          
Enrollment Management 70,963            118,965          ‐                   189,929          122,781           191,400           210,540          
Gradebook Rewrite 80,405            34,090            ‐                   114,495          148,980           146,400           161,040          
Google Apps 126,679          209,552          ‐                   336,232          325,182           328,100           360,910          
Housing Replacement Analysis 3,004              2,000              ‐                   5,004              3,504               5,000               5,500              
IAP 115,556          84,000            426                  199,982          223,992           207,000           227,700          
Intelligent Messaging 53,135            338,980          ‐                   392,114          300,973           224,400           246,840          
Membership Module 207,211          299,487          ‐                   506,699          564,688           584,000           642,400          
MITSIS Upgrade to Oracle 11 82,470            ‐                   ‐                   82,470            48,475             17,700             19,470            
NCAA Compliance 120,855          291,400          ‐                   412,255          330,974           326,000           358,600          
Online Grading 33,144            37,400            717                  71,262            58,150             50,300             55,330            
Oracle Forms Replacement Phase 1 56,205            235,495          ‐                   291,700          385,923           388,800           427,680          
PowerFAIDS MITSIS ‐                   ‐                   ‐                   ‐                   ‐                    ‐                    ‐                   
PowerFAIDS Netpartner ‐                   ‐                   ‐                   ‐                   ‐                    ‐                    ‐                   
Scheduling Implementation 494,355          488,200          150                  982,705          825,276           1,019,900       1,121,890      
SFS External Update Improvements 39,201            428,240          ‐                   467,441          464,216           467,000           513,700          
Stellar NG Attendance Module 132,904        236,739        ‐                  369,643        251,875         55,520           61,072          
Student Accounts Implementation 225,108        248,700        410                 474,219        581,361         530,400         583,440        
Touchstone Common Authentication 17,794          186,155        ‐                  203,949        97,446           109,400         120,340        
Workflow and Assignment Revision Project (WARP) 169,697        358,347        683                 528,727        572,831         524,800         577,280        
Education Systems Unallocated SWD 24,562          68,060          ‐                  92,622          370,769         ‐                  ‐                 
Grand Total 2,562,887    4,542,930    2,509             7,108,326    7,070,436     6,543,920     7,198,312    
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FY'13 Time Allocation Report  ‐ Project TOTALS (Hours)
Area: Education Systems Software Development Funding

FTE Consultant Total Low High

Digitization of Forms & Petition Implementation 5,316            5,840             11,156          10,004           10,052           11,057          
Early Warning System 3,336            2,296             5,632            5,800             5,440             5,984            
Enrollment Management 1,184            920                2,104            1,396             1,916             2,108            
Gradebook Rewrite 1,334            314                1,648            2,049             1,760             1,936            
Google Apps 1,914            2,021             3,935            3,930             3,632             3,995            
Housing Replacement Analysis 48                  16                   64                  64                   64                   70                  
IAP 1,885            800                2,685            2,778             2,562             2,818            
Intelligent Messaging 939               3,180             4,119            1,786             2,198             2,418            
Membership Module 3,272            2,871             6,142            6,344             6,400             7,040            
MITSIS Upgrade to Oracle 11 1,268            ‐                 1,268            710                272                299               
NCAA Compliance 1,786            2,720             4,506            3,400             3,378             3,715            
Online Grading 550               440                990               842                688                757               
Oracle Forms Replacement Phase 1 764               2,093             2,857            3,708             3,708             4,079            
PowerFAIDS MITSIS ‐                ‐                 ‐                ‐                 ‐                
PowerFAIDS Netpartner ‐                ‐                 ‐                ‐                 ‐                
Scheduling Implementation 7,348            5,160             12,508          8,470             11,920           13,112          
SFS External Update Improvements 708               2,960             3,668            3,408             3,408             3,749            
Stellar NG Attendance Module 2,189            2,525             4,713            3,885             608                669               
Student Accounts Implementation 3,428            1,820             5,248            5,338             5,392             5,931            
Touchstone Common Authentication 314               2,057             2,371            1,062             1,170             1,287            
Workflow and Assignment Revision Project (WARP) 2,744            4,271             7,015            7,954             6,828             7,511            
Education Systems Unallocated SWD 468               820                1,288            4,922             ‐                 ‐                
Grand Total 40,794          43,123          83,917          77,849           71,396           78,535          
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

ES: Online Grading  FTE Data Mgmt Budman, Raisa $71.62 6 6 16 0 0 0 0 0 0 0 0 0 29 $2,063
Eskin, Semyon D $60.00 6 6 8 0 0 0 0 0 0 0 0 0 21 $1,248

Educ Canavan, Brian $52.31 48 48 0 0 0 0 0 0 0 0 0 0 96 $5,022
Taher, Zahida $61.68 96 96 100 0 0 0 0 0 0 0 0 0 292 $18,012
Christiansen, Charles A $60.72 80 32 0 0 0 0 0 0 0 0 0 0 112 $6,800

FTE Total 237 189 124 0 0 0 0 0 0 0 0 0 550 $33,144
Consult Educ Channamsett, Suresh $85.00 160 120 0 160 0 0 0 0 0 0 0 0 440 $37,400

Consult Total 160 120 0 160 0 0 0 0 0 0 0 0 440 $37,400
ES: Online Grading  Total 397 309 124 160 0 0 0 0 0 0 0 0 990 $70,544

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: IAP FTE Data Mgmt Budman, Raisa $71.62 3 3 10 0 0 0 0 0 0 0 0 0 16 $1,175
Hauptman, Marina $47.48 2 3 4 0 0 0 0 0 0 0 0 0 9 $418
Eskin, Semyon D $60.00 3 3 4 0 0 0 0 0 0 0 0 0 10 $624

Educ Dunn, Shawn P $59.50 160 160 180 80 40 100 16 0 0 0 0 0 736 $43,790
Lewis, Madge $69.41 80 80 100 80 32 60 16 0 0 0 0 0 448 $31,096
Winerman, Seth M $52.48 0 0 20 0 0 0 0 0 0 0 0 0 20 $1,050

Sys Eng Pankin, Jeffrey D $60.33 40 40 50 40 48 0 0 0 0 0 0 0 218 $13,151
Sacks, Marc $56.77 72 107 140 61 27 20 0 0 0 0 0 0 427 $24,252

Cust Wahl, Katherine M $49.71 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
FTE Total 360 397 508 261 147 180 32 0 0 0 0 0 1,885 $115,556
Consult Educ O'Toole, Eoin $105.00 160 160 200 160 80 40 0 0 0 0 0 0 800 $84,000

Consult Total 160 160 200 160 80 40 0 0 0 0 0 0 800 $84,000
ES: IAP Total 520 557 708 421 227 220 32 0 0 0 0 0 2,685 $199,556
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Gradebook Rewrite FTE Educ Calzaretta, Joseph A $59.77 112 112 0 0 0 0 0 0 0 0 0 0 224 $13,389
Chiang, Jeanne $51.79 80 80 0 0 0 0 0 0 0 0 0 0 160 $8,287
Colodzin, Robin $68.09 98 98 0 0 0 0 0 0 0 0 0 0 196 $13,345
Dong, Qing $65.42 101 101 0 0 0 0 0 0 0 0 0 0 202 $13,189
Jaeger, Derek $83.07 32 16 0 0 0 0 0 0 0 0 0 0 48 $3,987
Saigal, Ranjani $54.40 80 80 0 0 0 0 0 0 0 0 0 0 160 $8,705
McJohn, Judith A. $58.35 112 112 0 0 0 0 0 0 0 0 0 0 224 $13,070

Sys Eng Fontanella, Mary Katherine $53.62 40 80 0 0 0 0 0 0 0 0 0 0 120 $6,434
Cust Wahl, Katherine M $49.71 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 655 679 0 0 0 0 0 0 0 0 0 0 1,334 $80,405
Consult Educ Wilson, Patrick $136.80 112 112 0 0 0 0 0 0 0 0 0 0 224 $30,643

Baba, Khalil $39.82 76 0 0 0 0 0 0 0 0 0 0 0 76 $3,026
Dill, Meredith $78.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
McCarthy, Dennis $114.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Bhandari, Ajay $110.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Wang, Sean $97.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Garcia, Pedro $115.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Cust Caloggero,  Rich $30.00 3 3 3 0 0 5 0 0 0 0 0 0 14 $420
Consult Total 191 115 3 0 0 5 0 0 0 0 0 0 314 $34,090

ES: Gradebook Rewrite Total 846 794 3 0 0 5 0 0 0 0 0 0 1,648 $114,495

IST Finance ES SW Dev Funding ‐ by AD
3

IST SW Dev Time Collection Database_Dec 2012_FINAL
12/19/2012



FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Workflow & Assignment 
Revision(WARP) FTE Data Mgmt Hauptman, Marina $47.48 24 19 20 0 0 0 0 0 0 0 0 0 63 $3,001

Educ Cole, Benjamin $62.56 80 80 100 80 80 100 48 16 20 16 0 0 620 $38,790
Lewis, Madge $69.41 80 80 100 80 80 100 48 16 20 16 0 0 620 $43,035
Weiss, Jennifer $56.04 160 160 200 160 80 50 0 0 0 0 0 0 810 $45,389
Runnion, Ross I $49.49 16 16 20 16 16 20 32 0 0 0 0 0 136 $6,730

Sys Eng Wiley, Debra A $66.14 126 38 100 56 46 80 32 16 0 0 0 0 495 $32,753
FTE Total 486 394 540 392 302 350 160 48 40 32 0 0 2,744 $169,697
Consult Educ Gadi, Silpa $85.00 160 160 200 160 160 200 80 20 20 20 0 0 1,180 $100,300

Raghava, Viswanath $85.00 160 160 200 160 160 200 80 80 100 80 80 100 1,560 $132,600
Morisetti, Veera $83.00 160 160 200 160 160 200 160 20 20 20 0 0 1,260 $104,580

Sys Eng Butler, Daniel $77.00 160 111 0 0 0 0 0 0 0 0 0 0 271 $20,867
Consult Total 640 591 600 480 480 600 320 120 140 120 80 100 4,271 $358,347

ES: Workflow & Assignment Revision(WARP) Total 1,126 985 1,140 872 782 950 480 168 180 152 80 100 7,015 $528,044

IST Finance ES SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Housing Replacement Analysis FTE Educ Runnion, Ross I $49.49 16 0 0 0 0 0 0 0 0 0 0 0 16 $792
Sahlstrom, Janet L $69.14 16 16 0 0 0 0 0 0 0 0 0 0 32 $2,212

FTE Total 32 16 0 0 0 0 0 0 0 0 0 0 48 $3,004
Consult Educ Magsino, Jonathan  $125.00 16 0 0 0 0 0 0 0 0 0 0 0 16 $2,000

Consult Total 16 0 0 0 0 0 0 0 0 0 0 0 16 $2,000
ES: Housing Replacement Analysis Total 48 16 0 0 0 0 0 0 0 0 0 0 64 $5,004

IST Finance ES SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Digitzn Forms & Petitions Implement FTE Educ Canavan, Brian $52.31 48 48 60 48 32 40 40 40 60 48 48 60 572 $29,920
Turner, Stephen $78.04 0 0 0 16 8 10 8 8 20 16 16 20 122 $9,521
Taher, Zahida $61.68 64 64 100 160 136 160 128 128 160 128 128 160 1,516 $93,512
Weiss, Jennifer $56.04 0 0 0 0 80 150 160 160 200 160 160 200 1,270 $71,165
Leffler, Lee $48.73 112 112 140 112 96 120 96 96 120 96 96 120 1,316 $64,124
Christiansen, Charles A $60.72 80 128 0 0 0 0 0 0 0 0 0 0 208 $12,629
Leung, Felicia W $50.79 0 0 0 0 0 0 8 8 10 8 8 10 52 $2,641

Sys Eng Sacks, Marc $56.77 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Watts, Laura $50.53 0 0 0 80 80 100 0 0 0 0 0 0 260 $13,138

Cust Wahl, Katherine M $49.71 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
LaRoche, Christopher  $54.51 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 304 352 300 416 432 580 440 440 570 456 456 570 5,316 $296,651

Consult Educ zES: New Consult ‐ Developer ($125/hr) $125.00 0 0 0 0 0 0 160 160 200 160 160 200 1,040 $130,000
Toomey, Dan $105.00 0 0 0 0 0 0 40 80 200 160 160 200 840 $88,200
Channamsett, Suresh $85.00 0 0 0 0 0 200 160 160 200 160 160 200 1,240 $105,400
Hickey, Faith $153.00 0 0 100 80 80 100 80 80 100 80 80 100 880 $134,640
Ramakant, Nidhi $100.00 160 160 200 80 0 200 160 160 200 160 160 200 1,840 $184,000

Consult Total 160 160 300 160 80 500 600 640 900 720 720 900 5,840 $642,240
ES: Digitzn Forms & Petitions Implement Total 464 512 600 576 512 1,080 1,040 1,080 1,470 1,176 1,176 1,470 11,156 $938,891

IST Finance ES SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Stellar NG Attendance Module FTE Educ Calzaretta, Joseph A $59.77 16 16 40 32 32 40 32 32 40 32 32 40 384 $22,952
Chiang, Jeanne $51.79 32 32 40 32 32 40 32 32 40 32 32 40 416 $21,545
Colodzin, Robin $68.09 14 14 35 28 28 35 28 28 35 28 28 35 336 $22,878
Dong, Qing $65.42 14 14 0 0 0 0 0 0 0 0 0 0 29 $1,884
Jaeger, Derek $83.07 32 16 20 16 16 20 16 16 20 16 16 20 224 $18,608
Saigal, Ranjani $54.40 32 32 40 32 32 40 32 32 40 32 32 40 416 $22,632
McJohn, Judith A. $58.35 16 16 40 32 32 40 32 32 40 32 32 40 384 $22,405

FTE Total 156 140 215 172 172 215 172 172 215 172 172 215 2,189 $132,904
Consult Educ Stronge, Devin $42.00 121 78 71 0 0 0 0 0 0 0 0 0 270 $11,330

Wilson, Patrick $136.80 48 48 69 0 0 0 0 0 0 0 0 0 165 $22,572
Baba, Khalil $39.82 76 0 0 0 0 0 0 0 0 0 0 0 76 $3,026
Dill, Meredith $78.00 129 130 116 15 32 40 32 32 40 32 32 40 669 $52,174
McCarthy, Dennis $114.00 144 160 104 46 32 40 32 32 40 32 32 8 702 $80,074
Bhandari, Ajay $110.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Wang, Sean $97.00 0 0 40 32 32 40 32 32 40 32 32 40 352 $34,144
Garcia, Pedro $115.00 0 0 0 15 32 36 32 32 40 32 32 40 291 $33,419

Consult Total 517 416 400 108 128 156 128 128 160 128 128 128 2,525 $236,739
ES: Stellar NG Attendance Module Total 673 556 615 280 300 371 300 300 375 300 300 343 4,713 $369,643

IST Finance ES SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Student Accounts Implementation FTE Data Mgmt Budman, Raisa $71.62 2 2 4 0 0 0 0 0 0 0 0 0 7 $516
Educ Greene, Joseph D $56.59 128 128 160 80 80 100 80 80 100 80 80 100 1,196 $67,680

Larson, Leo $75.85 64 64 40 32 32 20 16 16 20 16 16 20 356 $27,003
Lewis, Madge $69.41 0 0 0 0 48 40 96 144 180 144 160 200 1,012 $70,244
Menlibai, Sorina Monica $52.63 128 96 0 0 0 0 0 0 0 0 0 0 224 $11,789
Singer, Lori $82.00 72 72 90 72 72 0 0 0 0 0 0 0 378 $30,997

Sys Eng Wiley, Debra A $66.14 34 122 100 0 0 0 0 0 0 0 0 0 255 $16,879
FTE Total 427 483 394 184 232 160 192 240 300 240 256 320 3,428 $225,108
Consult Educ Deo, Anilrudha $105.00 160 160 200 40 60 0 0 0 0 0 0 0 620 $65,100

Hickey, Faith $153.00 160 160 100 80 80 100 80 80 100 80 80 100 1,200 $183,600
Consult Total 320 320 300 120 140 100 80 80 100 80 80 100 1,820 $248,700

ES: Student Accounts Implementation Total 747 803 694 304 372 260 272 320 400 320 336 420 5,248 $473,808

IST Finance ES SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Scheduling Implementation FTE Data Mgmt Budman, Raisa $71.62 3 3 10 0 0 0 0 0 0 11 11 14 53 $3,782
Hauptman, Marina $47.48 0 0 2 0 0 0 0 0 0 0 0 0 2 $95
Eskin, Semyon D $60.00 2 16 10 8 8 10 8 8 10 8 8 10 106 $6,337

Educ Canavan, Brian $52.31 16 16 60 48 80 80 48 64 120 96 96 120 844 $44,148
Crumrine, Roberta C $67.30 0 0 0 0 0 0 64 48 0 0 0 0 112 $7,537
Singer, Lori $82.00 72 72 90 72 72 160 128 128 160 128 128 160 1,370 $112,345
Stevenson, Joanne Y $88.28 16 32 40 32 32 40 16 16 20 16 16 20 296 $26,132
Winerman, Seth M $52.48 0 0 100 48 56 20 56 56 0 0 0 0 336 $17,634
Adams Jr, Robert J. $63.15 0 0 100 128 128 160 32 0 0 0 0 0 548 $34,608
Brown, Stuart W $67.76 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $140,939

Sys Eng Gilbert, Amanda $71.29 80 80 100 80 80 100 80 80 0 0 0 0 680 $48,480
Sacks, Marc $56.77 45 29 40 77 51 160 80 80 100 80 80 100 922 $52,319

FTE Total 394 408 752 653 667 930 672 640 610 499 499 624 7,348 $494,355

Consult Educ zES: New Consult ‐ Developer ($125/hr) $125.00 0 0 0 0 0 0 160 160 200 160 160 200 1,040 $130,000
Deo, Anilrudha $105.00 0 0 0 0 20 20 160 160 200 160 160 200 1,080 $113,400
Unitime $125.00 0 0 0 0 83 125 125 125 125 125 125 125 960 $120,000

Sys Eng Leffler, Marcia $60.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $124,800
Consult Total 160 160 200 160 263 345 605 605 725 605 605 725 5,160 $488,200

ES: Scheduling Implementation Total 554 568 952 813 930 1,275 1,277 1,245 1,335 1,104 1,104 1,349 12,508 $982,555

IST Finance ES SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Oracle Forms Replacmnt P1 FTE Educ Collins, Andrea M $60.36 16 0 40 0 32 20 0 0 0 0 0 0 108 $6,518
Dunn, Shawn P $59.50 0 0 0 0 40 0 0 0 0 0 0 0 40 $2,380
Larson, Leo $75.85 16 16 40 0 32 40 32 32 40 32 32 40 352 $26,699
Stevenson, Joanne Y $88.28 16 16 40 0 16 20 16 16 20 0 0 0 160 $14,125
Runnion, Ross I $49.49 0 0 0 0 0 0 8 8 10 0 0 0 26 $1,287
Sahlstrom, Janet L $69.14 0 0 0 8 8 10 8 8 10 0 0 0 52 $3,595
Cohen, Alan $61.54 0 0 0 0 0 0 8 8 10 0 0 0 26 $1,600

FTE Total 48 32 120 8 128 90 72 72 90 32 32 40 764 $56,205

Consult Educ zES: New Consult ‐ Developer ($125/hr) $125.00 0 0 0 0 0 0 160 160 200 160 160 200 1,040 $130,000
Kulkarni, Ameet $95.00 80 80 100 0 0 0 80 80 100 80 80 100 780 $74,100
Manchenton, Michelle $115.00 8 16 9 10 20 30 20 20 40 20 20 60 273 $31,395

Consult Total 88 96 109 10 20 30 260 260 340 260 260 360 2,093 $235,495
ES: Oracle Forms Replacmnt P1 Total 136 128 229 18 148 120 332 332 430 292 292 400 2,857 $291,700

IST Finance ES SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Enrollment Management FTE Educ Canavan, Brian $52.31 16 16 40 32 16 40 40 40 20 16 16 20 312 $16,320
Stevenson, Joanne Y $88.28 16 16 20 16 16 60 16 16 20 16 16 20 248 $21,894
Winerman, Seth M $52.48 0 0 60 80 80 100 80 80 40 32 32 40 624 $32,749

FTE Total 32 32 120 128 112 200 136 136 80 64 64 80 1,184 $70,963
Consult Educ Little, Rene $129.31 80 80 100 80 60 40 40 80 100 80 80 100 920 $118,965

Consult Total 80 80 100 80 60 40 40 80 100 80 80 100 920 $118,965
ES: Enrollment Management Total 112 112 220 208 172 240 176 216 180 144 144 180 2,104 $189,929
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Intelligent Messaging FTE Data Mgmt Budman, Raisa $71.62 0 0 4 0 0 0 0 0 0 0 0 0 4 $286
Eskin, Semyon D $60.00 2 2 2 0 0 0 0 0 0 0 0 0 5 $312

Educ Canavan, Brian $52.31 32 32 40 32 32 40 32 16 0 0 0 0 256 $13,391
Turner, Stephen $78.04 32 32 40 16 8 10 8 8 0 0 0 0 154 $12,019
Leung, Felicia W $50.79 32 32 140 128 16 20 16 16 0 0 0 0 400 $20,315

Sys Eng Sacks, Marc $56.77 26 0 20 22 32 20 0 0 0 0 0 0 120 $6,812
FTE Total 123 98 246 198 88 90 56 40 0 0 0 0 939 $53,135
Consult Educ Toomey, Dan $105.00 160 0 0 0 100 200 120 80 0 0 0 0 660 $69,300

Little, Rene $129.31 80 80 100 80 100 160 120 80 100 80 80 100 1,160 $150,000
Sys Eng Muti, Kevin $88.00 160 160 200 160 160 200 160 160 0 0 0 0 1,360 $119,680

Consult Total 400 240 300 240 360 560 400 320 100 80 80 100 3,180 $338,980
ES: Intelligent Messaging Total 523 338 546 438 448 650 456 360 100 80 80 100 4,119 $392,114
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: NCAA Compliance FTE Educ Sahlstrom, Janet L $69.14 64 64 80 64 72 90 80 80 100 80 80 100 954 $65,959
Sys Eng Wiley, Debra A $66.14 0 0 0 104 114 120 128 144 200 0 0 0 810 $53,547

Eskridge, Myra Hope $60.20 11 11 0 0 0 0 0 0 0 0 0 0 22 $1,349
FTE Total 75 75 80 168 186 210 208 224 300 80 80 100 1,786 $120,855
Consult Educ Deo, Anilrudha $105.00 0 0 0 120 80 180 0 0 0 0 0 0 380 $39,900

Kulkarni, Ameet $95.00 80 80 100 0 0 100 80 80 100 80 80 100 880 $83,600
Manchenton, Michelle $115.00 111 115 102 123 120 150 120 120 140 120 120 120 1,460 $167,900

Consult Total 191 195 202 243 200 430 200 200 240 200 200 220 2,720 $291,400
ES: NCAA Compliance Total 266 270 282 411 386 640 408 424 540 280 280 320 4,506 $412,255
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: SFS External Update Improvements FTE Educ Dunn, Shawn P $59.50 0 0 0 0 0 0 64 64 80 64 64 80 416 $24,751
Runnion, Ross I $49.49 24 48 60 64 56 40 0 0 0 0 0 0 292 $14,450

FTE Total 24 48 60 64 56 40 64 64 80 64 64 80 708 $39,201

Consult Educ zES: New Consult ‐ Developer ($125/hr) $125.00 0 0 0 0 0 0 0 160 200 160 160 200 880 $110,000
Doreen Evans Associates Consultants $153.00 320 320 400 320 320 400 0 0 0 0 0 0 2,080 $318,240

Consult Total 320 320 400 320 320 400 0 160 200 160 160 200 2,960 $428,240
ES: SFS External Update Improvements Total 344 368 460 384 376 440 64 224 280 224 224 280 3,668 $467,441
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  Touchstone Common Authentication FTE Educ Collins, Andrea M $60.36 32 32 40 0 0 0 0 0 0 0 0 0 104 $6,277
Larson, Leo $75.85 8 16 10 0 0 0 0 0 0 0 0 0 34 $2,579
Leung, Felicia W $50.79 0 0 0 32 16 40 16 32 40 0 0 0 176 $8,938

FTE Total 40 48 50 32 16 40 16 32 40 0 0 0 314 $17,794
Consult Educ Gundraju, Ramkrishna $87.00 0 80 200 120 160 200 160 160 200 160 160 200 1,800 $156,600

Manchenton, Michelle $115.00 8 16 33 40 20 20 20 20 20 20 20 20 257 $29,555
Consult Total 8 96 233 160 180 220 180 180 220 180 180 220 2,057 $186,155

ES:  Touchstone Common Authentication Total 48 144 283 192 196 260 196 212 260 180 180 220 2,371 $203,949
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  MITSIS Upgrade to Oracle 11 FTE Data Mgmt Budman, Raisa $71.62 16 24 30 0 80 60 0 0 0 0 0 0 210 $15,041
Grenier Jr, Robert E $74.52 0 0 4 0 16 10 0 0 0 0 0 0 30 $2,236
Hauptman, Marina $47.48 2 3 4 0 0 0 0 0 0 0 0 0 9 $418
Long, Stacy $71.34 0 0 4 0 16 10 0 0 0 0 0 0 30 $2,140
Eskin, Semyon D $60.00 0 3 0 0 0 0 0 0 0 0 0 0 3 $192
Maloof, Peter $55.07 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Educ Collins, Andrea M $60.36 80 128 40 0 32 60 32 32 40 32 32 40 548 $33,075
Larson, Leo $75.85 8 8 10 0 16 20 16 16 20 16 16 20 166 $12,591
Taher, Zahida $61.68 0 0 0 0 24 40 32 32 40 32 32 40 272 $16,778

FTE Total 106 166 92 0 184 200 80 80 100 80 80 100 1,268 $82,470
ES:  MITSIS Upgrade to Oracle 11 Total 106 166 92 0 184 200 80 80 100 80 80 100 1,268 $82,470
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  Membership Module FTE Educ Calzaretta, Joseph A $59.77 0 0 60 48 48 60 48 48 60 48 48 60 528 $31,559
Chiang, Jeanne $51.79 0 0 40 32 32 40 32 32 40 32 32 40 352 $18,231
Colodzin, Robin $68.09 0 0 53 42 42 53 42 42 53 42 42 53 462 $31,457
Dong, Qing $65.42 0 0 72 58 58 72 58 58 72 58 58 72 634 $41,450
Jaeger, Derek $83.07 32 32 40 32 32 40 32 32 40 32 32 40 416 $34,557
Saigal, Ranjani $54.40 0 0 40 32 32 40 32 32 40 32 32 40 352 $19,150
McJohn, Judith A. $58.35 0 0 60 48 48 60 48 48 60 48 48 60 528 $30,807

FTE Total 32 32 365 292 292 365 292 292 365 292 292 365 3,272 $207,211
Consult Educ Wilson, Patrick $136.80 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Dill, Meredith $78.00 0 0 57 15 32 40 32 32 40 32 32 40 351 $27,409
McCarthy, Dennis $114.00 0 0 72 93 64 80 64 64 80 64 64 16 661 $75,331
Bhandari, Ajay $110.00 0 0 76 88 80 100 80 80 100 80 80 100 864 $95,040
Wang, Sean $97.00 0 0 80 64 64 80 64 64 80 64 64 80 704 $68,288
Garcia, Pedro $115.00 0 0 0 15 32 36 32 32 40 32 32 40 291 $33,419

Consult Total 0 0 285 274 272 336 272 272 340 272 272 276 2,871 $299,487
ES:  Membership Module Total 32 32 649 566 564 701 564 564 705 564 564 641 6,142 $506,699
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Early Warning System FTE Educ Calzaretta, Joseph A $59.77 0 0 80 64 64 80 64 64 80 64 64 80 704 $42,079
Chiang, Jeanne $51.79 0 0 40 32 32 40 32 32 40 32 32 40 352 $18,231
Colodzin, Robin $68.09 0 0 70 56 56 70 56 56 70 56 56 70 616 $41,942
Dong, Qing $65.42 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Jaeger, Derek $83.07 32 48 60 48 48 60 48 48 60 48 48 60 608 $50,506
Saigal, Ranjani $54.40 0 0 40 32 32 40 32 32 40 32 32 40 352 $19,150
McJohn, Judith A. $58.35 0 0 80 64 64 80 64 64 80 64 64 80 704 $41,076

FTE Total 32 48 370 296 296 370 296 296 370 296 296 370 3,336 $212,985
Consult Educ Wilson, Patrick $136.80 0 0 66 0 0 0 0 0 0 0 0 0 66 $9,029

Dill, Meredith $78.00 0 0 25 22 48 60 48 48 60 48 48 60 467 $36,434
McCarthy, Dennis $114.00 0 0 32 93 64 80 64 64 80 64 64 16 621 $70,771
Bhandari, Ajay $110.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Wang, Sean $97.00 0 0 80 64 64 80 64 64 80 64 64 80 704 $68,288
Garcia, Pedro $115.00 0 0 0 22 48 56 48 48 60 48 48 60 438 $50,359

Consult Total 0 0 203 201 224 276 224 224 280 224 224 216 2,296 $234,880
ES: Early Warning System Total 32 48 573 497 520 646 520 520 650 520 520 586 5,632 $447,865
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  LMS Google Integration FTE Educ Calzaretta, Joseph A $59.77 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Chiang, Jeanne $51.79 0 0 40 32 32 40 32 32 40 32 32 40 352 $18,231
Colodzin, Robin $68.09 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Dong, Qing $65.42 0 0 72 58 58 72 58 58 72 58 58 72 634 $41,450
Jaeger, Derek $83.07 16 32 60 48 48 60 48 48 60 48 48 60 576 $47,848
Saigal, Ranjani $54.40 0 0 40 32 32 40 32 32 40 32 32 40 352 $19,150
McJohn, Judith A. $58.35 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 16 32 212 170 170 212 170 170 212 170 170 212 1,914 $126,679
Consult Educ Wilson, Patrick $136.80 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Dill, Meredith $78.00 0 0 25 22 48 60 48 48 60 48 48 60 467 $36,434
McCarthy, Dennis $114.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Bhandari, Ajay $110.00 96 156 76 88 80 100 80 80 100 80 80 100 1,116 $122,760
Wang, Sean $97.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Garcia, Pedro $115.00 0 0 0 22 48 56 48 48 60 48 48 60 438 $50,359

Consult Total 96 156 101 132 176 216 176 176 220 176 176 220 2,021 $209,552
ES:  LMS Google Integration Total 112 188 313 302 346 428 346 346 432 346 346 432 3,935 $336,232
Grand Total 7,086 6,893 8,483 6,441 6,463 8,486 6,542 6,390 7,437 5,762 5,706 6,941 82,629 $7,013,196
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