
FY'13 Time Allocation Report  ‐ Project TOTALS
Area: Data Management Software Development Funding

FTE Consultant Other Total Low High

Raft Phase III 205,877          445,740          35,000            686,617          655,473           769,220           961,525          
Reporting Tool Implementation 68,463            199,500          116,000          383,963          413,058           436,400           550,063          
eDACCA ‐                  ‐                  ‐                  ‐                  ‐                   ‐                   ‐                  
Data Management Uncallocated SWD ‐                  ‐                  ‐                  ‐                  0                       ‐                   ‐                  
Grand Total 274,340       645,240       151,000       1,070,580    1,068,531     1,205,620     1,511,588    
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Project Budget
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Project Name
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FY'13 Time Allocation Report  ‐ Project TOTALS (Hours)
Area: Data Management Software Development Funding

FTE Consultant Total Low High

Raft Phase III 3,412            3,759            7,171             7,375             7,298             9,123            
Reporting Tool Implementation 1,052            1,098            2,150             2,454             2,860             3,575            
eDACCA ‐                ‐                ‐                 ‐                 ‐                 ‐                
Data Management Uncallocated SWD ‐                ‐                ‐                 ‐                 ‐                 ‐                
Grand Total 4,464            4,857            9,321             9,829             10,158          12,698         

FY'13 Q2 Time 
Allocation

Project Budget Hours
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Project Name
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FY'13 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

DM: RAFT ‐ Phase III FTE Data Mgmt Berger, Michael 56.71$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $58,976
Bubis, Eugene 63.08$         80 80 100 80 80 100 80 80 100 80 80 100 1,040 $65,600
Horne, Amon 76.81$         40 40 50 40 40 50 40 40 50 40 40 50 520 $39,940
TBH ‐ Cognos ‐$             0 0 0 0 0 0 0 0 50 40 40 50 180 $0
Open ‐ DM (TBH (Fragomenti, P), 
Software Engineer) 70.77$         0 0 0 0 0 0 0 80 100 80 80 100 440 $31,138

Sys Eng Fontanella, Mary Katherine 53.62$        0 0 0 24 0 0 0 0 0 0 0 0 24 $1,287
Cust Wahl, Katherine M 49.71$        0 0 0 0 0 0 0 0 0 0 0 46 46 $2,286

LaRoche, Christopher  54.51$        0 0 10 0 0 0 20 20 20 20 16 16 122 $6,650
FTE Total 200 200 260 224 200 250 220 300 420 340 336 462 3,412 $205,877

Consult Data Mgmt
zDM: New Consult ‐ Developer 
($125/hr) 125.00$      0 0 0 0 100 100 175 175 175 175 175 175 1,250 $156,250
Morton, Sarah 125.00$     24 33 33 52 47 50 40 40 40 40 30 31 460 $57,500
White, Chris 110.00$     0 0 0 159 151 40 240 219 200 200 200 200 1,609 $176,990
POD ‐ RAFT III (TBD) 125.00$     0 0 0 0 47 0 393 0 0 0 0 0 440 $55,000

Consult Total 24 33 33 212 346 190 848 434 415 415 405 406 3,759 $445,740
DM: RAFT ‐ Phase III Total 224 233 293 436 546 440 1,068 734 835 755 741 868 7,171 $651,617

January‐2013
FY'13 Hours FY'13 Estimate 

Project Cost
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FY'13 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

DM: Reporting Tool 
Implementation FTE Data Mgmt Horne, Amon 76.81$         40 40 50 40 40 50 40 40 50 40 40 50 520 $39,940

Sys Eng Fontanella, Mary Katherine 53.62$        0 0 140 112 32 40 32 32 40 32 32 40 532 $28,523
FTE Total 40 40 190 152 72 90 72 72 90 72 72 90 1,052 $68,463

Consult Data Mgmt
zDM: New Consult ‐ Developer 
($125/hr) 125.00$      0 0 0 0 0 0 0 0 0 240 200 160 600 $75,000
TBH ‐ Cognos Expert 250.00$     48 0 0 0 0 0 0 0 0 150 150 150 498 $124,500

Consult Total 48 0 0 0 0 0 0 0 0 390 350 310 1,098 $199,500
DM: Reporting Tool Implementation Total 88 40 190 152 72 90 72 72 90 462 422 400 2,150 $267,963
Grand Total 312 273 483 588 618 530 1,140 806 925 1,217 1,163 1,268 9,321 $919,580
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