
FY'13 Time Allocation Report  ‐ Project TOTALS
Area: Administrative Systems Software Development Funding

FTE Consultant Other Total Low High

Applicant Tracking System Evaluation 27,690             ‐                   ‐                   27,690             28,407           20,000            30,000           
Applicant Tracking System Implementation 66,030             ‐                   175,000          241,030          257,607         300,000          350,000         
APR 2.0 Implement 17,351             82,425             ‐                   99,776             145,384         60,000            70,000           
APR 3.0 Edit Pro 13,348             97,264             175                  110,787          56,780           120,000          170,000         
APR 3.0 (Edit) Implement 303,488          435,648          242                  739,379          888,113         800,000          950,000         
EdX 11,804             29,400             ‐                   41,204             ‐                  ‐                   ‐                  
Enterprise Learning‐P2 ‐ Implementation ‐                   36,642             73                     36,715             (5,852)            ‐                   ‐                  
Facilities Plant Maintenance Realignment Program 1.0 (Data) 40,033             ‐                   122                  40,155             46,911           50,000            50,000           
Facilities Plant Maintenance Realignment Program 2.0 (Prototype) 78,839             233,555          ‐                   312,394          366,241         300,000          400,000         
Facilities Plant Maintenance Realignment Term Appointment ‐                   ‐                   ‐                   ‐                   100,000         100,000          100,000         
Facilities Plan Maintenance Realignment Program 2.0 (Implement) 171,944          841,559          ‐                   1,013,503       1,400,000      1,300,000      1,560,000     
Graduate Student Appointments 2.0 29,876             19,173             ‐                   49,049             44,657           50,000            50,000           
Hrly Student Apmt Impl 1,742             ‐                 396                 2,138             3,513            ‐                 ‐                 
Day One Provisioning ‐ New Employee ‐                 99,360           ‐                 99,360           99,000         75,000          100,000       
SAPweb Prototype ‐                 125,669        ‐                 125,669        101,464       100,000        150,000       
Segregation of Duties 329,503        1,627,122     ‐                 1,956,625     2,023,539    1,900,000    2,000,000   
Segregation of Duties ‐ Tool 151,229        248,776        106,733         506,737        430,907       500,000        600,000       
Admin Systems Discovery Initiatives ‐                 274,468        ‐                 274,468        290,036       294,084        323,492       
Admin Systems Unallocated SWD ‐                 ‐                 ‐                 ‐                 262,264       ‐                 ‐                 
Grand Total 1,242,877     4,151,061     282,741         5,676,678     6,538,973    5,969,084    6,903,492   

Project Name
FY'13 Estimate Project Cost FY'13 

Forecast Q2

Project Budget

March‐2013
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FY'13 Time Allocation Report  ‐ Project TOTALS (Hours)
Area: Administrative Systems Software Development Funding

FTE Consultant Total Low High

Applicant Tracking System Evaluation 390                  ‐                   390                  390                 267              400             
Applicant Tracking System Implementation 930                  ‐                   930                  1,138             1,762           2,203          
APR 2.0 Implement 278                  752                  1,030               2,459             643              750             
APR 3.0 Edit Pro 200                  493                  693                  693                 752              1,066          
APR 3.0 (Edit) Implement 4,454               3,370               7,824               7,660             7,906           9,388          
EdX 148                  210                  358                  358                 ‐               ‐              
Enterprise Learning‐P2 ‐ Implementation ‐                   211                  211                  211                 ‐               ‐              
Facilities Plant Maintenance Realignment Program 1.0 (Data) 575                  ‐                   575                  575                 688              688             
Facilities Plant Maintenance Realignment Program 2.0 (Prototype) 1,133               1,304               2,437               2,596             2,226           2,968          
Facilities Plant Maintenance Realignment Term Appointment ‐                   ‐                   ‐                   ‐                  2,080           2,080          
Facilities Plnt Main Realig P2 – Imp 2,663               5,475               8,138               ‐                  ‐               ‐              
Graduate Student Appointments 2.0 396                  249                  645                  645                 681              681             
Hrly Student Apmt Impl 26                  ‐                  26                  26                 ‐             ‐            
Day One Provisioning ‐ New Employee ‐                 690                 690                694               521            694           
SAPweb Prototype ‐                 725                 725                340               496            744           
Segregation of Duties 4,647             9,700              14,347          14,846         14,668       15,440      
Segregation of Duties ‐ Tool 2,043             829                 2,872             1,254           2,253         2,816        
Admin Systems Discovery Initiatives ‐                 1,558              1,558             1,466           1,502         1,652        
Admin Systems Unallocated SWD ‐                 ‐                  ‐                 2,752           ‐             ‐            
Grand Total 17,882          25,566          43,448          38,102         36,445       41,571      

FY'13 Q2 
Time 

Allocation

Project Budget Hours

March‐2013

Project Name
FY'13 Estimate Project Hours

IST Finance AS SW Dev Totals ‐ Hours
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

AS: Enterprise Learning‐P2 ‐ 
Implementation Consult Admin Meyer, Ronald $153.00 40 0 0 0 0 0 0 0 0 0 0 0 40 $6,120

Meyer, Inge $110.00 5 0 0 0 0 0 0 0 0 0 0 0 5 $550
Kirkpatrick, Dudley ‐ EL ‐ 5510049568 $180.00 60 60 0 0 0 0 0 0 0 0 0 0 120 $21,600
Smith, Quintin ‐ EL ‐ 5510049568 $182.00 35 11 0 0 0 0 0 0 0 0 0 0 46 $8,372

Consult Total 140 71 0 0 0 0 0 0 0 0 0 0 211 $36,642
Enterprise Learning‐P2 ‐ Implementation Total 140 71 0 0 0 0 0 0 0 0 0 0 211 $36,642

March‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

IST Finance AS SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Facilities Mobile Device FTE Admin Fragala, James $70.06 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
FTE Total 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

AS: Facilities Mobile Device Total 0 0 0 0 0 0 0 0 0 0 0 0 0 $0.00

IST Finance AS SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Hrly Student Apmt Impl FTE Data Mgmt Petrowsky Jr, George $67.00 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,742
FTE Total 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,742

AS: Hrly Student Apmt Impl Total 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,742

IST Finance AS SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Apr 2.0 ‐ Implemnt FTE Admin Kogera, Jack J $59.48 160 40 0 0 0 0 0 0 0 0 0 0 200 $11,896
Data Mgmt Katkowski, Richard $75.78 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,970

Petrowsky Jr, George $67.00 16 16 20 0 0 0 0 0 0 0 0 0 52 $3,484
FTE Total 184 64 30 0 0 0 0 0 0 0 0 0 278 $17,351
Consult Admin Weggelaar, Shawn $190.00 94 93 0 0 0 0 0 0 0 0 0 0 187 $35,530

Sys Eng Kelliher, John $83.00 160 160 113 132 0 0 0 0 0 0 0 0 565 $46,895
Consult Total 254 253 113 132 0 0 0 0 0 0 0 0 752 $82,425

AS: Apr 2.0 ‐ Implemnt Total 438 317 143 132 0 0 0 0 0 0 0 0 1,030 $99,776

IST Finance AS SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Grad Student Apmts FTE Admin McCollin, Karon S $78.86 0 96 200 0 0 0 0 0 0 0 0 0 296 $23,341
Sys Eng Kushkuley, Larissa $65.50 0 10 80 0 0 0 0 0 0 0 0 0 90 $5,869

Wei, Eping (Lucia Ma) $66.57 0 0 10 0 0 0 0 0 0 0 0 0 10 $666
Davies, Sara $52.04 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 0 106 290 0 0 0 0 0 0 0 0 0 396 $29,876
Consult Sys Eng Butler, Daniel $77.00 0 49 200 0 0 0 0 0 0 0 0 0 249 $19,173

Consult Total 0 49 200 0 0 0 0 0 0 0 0 0 249 $19,173
AS: Grad Student Apmts Total 0 155 490 0 0 0 0 0 0 0 0 0 645 $49,049

IST Finance AS SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Apr 2.0 ‐ Edit Pro FTE Admin Wen, Hao $88.69 40 40 0 0 0 0 0 0 0 0 0 0 80 $7,095
Sys Eng DiLiberto, Sharon $52.11 80 40 0 0 0 0 0 0 0 0 0 0 120 $6,253

FTE Total 120 80 0 0 0 0 0 0 0 0 0 0 200 $13,348
Consult Admin Rautenback, Cornel $220.00 161 79 0 0 0 0 0 0 0 0 0 0 240 $52,800

Venderberg, Johan $170.00 90 19 0 0 0 0 0 0 0 0 0 0 109 $18,530
Kirkpatrick, Dudley ‐ EL ‐ 5510049568 $180.00 85 52 0 0 0 0 0 0 0 0 0 0 137 $24,660
Smith, Quintin ‐ EL ‐ 5510049568 $182.00 6 1 0 0 0 0 0 0 0 0 0 0 7 $1,274

Consult Total 342 151 0 0 0 0 0 0 0 0 0 0 493 $97,264
AS: Apr 2.0 ‐ Edit Pro Total 462 231 0 0 0 0 0 0 0 0 0 0 693 $110,612

IST Finance AS SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Segregation of Duties FTE Admin Casey, Robert P $73.60 0 0 0 40 80 120 120 0 40 40 0 0 440 $32,385
Le Vie Jr, Kenneth F $70.08 32 16 0 80 0 0 0 0 0 0 0 0 128 $8,971
McCollin, Karon S $78.86 0 0 0 160 160 200 160 160 200 160 160 200 1,560 $123,015
Roberts, Desiree $59.21 0 0 20 0 0 0 0 0 0 0 0 0 20 $1,184
Cunningham, Siobhan $86.76 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Hann, Kristen $66.23 40 40 100 80 0 0 0 0 0 0 0 0 260 $17,220

Data Mgmt Petrowsky Jr, George $67.00 120 120 150 120 120 150 120 96 120 96 96 120 1,428 $95,676
Sys Eng Tuttle, John R. $62.93 0 93 120 80 80 100 48 53 66 53 53 66 811 $51,052

FTE Total 192 269 390 560 440 570 448 309 426 349 309 386 4,647 $329,503
Consult Admin Nadendla, Sandeep $140.00 0 0 0 40 80 0 100 0 160 160 160 160 860 $120,400

Meyer, Inge ‐ SOD $146.00 0 0 0 0 126 120 44 0 75 75 75 0 515 $75,190
Smith, Quintin ‐ FY'12 Rate ‐ SOD $220.00 6 20 43 5 0 0 0 0 0 0 0 0 74 $16,280
Pata, Sandy $180.00 0 0 110 254 176 160 189 156 160 160 160 160 1,685 $303,300
Sidhu, Suman ‐ FY'12 Rate ‐ SOD $175.00 168 86 72 168 0 0 0 0 0 0 0 0 494 $86,450
Henry, Juliet ‐ FY'12 Rate ‐ SOD $220.00 87 147 154 80 64 0 0 0 0 0 0 0 532 $117,040
Cherny, Simon ‐ FY'12 Rate ‐ SOD $190.00 28 20 85 160 0 0 0 0 0 0 0 0 293 $55,670
Sudhaker, Jagadish ‐ FY'12 Rate ‐ SOD $190.00 54 55 44 0 0 0 0 0 0 0 0 0 153 $29,070
Meyer, Ronald ‐ FY'13 Rate ‐ SOD $169.00 0 0 0 0 104 128 144 170 170 160 170 160 1,206 $203,814
Sidhu, Suman ‐ FY'13 Rate ‐ SOD $181.00 0 0 0 0 120 120 168 152 160 160 160 160 1,200 $217,200
Cherny, Simon ‐ FY'13 Rate ‐ SOD $196.00 0 0 0 0 128 120 144 125 160 160 160 160 1,157 $226,772

Data Mgmt Meyer, Inge ‐ SOD ‐ Data Mgmt $146.00 168 166 169 160 0 0 0 0 0 0 0 0 663 $96,798
Smith, Quintin ‐ FY'12 Rate ‐ SOD ‐ Data Mgmt $220.00 0 0 0 6 0 0 0 0 0 0 0 0 6 $1,320

Sys Eng Saini, Amit $103.00 0 0 144 0 0 30 30 10 20 10 10 20 274 $28,222
Butler, Daniel $77.00 0 0 0 160 128 120 0 0 0 0 0 0 408 $31,416
Dhiman, Nivedita $101.00 0 80 100 0 0 0 0 0 0 0 0 0 180 $18,180

Consult Total 511 574 921 1,033 926 798 819 613 905 885 895 820 9,700 $1,627,122
AS: Segregation of Duties Total 703 843 1,311 1,593 1,366 1,368 1,267 922 1,331 1,234 1,204 1,206 14,347 $1,956,625

IST Finance AS SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Facilities Plnt Main Realig P1 FTE Admin Zhovnirovsky, Margarita $71.05 80 80 100 0 0 0 0 0 0 0 0 0 260 $18,473
Fragala, James $70.06 120 120 50 0 0 0 0 0 0 0 0 0 290 $20,318

Cust Wahl, Katherine M $49.71 0 10 15 0 0 0 0 0 0 0 0 0 25 $1,243
FTE Total 200 210 165 0 0 0 0 0 0 0 0 0 575 $40,033

AS: Facilities Plnt Main Realig P1 Total 200 210 165 0 0 0 0 0 0 0 0 0 575 $40,033

IST Finance AS SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Apr 3.0 ‐ Implemnt FTE Admin Cunningham, Emily $62.53 0 0 0 120 120 150 120 120 150 120 120 150 1,170 $73,156
Wen, Hao $88.69 0 0 30 24 24 30 24 8 10 8 8 10 176 $15,609
Kogera, Jack J $59.48 0 0 100 0 0 0 0 0 0 0 0 0 100 $5,948

Sys Eng DiLiberto, Sharon $52.11 0 0 150 120 120 150 120 120 150 120 120 150 1,320 $68,782
Fuller, Carolyn A $70.43 0 0 0 0 80 0 0 0 0 0 0 0 80 $5,634
Kushkuley, Larissa $65.50 0 0 0 0 80 100 40 40 20 0 0 0 280 $18,340
Davies, Sara $52.04 0 0 20 24 16 0 32 16 80 0 0 0 188 $9,783
Lyons, Kevin $93.19 0 0 150 120 120 150 120 120 150 120 40 50 1,140 $106,235

FTE Total 0 0 450 408 560 580 456 424 560 368 288 360 4,454 $303,488
Consult Admin Rautenback, Cornel ‐ APR 3.0 Imp $151.00 0 0 134 140 126 122 78 115 120 120 80 80 1,115 $168,365

Kirkpatrick, Dudley ‐ APR 3.0 Imp $227.00 0 0 8 14 4 12 14 5 40 32 32 40 201 $45,627
van den Berg, Johan ‐ APR 3.0 Imp $151.00 0 0 0 52 84 20 96 0 0 0 0 0 252 $38,052
Smith, Quintin ‐ APR 3.0 Imp $227.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Warner, Dietrich $144.00 0 0 0 0 0 0 38 160 200 160 0 0 558 $80,352

Sys Eng Kelliher, John $83.00 0 0 0 0 157 126 101 140 200 160 160 200 1,244 $103,252
Consult Total 0 0 142 206 371 280 327 420 560 472 272 320 3,370 $435,648

AS: Apr 3.0 ‐ Implemnt Total 0 0 592 614 931 860 783 844 1,120 840 560 680 7,824 $739,136

IST Finance AS SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Applicant Tracking Eval FTE Admin Walsh, Douglas $71.00 80 120 150 40 0 0 0 0 0 0 0 0 390 $27,690
FTE Total 80 120 150 40 0 0 0 0 0 0 0 0 390 $27,690

AS: Applicant Tracking Eval Total 80 120 150 40 0 0 0 0 0 0 0 0 390 $27,690

IST Finance AS SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Facilities Plnt Main Realig P2 FTE Admin Collier, Darrell Lee $67.57 0 0 100 80 80 50 40 0 0 0 0 0 350 $23,648
Wen, Hao $88.69 0 0 30 24 24 0 0 0 0 0 0 0 78 $6,918
Fragala, James $70.06 0 0 150 160 160 100 80 0 0 0 0 0 650 $45,540

Cust Wahl, Katherine M $49.71 0 0 0 30 20 5 0 0 0 0 0 0 55 $2,734
LaRoche, Christopher  $54.51 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 0 0 280 294 284 155 120 0 0 0 0 0 1,133 $78,839
Consult Admin Miller, Bruce $185.00 0 0 130 148 105 34 80 0 0 0 0 0 497 $91,945

Agarwal, Richa $175.00 0 0 120 188 158 160 104 0 0 0 0 0 730 $127,750
Kirkpatrick, Dudley ‐ EL ‐ 5510049568 $180.00 0 0 2 24 40 11 0 0 0 0 0 0 77 $13,860

Consult Total 0 0 252 360 303 205 184 0 0 0 0 0 1,304 $233,555
AS: Facilities Plnt Main Realig P2 Total 0 0 532 654 587 360 304 0 0 0 0 0 2,437 $312,394

IST Finance AS SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: EdX FTE Admin Casey, Robert P $73.60 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Cunningham, Siobhan $86.76 0 0 50 48 0 0 0 0 0 0 0 0 98 $8,502

Sys Eng Wei, Eping (Lucia Ma) $66.57 0 0 0 50 0 0 0 0 0 0 0 0 50 $3,302
FTE Total 0 0 50 98 0 0 0 0 0 0 0 0 148 $11,804
Consult Admin Nadendla, Sandeep $140.00 0 0 80 80 50 0 0 0 0 0 0 0 210 $29,400

Consult Total 0 0 80 80 50 0 0 0 0 0 0 0 210 $29,400
AS: EdX Total 0 0 130 178 50 0 0 0 0 0 0 0 358 $41,204

IST Finance AS SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: SapWeb Prototype Consult Admin Rautenback, Cornel ‐ APR 3.0 Imp $151.00 0 0 0 0 39 20 40 40 40 0 0 0 179 $27,029
Kirkpatrick, Dudley ‐ EL ‐ 5510049568 $180.00 0 0 0 80 46 40 80 80 40 0 0 0 366 $65,880
Smith, Quintin ‐ EL ‐ 5510049568 $182.00 0 0 0 40 10 10 40 40 40 0 0 0 180 $32,760

Consult Total 0 0 0 120 95 70 160 160 120 0 0 0 725 $125,669
AS: SapWeb Prototype Total 0 0 0 120 95 70 160 160 120 0 0 0 725 $125,669

IST Finance AS SW Dev Funding ‐ by AD
13

IST SW Dev Time Collection Database_Mar_2013_FINAL
3/19/2013



FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Discovery Consult Admin Rautenback, Cornel ‐ APR 3.0 Imp $151.00 0 0 0 0 0 0 0 0 0 80 80 80 240 $36,240
Kirkpatrick, Dudley ‐ EL ‐ 5510049568 $180.00 0 0 0 32 0 40 32 80 160 160 160 160 824 $148,320
Smith, Quintin ‐ EL ‐ 5510049568 $182.00 0 0 0 0 44 50 40 40 80 80 80 80 494 $89,908

Consult Total 0 0 0 32 44 90 72 120 240 320 320 320 1,558 $274,468
AS: Discovery Total 0 0 0 32 44 90 72 120 240 320 320 320 1,558 $274,468

IST Finance AS SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: DayOneProvisioning‐New 
Employees Consult Admin McKay, Karen $144.00 0 0 0 0 18 17 16 0 0 0 0 0 51 $7,344

Zilinski, Todd $144.00 0 0 0 0 132 104 102 6 0 0 0 0 344 $49,536
Dungca, Arly $144.00 0 0 0 0 94 117 82 2 0 0 0 0 295 $42,480

Consult Total 0 0 0 0 244 238 200 8 0 0 0 0 690 $99,360
S: DayOneProvisioning‐New Employees Total 0 0 0 0 244 238 200 8 0 0 0 0 690 $99,360

IST Finance AS SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: SOD‐ToolsGRC Cap FTE Admin Cunningham, Siobhan $86.76 0 0 0 0 0 40 101 101 100 101 101 100 643 $55,804
Patel, Keyurbhai $67.69 0 0 0 0 0 0 0 80 80 80 40 0 280 $18,954

Data Mgmt Parker, Ronald E $85.97 0 0 0 0 40 40 40 0 0 0 0 0 120 $10,317
Quigley, Sarah $66.15 0 0 0 0 0 0 120 160 200 160 160 200 1,000 $66,154

FTE Total 0 0 0 0 40 80 261 341 380 341 301 300 2,043 $151,229
Consult Admin Nadendla, Sandeep 140.00$     0 0 0 0 0 0 0 152 0 0 0 0 152 $21,280

SAP $95,000.00 0 0 0 0 0 0 0 0 0 0 0 1 1 $95,000
Sudhaker, Jagadish 196.00$     0 0 0 0 0 0 70 146 200 160 50 50 676 $132,496

Consult Total 0 0 0 0 0 0 70 298 200 160 50 51 829 $248,776
AS: SOD‐ToolsGRC Cap Total 0 0 0 0 40 80 331 639 580 501 351 351 2,872 $400,005
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: App Tracking Impl FTE Admin Jones‐Brinkley, Lisa $72.54 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Walsh, Douglas $71.00 0 0 0 0 0 150 120 120 150 120 120 150 930 $66,030

FTE Total 0 0 0 0 0 150 120 120 150 120 120 150 930 $66,030
AS: App Tracking Impl Total 0 0 0 0 0 150 120 120 150 120 120 150 930 $66,030
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Facilities Plnt Main Realig P2 – Imp FTE Admin Collier, Darrell Lee $67.57 0 0 0 0 0 0 80 80 100 80 80 100 520 $35,134
Zhovnirovsky, Margarita $71.05 0 0 0 0 0 0 21 80 80 80 80 80 421 $29,897
Fragala, James $70.06 0 0 0 0 0 0 80 160 200 160 160 200 960 $67,259

Sys Eng Davies, Sara $52.04 0 16 30 24 32 20 0 80 40 160 160 200 762 $39,654
FTE Total 0 16 30 24 32 20 181 400 420 480 480 580 2,663 $171,944
Consult Admin Miller, Bruce $185.00 0 0 0 0 0 0 0 99 120 90 90 120 519 $96,015

Agarwal, Richa $175.00 0 0 0 0 0 0 0 92 160 160 160 200 772 $135,100
Kirkpatrick, Dudley ‐ APR 3.0 Imp $227.00 0 0 0 0 0 0 16 16 16 16 16 16 96 $21,792
zAS: New Consult ‐ EPI Use ($180/hr) $180.00 0 0 0 0 0 0 0 0 0 0 160 200 360 $64,800
Achutaramaiah, Prakash $150.00 0 0 0 0 0 0 0 0 0 160 160 200 520 $78,000
Hosken, John $125.00 0 0 0 0 0 0 0 86 200 160 160 200 806 $100,750
Palomba, Joseph $175.00 0 0 0 0 0 0 0 88 200 160 160 200 808 $141,400
Smith, Nicole $155.00 0 0 0 0 0 0 0 40 200 160 160 200 760 $117,800

Sys Eng Saini, Amit $103.00 0 0 0 0 0 0 116 116 152 150 150 150 834 $85,902
Consult Total 0 0 0 0 0 0 132 537 1,048 1,056 1,216 1,486 5,475 $841,559

AS: Facilities Plnt Main Realig P2 – Imp Total 0 16 30 24 32 20 313 937 1,468 1,536 1,696 2,066 8,138 $1,013,503
Grand Total 2,031 1,970 3,553 3,387 3,389 3,236 3,550 3,750 5,009 4,551 4,251 4,773 43,448 $5,393,938
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