
FY'13 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

DM: RAFT ‐ Phase III FTE Data Mgmt Berger, Michael 80 80 100 80 80 100 80 80 100 80 80 100 1,040 $72,800
Bubis, Eugene 80 80 100 80 80 100 80 80 100 80 80 100 1,040 $72,800
Horne, Amon 40 40 50 40 40 50 40 40 50 40 40 50 520 $36,400
TBH ‐ Cognos 0 0 0 0 40 50 40 40 50 40 40 50 350 $24,500
Open ‐ DM (TBH (Fragomenti, P), 
Software Engineer) 0 0 0 0 0 0 0 80 100 80 80 100 440 $30,800

Data Mgmt Total 200 200 250 200 240 300 240 320 400 320 320 400 3,390 $237,300
Sys Eng Fontanella, Mary Katherine 0 0 0 24 24 30 24 24 30 24 24 30 234 $14,040

Sys Eng Total 0 0 0 24 24 30 24 24 30 24 24 30 234 $14,040
Cust Wahl, Katherine M 0 0 10 16 16 16 16 16 16 16 16 16 154 $8,470

LaRoche, Christopher  0 0 10 16 16 16 16 16 16 16 16 16 154 $8,470
Cust Total 0 0 20 32 32 32 32 32 32 32 32 32 308 $16,940

FTE Total 200 200 270 256 296 362 296 376 462 376 376 462 3,932 $268,280

Consult Data Mgmt
zDM: New Consult ‐ Developer 
($125/hr) 0 0 0 0 180 180 180 180 180 180 180 180 1,440 $180,000
Morton, Sarah 97 97 97 97 97 97 97 97 97 97 97 97 1,164 $145,500
White, Chris 0 0 0 180 180 180 180 180 180 180 180 180 1,620 $178,200
POD ‐ RAFT III (TBD) 0 0 0 80 160 200 0 0 0 0 0 0 440 $55,000

Data Mgmt Total 97 97 97 357 617 657 457 457 457 457 457 457 4,664 $558,700
Consult Total 97 97 97 357 617 657 457 457 457 457 457 457 4,664 $558,700

DM: RAFT ‐ Phase III Total 297 297 367 613 913 1,019 753 833 919 833 833 919 8,596 $826,980

November‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
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November‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

DM: Reporting Tool 
Implementation FTE Data Mgmt Horne, Amon 40 40 50 40 40 50 40 40 50 40 40 50 520 $36,400

Data Mgmt Total 40 40 50 40 40 50 40 40 50 40 40 50 520 $36,400
Sys Eng Fontanella, Mary Katherine 0 0 140 112 112 140 80 80 100 80 80 100 1,024 $61,440

Sys Eng Total 0 0 140 112 112 140 80 80 100 80 80 100 1,024 $61,440
FTE Total 40 40 190 152 152 190 120 120 150 120 120 150 1,544 $97,840

Consult Data Mgmt
zDM: New Consult ‐ Developer 
($125/hr) 0 0 0 0 80 180 240 100 0 0 0 0 600 $75,000
TBH ‐ Cognos Expert 48 0 0 0 0 100 100 100 100 100 100 100 748 $187,000

Data Mgmt Total 48 0 0 0 80 280 340 200 100 100 100 100 1,348 $262,000
Consult Total 48 0 0 0 80 280 340 200 100 100 100 100 1,348 $262,000

DM: Reporting Tool Implementation Total 88 40 190 152 232 470 460 320 250 220 220 250 2,892 $359,840
Grand Total 385 337 557 765 1,145 1,489 1,213 1,153 1,169 1,053 1,053 1,169 11,488 $1,186,820
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