
FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

ES: Online Grading  FTE Data Mgmt Budman, Raisa 6 6 16 0 0 0 0 0 0 0 0 0 29 $2,016
Eskin, Semyon D 6 6 8 0 0 0 0 0 0 0 0 0 21 $1,456

Data Mgmt Total 13 13 24 0 0 0 0 0 0 0 0 0 50 $3,472
Educ Canavan, Brian 48 48 0 0 0 0 0 0 0 0 0 0 96 $6,240

Taher, Zahida 96 96 100 16 0 0 0 0 0 0 0 0 308 $20,020
Christiansen, Charles A 80 32 0 0 0 0 0 0 0 0 0 0 112 $7,280

Educ Total 224 176 100 16 0 0 0 0 0 0 0 0 516 $33,540
FTE Total 237 189 124 16 0 0 0 0 0 0 0 0 566 $37,012
Consult Educ Channamsett, Suresh 160 120 0 160 0 0 0 0 0 0 0 0 440 $37,400

Educ Total 160 120 0 160 0 0 0 0 0 0 0 0 440 $37,400
Consult Total 160 120 0 160 0 0 0 0 0 0 0 0 440 $37,400

ES: Online Grading  Total 397 309 124 176 0 0 0 0 0 0 0 0 1,006 $74,412

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: IAP FTE Data Mgmt Budman, Raisa 3 3 10 5 5 6 0 0 0 0 0 0 32 $2,240
Hauptman, Marina 2 3 4 3 3 4 0 0 0 0 0 0 19 $1,344
Eskin, Semyon D 3 3 4 0 0 0 0 0 0 0 0 0 10 $728

Data Mgmt Total 8 10 18 8 8 10 0 0 0 0 0 0 62 $4,312
Educ Dunn, Shawn P 160 160 180 80 40 50 16 0 0 0 0 0 686 $44,590

Lewis, Madge 80 80 100 80 32 40 32 0 0 0 0 0 444 $28,860
Winerman, Seth M 0 0 20 16 0 0 0 0 0 0 0 0 36 $2,340

Educ Total 240 240 300 176 72 90 48 0 0 0 0 0 1,166 $75,790
Sys Eng Pankin, Jeffrey D 40 40 50 40 24 0 0 0 0 0 0 0 194 $11,640

Sacks, Marc 72 107 140 16 8 20 16 16 20 16 16 20 467 $28,032
Sys Eng Total 112 147 190 56 32 20 16 16 20 16 16 20 661 $39,672
Cust Wahl, Katherine M 20 0 0 0 0 0 0 0 0 0 0 0 20 $1,100

LaRoche, Christopher  20 0 0 0 0 0 0 0 0 0 0 0 20 $1,100
Cust Total 40 0 0 0 0 0 0 0 0 0 0 0 40 $2,200

FTE Total 400 397 508 240 112 120 64 16 20 16 16 20 1,929 $121,974
Consult Educ O'Toole, Eoin 160 160 200 160 80 40 40 0 0 0 0 0 840 $88,200

Educ Total 160 160 200 160 80 40 40 0 0 0 0 0 840 $88,200
Consult Total 160 160 200 160 80 40 40 0 0 0 0 0 840 $88,200

ES: IAP Total 560 557 708 400 192 160 104 16 20 16 16 20 2,769 $210,174
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Gradebook Rewrite FTE Educ Calzaretta, Joseph A 112 112 0 0 0 0 0 0 0 0 0 0 224 $14,560
Chiang, Jeanne 80 80 0 0 0 0 0 0 0 0 0 0 160 $10,400
Colodzin, Robin 98 98 0 0 0 0 0 0 0 0 0 0 196 $12,740
Dong, Qing 101 101 0 0 0 0 0 0 0 0 0 0 202 $13,104
Jaeger, Derek 32 16 0 0 0 0 0 0 0 0 0 0 48 $3,120
Saigal, Ranjani 80 80 0 0 0 0 0 0 0 0 0 0 160 $10,400
McJohn, Judith A. 112 112 0 0 0 0 0 0 0 0 0 0 224 $14,560

Educ Total 615 599 0 0 0 0 0 0 0 0 0 0 1,214 $78,884
Sys Eng Fontanella, Mary Katherine 40 80 0 0 0 0 0 0 0 0 0 0 120 $7,200

Sys Eng Total 40 80 0 0 0 0 0 0 0 0 0 0 120 $7,200
Cust Wahl, Katherine M 10 0 0 0 0 0 0 0 0 0 0 0 10 $550

LaRoche, Christopher  10 0 0 0 0 0 0 0 0 0 0 0 10 $550
Roberts, Stephani L 2 4 8 0 0 0 0 0 0 0 0 0 14 $770

Cust Total 22 4 8 0 0 0 0 0 0 0 0 0 34 $1,870
FTE Total 677 683 8 0 0 0 0 0 0 0 0 0 1,368 $87,954
Consult Educ Wilson, Patrick 112 112 0 0 0 0 0 0 0 0 0 0 224 $30,643

Dill, Meredith 112 112 0 0 0 0 0 0 0 0 0 0 224 $17,472
McCarthy, Dennis 112 112 0 0 0 0 0 0 0 0 0 0 224 $25,536
Bhandari, Ajay 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Wang, Sean 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Garcia, Pedro 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Educ Total 336 336 0 0 0 0 0 0 0 0 0 0 672 $73,651
Cust Caloggero,  Rich 3 3 3 0 0 0 0 0 0 0 0 0 9 $270

Cust Total 3 3 3 0 0 0 0 0 0 0 0 0 9 $270
Consult Total 339 339 3 0 0 0 0 0 0 0 0 0 681 $73,921

ES: Gradebook Rewrite Total 1,016 1,022 11 0 0 0 0 0 0 0 0 0 2,049 $161,875
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Workflow & Assignment 
Revision(WARP) FTE Data Mgmt Hauptman, Marina 24 19 20 10 10 12 0 0 0 0 0 0 94 $6,608

Data Mgmt Total 24 19 20 10 10 12 0 0 0 0 0 0 94 $6,608
Educ Cole, Benjamin 80 80 100 80 80 100 32 0 0 0 0 0 552 $35,880

Lewis, Madge 80 80 100 80 80 100 32 0 0 0 0 0 552 $35,880
Weiss, Jennifer 160 160 200 160 80 50 0 0 0 0 0 0 810 $52,650
Runnion, Ross I 16 16 20 16 16 20 0 0 0 0 0 0 104 $6,760

Educ Total 336 336 420 336 256 270 64 0 0 0 0 0 2,018 $131,170
Sys Eng Wiley, Debra A 126 38 100 96 96 80 32 16 0 0 0 0 585 $35,088

Sys Eng Total 126 38 100 96 96 80 32 16 0 0 0 0 585 $35,088
FTE Total 486 394 540 442 362 362 96 16 0 0 0 0 2,697 $172,866
Consult Educ Gadi, Silpa 160 160 200 160 160 200 160 0 0 0 0 0 1,200 $102,000

Raghava, Viswanath 160 160 200 160 160 200 0 0 0 0 0 0 1,040 $88,400
Morisetti, Veera 160 160 200 160 160 200 160 0 0 0 0 0 1,200 $99,600

Educ Total 480 480 600 480 480 600 320 0 0 0 0 0 3,440 $290,000
Sys Eng Butler, Daniel 160 111 0 0 0 0 0 0 0 0 0 0 271 $20,867

Sys Eng Total 160 111 0 0 0 0 0 0 0 0 0 0 271 $20,867
Consult Total 640 591 600 480 480 600 320 0 0 0 0 0 3,711 $310,867

ES: Workflow & Assignment Revision(WARP) Total 1,126 985 1,140 922 842 962 416 16 0 0 0 0 6,408 $483,733
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Housing Replacement Analysis FTE Educ Runnion, Ross I 16 0 0 0 0 0 0 0 0 0 0 0 16 $1,040
Sahlstrom, Janet L 16 16 0 0 0 0 0 0 0 0 0 0 32 $2,080

Educ Total 32 16 0 0 0 0 0 0 0 0 0 0 48 $3,120
FTE Total 32 16 0 0 0 0 0 0 0 0 0 0 48 $3,120
Consult Educ Magsino, Jonathan  16 0 0 0 0 0 0 0 0 0 0 0 16 $2,000

Educ Total 16 0 0 0 0 0 0 0 0 0 0 0 16 $2,000
Consult Total 16 0 0 0 0 0 0 0 0 0 0 0 16 $2,000

ES: Housing Replacement Analysis Total 48 16 0 0 0 0 0 0 0 0 0 0 64 $5,120
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Digitzn Forms & Petitions Implement FTE Educ Canavan, Brian 48 48 60 48 32 40 48 48 60 48 48 60 588 $38,220
Turner, Stephen 0 0 0 16 0 0 0 0 0 0 0 0 16 $1,040
Taher, Zahida 64 64 100 144 128 160 128 128 160 128 128 160 1,492 $96,980
Weiss, Jennifer 0 0 0 0 80 150 160 160 200 160 160 200 1,270 $82,550
Leffler, Lee 112 112 140 112 96 120 96 96 120 96 96 120 1,316 $85,540
Christiansen, Charles A 80 128 0 0 0 0 0 0 0 0 0 0 208 $13,520
Leung, Felicia W 0 0 0 0 8 10 8 8 10 8 8 10 70 $4,550

Educ Total 304 352 300 320 344 480 440 440 550 440 440 550 4,960 $322,400
Sys Eng Watts, Laura 0 0 0 80 80 100 0 0 0 0 0 0 260 $15,600

Sys Eng Total 0 0 0 80 80 100 0 0 0 0 0 0 260 $15,600
FTE Total 304 352 300 400 424 580 440 440 550 440 440 550 5,220 $338,000

Consult Educ zES: New Consult ‐ Developer ($125/hr) 0 0 0 0 0 0 160 160 200 160 160 200 1,040 $130,000
Toomey, Dan 0 0 0 0 0 0 160 160 200 160 160 200 1,040 $109,200
Channamsett, Suresh 0 0 0 0 120 200 160 160 200 160 160 200 1,360 $115,600
Hickey, Faith 0 0 100 80 80 100 80 80 100 80 80 100 880 $134,640
Ramakant, Nidhi 160 160 200 80 0 0 160 160 200 160 160 200 1,640 $164,000

Educ Total 160 160 300 160 200 300 720 720 900 720 720 900 5,960 $653,440
Consult Total 160 160 300 160 200 300 720 720 900 720 720 900 5,960 $653,440

ES: Digitzn Forms & Petitions Implement Total 464 512 600 560 624 880 1,160 1,160 1,450 1,160 1,160 1,450 11,180 $991,440
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Stellar NG Attendance Module FTE Educ Calzaretta, Joseph A 16 16 40 32 32 40 32 32 40 32 32 40 384 $24,960
Chiang, Jeanne 32 32 40 32 32 40 32 32 40 32 32 40 416 $27,040
Colodzin, Robin 14 14 35 28 28 35 28 28 35 28 28 35 336 $21,840
Dong, Qing 14 14 0 0 0 0 0 0 0 0 0 0 29 $1,872
Jaeger, Derek 32 16 20 16 16 20 16 16 20 16 16 20 224 $14,560
Saigal, Ranjani 32 32 40 32 32 40 32 32 40 32 32 40 416 $27,040
McJohn, Judith A. 16 16 40 32 32 40 32 32 40 32 32 40 384 $24,960

Educ Total 156 140 215 172 172 215 172 172 215 172 172 215 2,189 $142,272
FTE Total 156 140 215 172 172 215 172 172 215 172 172 215 2,189 $142,272
Consult Educ Wilson, Patrick 48 48 40 0 0 0 0 0 0 0 0 0 136 $18,605

Dill, Meredith 48 48 40 32 32 40 32 32 40 32 32 40 448 $34,944
McCarthy, Dennis 48 48 40 32 32 40 32 32 40 32 32 40 448 $51,072
Bhandari, Ajay 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Wang, Sean 0 0 40 32 32 40 32 32 40 32 32 40 352 $34,144
Garcia, Pedro 0 0 0 22 32 40 32 32 40 32 32 40 302 $34,730

Educ Total 144 144 160 118 128 160 128 128 160 128 128 160 1,686 $173,495
Consult Total 144 144 160 118 128 160 128 128 160 128 128 160 1,686 $173,495

ES: Stellar NG Attendance Module Total 300 284 375 290 300 375 300 300 375 300 300 375 3,875 $315,767
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Student Accounts Implementation FTE Data Mgmt Budman, Raisa 2 2 4 0 0 0 0 0 0 0 0 0 7 $504
Data Mgmt Total 2 2 4 0 0 0 0 0 0 0 0 0 7 $504
Educ Greene, Joseph D 128 128 160 80 80 100 80 80 100 80 80 100 1,196 $77,740

Larson, Leo 64 64 40 32 32 20 16 16 20 16 16 20 356 $23,140
Lewis, Madge 0 0 0 0 48 60 96 160 200 160 160 200 1,084 $70,460
Menlibai, Sorina Monica 128 96 0 0 0 0 0 0 0 0 0 0 224 $14,560
Singer, Lori 72 72 90 72 72 0 0 0 0 0 0 0 378 $24,570

Educ Total 392 360 290 184 232 180 192 256 320 256 256 320 3,238 $210,470
Sys Eng Wiley, Debra A 34 122 100 32 0 0 0 0 0 0 0 0 287 $17,232

Sys Eng Total 34 122 100 32 0 0 0 0 0 0 0 0 287 $17,232
FTE Total 427 483 394 216 232 180 192 256 320 256 256 320 3,532 $228,206
Consult Educ Deo, Anilrudha 160 160 200 40 60 40 0 0 0 0 0 0 660 $69,300

Hickey, Faith 160 160 100 80 80 100 80 80 100 80 80 100 1,200 $183,600
Educ Total 320 320 300 120 140 140 80 80 100 80 80 100 1,860 $252,900

Consult Total 320 320 300 120 140 140 80 80 100 80 80 100 1,860 $252,900
ES: Student Accounts Implementation Total 747 803 694 336 372 320 272 336 420 336 336 420 5,392 $481,106
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Scheduling Implementation FTE Data Mgmt Budman, Raisa 3 3 10 8 3 4 3 3 4 3 3 4 52 $3,668
Hauptman, Marina 0 0 2 0 0 0 0 0 0 0 0 0 2 $140
Eskin, Semyon D 2 16 10 8 8 10 8 8 10 8 8 10 106 $7,392

Data Mgmt Total 5 19 22 16 11 14 11 11 14 11 11 14 160 $11,200
Educ Canavan, Brian 16 16 60 48 80 80 64 80 120 96 96 120 876 $56,940

Singer, Lori 72 72 90 72 72 160 128 128 160 128 128 160 1,370 $89,050
Stevenson, Joanne Y 16 32 40 32 32 40 16 16 20 16 16 20 296 $19,240
Winerman, Seth M 0 0 100 48 56 70 0 0 0 0 0 0 274 $17,810
Adams Jr, Robert J. 0 0 100 128 128 160 128 80 100 80 80 100 1,084 $70,460
Brown, Stuart W 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $135,200

Educ Total 264 280 590 488 528 710 496 464 600 480 480 600 5,980 $388,700
Sys Eng Gilbert, Amanda 80 80 100 80 80 100 0 0 0 0 0 0 520 $31,200

Sacks, Marc 45 29 40 112 120 160 0 0 0 0 0 0 506 $30,336
Sys Eng Total 125 109 140 192 200 260 0 0 0 0 0 0 1,026 $61,536

FTE Total 394 408 752 696 739 984 507 475 614 491 491 614 7,166 $461,436

Consult Educ zES: New Consult ‐ Developer ($125/hr) 0 0 0 0 0 0 160 160 200 160 160 200 1,040 $130,000
Deo, Anilrudha 0 0 0 0 20 80 160 160 200 160 160 200 1,140 $119,700

Educ Total 0 0 0 0 20 80 320 320 400 320 320 400 2,180 $249,700
Sys Eng Leffler, Marcia 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $124,800

Sys Eng Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $124,800
Consult Total 160 160 200 160 180 280 480 480 600 480 480 600 4,260 $374,500

ES: Scheduling Implementation Total 554 568 952 856 919 1,264 987 955 1,214 971 971 1,214 11,426 $835,936
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Oracle Forms Replacmnt P1 FTE Educ Collins, Andrea M 16 0 40 0 32 40 0 0 0 0 0 0 128 $8,320
Dunn, Shawn P 0 0 0 0 40 100 0 0 0 0 0 0 140 $9,100
Larson, Leo 16 16 40 0 32 40 32 32 40 32 32 40 352 $22,880
Stevenson, Joanne Y 16 16 40 0 16 20 0 0 0 0 0 0 108 $7,020
Runnion, Ross I 0 0 0 0 8 10 0 0 0 0 0 0 18 $1,170
Sahlstrom, Janet L 0 0 0 8 8 10 0 0 0 0 0 0 26 $1,690
Cohen, Alan 0 0 0 0 8 10 0 0 0 0 0 0 18 $1,170

Educ Total 48 32 120 8 144 230 32 32 40 32 32 40 790 $51,350
FTE Total 48 32 120 8 144 230 32 32 40 32 32 40 790 $51,350

Consult Educ zES: New Consult ‐ Developer ($125/hr) 0 0 0 0 0 0 160 160 200 160 160 200 1,040 $130,000
Kulkarni, Ameet 80 80 100 0 0 100 80 80 100 80 80 100 880 $83,600
Manchenton, Michelle 8 16 60 10 20 30 20 20 40 20 20 60 324 $37,260

Educ Total 88 96 160 10 20 130 260 260 340 260 260 360 2,244 $250,860
Consult Total 88 96 160 10 20 130 260 260 340 260 260 360 2,244 $250,860

ES: Oracle Forms Replacmnt P1 Total 136 128 280 18 164 360 292 292 380 292 292 400 3,034 $302,210

IST Finance ES SW Dev Funding ‐ by AD
10

IST SW Dev Time Collection Database_Nov 2012_INITIAL_new‐v2‐wiki reports
11/9/2012



FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Enrollment Management FTE Educ Canavan, Brian 16 16 40 32 16 40 16 16 20 16 16 20 264 $17,160
Stevenson, Joanne Y 16 16 20 16 16 20 16 16 20 16 16 20 208 $13,520
Winerman, Seth M 0 0 60 80 80 100 32 32 40 32 32 40 528 $34,320

Educ Total 32 32 120 128 112 160 64 64 80 64 64 80 1,000 $65,000
FTE Total 32 32 120 128 112 160 64 64 80 64 64 80 1,000 $65,000
Consult Educ Little, Rene 80 80 100 80 60 40 40 0 0 0 0 0 480 $62,069

Educ Total 80 80 100 80 60 40 40 0 0 0 0 0 480 $62,069
Consult Total 80 80 100 80 60 40 40 0 0 0 0 0 480 $62,069

ES: Enrollment Management Total 112 112 220 208 172 200 104 64 80 64 64 80 1,480 $127,069
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Intelligent Messaging FTE Data Mgmt Budman, Raisa 0 0 4 3 3 4 0 0 0 0 0 0 14 $1,008
Eskin, Semyon D 2 2 2 0 0 0 0 0 0 0 0 0 5 $364

Data Mgmt Total 2 2 6 3 3 4 0 0 0 0 0 0 20 $1,372
Educ Canavan, Brian 32 32 40 32 32 40 32 16 0 0 0 0 256 $16,640

Turner, Stephen 32 32 40 16 8 10 8 8 0 0 0 0 154 $10,010
Leung, Felicia W 32 32 140 128 16 20 16 16 0 0 0 0 400 $26,000

Educ Total 96 96 220 176 56 70 56 40 0 0 0 0 810 $52,650
Sys Eng Sacks, Marc 26 0 20 32 32 20 16 16 20 16 16 20 234 $14,016

Sys Eng Total 26 0 20 32 32 20 16 16 20 16 16 20 234 $14,016
FTE Total 123 98 246 211 91 94 72 56 20 16 16 20 1,063 $68,038
Consult Educ Toomey, Dan 160 0 0 0 100 180 0 0 0 0 0 0 440 $46,200

Little, Rene 80 80 100 80 100 160 120 16 0 0 0 0 736 $95,172
Educ Total 240 80 100 80 200 340 120 16 0 0 0 0 1,176 $141,372
Sys Eng Muti, Kevin 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $183,040

Sys Eng Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $183,040
Consult Total 400 240 300 240 360 540 280 176 200 160 160 200 3,256 $324,412

ES: Intelligent Messaging Total 523 338 546 451 451 634 352 232 220 176 176 220 4,319 $392,450
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: NCAA Compliance FTE Educ Sahlstrom, Janet L 64 64 80 64 72 90 80 80 100 80 80 100 954 $62,010
Educ Total 64 64 80 64 72 90 80 80 100 80 80 100 954 $62,010
Sys Eng Wiley, Debra A 0 0 0 32 64 120 128 144 200 0 0 0 688 $41,280

Eskridge, Myra Hope 11 11 0 0 0 0 0 0 0 0 0 0 22 $1,344
Sys Eng Total 11 11 0 32 64 120 128 144 200 0 0 0 710 $42,624

FTE Total 75 75 80 96 136 210 208 224 300 80 80 100 1,664 $104,634
Consult Educ Deo, Anilrudha 0 0 0 120 80 80 0 0 0 0 0 0 280 $29,400

Kulkarni, Ameet 80 80 100 0 0 100 80 80 100 80 80 100 880 $83,600
Manchenton, Michelle 111 115 120 110 120 150 120 120 140 120 120 120 1,466 $168,590

Educ Total 191 195 220 230 200 330 200 200 240 200 200 220 2,626 $281,590
Consult Total 191 195 220 230 200 330 200 200 240 200 200 220 2,626 $281,590

ES: NCAA Compliance Total 266 270 300 326 336 540 408 424 540 280 280 320 4,290 $386,224
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: SFS External Update Improvements FTE Educ Dunn, Shawn P 0 0 0 0 0 0 80 32 40 32 32 40 256 $16,640
Runnion, Ross I 24 48 60 64 56 70 0 0 0 0 0 0 322 $20,930

Educ Total 24 48 60 64 56 70 80 32 40 32 32 40 578 $37,570
FTE Total 24 48 60 64 56 70 80 32 40 32 32 40 578 $37,570

Consult Educ zES: New Consult ‐ Developer ($125/hr) 0 0 0 0 0 0 160 160 200 160 160 200 1,040 $130,000
Doreen Evans Associates Consultants 320 320 400 320 320 400 0 0 0 0 0 0 2,080 $318,240

Educ Total 320 320 400 320 320 400 160 160 200 160 160 200 3,120 $448,240
Consult Total 320 320 400 320 320 400 160 160 200 160 160 200 3,120 $448,240

ES: SFS External Update Improvements Total 344 368 460 384 376 470 240 192 240 192 192 240 3,698 $485,810
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  Touchstone Common Authentication FTE Educ Collins, Andrea M 32 32 40 0 0 0 0 0 0 0 0 0 104 $6,760
Larson, Leo 8 16 10 0 0 0 0 0 0 0 0 0 34 $2,210
Leung, Felicia W 0 0 0 32 16 40 16 0 0 0 0 0 104 $6,760

Educ Total 40 48 50 32 16 40 16 0 0 0 0 0 242 $15,730
FTE Total 40 48 50 32 16 40 16 0 0 0 0 0 242 $15,730
Consult Educ Gundraju, Ramkrishna 0 80 200 120 160 200 160 160 200 160 160 200 1,800 $156,600

Manchenton, Michelle 8 16 20 40 20 20 20 20 20 20 20 20 244 $28,060
Educ Total 8 96 220 160 180 220 180 180 220 180 180 220 2,044 $184,660

Consult Total 8 96 220 160 180 220 180 180 220 180 180 220 2,044 $184,660
ES:  Touchstone Common Authentication Total 48 144 270 192 196 260 196 180 220 180 180 220 2,286 $200,390
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  MITSIS Upgrade to Oracle 11 FTE Data Mgmt Budman, Raisa 16 24 30 0 80 60 0 0 0 0 0 0 210 $14,700
Grenier Jr, Robert E 0 0 4 0 16 10 0 0 0 0 0 0 30 $2,100
Hauptman, Marina 2 3 4 0 0 0 0 0 0 0 0 0 9 $616
Long, Stacy 0 0 4 0 16 10 0 0 0 0 0 0 30 $2,100
Eskin, Semyon D 0 3 0 0 0 0 0 0 0 0 0 0 3 $224
Maloof, Peter 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Data Mgmt Total 18 30 42 0 112 80 0 0 0 0 0 0 282 $19,740
Educ Collins, Andrea M 80 128 40 0 32 40 32 32 40 32 32 40 528 $34,320

Larson, Leo 8 8 10 0 16 20 16 16 20 16 16 20 166 $10,790
Taher, Zahida 0 0 0 0 16 20 16 16 20 16 16 20 140 $9,100

Educ Total 88 136 50 0 64 80 64 64 80 64 64 80 834 $54,210
FTE Total 106 166 92 0 176 160 64 64 80 64 64 80 1,116 $73,950

ES:  MITSIS Upgrade to Oracle 11 Total 106 166 92 0 176 160 64 64 80 64 64 80 1,116 $73,950
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  Membership Module FTE Educ Calzaretta, Joseph A 0 0 60 48 48 60 48 48 60 48 48 60 528 $34,320
Chiang, Jeanne 0 0 40 32 32 40 32 32 40 32 32 40 352 $22,880
Colodzin, Robin 0 0 53 42 42 53 42 42 53 42 42 53 462 $30,030
Dong, Qing 0 0 72 58 58 72 58 58 72 58 58 72 634 $41,184
Jaeger, Derek 32 32 40 32 32 40 32 32 40 32 32 40 416 $27,040
Saigal, Ranjani 0 0 40 32 32 40 32 32 40 32 32 40 352 $22,880
McJohn, Judith A. 0 0 60 48 48 60 48 48 60 48 48 60 528 $34,320

Educ Total 32 32 365 292 292 365 292 292 365 292 292 365 3,272 $212,654
FTE Total 32 32 365 292 292 365 292 292 365 292 292 365 3,272 $212,654
Consult Educ Wilson, Patrick 0 0 40 0 0 0 0 0 0 0 0 0 40 $5,472

Dill, Meredith 0 0 40 32 32 40 32 32 40 32 32 40 352 $27,456
McCarthy, Dennis 0 0 80 64 64 80 64 64 80 64 64 80 704 $80,256
Bhandari, Ajay 0 80 100 80 80 100 80 80 100 80 80 100 960 $105,600
Wang, Sean 0 0 80 64 64 80 64 64 80 64 64 80 704 $68,288
Garcia, Pedro 0 0 0 22 32 40 32 32 40 32 32 40 302 $34,730

Educ Total 0 80 340 262 272 340 272 272 340 272 272 340 3,062 $321,802
Consult Total 0 80 340 262 272 340 272 272 340 272 272 340 3,062 $321,802

ES:  Membership Module Total 32 112 705 554 564 705 564 564 705 564 564 705 6,334 $534,456
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Early Warning System FTE Educ Calzaretta, Joseph A 0 0 80 64 64 80 64 64 80 64 64 80 704 $45,760
Chiang, Jeanne 0 0 40 32 32 40 32 32 40 32 32 40 352 $22,880
Colodzin, Robin 0 0 70 56 56 70 56 56 70 56 56 70 616 $40,040
Dong, Qing 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Jaeger, Derek 32 48 60 48 48 60 48 48 60 48 48 60 608 $39,520
Saigal, Ranjani 0 0 40 32 32 40 32 32 40 32 32 40 352 $22,880
McJohn, Judith A. 0 0 80 64 64 80 64 64 80 64 64 80 704 $45,760

Educ Total 32 48 370 296 296 370 296 296 370 296 296 370 3,336 $216,840
FTE Total 32 48 370 296 296 370 296 296 370 296 296 370 3,336 $216,840
Consult Educ Wilson, Patrick 0 0 60 0 0 0 0 0 0 0 0 0 60 $8,208

Dill, Meredith 0 0 60 48 48 60 48 48 60 48 48 60 528 $41,184
McCarthy, Dennis 0 0 80 64 64 80 64 64 80 64 64 80 704 $80,256
Bhandari, Ajay 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Wang, Sean 0 0 80 64 64 80 64 64 80 64 64 80 704 $68,288
Garcia, Pedro 0 0 0 38 48 60 48 48 60 48 48 60 458 $52,670

Educ Total 0 0 280 214 224 280 224 224 280 224 224 280 2,454 $250,606
Consult Total 0 0 280 214 224 280 224 224 280 224 224 280 2,454 $250,606

ES: Early Warning System Total 32 48 650 510 520 650 520 520 650 520 520 650 5,790 $467,446
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  LMS Google Integration FTE Educ Calzaretta, Joseph A 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Chiang, Jeanne 0 0 40 32 32 40 32 32 40 32 32 40 352 $22,880
Colodzin, Robin 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Dong, Qing 0 0 72 58 58 72 58 58 72 58 58 72 634 $41,184
Jaeger, Derek 16 32 60 48 48 60 48 48 60 48 48 60 576 $37,440
Saigal, Ranjani 0 0 40 32 32 40 32 32 40 32 32 40 352 $22,880
McJohn, Judith A. 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Educ Total 16 32 212 170 170 212 170 170 212 170 170 212 1,914 $124,384
FTE Total 16 32 212 170 170 212 170 170 212 170 170 212 1,914 $124,384
Consult Educ Wilson, Patrick 0 0 60 0 0 0 0 0 0 0 0 0 60 $8,208

Dill, Meredith 0 0 60 48 48 60 48 48 60 48 48 60 528 $41,184
McCarthy, Dennis 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Bhandari, Ajay 0 80 100 80 80 100 80 80 100 80 80 100 960 $105,600
Wang, Sean 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Garcia, Pedro 0 0 0 38 48 60 48 48 60 48 48 60 458 $52,670

Educ Total 0 80 220 166 176 220 176 176 220 176 176 220 2,006 $207,662
Consult Total 0 80 220 166 176 220 176 176 220 176 176 220 2,006 $207,662

ES:  LMS Google Integration Total 16 112 432 336 346 432 346 346 432 346 346 432 3,920 $332,046
Grand Total 6,827 6,854 8,559 6,518 6,549 8,372 6,324 5,660 7,026 5,460 5,460 6,826 80,435 $6,861,614
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