
FY'13 Time Allocation Report  ‐ By Person
Area: Data Management Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
SAP Administration FTE Katkowski, Richard Support ‐ GIB GIB 70.00$       152 152 190 144 144 180 144 144 180 144 144 180 1,898 $132,860

Unallocated SW Development  0 70.00$       0 0 0 8 8 10 8 8 10 8 8 10 78 $5,460
AS: Apr 2.0 ‐ Implemnt AS 70.00$       8 8 10 0 0 0 0 0 0 0 0 0 26 $1,820
AS: Segregation of Duties AS 70.00$       0 0 0 8 8 10 8 8 10 8 8 10 78 $5,460

Parker, Ronald E Support ‐ GIB GIB 70.00$       152 152 190 144 144 180 144 144 180 144 144 180 1,898 $132,860
AS: Segregation of Duties AS 70.00$       8 8 10 16 16 20 16 16 20 16 16 20 182 $12,740

Petrowsky Jr, George Support ‐ GIB GIB 70.00$       16 16 20 16 16 20 16 16 20 16 16 20 208 $14,560
Unallocated SW Development  0 70.00$       0 0 0 24 24 30 24 24 30 24 24 30 234 $16,380
AS: Hrly Student Apmt Impl AS 70.00$       8 8 10 0 0 0 0 0 0 0 0 0 26 $1,820
AS: Apr 2.0 ‐ Implemnt AS 70.00$       16 16 20 0 0 0 0 0 0 0 0 0 52 $3,640
AS: Segregation of Duties AS 70.00$       120 120 150 120 120 150 120 120 150 120 120 150 1,560 $109,200

Kang, Qian Support ‐ GIB GIB 70.00$       160 160 200 160 160 200 160 160 200 160 160 200 2,080 $145,600
FTE Total 640 640 800 640 640 800 640 640 800 640 640 800 8,320 $582,400

SAP Administration Total 640 640 800 640 640 800 640 640 800 640 640 800 8,320 $582,400

September‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
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FY'13 Time Allocation Report  ‐ By Person
Area: Data Management Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

September‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
Business Intelligence FTE Berger, Michael DM: RAFT ‐ Phase III DM 70.00$       80 80 100 80 80 100 80 80 100 80 80 100 1,040 $72,800

Support ‐ GIB GIB 70.00$       80 80 100 80 80 100 80 80 100 80 80 100 1,040 $72,800
Bubis, Eugene DM: RAFT ‐ Phase III DM 70.00$       80 80 100 80 80 100 80 80 100 80 80 100 1,040 $72,800

Support ‐ GIB GIB 70.00$       80 80 100 80 80 100 80 80 100 80 80 100 1,040 $72,800
Horne, Amon DM: RAFT ‐ Phase III DM 70.00$       40 40 50 40 40 50 40 40 50 40 40 50 520 $36,400

Support ‐ GIB GIB 70.00$       80 80 100 80 80 100 80 80 100 80 80 100 1,040 $72,800
DM: Reporting Tool Implementation DM 70.00$       40 40 50 40 40 50 40 40 50 40 40 50 520 $36,400

TBH ‐ Cognos DM: RAFT ‐ Phase III DM 125.00$    0 0 0 40 40 50 40 40 50 40 40 50 390 $48,750
Support ‐ GIB GIB 125.00$    0 0 0 120 120 150 120 120 150 120 120 150 1,170 $146,250

Open ‐ DM (TBH (Fragomenti, P), 
Software Engineer) Support ‐ GIB GIB 70.00$       0 0 0 0 0 0 0 160 200 160 160 200 880 $61,600

FTE Total 480 480 600 640 640 800 640 800 1,000 800 800 1,000 8,680 $693,400
Consult

zDM: New Consult ‐ Developer ($125/hr) DM: RAFT ‐ Phase III DM 125.00$     0 0 0 180 360 360 360 360 360 360 360 360 3,060 $382,500
Support ‐ GIB GIB 125.00$    0 0 0 0 0 0 0 0 0 0 0 0 0 $0
DM: Reporting Tool Implementation DM 125.00$    0 0 0 0 80 180 240 100 0 0 0 0 600 $75,000

Morton, Sarah DM: RAFT ‐ Phase III DM 125.00$    97 97 97 97 97 97 97 97 97 97 97 97 1,164 $145,500
TBH ‐ Cognos Expert DM: Reporting Tool Implementation DM 250.00$    48 0 0 0 0 100 100 100 100 100 100 100 748 $187,000

Consult Total 145 97 97 277 537 737 797 657 557 557 557 557 5,572 $790,000
Business Intelligence Total 625 577 697 917 1,177 1,537 1,437 1,457 1,557 1,357 1,357 1,557 14,252 $1,483,400
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Area: Data Management Resources
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September‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
Database 
Administration

FTE
Budman, Raisa ES: Online Grading  ES 70.00$       6 6 16 6 6 8 6 6 8 6 6 8 91 $6,384

Support ‐ GIB GIB 70.00$       125 117 120 34 54 112 142 146 182 146 146 182 1,505 $105,336
ES: IAP ES 70.00$       3 3 10 5 5 6 5 5 6 5 5 6 63 $4,424
ES: Student Accounts Implementation ES 70.00$       2 2 4 3 3 0 0 0 0 0 0 0 14 $952
ES: Scheduling Implementation ES 70.00$       3 3 10 8 3 4 3 3 4 3 3 4 52 $3,668
ES: Intelligent Messaging ES 70.00$       0 0 4 3 3 4 3 0 0 0 0 0 18 $1,232
ES:  MITSIS Upgrade to Oracle 11 ES 70.00$       16 24 30 96 80 60 0 0 0 0 0 0 306 $21,420
SE: Unallocated SW Development  0 70.00$       5 5 6 5 5 6 0 0 0 0 0 0 31 $2,184

Grenier Jr, Robert E Support ‐ GIB GIB 70.00$       160 160 196 144 144 190 160 160 200 160 160 200 2,034 $142,380
ES:  MITSIS Upgrade to Oracle 11 ES 70.00$       0 0 4 16 16 10 0 0 0 0 0 0 46 $3,220

Hauptman, Marina Support ‐ GIB GIB 70.00$       133 134 170 147 147 184 157 157 196 157 157 196 1,935 $135,436
ES: IAP ES 70.00$       2 3 4 3 3 4 3 3 4 3 3 4 40 $2,800
ES: Workflow & Assignment Revision(WARP) ES 70.00$       24 19 20 10 10 12 0 0 0 0 0 0 94 $6,608
ES: Scheduling Implementation ES 70.00$       0 0 2 0 0 0 0 0 0 0 0 0 2 $140
ES:  MITSIS Upgrade to Oracle 11 ES 70.00$       2 3 4 0 0 0 0 0 0 0 0 0 9 $616

Zukowski, Elizabeth L Support ‐ GIB GIB 70.00$       80 80 100 80 80 100 80 80 100 80 80 100 1,040 $72,800
Long, Stacy Support ‐ GIB GIB 70.00$       160 160 196 144 144 190 160 160 200 160 160 200 2,034 $142,380

ES:  MITSIS Upgrade to Oracle 11 ES 70.00$       0 0 4 16 16 10 0 0 0 0 0 0 46 $3,220
Eskin, Semyon D ES: Online Grading  ES 70.00$       6 6 8 2 0 0 0 0 0 0 0 0 22 $1,568

Support ‐ GIB GIB 70.00$       147 130 176 147 150 188 150 150 188 150 150 188 1,916 $134,120
ES: IAP ES 70.00$       3 3 4 2 0 0 0 0 0 0 0 0 12 $840
ES: Scheduling Implementation ES 70.00$       2 16 10 8 8 10 8 8 10 8 8 10 106 $7,392
ES: Intelligent Messaging ES 70.00$       2 2 2 2 2 2 2 2 2 2 2 2 21 $1,456
ES:  MITSIS Upgrade to Oracle 11 ES 70.00$       0 3 0 0 0 0 0 0 0 0 0 0 3 $224

Maloof, Peter Support ‐ GIB GIB 70.00$       160 160 200 152 152 190 160 160 200 160 160 200 2,054 $143,780
ES:  MITSIS Upgrade to Oracle 11 ES 70.00$       0 0 0 8 8 10 0 0 0 0 0 0 26 $1,820

FTE Total 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300 13,520 $946,400
Database Administration Total 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300 13,520 $946,400
Grand Total 2,305 2,257 2,797 2,597 2,857 3,637 3,117 3,137 3,657 3,037 3,037 3,657 36,092 $3,012,200
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