
FY'13 Time Allocation Report  ‐ By Person
Area: Customer Support Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
Accessibility & 
Usability

FTE
Ziegler, Mary J Support ‐ GIB GIB 55.00$    160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400

Ziegler, Mary J Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
Wahl, Katherine M DM: RAFT ‐ Phase III DM 55.00$   0 0 10 16 16 16 16 16 16 16 16 16 154 $8,470

Support ‐ GIB GIB 55.00$   90 110 125 68 68 98 68 68 98 68 68 98 1,027 $56,485
ES: IAP ES 55.00$   20 0 0 0 0 0 0 0 0 0 0 0 20 $1,100
ES: Gradebook Rewrite ES 55.00$   10 0 0 0 0 0 0 0 0 0 0 0 10 $550
Unallocated SW Development  0 55.00$   0 0 0 36 36 36 36 36 36 36 36 36 324 $17,820
AS: Facilities Mobile Device AS 55.00$   0 10 15 0 0 0 0 0 0 0 0 0 25 $1,375

Wahl, Katherine M Total 120 120 150 120 120 150 120 120 150 120 120 150 1,560 $85,800
LaRoche, Christopher  DM: RAFT ‐ Phase III DM 55.00$   0 0 10 16 16 16 16 16 16 16 16 16 154 $8,470

Support ‐ GIB GIB 55.00$   130 150 161 88 88 114 88 88 114 88 88 114 1,311 $72,105
ES: IAP ES 55.00$   20 0 0 0 0 0 0 0 0 0 0 0 20 $1,100
ES: Gradebook Rewrite ES 55.00$   10 0 0 0 0 0 0 0 0 0 0 0 10 $550
Unallocated SW Development  0 55.00$   0 0 0 56 56 70 56 56 70 56 56 70 546 $30,030
SE: Mobile Advanced Maps SE 55.00$   0 0 14 0 0 0 0 0 0 0 0 0 14 $770
AS: Facilities Mobile Device AS 55.00$   0 10 15 0 0 0 0 0 0 0 0 0 25 $1,375

LaRoche, Christopher  Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
Roberts, Stephani L Support ‐ GIB GIB 55.00$   94 92 112 91 91 115 91 91 115 91 91 115 1,189 $65,395

ES: Gradebook Rewrite ES 55.00$   2 4 8 0 0 0 0 0 0 0 0 0 14 $770
Unallocated SW Development  0 55.00$   0 0 0 5 5 5 5 5 5 5 5 5 45 $2,475

Roberts, Stephani L Total 96 96 120 96 96 120 96 96 120 96 96 120 1,248 $68,640
FTE Total 536 536 670 536 536 670 536 536 670 536 536 670 6,968 $383,240
Consu Caloggero,  Rich Support ‐ GIB GIB 30.00$   28 19 17 35 35 35 35 35 35 35 35 35 379 $11,370

ES: Gradebook Rewrite ES 30.00$   3 3 3 0 0 0 0 0 0 0 0 0 9 $270
Unallocated SW Development  0 30.00$   0 0 0 19 22 22 22 22 22 22 22 22 195 $5,850

Caloggero,  Rich Total 31 22 20 54 57 57 57 57 57 57 57 57 583 $17,490
Consult Total 31 22 20 54 57 57 57 57 57 57 57 57 583 $17,490

Accessibility & Usability Total 567 558 690 590 593 727 593 593 727 593 593 727 7,551 $400,730
Business Help FTE Reed, Jessica Support ‐ GIB GIB 55.00$   160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400

Reed, Jessica Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
FTE Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400

Business Help Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
Extended Systems 
Support

FTE
Landry, Stephen M Support ‐ GIB GIB 55.00$    160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400

Landry, Stephen M Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
FTE Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400

Extended Systems Support Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
Grand Total 887 878 1,090 910 913 1,127 913 913 1,127 913 913 1,127 11,711 $629,530
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