
FY'13 Time Allocation Report  ‐ Project TOTALS
Area: Data Management Software Development Funding

FTE Consultant Other Total Low High

Raft Phase III 221,295          527,919          35,000            784,214          743,563           769,220           961,525          
Reporting Tool Implementation 88,408            252,000          116,000          456,408          472,841           436,400           550,063          
eDACCA ‐                  ‐                  ‐                  ‐                  ‐                   ‐                   ‐                  
Data Management Uncallocated SWD 6,078              ‐                  ‐                  6,078              30,319             ‐                   ‐                  
Grand Total 315,781       779,919       151,000       1,246,700    1,246,723     1,205,620     1,511,588    
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FY'13 Time Allocation Report  ‐ Project TOTALS (Hours)
Area: Data Management Software Development Funding

FTE Consultant Total Low High

Raft Phase III 3,836            4,418            8,254              7,522             7,298             9,123            
Reporting Tool Implementation 1,424            1,268            2,692              2,892             2,860             3,575            
eDACCA ‐                ‐                ‐                 ‐                 ‐                 ‐                
Data Management Uncallocated SWD 81                 ‐                81                  312                ‐                 ‐                
Grand Total 5,341            5,686            11,027           10,726          10,158          12,698         
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FY'13 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

DM: RAFT ‐ Phase III FTE Data Mgmt Berger, Michael 56.71$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $58,976
Bubis, Eugene 63.08$         80 80 100 80 80 100 80 80 100 80 80 100 1,040 $65,600
Horne, Amon 76.81$         40 40 50 40 40 50 40 40 50 40 40 50 520 $39,940
TBH ‐ Cognos ‐$             0 0 0 0 0 50 40 40 50 40 40 50 310 $0
Open ‐ DM (TBH (Fragomenti, P), 
Software Engineer) 70.77$         0 0 0 0 0 0 0 80 100 80 80 100 440 $31,138

Sys Eng Fontanella, Mary Katherine 53.62$        0 0 0 24 0 30 24 24 30 24 24 30 210 $11,259
Cust Wahl, Katherine M 49.71$        0 0 10 16 0 16 16 16 16 16 16 16 138 $6,859

LaRoche, Christopher  54.51$        0 0 10 16 0 16 16 16 16 16 16 16 138 $7,522
FTE Total 200 200 270 256 200 362 296 376 462 376 376 462 3,836 $221,295

Consult Data Mgmt
zDM: New Consult ‐ Developer 
($125/hr) 125.00$       0 0 0 0 180 180 180 180 180 180 180 180 1,440 $180,000
Morton, Sarah 125.00$      24 33 33 52 97 97 97 97 97 97 97 97 918 $114,719
White, Chris 110.00$      0 0 0 180 180 180 180 180 180 180 180 180 1,620 $178,200
POD ‐ RAFT III (TBD) 125.00$      0 0 0 80 160 200 0 0 0 0 0 0 440 $55,000

Consult Total 24 33 33 312 617 657 457 457 457 457 457 457 4,418 $527,919
DM: RAFT ‐ Phase III Total 224 233 303 568 817 1,019 753 833 919 833 833 919 8,254 $749,214
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Project Cost
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FY'13 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

DM: Reporting Tool 
Implementation FTE Data Mgmt Horne, Amon 76.81$         40 40 50 40 40 50 40 40 50 40 40 50 520 $39,940

Sys Eng Fontanella, Mary Katherine 53.62$        0 0 140 112 32 100 80 80 100 80 80 100 904 $48,468
FTE Total 40 40 190 152 72 150 120 120 150 120 120 150 1,424 $88,408

Consult Data Mgmt
zDM: New Consult ‐ Developer 
($125/hr) 125.00$       0 0 0 0 0 180 240 100 0 0 0 0 520 $65,000
TBH ‐ Cognos Expert 250.00$      48 0 0 0 0 100 100 100 100 100 100 100 748 $187,000

Consult Total 48 0 0 0 0 280 340 200 100 100 100 100 1,268 $252,000
DM: Reporting Tool Implementation Total 88 40 190 152 72 430 460 320 250 220 220 250 2,692 $340,408
Grand Total 312 273 493 720 889 1,449 1,213 1,153 1,169 1,053 1,053 1,169 10,946 $1,089,621
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