
FY'13 Time Allocation Report  ‐ Project TOTALS
Area: Education Systems Software Development Funding

FTE Consultant Other Total Low High

Digitization of Forms & Petition Implementation 290,733          653,440          123                  944,296          831,833           894,200           983,620          
Early Warning System 212,985          250,606          ‐                   463,591          561,206           473,600           520,960          
Enrollment Management 59,883            62,069            ‐                   121,952          122,781           191,400           210,540          
Gradebook Rewrite 82,167            74,071            ‐                   156,238          148,980           146,400           161,040          
Google Apps 126,679          207,662          ‐                   334,341          325,182           328,100           360,910          
Housing Replacement Analysis 3,004              2,000              ‐                   5,004              3,504               5,000               5,500              
IAP 119,109          88,200            426                  207,735          223,992           207,000           227,700          
Intelligent Messaging 60,329            324,412          ‐                   384,741          300,973           224,400           246,840          
Membership Module 207,211          321,802          ‐                   529,013          564,688           584,000           642,400          
MITSIS Upgrade to Oracle 11 73,121            ‐                   ‐                   73,121            48,475             17,700             19,470            
NCAA Compliance 112,813          281,590          ‐                   394,403          330,974           326,000           358,600          
Online Grading 34,131            37,400            717                  72,249            58,150             50,300             55,330            
Oracle Forms Replacement Phase 1 56,085            250,860          ‐                   306,945          385,923           388,800           427,680          
PowerFAIDS MITSIS ‐                   ‐                   ‐                   ‐                   ‐                    ‐                    ‐                   
PowerFAIDS Netpartner ‐                   ‐                   ‐                   ‐                   ‐                    ‐                    ‐                   
Scheduling Implementation 484,037          374,500          150                  858,687          825,276           1,019,900       1,121,890      
SFS External Update Improvements 31,166            448,240          ‐                   479,406          464,216           467,000           513,700          
Stellar NG Attendance Module 132,904        173,495        ‐                  306,399        251,875         55,520           61,072          
Student Accounts Implementation 232,222        252,900        410                 485,533        581,361         530,400         583,440        
Touchstone Common Authentication 14,138          184,660        ‐                  198,798        97,446           109,400         120,340        
Workflow and Assignment Revision Project (WARP) 166,547        310,867        683                 478,097        572,831         524,800         577,280        
Education Systems Unallocated SWD ‐                 ‐                 ‐                  ‐                 370,769         ‐                  ‐                 
Grand Total 2,499,265    4,298,774    2,509             6,800,548    7,070,436     6,543,920     7,198,312    
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FY'13 Time Allocation Report  ‐ Project TOTALS (Hours)
Area: Education Systems Software Development Funding

FTE Consultant Total Low High

Digitization of Forms & Petition Implementation 5,260            5,960             11,220          10,004           10,052           11,057          
Early Warning System 3,336            2,454             5,790            5,800             5,440             5,984            
Enrollment Management 1,000            480                1,480            1,396             1,916             2,108            
Gradebook Rewrite 1,368            686                2,054            2,049             1,760             1,936            
Google Apps 1,914            2,006             3,920            3,930             3,632             3,995            
Housing Replacement Analysis 48                  16                   64                  64                   64                   70                  
IAP 1,953            840                2,793            2,778             2,562             2,818            
Intelligent Messaging 1,063            3,256             4,319            1,786             2,198             2,418            
Membership Module 3,272            3,062             6,334            6,344             6,400             7,040            
MITSIS Upgrade to Oracle 11 1,116            ‐                 1,116            710                272                299               
NCAA Compliance 1,664            2,626             4,290            3,400             3,378             3,715            
Online Grading 566               440                1,006            842                688                757               
Oracle Forms Replacement Phase 1 790               2,244             3,034            3,708             3,708             4,079            
PowerFAIDS MITSIS ‐                ‐                 ‐                ‐                 ‐                
PowerFAIDS Netpartner ‐                ‐                 ‐                ‐                 ‐                
Scheduling Implementation 7,166            4,260             11,426          8,470             11,920           13,112          
SFS External Update Improvements 578               3,120             3,698            3,408             3,408             3,749            
Stellar NG Attendance Module 2,189            1,686             3,875            3,885             608                669               
Student Accounts Implementation 3,532            1,860             5,392            5,338             5,392             5,931            
Touchstone Common Authentication 242               2,044             2,286            1,062             1,170             1,287            
Workflow and Assignment Revision Project (WARP) 2,697            3,711             6,408            7,954             6,828             7,511            
Education Systems Unallocated SWD 782               1,744             2,526            4,922             ‐                 ‐                
Grand Total 40,535          42,495          83,030          77,849           71,396           78,535          

FY'13 Q1 
Time 
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

ES: Online Grading  FTE Data Mgmt Budman, Raisa $71.62 6 6 16 0 0 0 0 0 0 0 0 0 29 $2,063
Eskin, Semyon D $60.00 6 6 8 0 0 0 0 0 0 0 0 0 21 $1,248

Educ Canavan, Brian $52.31 48 48 0 0 0 0 0 0 0 0 0 0 96 $5,022
Taher, Zahida $61.68 96 96 100 16 0 0 0 0 0 0 0 0 308 $18,999
Christiansen, Charles A $60.72 80 32 0 0 0 0 0 0 0 0 0 0 112 $6,800

FTE Total 237 189 124 16 0 0 0 0 0 0 0 0 566 $34,131
Consult Educ Channamsett, Suresh $85.00 160 120 0 160 0 0 0 0 0 0 0 0 440 $37,400

Consult Total 160 120 0 160 0 0 0 0 0 0 0 0 440 $37,400
ES: Online Grading  Total 397 309 124 176 0 0 0 0 0 0 0 0 1,006 $71,531

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours
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1

IST SW Dev Time Collection Database_Nov 2012_FINAL
11/19/2012



FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: IAP FTE Data Mgmt Budman, Raisa $71.62 3 3 10 5 5 6 0 0 0 0 0 0 32 $2,292
Hauptman, Marina $47.48 2 3 4 3 3 4 0 0 0 0 0 0 19 $912
Eskin, Semyon D $60.00 3 3 4 0 0 0 0 0 0 0 0 0 10 $624

Educ Dunn, Shawn P $59.50 160 160 180 80 40 50 16 0 0 0 0 0 686 $40,816
Lewis, Madge $69.41 80 80 100 80 32 40 32 0 0 0 0 0 444 $30,819
Winerman, Seth M $52.48 0 0 20 16 0 0 0 0 0 0 0 0 36 $1,889

Sys Eng Pankin, Jeffrey D $60.33 40 40 50 40 48 0 0 0 0 0 0 0 218 $13,151
Sacks, Marc $56.77 72 107 140 16 8 20 16 16 20 16 16 20 467 $26,523

Cust Wahl, Katherine M $49.71 20 0 0 0 0 0 0 0 0 0 0 0 20 $994
LaRoche, Christopher  $54.51 20 0 0 0 0 0 0 0 0 0 0 0 20 $1,090

FTE Total 400 397 508 240 136 120 64 16 20 16 16 20 1,953 $119,109
Consult Educ O'Toole, Eoin $105.00 160 160 200 160 80 40 40 0 0 0 0 0 840 $88,200

Consult Total 160 160 200 160 80 40 40 0 0 0 0 0 840 $88,200
ES: IAP Total 560 557 708 400 216 160 104 16 20 16 16 20 2,793 $207,309

IST Finance ES SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Gradebook Rewrite FTE Educ Calzaretta, Joseph A $59.77 112 112 0 0 0 0 0 0 0 0 0 0 224 $13,389
Chiang, Jeanne $51.79 80 80 0 0 0 0 0 0 0 0 0 0 160 $8,287
Colodzin, Robin $68.09 98 98 0 0 0 0 0 0 0 0 0 0 196 $13,345
Dong, Qing $65.42 101 101 0 0 0 0 0 0 0 0 0 0 202 $13,189
Jaeger, Derek $83.07 32 16 0 0 0 0 0 0 0 0 0 0 48 $3,987
Saigal, Ranjani $54.40 80 80 0 0 0 0 0 0 0 0 0 0 160 $8,705
McJohn, Judith A. $58.35 112 112 0 0 0 0 0 0 0 0 0 0 224 $13,070

Sys Eng Fontanella, Mary Katherine $53.62 40 80 0 0 0 0 0 0 0 0 0 0 120 $6,434
Cust Wahl, Katherine M $49.71 10 0 0 0 0 0 0 0 0 0 0 0 10 $497

LaRoche, Christopher  $54.51 10 0 0 0 0 0 0 0 0 0 0 0 10 $545
Roberts, Stephani L $51.40 2 4 8 0 0 0 0 0 0 0 0 0 14 $720

FTE Total 677 683 8 0 0 0 0 0 0 0 0 0 1,368 $82,167
Consult Educ Wilson, Patrick $136.80 112 112 0 0 0 0 0 0 0 0 0 0 224 $30,643

Dill, Meredith $78.00 112 112 0 0 0 0 0 0 0 0 0 0 224 $17,472
McCarthy, Dennis $114.00 112 112 0 0 0 0 0 0 0 0 0 0 224 $25,536
Bhandari, Ajay $110.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Wang, Sean $97.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Garcia, Pedro $115.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Cust Caloggero,  Rich $30.00 3 3 3 0 0 5 0 0 0 0 0 0 14 $420
Consult Total 339 339 3 0 0 5 0 0 0 0 0 0 686 $74,071

ES: Gradebook Rewrite Total 1,016 1,022 11 0 0 5 0 0 0 0 0 0 2,054 $156,238

IST Finance ES SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Workflow & Assignment 
Revision(WARP) FTE Data Mgmt Hauptman, Marina $47.48 24 19 20 10 10 12 0 0 0 0 0 0 94 $4,482

Educ Cole, Benjamin $62.56 80 80 100 80 80 100 32 0 0 0 0 0 552 $34,535
Lewis, Madge $69.41 80 80 100 80 80 100 32 0 0 0 0 0 552 $38,315
Weiss, Jennifer $56.04 160 160 200 160 80 50 0 0 0 0 0 0 810 $45,389
Runnion, Ross I $49.49 16 16 20 16 16 20 0 0 0 0 0 0 104 $5,147

Sys Eng Wiley, Debra A $66.14 126 38 100 96 96 80 32 16 0 0 0 0 585 $38,679
FTE Total 486 394 540 442 362 362 96 16 0 0 0 0 2,697 $166,547
Consult Educ Gadi, Silpa $85.00 160 160 200 160 160 200 160 0 0 0 0 0 1,200 $102,000

Raghava, Viswanath $85.00 160 160 200 160 160 200 0 0 0 0 0 0 1,040 $88,400
Morisetti, Veera $83.00 160 160 200 160 160 200 160 0 0 0 0 0 1,200 $99,600

Sys Eng Butler, Daniel $77.00 160 111 0 0 0 0 0 0 0 0 0 0 271 $20,867
Consult Total 640 591 600 480 480 600 320 0 0 0 0 0 3,711 $310,867

ES: Workflow & Assignment Revision(WARP) Total 1,126 985 1,140 922 842 962 416 16 0 0 0 0 6,408 $477,414

IST Finance ES SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Housing Replacement Analysis FTE Educ Runnion, Ross I $49.49 16 0 0 0 0 0 0 0 0 0 0 0 16 $792
Sahlstrom, Janet L $69.14 16 16 0 0 0 0 0 0 0 0 0 0 32 $2,212

FTE Total 32 16 0 0 0 0 0 0 0 0 0 0 48 $3,004
Consult Educ Magsino, Jonathan  $125.00 16 0 0 0 0 0 0 0 0 0 0 0 16 $2,000

Consult Total 16 0 0 0 0 0 0 0 0 0 0 0 16 $2,000
ES: Housing Replacement Analysis Total 48 16 0 0 0 0 0 0 0 0 0 0 64 $5,004

IST Finance ES SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Digitzn Forms & Petitions Implement FTE Educ Canavan, Brian $52.31 48 48 60 48 32 40 48 48 60 48 48 60 588 $30,757
Turner, Stephen $78.04 0 0 0 16 0 0 0 0 0 0 0 0 16 $1,249
Taher, Zahida $61.68 64 64 100 144 128 160 128 128 160 128 128 160 1,492 $92,032
Weiss, Jennifer $56.04 0 0 0 0 80 150 160 160 200 160 160 200 1,270 $71,165
Leffler, Lee $48.73 112 112 140 112 96 120 96 96 120 96 96 120 1,316 $64,124
Christiansen, Charles A $60.72 80 128 0 0 0 0 0 0 0 0 0 0 208 $12,629
Leung, Felicia W $50.79 0 0 0 0 8 10 8 8 10 8 8 10 70 $3,555

Sys Eng Watts, Laura $50.53 0 0 0 80 80 100 0 0 0 0 0 0 260 $13,138
Cust Wahl, Katherine M $49.71 0 0 0 0 10 10 0 0 0 0 0 0 20 $994

LaRoche, Christopher  $54.51 0 0 0 0 10 10 0 0 0 0 0 0 20 $1,090
FTE Total 304 352 300 400 444 600 440 440 550 440 440 550 5,260 $290,733

Consult Educ zES: New Consult ‐ Developer ($125/hr) $125.00 0 0 0 0 0 0 160 160 200 160 160 200 1,040 $130,000
Toomey, Dan $105.00 0 0 0 0 0 0 160 160 200 160 160 200 1,040 $109,200
Channamsett, Suresh $85.00 0 0 0 0 120 200 160 160 200 160 160 200 1,360 $115,600
Hickey, Faith $153.00 0 0 100 80 80 100 80 80 100 80 80 100 880 $134,640
Ramakant, Nidhi $100.00 160 160 200 80 0 0 160 160 200 160 160 200 1,640 $164,000

Consult Total 160 160 300 160 200 300 720 720 900 720 720 900 5,960 $653,440
ES: Digitzn Forms & Petitions Implement Total 464 512 600 560 644 900 1,160 1,160 1,450 1,160 1,160 1,450 11,220 $944,173

IST Finance ES SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Stellar NG Attendance Module FTE Educ Calzaretta, Joseph A $59.77 16 16 40 32 32 40 32 32 40 32 32 40 384 $22,952
Chiang, Jeanne $51.79 32 32 40 32 32 40 32 32 40 32 32 40 416 $21,545
Colodzin, Robin $68.09 14 14 35 28 28 35 28 28 35 28 28 35 336 $22,878
Dong, Qing $65.42 14 14 0 0 0 0 0 0 0 0 0 0 29 $1,884
Jaeger, Derek $83.07 32 16 20 16 16 20 16 16 20 16 16 20 224 $18,608
Saigal, Ranjani $54.40 32 32 40 32 32 40 32 32 40 32 32 40 416 $22,632
McJohn, Judith A. $58.35 16 16 40 32 32 40 32 32 40 32 32 40 384 $22,405

FTE Total 156 140 215 172 172 215 172 172 215 172 172 215 2,189 $132,904
Consult Educ Wilson, Patrick $136.80 48 48 40 0 0 0 0 0 0 0 0 0 136 $18,605

Dill, Meredith $78.00 48 48 40 32 32 40 32 32 40 32 32 40 448 $34,944
McCarthy, Dennis $114.00 48 48 40 32 32 40 32 32 40 32 32 40 448 $51,072
Bhandari, Ajay $110.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Wang, Sean $97.00 0 0 40 32 32 40 32 32 40 32 32 40 352 $34,144
Garcia, Pedro $115.00 0 0 0 22 32 40 32 32 40 32 32 40 302 $34,730

Consult Total 144 144 160 118 128 160 128 128 160 128 128 160 1,686 $173,495
ES: Stellar NG Attendance Module Total 300 284 375 290 300 375 300 300 375 300 300 375 3,875 $306,399

IST Finance ES SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Student Accounts Implementation FTE Data Mgmt Budman, Raisa $71.62 2 2 4 0 0 0 0 0 0 0 0 0 7 $516
Educ Greene, Joseph D $56.59 128 128 160 80 80 100 80 80 100 80 80 100 1,196 $67,680

Larson, Leo $75.85 64 64 40 32 32 20 16 16 20 16 16 20 356 $27,003
Lewis, Madge $69.41 0 0 0 0 48 60 96 160 200 160 160 200 1,084 $75,242
Menlibai, Sorina Monica $52.63 128 96 0 0 0 0 0 0 0 0 0 0 224 $11,789
Singer, Lori $82.00 72 72 90 72 72 0 0 0 0 0 0 0 378 $30,997

Sys Eng Wiley, Debra A $66.14 34 122 100 32 0 0 0 0 0 0 0 0 287 $18,996
FTE Total 427 483 394 216 232 180 192 256 320 256 256 320 3,532 $232,222
Consult Educ Deo, Anilrudha $105.00 160 160 200 40 60 40 0 0 0 0 0 0 660 $69,300

Hickey, Faith $153.00 160 160 100 80 80 100 80 80 100 80 80 100 1,200 $183,600
Consult Total 320 320 300 120 140 140 80 80 100 80 80 100 1,860 $252,900

ES: Student Accounts Implementation Total 747 803 694 336 372 320 272 336 420 336 336 420 5,392 $485,122

IST Finance ES SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Scheduling Implementation FTE Data Mgmt Budman, Raisa $71.62 3 3 10 8 3 4 3 3 4 3 3 4 52 $3,753
Hauptman, Marina $47.48 0 0 2 0 0 0 0 0 0 0 0 0 2 $95
Eskin, Semyon D $60.00 2 16 10 8 8 10 8 8 10 8 8 10 106 $6,337

Educ Canavan, Brian $52.31 16 16 60 48 80 80 64 80 120 96 96 120 876 $45,822
Singer, Lori $82.00 72 72 90 72 72 160 128 128 160 128 128 160 1,370 $112,345
Stevenson, Joanne Y $88.28 16 32 40 32 32 40 16 16 20 16 16 20 296 $26,132
Winerman, Seth M $52.48 0 0 100 48 56 70 0 0 0 0 0 0 274 $14,380
Adams Jr, Robert J. $63.15 0 0 100 128 128 160 128 80 100 80 80 100 1,084 $68,459
Brown, Stuart W $67.76 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $140,939

Sys Eng Gilbert, Amanda $71.29 80 80 100 80 80 100 0 0 0 0 0 0 520 $37,073
Sacks, Marc $56.77 45 29 40 112 120 160 0 0 0 0 0 0 506 $28,703

FTE Total 394 408 752 696 739 984 507 475 614 491 491 614 7,166 $484,037

Consult Educ zES: New Consult ‐ Developer ($125/hr) $125.00 0 0 0 0 0 0 160 160 200 160 160 200 1,040 $130,000
Deo, Anilrudha $105.00 0 0 0 0 20 80 160 160 200 160 160 200 1,140 $119,700

Sys Eng Leffler, Marcia $60.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $124,800
Consult Total 160 160 200 160 180 280 480 480 600 480 480 600 4,260 $374,500

ES: Scheduling Implementation Total 554 568 952 856 919 1,264 987 955 1,214 971 971 1,214 11,426 $858,537

IST Finance ES SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Oracle Forms Replacmnt P1 FTE Educ Collins, Andrea M $60.36 16 0 40 0 32 40 0 0 0 0 0 0 128 $7,725
Dunn, Shawn P $59.50 0 0 0 0 40 100 0 0 0 0 0 0 140 $8,330
Larson, Leo $75.85 16 16 40 0 32 40 32 32 40 32 32 40 352 $26,699
Stevenson, Joanne Y $88.28 16 16 40 0 16 20 0 0 0 0 0 0 108 $9,535
Runnion, Ross I $49.49 0 0 0 0 8 10 0 0 0 0 0 0 18 $891
Sahlstrom, Janet L $69.14 0 0 0 8 8 10 0 0 0 0 0 0 26 $1,798
Cohen, Alan $61.54 0 0 0 0 8 10 0 0 0 0 0 0 18 $1,108

FTE Total 48 32 120 8 144 230 32 32 40 32 32 40 790 $56,085

Consult Educ zES: New Consult ‐ Developer ($125/hr) $125.00 0 0 0 0 0 0 160 160 200 160 160 200 1,040 $130,000
Kulkarni, Ameet $95.00 80 80 100 0 0 100 80 80 100 80 80 100 880 $83,600
Manchenton, Michelle $115.00 8 16 60 10 20 30 20 20 40 20 20 60 324 $37,260

Consult Total 88 96 160 10 20 130 260 260 340 260 260 360 2,244 $250,860
ES: Oracle Forms Replacmnt P1 Total 136 128 280 18 164 360 292 292 380 292 292 400 3,034 $306,945

IST Finance ES SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Enrollment Management FTE Educ Canavan, Brian $52.31 16 16 40 32 16 40 16 16 20 16 16 20 264 $13,809
Stevenson, Joanne Y $88.28 16 16 20 16 16 20 16 16 20 16 16 20 208 $18,363
Winerman, Seth M $52.48 0 0 60 80 80 100 32 32 40 32 32 40 528 $27,711

FTE Total 32 32 120 128 112 160 64 64 80 64 64 80 1,000 $59,883
Consult Educ Little, Rene $129.31 80 80 100 80 60 40 40 0 0 0 0 0 480 $62,069

Consult Total 80 80 100 80 60 40 40 0 0 0 0 0 480 $62,069
ES: Enrollment Management Total 112 112 220 208 172 200 104 64 80 64 64 80 1,480 $121,952
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Intelligent Messaging FTE Data Mgmt Budman, Raisa $71.62 0 0 4 3 3 4 0 0 0 0 0 0 14 $1,031
Eskin, Semyon D $60.00 2 2 2 0 0 0 0 0 0 0 0 0 5 $312

Educ Canavan, Brian $52.31 32 32 40 32 32 40 32 16 0 0 0 0 256 $13,391
Turner, Stephen $78.04 32 32 40 16 8 10 8 8 0 0 0 0 154 $12,019
Leung, Felicia W $50.79 32 32 140 128 16 20 16 16 0 0 0 0 400 $20,315

Sys Eng Sacks, Marc $56.77 26 0 20 32 32 20 16 16 20 16 16 20 234 $13,261
FTE Total 123 98 246 211 91 94 72 56 20 16 16 20 1,063 $60,329
Consult Educ Toomey, Dan $105.00 160 0 0 0 100 180 0 0 0 0 0 0 440 $46,200

Little, Rene $129.31 80 80 100 80 100 160 120 16 0 0 0 0 736 $95,172
Sys Eng Muti, Kevin $88.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $183,040

Consult Total 400 240 300 240 360 540 280 176 200 160 160 200 3,256 $324,412
ES: Intelligent Messaging Total 523 338 546 451 451 634 352 232 220 176 176 220 4,319 $384,741
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: NCAA Compliance FTE Educ Sahlstrom, Janet L $69.14 64 64 80 64 72 90 80 80 100 80 80 100 954 $65,959
Sys Eng Wiley, Debra A $66.14 0 0 0 32 64 120 128 144 200 0 0 0 688 $45,505

Eskridge, Myra Hope $60.20 11 11 0 0 0 0 0 0 0 0 0 0 22 $1,349
FTE Total 75 75 80 96 136 210 208 224 300 80 80 100 1,664 $112,813
Consult Educ Deo, Anilrudha $105.00 0 0 0 120 80 80 0 0 0 0 0 0 280 $29,400

Kulkarni, Ameet $95.00 80 80 100 0 0 100 80 80 100 80 80 100 880 $83,600
Manchenton, Michelle $115.00 111 115 120 110 120 150 120 120 140 120 120 120 1,466 $168,590

Consult Total 191 195 220 230 200 330 200 200 240 200 200 220 2,626 $281,590
ES: NCAA Compliance Total 266 270 300 326 336 540 408 424 540 280 280 320 4,290 $394,403
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: SFS External Update Improvements FTE Educ Dunn, Shawn P $59.50 0 0 0 0 0 0 80 32 40 32 32 40 256 $15,231
Runnion, Ross I $49.49 24 48 60 64 56 70 0 0 0 0 0 0 322 $15,935

FTE Total 24 48 60 64 56 70 80 32 40 32 32 40 578 $31,166

Consult Educ zES: New Consult ‐ Developer ($125/hr) $125.00 0 0 0 0 0 0 160 160 200 160 160 200 1,040 $130,000
Doreen Evans Associates Consultants $153.00 320 320 400 320 320 400 0 0 0 0 0 0 2,080 $318,240

Consult Total 320 320 400 320 320 400 160 160 200 160 160 200 3,120 $448,240
ES: SFS External Update Improvements Total 344 368 460 384 376 470 240 192 240 192 192 240 3,698 $479,406
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  Touchstone Common Authentication FTE Educ Collins, Andrea M $60.36 32 32 40 0 0 0 0 0 0 0 0 0 104 $6,277
Larson, Leo $75.85 8 16 10 0 0 0 0 0 0 0 0 0 34 $2,579
Leung, Felicia W $50.79 0 0 0 32 16 40 16 0 0 0 0 0 104 $5,282

FTE Total 40 48 50 32 16 40 16 0 0 0 0 0 242 $14,138
Consult Educ Gundraju, Ramkrishna $87.00 0 80 200 120 160 200 160 160 200 160 160 200 1,800 $156,600

Manchenton, Michelle $115.00 8 16 20 40 20 20 20 20 20 20 20 20 244 $28,060
Consult Total 8 96 220 160 180 220 180 180 220 180 180 220 2,044 $184,660

ES:  Touchstone Common Authentication Total 48 144 270 192 196 260 196 180 220 180 180 220 2,286 $198,798
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  MITSIS Upgrade to Oracle 11 FTE Data Mgmt Budman, Raisa $71.62 16 24 30 0 80 60 0 0 0 0 0 0 210 $15,041
Grenier Jr, Robert E $74.52 0 0 4 0 16 10 0 0 0 0 0 0 30 $2,236
Hauptman, Marina $47.48 2 3 4 0 0 0 0 0 0 0 0 0 9 $418
Long, Stacy $71.34 0 0 4 0 16 10 0 0 0 0 0 0 30 $2,140
Eskin, Semyon D $60.00 0 3 0 0 0 0 0 0 0 0 0 0 3 $192
Maloof, Peter $55.07 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Educ Collins, Andrea M $60.36 80 128 40 0 32 40 32 32 40 32 32 40 528 $31,867
Larson, Leo $75.85 8 8 10 0 16 20 16 16 20 16 16 20 166 $12,591
Taher, Zahida $61.68 0 0 0 0 16 20 16 16 20 16 16 20 140 $8,636

FTE Total 106 166 92 0 176 160 64 64 80 64 64 80 1,116 $73,121
ES:  MITSIS Upgrade to Oracle 11 Total 106 166 92 0 176 160 64 64 80 64 64 80 1,116 $73,121
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  Membership Module FTE Educ Calzaretta, Joseph A $59.77 0 0 60 48 48 60 48 48 60 48 48 60 528 $31,559
Chiang, Jeanne $51.79 0 0 40 32 32 40 32 32 40 32 32 40 352 $18,231
Colodzin, Robin $68.09 0 0 53 42 42 53 42 42 53 42 42 53 462 $31,457
Dong, Qing $65.42 0 0 72 58 58 72 58 58 72 58 58 72 634 $41,450
Jaeger, Derek $83.07 32 32 40 32 32 40 32 32 40 32 32 40 416 $34,557
Saigal, Ranjani $54.40 0 0 40 32 32 40 32 32 40 32 32 40 352 $19,150
McJohn, Judith A. $58.35 0 0 60 48 48 60 48 48 60 48 48 60 528 $30,807

FTE Total 32 32 365 292 292 365 292 292 365 292 292 365 3,272 $207,211
Consult Educ Wilson, Patrick $136.80 0 0 40 0 0 0 0 0 0 0 0 0 40 $5,472

Dill, Meredith $78.00 0 0 40 32 32 40 32 32 40 32 32 40 352 $27,456
McCarthy, Dennis $114.00 0 0 80 64 64 80 64 64 80 64 64 80 704 $80,256
Bhandari, Ajay $110.00 0 80 100 80 80 100 80 80 100 80 80 100 960 $105,600
Wang, Sean $97.00 0 0 80 64 64 80 64 64 80 64 64 80 704 $68,288
Garcia, Pedro $115.00 0 0 0 22 32 40 32 32 40 32 32 40 302 $34,730

Consult Total 0 80 340 262 272 340 272 272 340 272 272 340 3,062 $321,802
ES:  Membership Module Total 32 112 705 554 564 705 564 564 705 564 564 705 6,334 $529,013
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Early Warning System FTE Educ Calzaretta, Joseph A $59.77 0 0 80 64 64 80 64 64 80 64 64 80 704 $42,079
Chiang, Jeanne $51.79 0 0 40 32 32 40 32 32 40 32 32 40 352 $18,231
Colodzin, Robin $68.09 0 0 70 56 56 70 56 56 70 56 56 70 616 $41,942
Dong, Qing $65.42 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Jaeger, Derek $83.07 32 48 60 48 48 60 48 48 60 48 48 60 608 $50,506
Saigal, Ranjani $54.40 0 0 40 32 32 40 32 32 40 32 32 40 352 $19,150
McJohn, Judith A. $58.35 0 0 80 64 64 80 64 64 80 64 64 80 704 $41,076

FTE Total 32 48 370 296 296 370 296 296 370 296 296 370 3,336 $212,985
Consult Educ Wilson, Patrick $136.80 0 0 60 0 0 0 0 0 0 0 0 0 60 $8,208

Dill, Meredith $78.00 0 0 60 48 48 60 48 48 60 48 48 60 528 $41,184
McCarthy, Dennis $114.00 0 0 80 64 64 80 64 64 80 64 64 80 704 $80,256
Bhandari, Ajay $110.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Wang, Sean $97.00 0 0 80 64 64 80 64 64 80 64 64 80 704 $68,288
Garcia, Pedro $115.00 0 0 0 38 48 60 48 48 60 48 48 60 458 $52,670

Consult Total 0 0 280 214 224 280 224 224 280 224 224 280 2,454 $250,606
ES: Early Warning System Total 32 48 650 510 520 650 520 520 650 520 520 650 5,790 $463,591
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  LMS Google Integration FTE Educ Calzaretta, Joseph A $59.77 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Chiang, Jeanne $51.79 0 0 40 32 32 40 32 32 40 32 32 40 352 $18,231
Colodzin, Robin $68.09 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Dong, Qing $65.42 0 0 72 58 58 72 58 58 72 58 58 72 634 $41,450
Jaeger, Derek $83.07 16 32 60 48 48 60 48 48 60 48 48 60 576 $47,848
Saigal, Ranjani $54.40 0 0 40 32 32 40 32 32 40 32 32 40 352 $19,150
McJohn, Judith A. $58.35 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 16 32 212 170 170 212 170 170 212 170 170 212 1,914 $126,679
Consult Educ Wilson, Patrick $136.80 0 0 60 0 0 0 0 0 0 0 0 0 60 $8,208

Dill, Meredith $78.00 0 0 60 48 48 60 48 48 60 48 48 60 528 $41,184
McCarthy, Dennis $114.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Bhandari, Ajay $110.00 0 80 100 80 80 100 80 80 100 80 80 100 960 $105,600
Wang, Sean $97.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Garcia, Pedro $115.00 0 0 0 38 48 60 48 48 60 48 48 60 458 $52,670

Consult Total 0 80 220 166 176 220 176 176 220 176 176 220 2,006 $207,662
ES:  LMS Google Integration Total 16 112 432 336 346 432 346 346 432 346 346 432 3,920 $334,341
Grand Total 6,827 6,854 8,559 6,518 6,593 8,397 6,324 5,660 7,026 5,460 5,460 6,826 80,504 $6,798,039
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