

IS+T PIPELINE 5/18

AGENDA CHANGES RESOURCES ACTION ITEMS

- IDD test to F5 — 6/3 TSM server upgrade
- MTSKS test to F5 — 6/10 (backup 1st managed production servers only)
- RHEL 6 — 5/23
- SMF comm table — 5/21
- Stellar No patch — TBD early June
- MTSKS DB restart — 5/21 bounce
- SP 2 win — currently incompatible w/PTP, release mid/end June
- IE 9 + Firefox 4 SWRT currently changing testing model
- Mobile web update support announcement on hold
- Office 2003 win 5/13/20 (remove installer from suqad) announcement
- Office 2004 mac TBD (summer) SWRT announcement out
- Last day of finals — 5/20
- Commencement — 6/3 * PS: talk w/ Netops re: pushing SP1 out in win down
- HD move to E17+E19 — 6/4 thru 6/8

* der beans: no load testing on production! (prod Touchstone)

* GJKM: Ed Systems migration schedul

* SWRT announcement in process