

IS&T Change Communications Report December 14, 2011

Service Offering	Tier	Change	Date	Status
Exchange	PROD	Mailbox migrations: Biology, Engineering Systems Division and MIT Portugal	12/14/11	SCHED
Exchange	PROD	Mailbox migrations: Endicott House and Gabrielle Lab	12/15/11	SCHED
SAP Payroll	PROD	Transport new wage types	12/15/11	SCHED
Early Decisions	PROD	Goes live 12pm	12/17/11	SCHED
EHS Web	PROD	Web service server virtualization and database upgrade to Oracle 11.2	12/17/11	SCHED
Events	PROD	Web service server virtualization and database upgrade to Oracle 11.2	12/17/11	SCHED
Parking	PROD	Web service server virtualization and database upgrade to Oracle 11.2	12/17/11	SCHED
Electronic Transcripts	PROD	Enhancements	Week of 12/19/11	TBD
Exchange	PROD	Mailbox migrations: Students and Affiliates	12/22/11-1/4/12	SCHED
Email	PROD	Access to outgoing legacy being closed to off-campus IPs	12/31/11	SCHED
Mobile Devices	PROD	iPhone application (with Libraries functionality) approved by Apple, release pending Android (see below)	December	TBD
Mobile Devices	PROD	Android application (with Libraries functionality) release	December	TBD
iPhone Support	PROD	IOS 5.1 release	December	TBD
Windows Domain	PROD	Windows 7 infrastructure changes complete: E Policy Orchestrator upgrades, restructuring of containers. Migrations of customers to follow		TBD
Lynda.com	PROD	Enhancements (eliminates anonymous authentication, users can track training)	1/5/12	SCHED
OpenText	PROD	Upgrade of archive servers and patch to scanner servers (will impact Accounts Payable, Request For Payment, etc.) 5-9pm	1/5/12	LOW
MITSIS	PROD	Application server virtualization and migration (W91 F5 will then be retired)	1/7/12	SCHED
MIT SECURE	PROD	Secure Wireless go live (communications have started)	1/23/12	SCHED
Accounts	PROD	Deactivations (second notification week of 1/16/12)	1/26/12	SCHED
Undergraduate Admissions	PROD	Database upgrade to Oracle 11.2	January	TBD
Online Registration	PROD	Enhancements	January	TBD
Stellar	PROD	Patch 2.3.7	January	TBD
End Point Protection	PROD	McAfee (for Windows) patch and unified installer	January	TBD
Distributed Software	PROD	VM Workstation 7 (Linux and Windows) desupport	January	TBD
Distributed Software	PROD	VM Ware Fusion 3 desupport	2/1/12	SCHED
Distributed Software	PROD	VM Windows base image rebuilt - staff and student images to follow	February	TBD
SAP Portal	PROD	Upgrade to Netweaver 7.3	March	TBD
SAP Enterprise Learning	PROD	Go Live	3/26/12	SCHED
Distributed Software	PROD	Decommissioning older versions of SAPgui for both Mac and Windows		TBD
VPN	PROD	Application server migration (W91 F5 will then be retired)		TBD
IPTV	TEST	Limited student trial	December	TBD
Undergraduate Admissions	TEST	Database upgrade to Oracle 11.2	January	TBD
SAP Portal	TEST	Upgrade to Netweaver 7.3	2/1/12	SCHED
Distributed Software	TEST	Office for Students: activation script for graduating students to provide perpetual license. In beta, needs testing		TBD
IDFinder	TEST	Testing version 5.2 for release		TBD
SAP	DEV	SF8 (prototype environment) being taken down refreshed with a current snapshot of production and scrambled	12/14/11	SCHED
SAP	DEV	SF8 ERP component will be available	12/22/11	SCHED
SAP	DEV	SAP SF8 portal upgrade to Netweaver 7.3	12/29/11	SCHED
SAP Portal	DEV	Upgrade to Netweaver 7.3	1/9/12	SCHED
UC4 Job Scheduler	DEV	SAP MITSIS feeds	December	TBD
Undergraduate Admissions	DEV	Virtualization and database upgrade to Oracle 11.2	December	TBD
MITSIS	DEV	Virtualization and database upgrade to Oracle 11.2	January	TBD
MITSIS	QA	Environment being built to replicate test environment	December	TBD

Status Key:

SCHED	Scheduled routine maintenance
EMER	Emergency change - problem if not addressed
LOW	Outage or problem with low user impact
HIGH	Outage or problem with high user impact
TBD	Exact change date or time to be determined