

IS&T Change Communications Report January 4, 2012

Service Offering	Tier	Change	Date	Outage	Time	Status
Mobile Devices	PROD	iPhone application update (with Libraries functionality) released	12/21/11	N		SCHED
Mobile Devices	PROD	Android application update (with Libraries functionality) released	12/27/11	N		SCHED
Exchange	PROD	Mailbox migrations: Students and Affiliates completed	12/30/11	N		SCHED
Moira	PROD	Deploying new moira server daemon to prevent use of '#' characters in list names	1/4/12	Y	10pm	LOW
Lynda.com	PROD	Enhancements (eliminates anonymous authentication, users can track training)	1/4/12	N		SCHED
OpenText	PROD	Upgrade of archive servers and patch to scanner servers (will impact Accounts Payable, Request For Payment, etc.)	1/5/12	Y	5-9pm	LOW
SAP Accounts Payable	PROD	Enhancement: combining payments to same vendor in report	1/5/12	N		SCHED
SAP Accounts Payable	PROD	Routine maintenance: addition tax table	1/5/12	N		SCHED
SAP Facilities	PROD	Data maintenance: stockroom report	1/5/12	N		SCHED
MITSIS	PROD	Application server virtualization and migration (W91 F5 will then be retired)	1/7/12	Y	7-11am (TBD)	LOW
IMAP	PROD	Storage migration	1/9/12	N		SCHED
Exchange	PROD	Mailbox migrations: Koch	1/9/12	N		SCHED
Exchange	PROD	Mailbox migrations: Chemical Engineering	1/11/12	N		SCHED
Exchange	PROD	RU6 Patch to 2010	Weekend of 1/14/12	N		TBD
Exchange	PROD	Mailbox migrations: VIPs	Week of 1/15/12	N		SCHED
Accounts	PROD	Deactivations (second notification week of 1/16/12)	1/26/12	N		SCHED
Data Centers	PROD	OC11 7th floor expansion	1/30/12	N		SCHED
Online Registration	PROD	Enhancements	January	N		TBD
Stellar	PROD	Patch 2.3.7	January	N		TBD
End Point Protection	PROD	McAfee (for Windows) patch and unified installer	Late January	N		TBD
Email	PROD	Access to outgoing legacy being closed to off-campus IPs	2/2/12	N		SCHED
Distributed Software	PROD	VM Workstation 7 (Linux and Windows) desupport	2/5/12	N		SCHED
Distributed Software	PROD	VM Ware Fusion 3 desupport (version 4 on download)	2/5/12	N		SCHED
Mobile Support	PROD	Desupport of Windows Mobile - users are recommended to transition to alternative mobile platforms like Microsoft's Windows Phone 7 (limited support), Apple's iOS, or Google's Android	2/29/12	N		SCHED
Distributed Software	PROD	VM Windows base image rebuilt - staff and student images to follow	February	N		TBD
WebEx	PROD	Features changes (Test ends in January 2012)	3/23/12	N		SCHED
SAP Enterprise Learning	PROD	Go Live	3/26/12	N		SCHED
SAP	PROD	Portal upgrade to Netweaver 7.3	March	N		TBD
MIT SECURE	PROD	Secure Wireless go live (communications have started). Current focus is on passwords needing to be updated		N		TBD
Distributed Software	PROD	Decommissioning older versions of SAPgui for both Mac and Windows		N		TBD
VPN	PROD	Application server migration (W91 F5 will then be retired)		N		TBD
Exchange	TEST	Testing new Blackberry Exchange (BES) server	1/3-1/6/12	N		SCHED
Moira	TEST	Refresh test from production	1/4/12	Y		SCHED
IPTV	TEST	Limited student trial (pending contract negotiations)	January	N		TBD
SAP	TEST	Portal upgrade to Netweaver 7.3	2/1/12	N		SCHED
Distributed Software	TEST	Office for Students: activation script for graduating students to provide perpetual license		N		TBD
IDFinder	TEST	Testing version 5.5 for release		N		TBD
SAP	DEV	SF8 ERP component will be available	1/9/12	N		SCHED
SAP	DEV	Portal upgrade to Netweaver 7.3	January	N		TBD
MITSIS	DEV	Virtualization and database upgrade to Oracle 11.2	January	N		TBD
MITSIS	QA	Environment being built to replicate test environment	January	N		TBD

Status Key:

SCHED	Scheduled routine maintenance
EMER	Emergency change - problem if not addressed
LOW	Outage or problem with low user impact
HIGH	Outage or problem with high user impact
TBD	Exact change date or time to be determined