

IS&T Change Communications Report January 11, 2012

| Service Offering | Tier | Change | Date | Outage | Time | Status |
|-------------------------|------|--|--------------|--------|-------|--------|
| Exchange | PROD | Mailbox migrations: Chemical Engineering | 1/11/12 | N | | SCHED |
| Exchange | PROD | Mailbox migrations: MIT Affiliates | 1/12-1/15/12 | N | | SCHED |
| SAP | PROD | Hypervisor upgrades to vm software in OC11 | 1/12/12 | N | | SCHED |
| SAP Travel | PROD | Bug fix: clean up buffer for vendor validation | 1/12/12 | N | | SCHED |
| SAP Travel | PROD | New requirement: save time date stamped data warehouse file | 1/12/12 | N | | SCHED |
| SAP Facilities | PROD | New requirement: additional fields to ZIH08 Report | 1/12/12 | N | | SCHED |
| SAP Payroll | PROD | Routine maintenance: Section 911 tax data update | 1/12/12 | N | | SCHED |
| SAP HR Payroll | PROD | Routine maintenance: SEIU union due increases | 1/12/12 | N | | SCHED |
| SAP HR Payroll | PROD | Routine maintenance: link to W4 form update | 1/12/12 | N | | SCHED |
| SAP Human Resources | PROD | New requirement: option for 1-9 form | 1/12/12 | N | | SCHED |
| SAP Human Resources | PROD | Routine maintenance: support staff ranges | 1/12/12 | N | | SCHED |
| SAP Procurement | PROD | Data maintenance: purchasing group assignment | 1/12/12 | N | | SCHED |
| Data Centers | PROD | Decommissioning of the last F5 and old style racks. Marks the completion of data center upgrades that began in 2004/2005 | 1/13/12 | N | | SCHED |
| TechCash | PROD | Server upgrade and migration to managed vms | 1/16/12 | N | | SCHED |
| Exchange | PROD | Mailbox migrations: VIPs | 1/17/12 | N | | SCHED |
| Exchange | PROD | Mailbox migrations: Sloan and MIT Museum | 1/18/12 | N | | SCHED |
| SAP | PROD | Tax server updates (Massachusetts tax changes) | 1/18/12 | N | | SCHED |
| Stellar | PROD | Patch 2.3.7 | 1/21/12 | Y | 7-9am | LOW |
| Exchange | PROD | Mailbox migrations: Washington DC Office | 1/24/12 | N | | SCHED |
| Accounts | PROD | Deactivations (second notification going out 1/12/12) | 1/26/12 | N | | SCHED |
| Data Centers | PROD | OC11 7th floor expansion | 1/30/12 | N | | SCHED |
| Exchange | PROD | RU6 Patch to 2010 | January | N | | TBD |
| Online Registration | PROD | Enhancements | January | N | | TBD |
| Gradebook Module | PROD | Upgrade alpha to beta | January | N | | TBD |
| End Point Protection | PROD | McAfee (for Windows) patch and unified installer | Late January | N | | TBD |
| Macintosh Support | PROD | Mac OS X 10.5 desupport (notification going out 1/12/12) | 2/1/12 | N | | SCHED |
| Email | PROD | Access to outgoing legacy being closed to off-campus IPs | 2/2/12 | N | | SCHED |
| Distributed Software | PROD | VM Workstation 7 (Linux and Windows) desupport | 2/5/12 | N | | SCHED |
| Distributed Software | PROD | VM Ware Fusion 3 desupport (version 4 on download) | 2/5/12 | N | | SCHED |
| Online Registration | PROD | Open to all students | 2/6/12 | N | | SCHED |
| Mobile Support | PROD | Desupport of Windows Mobile - users are recommended to transition to alternative mobile platforms like Microsoft's Windows Phone 7 (limited support), Apple's iOS, or Google's Android | 2/29/12 | N | | SCHED |
| Distributed Software | PROD | VM Windows base image rebuilt - staff and student images to follow | February | N | | TBD |
| WebEx | PROD | Features changes (test ends in January 2012) | 3/23/12 | N | | TBD |
| SAP Enterprise Learning | PROD | Go Live | 3/26/12 | N | | SCHED |
| SAP | PROD | Portal upgrade to Netweaver 7.3 | March | N | | TBD |
| MIT SECURE | PROD | Secure Wireless go live (communications have started). Current focus is on passwords needing to be updated | | N | | TBD |
| Distributed Software | PROD | Decommissioning older versions of SAPgui for both Mac and Windows | | N | | TBD |
| VPN | PROD | Legacy application (native client) to be retired | | N | | TBD |
| Electronic Transcripts | TEST | Enhancements | January | N | | TBD |
| IPTV | TEST | Limited student trial (pending contract negotiations) | January | N | | SCHED |
| SAP | TEST | Portal upgrade to Netweaver 7.3 | 2/1/12 | N | | SCHED |
| Distributed Software | TEST | Office for Students: activation script for graduating students to provide | | N | | TBD |
| IDFinder | TEST | Testing version 5.5 for release | | N | | TBD |
| SAP | DEV | Portal upgrade to Netweaver 7.3 | January | N | | TBD |
| MITSIS | QA | Environment being built to replicate test environment | January | N | | TBD |

Status Key:

| | |
|-------|---|
| SCHED | Scheduled routine maintenance |
| EMER | Emergency change - problem if not addressed |
| LOW | Outage or problem with low user impact |
| HIGH | Outage or problem with high user impact |
| TBD | Exact change date or time to be determined |