

IS&T Change Communications Report April 4, 2012

Service Offering	Tier	Change	Date	Outage	Time	Status
WebEx	PROD	Patch deployed	3/10/12			
Online Grading	PROD	Instructor Assignments deployed	4/4/12			
SAP Appointment Processing	PROD	New Requirement: APR attachment functionality (OpenText)	4/5-4/6/12	Y	5pm-12pm	LOW
SAP Appointment Processing	PROD	New requirement: APR additional report for auditing	4/5/12	N		SCHED
SAP Building Services (Facilities)	PROD	New requirement: "Waiting For Parts" status to work orders once purchase order is generated	4/5/12	N		SCHED
SAP Building Services (Facilities)	PROD	New requirement: building location added to part number purchase order line	4/5/12	N		SCHED
SAP Accounts Payable	PROD	New requirement: fix to vendor search in RFP	4/5/12	N		SCHED
SAP Enterprise Learning	PROD	Missed in testing: changes to training rule logic (qualifications, recorded completion, MITSIS feeds)	4/5/12	N		SCHED
SAP Appointment Processing	PROD	APR: Human Resources offer letters	4/6/12	N		SCHED
IS&T Website	PROD	Content freeze ends	4/6/12	N		SCHED
IPTV	PROD	Access for all undergraduate students - planning and communication in progress	Week of 4/9/12	N		TBD
Online Grading	PROD	Enhancements	4/11/12	N		SCHED
Unity	PROD	Transition DLCs to new voicemail system (Iperia to be decommissioned). Voicemail broadcast will be sent next week to users.	4/14-4/15/12	N		SCHED
Electronic Transcripts	PROD	Enhancements	April	N		TBD
Mobile Web	PROD	Update to mobile platform	April	N		TBD
SAP Requisitions	PROD	Attachment functionality available (Open Text)	5/7/12	N		SCHED
IPTV	PROD	Graduate student access	May	N		TBD
MIT SECURE	PROD	Radius servers to point to Exchange Active Directory		N		TBD
MIT SECURE	PROD	Open Wireless retirement		N		TBD
Distributed Software	PROD	Decommissioning older versions of SAPgui for both Mac and Windows		N		TBD
VPN	PROD	Legacy application (native client) to be retired		N		TBD
Distributed Software	TEST	Office for Students: perpetual license activation script		N		TBD
Casper	TEST	Managed environment for Mac		N		TBD
Distributed Software	DEV	IDFinder 5.7: installer completed. Move to test in next few weeks	April	N		TBD
Learning Modules	DEV	Gradebook to be renamed. Attendance Module is in Beta	April	N		TBD
MIT SECURE	DEV	Exploring auto configuration tools for computers		N		TBD
Macintosh Support	DEV	OS X 10.8 developer preview (Mountain Lion)		N		TBD
WebEx	DEV	Mac bug in Events Center and Training Center		N		TBD
Distributed Software	DEV	Evaluating Windows 8 developer preview (internal to IS&T only due to NDA)		N		TBD

Status Key:

SCHED Scheduled routine maintenance
 EMER Emergency change - problem if not addressed
 LOW Outage or problem with low user impact
 HIGH Outage or problem with high user impact
 TBD Exact change date or time to be determined