

IS&T Change Communications Report July 11, 2012

Service Offering	Tier	Change	Date	Outage	Time	Status
Windows Domain (WIN.MIT.EDU)	PROD	New domain controller	7/11/12	N		SCHED
SAP Payroll	PROD	New requirement: country of tax residency field	7/12/12	N		SCHED
SAP Payroll	PROD	Incomplete specifications: fixes to age calculations and Supplemental Life Insurance Report	7/12/12	N		SCHED
SAP Appointment Processing	PROD	New requirement: Hourly Student Appointments corrections to text objects	7/12/12	N		SCHED
SAP Enterprise Learning (eLearning)	PROD	New requirement: new training report	7/12/12	N		SCHED
SAP Enterprise Learning (eLearning)	PROD	New requirement: accessibility text for Learning Center	7/12/12	N		SCHED
SAP Enterprise Learning (eLearning)	PROD	Missed in testing: Training Administrator tab authorizations	7/12/12	N		SCHED
SAP Purchase Orders	PROD	New requirement: attachments for vendors	7/12/12	N		SCHED
PIRN Identification	PROD	IDFinder Console upgrade to v 6.0	7/12/12	N		SCHED
Events Calendar (events.mit.edu)	PROD	Move to dedicated servers	7/12/12	N		SCHED
Wikis	PROD	Archiving of old sites: https://wikis.mit.edu/confluence/display/HELP/About+Wikis+Archiving This will be an annual event beginning July 2012	7/25 - 7/28/12	N		SCHED
Certificates Renewal	PROD	Annual renewal cycle - Change certificate lifetime	7/27/12	Y	6 - 7pm	SCHED
Certificates Renewal	PROD	Personal certificates expiration. Acquire a new MIT Certificate via: https://ca.mit.edu/	7/31/12	N		SCHED
Database Administration	PROD	Technology Licensing Office database upgrade to 11.g	July	N		TBD
Kerberos	PROD	For Windows (KFW)	July	N		TBD
Unity	PROD	Moving voicemail trees from Octel and Imperia	July	N		TBD
Distributed Software	PROD	Users to transition to Firefox 10 ESR (Extended Support Release)	July	N		TBD
Distributed Software	PROD	TSM installer release for Mac and Windows	July	N		TBD
Distributed Software	PROD	SecureCRT/FX updated license keys	July	N		TBD
Distributed Software	PROD	Stretchbreak release for Mac and Windows	July	N		TBD
Wikis (MIT Wiki Service)	PROD	Archiving of old sites	July	N		TBD
Tivoli Storage Manager (TSM)	PROD	DITR deployment of updated desktop client to IS&T	July/August	N		TBD
Distributed Software	PROD	OS X 10.8 for Mac (Mountain Lion) release (Apple will release in July)	July/August	N		TBD
W91		Office renovations begin	July/August			TBD
Debathena	PROD	Ubuntu upgrade from 11.04 to 12.04 (beta release week of 7/16/12)	8/6/12	N		SCHED
WebSIS/Student	PROD	Touchstone integration	Week of 8/6/12	N		TBD
Distributed Software	PROD	Office 2007 retirement - no longer available on the download page	8/15/12	N		SCHED
Online Registration	PROD	Available for student use	8/28/12	N		SCHED
Undergraduate Admissions	PROD	Initial roll out of Workflow Assignment Revision Project (WARP)	August	N		TBD
Student Accounts	PROD	Sponsored Billing release	August	N		TBD
Online Grading	PROD	Release	August	N		TBD
Online Registration	PROD	Backend changes	August	N		TBD
Who's Teaching What (WTW)	PROD	Subject Evaluation Report	August	N		TBD
Quality Center	PROD	Upgrade	August	N		TBD
Mobile Device Support	PROD	iOS 6 Fall release (compatible with 3GS but not iPad 1)	Sept/Oct	N		TBD
Distributed Software	PROD	Windows XP distribution ends (no longer on the software grid)	October	N		TBD
Distributed Software	PROD	Office 2008 retirement/desupport	1/2/13	N		SCHED
Distributed Software	PROD	Windows XP retirement/desupport	8/1/13	N		SCHED
Distributed Software	PROD	Firefox 3.6x retirement/desupport (dependent on Unity upgrade)		N		TBD
Distributed Software	PROD	Oracle 11g release		N		TBD
Unity	PROD	Upgrade for browser compatibility		N		TBD
Open Wireless	PROD	Retirement ON HOLD		N		TBD
MIT SECURE	PROD	Radius servers to point to Exchange Active Directory		N		TBD
Distributed Software	PROD	Decommissioning older versions of SAPgui for both Mac and Windows		N		TBD
VPN	PROD	Legacy application (native client) to be retired		N		TBD
Kerberos	PROD	For Android		N		TBD
Distributed Software	PROD	Changes to Mac binaries		N		TBD
SAP Foundation	TEST	ERP 6.0 enhancement package 6	Week of 7/16/12	N		TBD
PowerFAIDS	TEST	Netpartner web portal (web access to student financial aid data)	July	N		TBD
Name Connector	TEST	IS&T testing of VoIP based version of the service. Production cutover TBD.		N		TBD
Tivoli Storage Manager (TSM)	TEST	TSM/VE (virtual environment)		N		TBD
Distributed Software	TEST	New download server		N		TBD
MITSIS	DEV	Upgrade database to Oracle 11g and smoke test applications	End of July	N		TBD
MIT SECURE	DEV	Exploring auto configuration tools for computers	Summer	N		TBD
Distributed Software	DEV	Evaluating Windows 8 developer preview (internal to IS&T only due to NDA)	Fall	N		TBD

Status Key:

SCHED	Scheduled routine maintenance
EMER	Emergency change - problem if not addressed
LOW	Outage or problem with low user impact
HIGH	Outage or problem with high user impact
TBD	Exact change date or time to be determined