

IS&T Change Communications Report August 8, 2012

Service Offering	Tier	Change	Date	Outage	Time	Status
Wikis (MIT Wiki Service)	PROD	Archiving of old sites completed	8/3/12			
Distributed Software	PROD	McAfee Security Suite 1.2 released (now compatible with VM Fusion version 4.1 available via downloads)	8/6/12			
Online Grading	PROD	Release deployed	8/6/12			
Unity	PROD	Freeze on changes in voicemail environments in place	8/7/12			
Touchstone	PROD	New signing certificate for core Identity Provider deployed	8/7/12			
Distributed Software	PROD	Stretchbreak 6.5 for Windows released	8/8/12			
Exchange	PROD	Active Directory updates	8/8/12	N		SCHED
Debathena	PROD	Early adopter release of Ubuntu 12.0.4	8/8/12	N		SCHED
Sunopsis	PROD	Patch deployment	8/9/12	Y	7-8am	LOW
SAP Payroll	PROD	New requirement: increase to maximum supplemental life coverage	8/9/12	N		SCHED
SAP Enterprise Learning (eLearning)	PROD	New requirement: expanded authorizations on reports	8/9/12	N		SCHED
SAP Accounts Payable	PROD	New requirement: increase to maximum supplemental life coverage	8/9/12	N		SCHED
SAP Appointment Processing	PROD	APR 2.2 release: enhancements and bug fixes	8/9-8/10/12	Y	5pm - 10am	LOW
Roles	PROD	Oracle RAC database cutover	Week of 8/11/2012	N		TBD
Mobile Application Development	PROD	Updates iPhone and Android	Week of 8/13/2012	N		TBD
Undergraduate Admissions	PROD	Initial roll out of Workflow Assignment Revision Project (WARP) to DLCs	8/14/12	N		SCHED
Debathena	PROD	Public release Ubuntu 12.0.4	8/15/12	N		SCHED
Distributed Software	PROD	Office 2007 distribution ends	8/15/12	N		SCHED
Learning Modules	PROD	Gradebook release	8/15/12	Y	7-8 am	LOW
Distributed Software	PROD	Office 2008 distribution ends	8/15/12	N		SCHED
Unity	PROD	Migrating voicemail trees from Octel and Imperia	8/17/12	N		SCHED
Exchange	PROD	Exchange 2010 Service Pack 2 underway	8/20/12	N		SCHED
Online Registration	PROD	Backend changes for Registration Period on 8/27	8/20/12	N		SCHED
Stellar Classic	PROD	Patch 2.3.9	8/22/12	Y	7-8 am	LOW
Stellar Classic	PROD	Mobile deployment (after 2.3.9 release)	8/23/12	N		SCHED
Learning Modules	PROD	Clustering and Gradebook transition to new url	Week of 8/23/2012	Y	7-8 am	LOW
Online Registration	PROD	Available for student use	8/27/12	N		SCHED
Drupal Cloud	PROD	Pilot service release	Aug/Sept	N		TBD
Stellar Classic	PROD	Database upgrade to Oracle 11.2.0.3	August	N		TBD
Distributed Software	PROD	TSM installers for Mac and Windows updates	August	N		TBD
Distributed Software	PROD	Fetch v5.7.2 release	August	N		TBD
Windows Domain (WIN.MIT.EDU)	PROD	Active Directory upgrades	August	N		TBD
Distributed Software	PROD	Mac OS X 10.8 available for download	August	N		TBD
Stellar Classic	PROD	Additional alias	August	N		TBD
Distributed Software	PROD	Firefox 10 ESR (Extended Support Release) available for download	August	N		TBD
Distributed Software	PROD	Windows Virtual Private Network (VPN) Any Connect updates	August	N		TBD
Tivoli Storage Manager (TSM)	PROD	DITR deployment of updated desktop client to IS&T	August	N		TBD
Quality Center	PROD	Upgrade	August	N		TBD
Independent Activities Period (IAP)	PROD	Release	9/16/12	N		SCHED
WebSIS/Student	PROD	Touchstone integration	September	Y	?	TBD
Who's Teaching What (WTW)	PROD	Subject Evaluation Report updates	September	N		TBD
Knowledge Base	PROD	Confluence upgrade to 3.5	September	Y	?	TBD
Mobile Device Support	PROD	iOS 6 Fall release (compatible with 3GS but not iPad 1)	Sept/Oct	N		TBD
Distributed Software	PROD	Windows XP distribution ends (no longer on the software grid)	10/1/12	N		SCHED
Who's Teaching What (WTW)	PROD	Survey Engine upgrades	10/19/12	N		SCHED
Distributed Software	PROD	10.6 (Mac OS X) Desupport by IS&T (Apple will no longer be issuing security updates)	Fall 2012	N		TBD
Distributed Software	PROD	Microsoft release of Office 2013 (release project to start)	Fall/Winter	N		TBD
Distributed Software	PROD	Office 2008 for Mac retirement/desupport	1/2/13	N		SCHED
Distributed Software	PROD	Office 2007 for Win retirement/desupport	1/2/13	N		SCHED
Distributed Software	PROD	Windows XP retirement/desupport	8/1/13	N		SCHED
Distributed Software	PROD	Kerberos For Windows release (currently in test)		N		TBD
MITSIS	PROD	Upgrade database to Oracle 11g and smoke test applications		N		TBD
Unity	PROD	Upgrade for browser compatibility		N		TBD
Distributed Software	PROD	Firefox 3.6x retirement/desupport (dependent on Unity upgrade)		N		TBD
Open Wireless	PROD	Retirement ON HOLD		N		TBD
MIT SECURE	PROD	Radius servers to point to Exchange Active Directory		N		TBD
Distributed Software	PROD	Decommissioning older versions of SAPgui for both Mac and Windows		N		TBD
VPN	PROD	Legacy application (native client) to be retired		N		TBD
Distributed Software	PROD	Kerberos For Android		N		TBD
Distributed Software	PROD	Changes to Mac binaries		N		TBD
Citrix	PROD	Migration of applications from citrix.mit.edu to citrixapps.mit.edu		N		TBD
Citrix	PROD	Retiring citrix.mit.edu (including Citrix Graduate Admissions application)		N		TBD
Hardware Recommendations	PROD	ON HOLD (pending Kerberos for Windows release)		N		TBD
PowerFails	PROD	Windows updates		N		TBD
Andrew File System (AFS)	PROD	Implement additional security protocols and access		N		TBD
SAP Foundation	TEST	Plant Maintenance Enhancement Pack 6	8/13-9/4/12	Y		SCHED
Name Connector	TEST	IS&T testing of VoIP based version of the service		N		TBD
Tivoli Storage Manager (TSM)	TEST	TSM/VE (virtual environment)		N		TBD
Distributed Software	TEST	New download server		N		TBD
MIT SECURE	DEV	Exploring auto configuration tools for computers	Summer/Fall	N		TBD
Distributed Software	DEV	Evaluating Windows 8 developer preview (internal to IS&T only due to NDA)	Fall	N		TBD

Status Key:

SCHED	Scheduled routine maintenance
EMER	Emergency change - problem if not addressed
LOW	Outage or problem with low user impact
HIGH	Outage or problem with high user impact
TBD	Exact change date or time to be determined