

IS&T Change Communications Report August 15, 2012

Service Offering	Tier	Change	Date	Outage	Time	Status
Distributed Software	PROD	Fetch 5.7.2 released	8/10/12			
Distributed Software	PROD	Cisco AnyConnect Secure Mobility Client 3.0 for Windows released	8/13/12			
Mobile Application Development	PROD	Updates iPhone and Android	Week of 8/13/2012	N		TBD
Undergraduate Admissions (UA)	PROD	Initial roll out of Workflow Assignment Revision Project (WARP) to DLCs	8/14/12	Y		LOW
Undergraduate Admissions (UA)	PROD	Freshman folder go live	8/15/12	N		SCHED
Debathena	PROD	Public release of Ubuntu 12.0.4	8/15/12	N		SCHED
Distributed Software	PROD	Office 2007 distribution ends	8/15/12	N		SCHED
Learning Modules	PROD	Gradebook 3.0 release	8/15/12	N		SCHED
Distributed Software	PROD	Office 2008 distribution ends	8/15/12	N		SCHED
SAP Payroll	PROD	New requirement: Pension Credit Union	8/16/12	N		SCHED
SAP Purchase Orders	PROD	Incomplete specifications: Vendor Deletion Program	8/16/12	N		SCHED
SAP Purchase Orders	PROD	SAP defect: fix to plant assignment for Plasma Fusion Center	8/16/12	N		SCHED
SAP Enterprise Learning (eLearning)	PROD	Missed in testing: fix to order of DLCs in report drop down menu	8/16/12	N		SCHED
Roles	PROD	Migration to new Linux VMs (impacts applications that use Roles at login)	8/16/12	Y	7-7:30 am	LOW
Managed Server Hosting	PROD	Decommission Data Warehouse Solaris servers for all environments (DEV/TEST/PROD)	8/17/12	N		SCHED
Unity	PROD	Migrating voicemail trees from Octel and Imperia	8/17/12	N		SCHED
MITSIS	PROD	Database restart	8/17 or 8/24/12	Y	?	TBD
Exchange	PROD	Exchange 2010 Service Pack 2 underway	8/20/12	N		SCHED
Online Registration	PROD	Backend changes for Registration Period on 8/27	8/20 and 8/24/12	N		SCHED
Stellar Classic	PROD	Patch 2.3.9	8/22/12	Y	7-8 am	LOW
Stellar Classic	PROD	Mobile deployment (after 2.3.9 release)	8/23/12	N		SCHED
Learning Modules	PROD	Clustering and Gradebook transition to new url	8/24/12	Y	8-9 am	LOW
Online Registration	PROD	Available for student use	8/27/12	N		SCHED
Online Grading	PROD	Grades due (open for submittal until 9/5/12)	8/27/12	N		SCHED
Distributed Software	PROD	TSM installers for Mac and Windows updates	August	N		TBD
Windows Domain (WIN.MIT.EDU)	PROD	Active Directory upgrades	August	N		TBD
Distributed Software	PROD	Mac OS X 10.8 available for download	August	N		TBD
Stellar Classic	PROD	Additional alias	August	N		TBD
Distributed Software	PROD	Firefox 10 ESR (Extended Support Release) available for download	August	N		TBD
Distributed Software	PROD	Windows Virtual Private Network (VPN) Any Connect updates	August	N		TBD
Tivoli Storage Manager (TSM)	PROD	DITR deployment of updated desktop client to IS&T	August	N		TBD
SAP Foundation	PROD	Additional storage to database servers kicks off	August	N		TBD
Quality Center	PROD	Upgrade	August	N		TBD
Exchange	PROD	Upgrade to Service Pack 2	End August	N		TBD
Drupal Cloud	PROD	Public release	Aug/Sept	N		TBD
Student Accounts	PROD	Sponsored Billing go live	9/5/12	N		SCHED
Independent Activities Period (IAP)	PROD	Public release	9/20/12	N		SCHED
Stellar Classic	PROD	Database upgrade to Oracle 11.2.0.3	September	?	?	TBD
WebSIS/Student	PROD	Touchstone integration	September	Y	?	TBD
Who's Teaching What (WTW)	PROD	Subject Evaluation Report updates	September	N		TBD
Knowledge Base	PROD	Confluence upgrade to 3.5	September	Y	?	TBD
Mobile Device Support	PROD	iOS 6 Fall release (compatible with 3GS but not iPad 1)	Sept/Oct	N		TBD
Distributed Software	PROD	Windows XP distribution ends (no longer on the software grid)	10/1/12	N		SCHED
Who's Teaching What (WTW)	PROD	Survey Engine upgrades	10/19/12	N		SCHED
Distributed Software	PROD	10.6 (Mac OS X) Desupport by IS&T (Apple will no longer be issuing security updates)	Fall 2012	N		TBD
Distributed Software	PROD	Microsoft release of Office 2013 (release project to start)	Fall/Winter	N		TBD
Distributed Software	PROD	Office 2008 for Mac retirement/desupport	1/2/13	N		SCHED
Distributed Software	PROD	Office 2007 for Win retirement/desupport	1/2/13	N		SCHED
Distributed Software	PROD	Windows XP retirement/desupport	8/1/13	N		SCHED
Distributed Software	PROD	Kerberos For Windows release (currently in test)		N		TBD
MITSIS	PROD	Upgrade database to Oracle 11g and smoke test applications		N		TBD
Unity	PROD	Upgrade for browser compatibility		N		TBD
Distributed Software	PROD	Firefox 3.6x retirement/desupport (dependent on Unity upgrade)		N		TBD
Open Wireless	PROD	Retirement ON HOLD		N		TBD
MIT SECURE	PROD	Radius servers to point to Exchange Active Directory		N		TBD
Distributed Software	PROD	Decommissioning older versions of SAPgui for both Mac and Windows		N		TBD
VPN	PROD	Legacy application (native client) to be retired		N		TBD
Distributed Software	PROD	Kerberos For Android		N		TBD
Distributed Software	PROD	Changes to Mac binaries		N		TBD
Citrix	PROD	Migration of applications from citrix.mit.edu to citrixapps.mit.edu		N		TBD
Citrix	PROD	Retiring citrix.mit.edu (including Citrix Graduate Admissions application)		N		TBD
Hardware Recommendations	PROD	ON HOLD (pending Kerberos for Windows release)		N		TBD
PowerFails	PROD	Windows updates		N		TBD
SAP Foundation	TEST	Plant Maintenance Enhancement Pack 6	8/13-9/4/12	Y		SCHED
SAP Foundation	TEST	Additional storage to database servers kicks off	August	N		TBD

Name Connector	TEST	IS&T testing of VoIP based version of the service		N		TBD
Tivoli Storage Manager (TSM)	TEST	TSM/VE (virtual environment)		N		TBD
Distributed Software	TEST	New download server		N		TBD
SAP Foundation	DEV	Additional storage to database servers kicks off	August	N		TBD
SAP Foundation	DEV	Upgrade to Red Hat Enterprise Linux (RHEL) 6 and Oracle 11.2.0.3 (prior to Support Packs kick off)	August	N		TBD
MIT SECURE	DEV	Exploring auto configuration tools for computers	Summer/Fall	N		TBD
Open Enrollment	DEV	Project Kick-off	Mid September	N		TBD
SAP Foundation	DEV	SAP Support Packs Enhancement Pack 6 (updates to the portal) project kick off	Mid September	N		TBD
Distributed Software	DEV	Evaluating Windows 8 developer preview (internal to IS&T only due to NDA)	Fall	N		TBD

Status Key:

SCHED Scheduled routine maintenance
EMER Emergency change - problem if not addressed
LOW Outage or problem with low user impact
HIGH Outage or problem with high user impact
TBD Exact change date or time to be determined