

IS&T Change Communications Report December 19, 2012

| Service Offering | Tier | Change | Date | Outage | Status |
|-------------------------------------------|------|----------------------------------------------------------------------------------------------------------------------------------------|----------------|--------|--------|
| Distributed Software | PROD | Adobe Reader 11 for Mac and Windows made available for download | 12/12/12 | | |
| Managed Server Hosting | PROD | Rekeyed OC11 servers to use AES (Advanced Encryption Standard) | 12/13/12 | | |
| Distributed Software | PROD | PGP for Mac no longer available via download (available by special request only) | 12/14/12 | | |
| Early Decisions | PROD | Went live at 12:15pm | 12/15/12 | | |
| Distributed Software | PROD | PGP for Mac desupport announcement | 12/19/12 | | |
| Distributed Software | PROD | Windows 7 64 bit now available for download (extended recommendation) | 12/19/12 | | |
| Undergraduate Admissions | PROD | Weekly deployment | 12/20/12 | | SCHED |
| SAP Accounts Payable | PROD | Missed in testing: Correct email on payment advice | 12/20/12 | | SCHED |
| SAP Accounts Payable | PROD | Routine maintenance: correction to 1099 file | 12/20/12 | | SCHED |
| SAP Accounts Payable | PROD | Routine maintenance: new check void reason code | 12/20/12 | | SCHED |
| SAP Appointment Processing | PROD | Appoint Process Redesign: fix to transaction code | 12/20/12 | | SCHED |
| SAP Appointment Processing | PROD | Routine maintenance: new support staff salary range | 12/20/12 | | SCHED |
| SAP Building Services (Facilities) | PROD | Routine maintenance: additional fields to reporting | 12/20/12 | | SCHED |
| SAP Building Services (Facilities) | PROD | PLant Maintenance: change to user status | 12/20/12 | | SCHED |
| SAP Financial Accounting | PROD | Fix to Automatic Settlement update | 12/20/12 | | SCHED |
| SAP Financial Accounting | PROD | New requirement: base role changes | 12/20/12 | | SCHED |
| SAP Payroll | PROD | Routine maintenance: salary exclusion updates for 2013 | 12/20/12 | | SCHED |
| SAP Payroll | PROD | New requirement: authorization changes | 12/20/12 | | SCHED |
| SAP Procurement | PROD | Routine maintenance: addition of invoice attachment view authorizations | 12/20/12 | | SCHED |
| SAP Requisitions | PROD | New requirement: additional table to extract | 12/20/12 | | SCHED |
| SAP Requisitions | PROD | Fix to ITS Search Help | 12/20/12 | | SCHED |
| Kerberos | PROD | Decommissioning of Kerberos 4 | 12/21/12 | | SCHED |
| SAP Foundation | PROD | Governance, Risk and Compliance (GRC) server implementation | 12/31/12 | | SCHED |
| Wireless Infrastructure | PROD | Repair of nodes due to power outage | End December | | TBD |
| Exchange | PROD | PO server configuration changes | End December | | TBD |
| Distributed Software | PROD | Office 2008 for Mac retirement/desupport | 1/2/13 | | SCHED |
| Distributed Software | PROD | Office 2007 for Win retirement/desupport | 1/2/13 | | SCHED |
| Who's Teaching What (WTW) | PROD | Online Subject Evaluation Report available | 1/3/13 | | SCHED |
| Distributed Software | PROD | Firefox 3.6x retirement/desupport (no longer available for download) | 1/5/13 | | SCHED |
| Distributed Software | PROD | Firefox 17ESR available for download | 1/5/13 | | SCHED |
| Accounts | PROD | Final email notifications for January deactivations | 1/9/13 | | SCHED |
| Distributed Software | PROD | Identity Finder 6.2 for Windows and 6.2.1 for Mac available for download | 1/9/13 | | TBD |
| Online Registration | PROD | Release | 1/14/13 | | SCHED |
| Accounts | PROD | Account deactivations | 1/23/13 | | SCHED |
| Encryption | PROD | PGP server upgrade | January | | TBD |
| Learning Modules | PROD | Gradebook deployment | January | | TBD |
| Distributed Software | PROD | Firefox 10ESR retirement (no longer available for download). 10ESR users will be pushed by Firefox to upgrade to 17ESR | Mid January | | TBD |
| Reporting and Forecasting Tool (RAFT) | PROD | New release of forecasting (front and back end changes) | End January | | TBD |
| MITISIS | PROD | Upgrade database to Oracle 11g and smoke test applications | 2/12/13 | | SCHED |
| Who's Teaching What (WTW) | PROD | Response Rate Report | 2/21/13 | | SCHED |
| SAP Foundation | PROD | Installation of Netweaver 7.0.2 into landscape | Early February | | TBD |
| Managed Server Hosting | PROD | DMX storage arrays replacement in OC11 and E40 (affects SAP and DW completed. | 3/31/13 | | SCHED |
| Distributed Software | PROD | PGP for Mac retirement/desupport (users to be transitioned to FileVault 2) | March | | TBD |
| Managed Data Services (MDS) | PROD | Space Management release to community | March | | TBD |
| SAP Foundation | PROD | Governance, Risk and Compliance (GRC) tool implementation | End March | | TBD |
| SAP Foundation | PROD | Segregation of Duties (SOD) effort complete. This work will establish rules regarding access and authorizations in the SAP environment | End June 2013 | | TBD |
| Cyrus/IMAP | PROD | Retirement | 12/1/13 | | SCHED |
| SAP Environmental Health and Safety (EHS) | TEST | Move to dedicated vms | | ? | LOW |
| Drupal Cloud | PROD | Public release | | | TBD |
| Quality Center | PROD | Upgrade | | | TBD |
| Open Wireless | PROD | Retirement | | | TBD |
| Distributed Software | PROD | Virus Scan 8.8 patch 2 distribution CANCELED (waiting for Windows 8 compatibility with Patch 3) | | | TBD |
| Distributed Software | PROD | Kerberos For Android | | | TBD |
| Citrix | PROD | Migration of applications from citrix.mit.edu to citrixapps.mit.edu | | | TBD |
| Citrix | PROD | Retiring citrix.mit.edu (including Citrix Graduate Admissions application) | | | TBD |
| Distributed Software | PROD | Mac OS X 10.6 desupport by IS&T ON HOLD | | | TBD |
| Distributed Software | PROD | Network Identity Manager (NIM) desupport ON HOLD | | | TBD |
| PowerFails | PROD | Windows updates | | | TBD |
| Distributed Software | PROD | Updated Tivoli Storage Manager (TSM) installers for Mac and Windows available for download ON HOLD | | | TBD |
| Managed Data Services (MDS) | PROD | Space Management release | 12/31/12 | | TBD |
| SAP Foundation | TEST | Governance, Risk and Compliance (GRC) server implementation | 12/31/12 | | SCHED |
| Pharos Printing | TEST | Ezeep software (mobile Pharos printing) | 12/31/12 | | SCHED |
| SAP Foundation | TEST | Installation of Netweaver 7.0.2 into landscape | 12/31/12 | | SCHED |
| SAP Environmental Health and Safety (EHS) | TEST | Move to dedicated vms | 1/10/13 | ? | LOW |
| MITISIS | TEST | Database upgrade Oracle 11.2.03 | Mid January | | TBD |
| Distributed Software | TEST | Office 2013 release project | Mid January | | TBD |

| | | | | | |
|------------------------------|------|-------------------------------------------------------------------------|--------------|--|-----|
| Cognos | TEST | Focus group members will have access to build reports in a shared space | | | TBD |
| Name Connector | TEST | IS&T testing of VoIP based version of the service | | | TBD |
| Tivoli Storage Manager (TSM) | TEST | TSM/VE (virtual environment) | | | TBD |
| Distributed Software | TEST | New download server | | | TBD |
| SAP Foundation | DEV | Installation of Netweaver 7.0.2 into landscape | End December | | TBD |
| MIT SECURE | DEV | Exploring auto configuration tools for computers | | | TBD |

Status Key:

SCHED Scheduled routine maintenance
EMER Emergency change - problem if not addressed
LOW Outage or problem with low user impact
HIGH Outage or problem with high user impact
TBD Exact change date or time to be determined