

# FY'12 Time Allocation Report - By Person

Area: Data Management Resources

Period: April-2012

Type	Group	Resource Name	Project Name	Funding	Rate	FY'12 Hours													FY'12 Estimate Project Cost	
						Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Total		
Data Warehouse	FTE	Chan, Huey S	Support - GIB	GIB	\$66.00	160	160	200	160	160	200	160	160	200	160	160	200	2,080	\$137,280	
		Lemeshov, Svetlana	Support - GIB	GIB	\$66.00	160	160	200	160	160	200	160	160	200	160	160	200	2,080	\$137,280	
		Zhitnikov, Elena	Support - GIB	GIB	\$66.00	160	160	200	160	160	200	160	160	200	160	160	200	2,080	\$137,280	
		Thorne, Scott E	Support - GIB	GIB	\$87.00	160	160	200	160	160	200	160	160	200	160	160	200	2,080	\$180,960	
		Open - DM (TBH (Abbruzzese, J), Programmer Analyst III)	Support - GIB	GIB	\$66.00	0	0	0	0	0	0	0	0	0	0	0	0	200	200	\$13,200
		Campanella, Rob	Support - GIB	GIB	\$66.00	0	0	0	0	160	200	160	160	200	160	160	160	200	1,400	\$92,400
	FTE Total						640	640	800	640	800	1,000	800	800	1,000	800	800	1,200	9,920	\$698,400
	Consult	Repa, Jim	Support - GIB	GIB	\$102.00	32	32	32	32	32	32	32	32	32	32	32	32	32	384	\$39,168
	Consult Total						32	32	32	32	32	32	32	32	32	32	32	32	384	\$39,168
	<b>Data Warehouse Total</b>						<b>672</b>	<b>672</b>	<b>832</b>	<b>672</b>	<b>832</b>	<b>1,032</b>	<b>832</b>	<b>832</b>	<b>1,032</b>	<b>832</b>	<b>832</b>	<b>1,232</b>	<b>10,304</b>	<b>\$737,568</b>

# FY'12 Time Allocation Report - By Person

Area: Data Management Resources

Period: April-2012

Type	Group	Resource Name	Project Name	Funding	FY'12 Hours														FY'12 Estimate		
					Rate	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Total	Project Cost		
SAP Administration	FTE	Katkowski, Richard	Support - GIB	GIB	\$66.00	160	160	200	160	160	200	160	160	184	128	144	200	2,016	\$133,056		
			AS: Enterprise Learning-P2 - Implementation	AS	\$66.00	0	0	0	0	0	0	0	0	0	0	16	0	0	16	\$1,056	
			AS: Hrly Student Apmt Impl	AS	\$66.00	0	0	0	0	0	0	0	0	0	16	16	16	0	48	\$3,168	
		Nugent, Deborah A	Support - GIB	GIB	\$66.00	160	160	200	0	0	0	0	0	0	0	0	0	0	0	520	\$34,320
			AS: Enterprise Learning-P2 - Implementation	AS	\$66.00	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$0
		Parker, Ronald E	Support - GIB	GIB	\$87.00	160	160	200	144	144	180	144	144	160	144	160	200	1,940	\$168,780		
			AS: Enterprise Learning-P2 - Implementation	AS	\$87.00	0	0	0	16	16	20	16	16	40	16	0	0	140	\$12,180		
		Petrowsky Jr, George	Support - GIB	GIB	\$66.00	160	160	200	112	104	170	120	120	150	120	144	200	1,760	\$116,160		
			AS: Enterprise Learning-P2 - Implementation	AS	\$66.00	0	0	0	24	16	0	24	24	30	24	0	142	\$9,372			
			AS: Hrly Student Apmt Impl	AS	\$66.00	0	0	0	24	40	30	16	16	20	16	16	0	178	\$11,748		
		Kang, Qian	Support - GIB	GIB	\$66.00	0	0	0	0	136	140	144	144	180	144	160	200	1,248	\$82,368		
			AS: Enterprise Learning-P2 - Implementation	AS	\$66.00	0	0	0	0	24	60	16	16	20	16	0	152	\$10,032			
		FTE Total						640	640	800	480	640	800	640	640	800	640	640	800	8,160	\$582,240
		SAP Administration Total						640	640	800	480	640	800	640	640	800	640	640	800	8,160	\$582,240

# FY'12 Time Allocation Report - By Person

Area: Data Management Resources

Period: April-2012

Type	Group	Resource Name	Project Name	Funding	Rate	FY'12 Hours													FY'12 Estimate	
						Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Total	Project Cost	
Business Intelligence	FTE	Ahliquist, Maija K	Support - GIB	GIB	\$66.00	160	160	200	160	160	200	160	160	200	160	160	200	2,080	\$137,280	
		Bubis, Eugene	DM: RAFT - Phase II	DM	\$66.00	80	80	100	72	80	0	0	0	0	0	0	0	0	412	\$27,192
			DM: RAFT - Phase III	DM	\$66.00	0	0	0	0	0	50	80	40	100	40	80	50	440	\$29,040	
		Fragoment, Paolo	Support - GIB	GIB	\$66.00	80	80	100	88	80	150	80	120	100	120	80	150	1,228	\$81,048	
			DM: RAFT - Phase II	DM	\$66.00	160	35	0	0	0	0	0	0	0	0	0	0	0	195	\$12,883
		Horne, Amon	Support - GIB	GIB	\$66.00	0	78	0	0	0	0	0	0	0	0	0	0	0	78	\$5,174
			DM: RAFT - Phase II	DM	\$87.00	120	56	70	56	0	0	0	0	0	0	0	0	0	302	\$26,274
			DM: RAFT - Phase III	DM	\$87.00	0	0	0	0	56	70	56	56	70	56	56	70	490	\$42,630	
			Support - GIB	GIB	\$87.00	0	64	80	64	64	80	64	80	64	64	64	80	768	\$66,816	
		McGrath, Margaret M	DM: Reporting Tool Implementation	DM	\$87.00	40	40	50	40	40	50	40	50	40	50	40	50	520	\$45,240	
			Support - GIB	GIB	\$66.00	160	160	200	160	160	200	160	160	200	160	160	200	2,080	\$137,280	
		Pope, Anna F	Support - GIB	GIB	\$66.00	160	160	200	160	160	200	160	160	200	160	160	200	2,080	\$137,280	
		Tumeinski, Brandin	Support - GIB	GIB	\$66.00	160	160	200	160	160	200	160	160	200	160	160	200	2,080	\$137,280	
	Open - DM (TBH (Fragoment, P), Software Engineer	DM: RAFT - Phase III	DM	\$66.00	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$0	
		Support - GIB	GIB	\$66.00	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$0	
		DM: Reporting Tool Implementation	DM	\$66.00	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$0	
	<b>FTE Total</b>						<b>1,120</b>	<b>1,074</b>	<b>1,200</b>	<b>960</b>	<b>960</b>	<b>1,200</b>	<b>960</b>	<b>960</b>	<b>1,200</b>	<b>960</b>	<b>960</b>	<b>1,200</b>	<b>12,754</b>	<b>\$885,418</b>
	Consult	Hayward, Taylor	DM: RAFT - Phase II	DM	\$108.00	152	160	0	40	0	0	0	0	0	0	0	0	0	352	\$38,016
		zDM: New Consult - OSP Consultant (\$50/hr)	DM: RAFT - Phase II	DM	\$50.00	0	0	0	218	0	0	0	0	0	0	0	0	0	218	\$10,909
		zDM: New Consult - Cognos Consultant (\$170/hr)	DM: Reporting Tool Implementation	DM	\$170.00	0	0	0	0	0	0	0	0	0	0	160	200	360	\$61,200	
zDM: New Consult - Hayward Replacement (\$108/hr)		DM: RAFT - Phase III	DM	\$108.00	0	0	0	0	0	0	0	0	0	0	160	200	360	\$38,880		
zDM: New Consult - Developer (\$125/hr)		DM: RAFT - Phase III	DM	\$125.00	0	0	0	0	0	0	0	0	0	0	0	0	100	100	\$12,500	
		Support - GIB	GIB	\$125.00	0	0	0	0	0	0	0	0	0	0	0	0	100	100	\$12,500	
<b>Consult Total</b>						<b>152</b>	<b>160</b>	<b>0</b>	<b>258</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>320</b>	<b>600</b>	<b>1,490</b>	<b>\$174,005</b>	
<b>Business Intelligence Total</b>						<b>1,272</b>	<b>1,234</b>	<b>1,200</b>	<b>1,218</b>	<b>960</b>	<b>1,200</b>	<b>960</b>	<b>960</b>	<b>1,200</b>	<b>960</b>	<b>1,280</b>	<b>1,800</b>	<b>14,244</b>	<b>\$1,059,423</b>	

# FY'12 Time Allocation Report - By Person

Area: Data Management Resources

Period: April-2012

Type	Group	Resource Name	Project Name	Funding	Rate	FY'12 Hours													FY'12 Estimate Project Cost		
						Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Total			
Database Administration	FTE	Budman, Raisa	ES: Online Grading	ES	\$66.00	2	2	2	2	2	2	5	5	2	5	5	6	38	\$2,482		
			ES: Online Registration	ES	\$66.00	8	8	0	0	0	0	3	3	0	0	0	0	0	22	\$1,478	
			ES: Scheduling Analysis	ES	\$66.00	0	0	14	0	11	14	0	0	0	0	0	0	0	39	\$2,587	
			ES: Transcript Req. and Retrieval Implement	ES	\$66.00	3	3	4	3	2	4	0	0	0	0	0	0	19	\$1,267		
			Support - GIB	GIB	\$66.00	141	141	174	150	139	170	144	144	130	146	146	182	1,806	\$119,222		
			ES: IAP	ES	\$66.00	0	0	0	0	2	2	3	3	2	3	3	4	22	\$1,478		
			ES: Online Financial Aid Decisions	ES	\$66.00	0	0	0	0	2	2	2	2	0	0	0	0	7	\$449		
			ES: Graduate Admissions	ES	\$66.00	3	3	4	3	2	4	2	2	4	2	2	2	32	\$2,086		
			ES: Digitzn Forms & Petitions Assess	ES	\$66.00	2	2	2	2	0	0	0	0	0	0	0	0	7	\$449		
			ES: Digitzn Forms & Petitions Implement	ES	\$66.00	0	0	0	0	2	2	2	2	2	2	2	2	14	\$924		
			ES: Scheduling Implementation	ES	\$66.00	0	0	0	0	0	0	0	0	20	0	0	0	20	\$1,320		
			ES: Oracle Forms Replacmnt P1	ES	\$66.00	2	2	0	0	0	0	0	0	0	0	0	0	3	\$211		
			ES: Intelligent Messaging	ES	\$66.00	0	0	0	0	0	0	0	0	0	40	3	3	4	50	\$3,326	
				Grenier Jr, Robert E	Support - GIB	GIB	\$87.00	160	160	200	160	160	200	160	160	200	160	200	2,080	\$180,960	
				Hauptman, Marina	ES: Online Registration	ES	\$66.00	2	2	2	2	0	0	0	0	0	0	0	7	\$449	
		ES: Scheduling Analysis	ES		\$66.00	0	0	2	0	2	2	0	0	2	0	0	8	\$502			
		ES: Transcript Req. and Retrieval Implement	ES		\$66.00	0	0	0	0	2	2	0	0	0	0	0	4	\$238			
		Support - GIB	GIB		\$66.00	157	157	192	155	139	174	128	128	156	136	136	170	1,828	\$120,648		
		ES: IAP	ES		\$66.00	0	0	0	0	0	0	13	13	16	13	13	16	83	\$5,491		
		ES: Workflow & Assignment Revision(WARP)	ES		\$66.00	0	0	0	0	6	8	6	6	8	6	6	8	56	\$3,696		
		ES: Graduate Admissions	ES		\$66.00	2	2	2	2	2	2	2	2	2	2	2	21	\$1,373			
		ES: PowerFAIDS Recomend Implementation	ES		\$66.00	0	0	0	0	8	10	8	8	12	0	0	46	\$3,036			
		ES: Scheduling Implementation	ES		\$66.00	0	0	0	0	0	0	2	2	2	2	2	10	\$686			
		ES: Oracle Forms Replacmnt P1	ES	\$66.00	0	0	2	2	2	2	2	2	2	2	2	18	\$1,162				
		Maloof, Peter J	Support - GIB	GIB	\$66.00	160	160	200	160	160	200	160	160	200	160	200	2,080	\$137,280			
		Zukowski, Elizabeth L	Support - GIB	GIB	\$66.00	80	80	100	80	80	100	80	80	100	80	100	1,040	\$68,640			
		Long, Stacy	Support - GIB	GIB	\$66.00	160	160	200	160	160	200	160	160	200	160	200	2,080	\$137,280			
		Eskin, Semyon D	ES: Online Grading	ES	\$66.00	10	10	2	2	2	2	16	2	2	2	2	51	\$3,379			
			ES: Online Registration	ES	\$66.00	16	16	10	8	8	10	3	8	0	0	0	79	\$5,227			
			ES: Scheduling Analysis	ES	\$66.00	0	0	10	0	8	10	3	0	0	0	0	31	\$2,059			
			ES: Transcript Req. and Retrieval Implement	ES	\$66.00	0	0	0	0	3	4	2	0	0	0	0	9	\$581			
			Support - GIB	GIB	\$66.00	126	126	168	142	131	164	133	141	176	134	141	168	1,751	\$115,579		
			ES: Graduate Admissions	ES	\$66.00	2	2	2	2	2	2	0	2	2	2	2	19	\$1,267			
			ES: Online Registration Phase 2	ES	\$66.00	0	0	0	0	0	0	3	0	0	0	0	3	\$211			
			ES: Scheduling Implementation	ES	\$66.00	0	0	0	0	0	0	0	8	10	8	8	10	44	\$2,904		
			ES: Oracle Forms Replacmnt P1	ES	\$66.00	6	6	8	6	6	8	0	0	0	6	0	56	\$3,696			
		ES: Intelligent Messaging	ES	\$66.00	0	0	0	0	0	0	0	0	10	8	8	10	36	\$2,376			
		FTE Total						1,040	1,040	1,300	1,040	1,040	1,300	1,040	1,040	1,300	1,040	1,300	13,520	\$936,000	
	<b>Database Administration Total</b>							<b>1,040</b>	<b>1,040</b>	<b>1,300</b>	<b>1,040</b>	<b>1,040</b>	<b>1,300</b>	<b>1,040</b>	<b>1,040</b>	<b>1,300</b>	<b>1,040</b>	<b>1,300</b>	<b>13,520</b>	<b>\$936,000</b>	
	<b>Grand Total</b>							<b>3,624</b>	<b>3,586</b>	<b>4,132</b>	<b>3,410</b>	<b>3,472</b>	<b>4,332</b>	<b>3,472</b>	<b>3,472</b>	<b>4,332</b>	<b>3,472</b>	<b>3,792</b>	<b>5,132</b>	<b>46,228</b>	<b>\$3,315,231</b>