

FY'12 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2012

Project Name	Type	Directorate	Resource Name	Rate	FY'12 Hours												FY'12 Estimate Project Cost			
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun		Total		
AS: RFP Release 1.1	FTE	Admin	Casey, Robert P	\$66.00	40	0	0	0	0	0	0	0	0	0	0	0	0	40	\$2,640	
		Admin Total			40	0	0	0	0	0	0	0	0	0	0	0	0	0	40	\$2,640
	FTE Total				40	0	0	0	0	0	0	0	0	0	0	0	0	0	40	\$2,640
	Consult	Admin	Kirkpatrick, Dudley	\$180.00	5	0	0	0	0	0	0	0	0	0	0	0	0	0	5	\$900
			Ang, Zach	\$170.00	39	0	0	0	0	0	0	0	0	0	0	0	0	0	39	\$6,630
		Admin Total			44	0	0	0	0	0	0	0	0	0	0	0	0	0	44	\$7,530
	Consult Total				44	0	0	0	0	0	0	0	0	0	0	0	0	0	44	\$7,530
AS: RFP Release 1.1 Total					84	0	0	0	0	0	0	0	0	0	0	0	0	84	\$10,170	

FY'12 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2012

Project Name	Type	Directorate	Resource Name	Rate	FY'12 Hours												FY'12 Estimate Project Cost				
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun		Total			
AS: Pension Project	FTE	Admin	DeSimone, Cynthia S	\$66.00	152	40	40	16	0	0	0	0	0	0	0	0	0	248	\$16,368		
			Donovan, Mary T	\$66.00	160	61	76	16	0	0	0	0	0	0	0	0	0	0	313	\$20,645	
			McGrath, Gregg	\$66.00	120	61	76	16	0	0	0	0	0	0	0	0	0	0	273	\$18,005	
			Miller, Alan K	\$66.00	21	21	26	0	0	0	0	0	0	0	0	0	0	0	68	\$4,462	
			Quern, Frank	\$87.00	80	48	60	16	0	0	0	0	0	0	0	0	0	0	204	\$17,748	
			Roberts, Desiree	\$66.00	101	40	26	0	0	0	0	0	0	0	0	0	0	0	167	\$11,009	
		Admin Total				634	270	304	64	0	0	0	0	0	0	0	0	0	1,272	\$88,236	
		Sys Eng		DiLiberto, Sharon	\$66.00	18	27	0	0	0	0	0	0	0	0	0	0	0	0	45	\$2,957
				Kushkuley, Larissa	\$66.00	16	8	0	0	0	0	0	0	0	0	0	0	0	0	24	\$1,584
		Sys Eng Total				34	35	0	0	0	0	0	0	0	0	0	0	0	69	\$4,541	
		FTE Total					667	306	304	64	0	0	0	0	0	0	0	0	0	1,341	\$92,777
AS: Pension Project Total					667	306	304	64	0	0	0	0	0	0	0	0	0	1,341	\$92,777		

FY'12 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2012

Project Name	Type	Directorate	Resource Name	Rate	FY'12 Hours												FY'12 Estimate Project Cost		
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun		Total	
AS: Enterprise Learning-P2 - Implementation	FTE	Admin	Cunningham, Emily	\$66.00	60	60	75	30	30	131	105	105	131	108	108	135	1,079	\$71,181	
			Wen, Hao	\$66.00	40	40	50	40	40	64	51	51	64	51	19	24	535	\$35,297	
		Admin Total				100	100	125	70	70	195	156	156	195	159	127	159	1,613	\$106,478
		Data Mgmt	Katkowski, Richard	\$66.00	0	0	0	0	0	0	0	0	0	0	16	0	0	16	\$1,056
			Nugent, Deborah A	\$66.00	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$0
			Parker, Ronald E	\$87.00	0	0	0	16	16	20	16	16	40	16	0	0	140	\$12,180	
			Petrowsky Jr, George	\$66.00	0	0	0	24	16	0	24	24	30	24	0	0	142	\$9,372	
			Kang, Qian	\$66.00	0	0	0	0	24	60	16	16	20	16	0	0	152	\$10,032	
		Data Mgmt Total				0	0	0	40	56	80	56	56	90	72	0	0	450	\$32,640
		Sys Eng	Seligman, Seth E	\$66.00	32	32	40	35	18	22	19	19	24	0	0	0	241	\$15,919	
			Tuttle, John R.	\$66.00	88	80	150	115	101	166	128	141	176	141	141	176	1,602	\$105,758	
			Fontanella, Mary Katherine	\$66.00	32	40	20	8	8	0	0	0	0	0	0	0	108	\$7,128	
		Sys Eng Total				152	152	210	158	126	188	147	160	200	141	141	176	1,952	\$128,806
	Cust	Wahl, Katherine M	\$66.00	0	0	0	0	20	20	0	0	0	0	0	0	0	40	\$2,640	
		LaRoche, Christopher	\$66.00	0	0	0	0	20	20	0	0	0	0	0	0	0	40	\$2,640	
		Roberts, Stephani L	\$66.00	0	10	20	6	0	0	0	0	0	0	0	0	36	\$2,376		
	Cust Total				0	10	20	6	40	40	0	0	0	0	0	116	\$7,656		
	FTE Total				252	262	355	274	292	503	359	372	485	372	268	335	4,131	\$275,579	
	Consult	Admin	Du Toit, Anri	\$110.00	124	180	16	0	0	0	0	0	0	0	0	0	320	\$35,200	
			Kirkpatrick, Dudley	\$180.00	222	220	100	160	160	190	120	200	200	160	80	80	1,892	\$340,560	
			Meyer, Ronald	\$164.00	0	63	117	120	120	200	160	160	200	160	0	0	1,300	\$213,200	
			van der Bijl, Leendert	\$220.00	0	0	0	0	0	0	0	0	0	0	0	0	0	\$0	
			Smith, Quintin	\$182.00	86	123	43	128	128	160	128	160	200	160	40	40	1,396	\$254,072	
Patcha, Sharath			\$164.00	194	191	175	160	160	200	160	160	200	160	160	160	2,080	\$341,120		
Volman, Danielle			\$20.00	209	196	16	0	0	0	0	0	0	0	0	0	421	\$8,410		
Richason, Erin			\$317.00	0	0	8	0	0	0	0	0	0	0	0	0	8	\$2,536		
Admin Total				835	973	475	568	568	750	568	680	800	640	280	280	7,417	\$1,195,098		
Sys Eng		Prudden, Elda	\$92.29	64	45	50	35	45	54	43	42	50	40	40	50	558	\$51,479		
		Muti, Kevin	\$85.00	108	98	4	11	8	100	94	96	152	0	0	0	671	\$57,010		
Sys Eng Total				172	143	54	46	53	154	137	138	202	40	40	50	1,229	\$108,489		
Cust		Caloggero, Rich	\$30.00	0	2	2	2	0	0	0	0	0	0	0	0	6	\$180		
Cust Total				0	2	2	2	0	0	0	0	0	0	0	6	\$180			
Consult Total				1,007	1,118	531	616	621	904	705	818	1,002	680	320	330	8,651	\$1,303,767		
AS: Enterprise Learning-P2 - Implementation Total					1,259	1,380	886	891	913	1,407	1,065	1,190	1,487	1,052	588	665	12,782	\$1,579,346	

FY'12 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2012

Project Name	Type	Directorate	Resource Name	Rate	FY'12 Hours												FY'12 Estimate Project Cost		
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun		Total	
AS: Year-End Processing	FTE	Admin	Le Vie Jr, Kenneth F	\$66.00	0	0	30	24	24	30	0	0	0	0	0	0	108	\$7,128	
			McGrath, Gregg	\$66.00	0	0	0	0	0	30	0	0	0	0	0	0	30	\$1,980	
		Admin Total				0	0	30	24	24	60	0	0	0	0	0	0	138	\$9,108
		Sys Eng	Fuller, Carolyn A	\$66.00	0	0	0	34	45	10	0	0	0	0	0	0	0	88	\$5,834
			Kushkuley, Larissa	\$66.00	0	0	0	0	16	0	0	0	0	0	0	0	0	16	\$1,056
			Tuttle, John R.	\$66.00	0	0	0	13	26	0	0	0	0	0	0	0	0	38	\$2,534
			Wei, Eping (Lucia Ma)	\$66.00	0	0	0	16	118	0	0	0	0	0	0	0	0	134	\$8,870
			Flanders, Donald	\$66.00	0	0	0	0	53	0	0	0	0	0	0	0	0	53	\$3,485
		Sys Eng Total				0	0	0	62	258	10	0	0	0	0	0	0	330	\$21,780
		FTE Total				0	0	30	86	282	70	0	0	0	0	0	0	468	\$30,888
	Consult	Sys Eng	Prudden, Elda	\$92.29	0	0	0	3	21	0	0	0	0	0	0	0	24	\$2,215	
			Prudden, Mark	\$92.29	0	0	0	5	50	0	0	0	0	0	0	0	54	\$5,021	
		Sys Eng Total				0	0	0	8	70	0	0	0	0	0	0	78	\$7,236	
	Consult Total				0	0	0	8	70	0	0	0	0	0	0	0	78	\$7,236	
AS: Year-End Processing Total					0	0	30	94	352	70	0	0	0	0	0	0	546	\$38,124	

FY'12 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2012

Project Name	Type	Directorate	Resource Name	Rate	FY'12 Hours												FY'12 Estimate Project Cost			
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun		Total		
AS: Open Enrollment	FTE	Sys Eng	DiLiberto, Sharon	\$66.00	0	21	0	0	0	0	0	0	0	0	0	0	0	21	\$1,373	
			Flanders, Donald	\$66.00	0	32	106	0	0	0	0	0	0	0	0	0	0	0	138	\$9,108
	Sys Eng Total				0	53	106	0	0	0	0	0	0	0	0	0	0	159	\$10,481	
	FTE Total				0	53	106	0	0	0	0	0	0	0	0	0	0	159	\$10,481	
	Consult	Sys Eng	Prudden, Mark		\$92.29	0	0	0	11	0	0	0	0	0	0	0	0	0	11	\$1,034
				Sys Eng Total				0	0	0	11	0	0	0	0	0	0	0	0	11
Consult Total					0	0	0	11	0	0	0	0	0	0	0	0	0	11	\$1,034	
AS: Open Enrollment Total						0	53	106	11	0	0	0	0	0	0	0	0	170	\$11,514	

FY'12 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2012

Project Name	Type	Directorate	Resource Name	Rate	FY'12 Hours												FY'12 Estimate Project Cost			
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun		Total		
AS: Hrly Student Apmnts	FTE	Admin	DeSimone, Cynthia S	\$66.00	8	80	0	0	0	0	0	0	0	0	0	0	0	88	\$5,808	
			McCollin, Karon S	\$66.00	128	128	0	0	0	0	0	0	0	0	0	0	0	0	256	\$16,896
		Admin Total					136	208	0	0	0	0	0	0	0	0	0	0	344	\$22,704
		OPS	Cronin, Paul A.	\$66.00	2	2	0	0	0	0	0	0	0	0	0	0	0	0	4	\$264
			OPS Total					2	2	0	0	0	0	0	0	0	0	0	4	\$264
		Sys Eng	Gift, Nancy M		\$66.00	80	80	0	0	0	0	0	56	70	56	56	0	0	398	\$26,268
			Kushkuley, Larissa		\$66.00	74	106	0	0	0	0	0	0	0	0	0	0	0	179	\$11,827
			Wei, Eping (Lucia Ma)		\$66.00	64	29	0	0	0	0	0	45	24	0	0	0	0	162	\$10,666
			Davies, Sara		\$66.00	16	40	0	0	0	0	0	0	0	0	0	0	0	56	\$3,696
		Sys Eng Total					234	254	0	0	0	0	101	94	56	56	0	0	795	\$52,457
	Cust	LaRoche, Christopher		\$66.00	0	10	0	0	0	0	0	0	0	0	0	0	0	10	\$660	
		Roberts, Stephani L		\$66.00	10	10	0	0	0	0	0	0	0	0	0	0	0	20	\$1,320	
	Cust Total					10	20	0	0	0	0	0	0	0	0	0	0	30	\$1,980	
	FTE Total					382	484	0	0	0	0	101	94	56	56	0	0	1,173	\$77,405	
	Consult	Admin	Sharma, Jyoti		\$118.00	151	191	0	0	0	0	0	0	0	0	0	0	342	\$40,356	
			Kappala, Venkatesh		\$170.00	176	160	0	0	0	0	0	0	0	0	0	0	0	336	\$57,120
		Admin Total					327	351	0	0	0	0	0	0	0	0	0	678	\$97,476	
		Sys Eng	Prudden, Mark		\$92.29	80	128	0	0	0	0	0	0	0	0	0	0	0	208	\$19,196
			Sys Eng Total					80	128	0	0	0	0	0	0	0	0	0	208	\$19,196
	Consult Total					407	479	0	0	0	0	0	0	0	0	0	0	886	\$116,672	
AS: Hrly Student Apmnts Total						789	963	0	0	0	0	0	101	94	56	56	0	2,059	\$194,077	

FY'12 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2012

Project Name	Type	Directorate	Resource Name	Rate	FY'12 Hours												FY'12 Estimate Project Cost		
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun		Total	
AS: Facilities Mobile Device	FTE	Admin	Zhovnirovsky, Margarita	\$66.00	0	0	0	0	0	0	0	0	32	40	32	32	40	176	\$11,616
			Fragala, James	\$66.00	0	0	0	0	0	0	120	120	150	120	120	150	780	\$51,480	
	Admin Total				0	0	0	0	0	0	120	152	190	152	152	190	956	\$63,096	
	FTE Total				0	0	0	0	0	0	120	152	190	152	152	190	956	\$63,096	
AS: Facilities Mobile Device Total						0	0	0	0	0	0	120	152	190	152	152	190	956	\$63,096.00

FY'12 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2012

Project Name	Type	Directorate	Resource Name	Rate	FY'12 Hours												FY'12 Estimate Project Cost			
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun		Total		
AS: Key Processes	Consult	Admin	Shaffer, Phil	\$153.00	0	0	0	0	0	0	0	152	64	0	0	0	0	216	\$33,048	
			Wong, James	\$153.00	0	0	0	0	0	0	0	0	152	96	44	0	0	0	292	\$44,676
			McKay, Karen	\$153.00	0	0	0	0	0	0	0	0	28	14	0	0	0	0	42	\$6,426
			Goldberg, Jeffrey	\$153.00	0	0	0	0	0	0	0	0	0	92	16	0	0	0	108	\$16,524
		Admin Total		0	0	0	0	0	0	0	0	332	266	60	0	0	0	658	\$100,674	
	Consult Total				0	0	0	0	0	0	332	266	60	0	0	0	658	\$100,674		
AS: Key Processes Total						0	0	0	0	0	0	332	266	60	0	0	0	658	\$100,674	

FY'12 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2012

Project Name	Type	Directorate	Resource Name	Rate	FY'12 Hours												FY'12 Estimate Project Cost			
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun		Total		
AS: Hrly Student Apmt Impl	FTE	Admin	DeSimone, Cynthia S	\$66.00	0	0	160	112	112	176	141	141	176	141	101	0	1,259	\$83,107		
			McCollin, Karon S	\$66.00	0	0	160	112	112	176	141	141	176	141	141	101	100	1,399	\$92,347	
		Admin Total				0	0	320	224	224	352	282	282	352	282	242	100	2,658	\$175,454	
		Data Mgmt	Katkowski, Richard	\$66.00	0	0	0	0	0	0	0	0	0	16	16	16	0	48	\$3,168	
			Petrowsky Jr, George	\$66.00	0	0	0	24	40	30	16	16	20	16	16	0	178	\$11,748		
		Data Mgmt Total				0	0	0	24	40	30	16	16	36	32	32	0	226	\$14,916	
		Educ	Larson, Leo	\$87.00	0	0	0	0	0	0	0	0	0	50	0	0	0	50	\$4,350	
		Educ Total				0	0	0	0	0	0	0	0	50	0	0	0	50	\$4,350	
		Sys Eng	Gift, Nancy M	\$66.00	0	0	30	29	29	0	0	0	0	0	0	0	0	88	\$5,782	
			Kushkuley, Larissa	\$66.00	0	0	160	72	101	176	107	150	188	150	150	188	1,443	\$95,251		
			Wei, Eping (Lucia Ma)	\$66.00	0	0	0	0	0	0	21	0	0	0	0	0	21	\$1,373		
			Davies, Sara	\$66.00	0	0	50	75	94	118	96	75	120	96	0	0	725	\$47,837		
		Sys Eng Total				0	0	240	176	224	294	224	226	308	246	150	188	2,276	\$150,242	
		Cust	Wahl, Katherine M	\$66.00	0	0	0	0	0	25	0	0	0	0	0	0	0	25	\$1,650	
			LaRoche, Christopher	\$66.00	0	0	0	0	0	25	0	0	0	0	0	0	0	25	\$1,650	
			Roberts, Stephani L	\$66.00	0	0	10	10	0	0	0	0	5	0	0	0	25	\$1,650		
		Cust Total				0	0	10	10	0	50	0	0	5	0	0	0	75	\$4,950	
		FTE Total				0	0	570	434	488	726	522	523	751	560	424	288	5,286	\$349,913	
		Consult	Admin	Kirkpatrick, Dudley	\$180.00	0	0	0	0	0	10	8	8	10	8	0	0	44	\$7,920	
				Sharma, Jyoti	\$118.00	0	0	33	125	125	176	125	160	200	160	160	200	1,464	\$172,752	
				Richason, Erin	\$317.00	0	0	8	0	0	0	0	0	0	0	0	0	8	\$2,536	
			Admin Total				0	0	41	125	125	186	133	168	210	168	160	200	1,516	\$183,208
			Educ	Deo, Anilrudha	\$105.00	0	0	0	160	120	0	0	0	50	0	0	0	330	\$34,650	
			Educ Total				0	0	0	160	120	0	0	50	0	0	0	330	\$34,650	
			Sys Eng	Prudden, Mark	\$92.29	0	0	160	128	59	176	141	160	200	120	120	150	1,414	\$130,498	
			Sys Eng Total				0	0	160	128	59	176	141	160	200	120	120	150	1,414	\$130,498
		Consult Total				0	0	201	413	304	362	274	328	460	288	280	350	3,260	\$348,356	
AS: Hrly Student Apmt Impl Total					0	0	771	847	792	1,088	795	851	1,211	848	704	638	8,546	\$698,269		

FY'12 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2012

Project Name	Type	Directorate	Resource Name	Rate	FY'12 Hours												FY'12 Estimate Project Cost		
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun		Total	
AS: Apr 2.0 - Implemnt	FTE	Admin	Kulkarni, Shridhar	\$66.00	0	40	50	40	40	50	0	0	0	0	0	0	220	\$14,520	
			Kogera, Jack J	\$66.00	0	160	200	32	128	200	0	128	0	160	160	200	1,368	\$90,288	
		Admin Total				0	200	250	72	168	250	0	128	0	160	160	200	1,588	\$104,808
		Sys Eng	Berger, Michael	\$66.00	32	32	40	19	19	24	19	19	12	10	10	12	248	\$16,368	
			Chen, Nelson	\$66.00	16	16	0	0	0	0	0	0	0	0	0	0	32	\$2,112	
			DiLiberto, Sharon	\$66.00	0	0	100	0	117	200	152	152	188	150	150	188	1,398	\$92,242	
			Gift, Nancy M	\$66.00	0	0	0	0	0	0	29	24	19	19	0	0	91	\$6,019	
			Seligman, Seth E	\$66.00	0	0	0	0	26	106	96	93	116	0	0	0	436	\$28,802	
			Davies, Sara	\$66.00	0	0	0	0	19	24	56	37	70	56	112	140	514	\$33,924	
		Sys Eng Total				48	48	140	19	181	354	323	330	410	235	291	340	2,719	\$179,467
	FTE Total				48	248	390	91	349	604	323	458	410	395	451	540	4,307	\$284,275	
	Consult	Admin	Weggelaar, Shawn	\$190.00	0	0	0	0	80	81	92	77	75	80	88	80	653	\$124,070	
			OpenText- IXOS Upgrade	\$250.00	0	0	0	80	30	0	0	0	0	0	0	0	110	\$27,500	
			Porwal, Yatish	\$100.00	0	0	0	0	0	0	0	0	0	0	0	0	0	\$0	
			zAS: New Consult - Developer (\$125/hr)	\$125.00	0	0	0	0	0	0	0	0	0	0	0	0	0	\$0	
			Adunutala, Kiran	\$86.00	0	0	0	0	0	0	160	0	0	0	0	0	160	\$13,760	
			Veleuswamy, Jagadesh	\$102.11	0	0	0	0	0	0	160	162	176	160	176	0	834	\$85,160	
		Admin Total				0	0	0	80	110	81	412	239	251	240	264	80	1,757	\$250,490
		Sys Eng	Kelliher, John	\$83.00	0	0	50	160	160	200	160	200	160	200	160	160	200	1,610	\$133,630
			Adunutala, Kiran (SE)	\$86.00	0	0	0	0	0	0	80	0	0	0	0	0	80	\$6,880	
Sys Eng Total				0	0	50	160	160	200	240	160	200	160	160	200	1,690	\$140,510		
Consult Total				0	0	50	240	270	281	652	399	451	400	424	280	3,447	\$391,000		
AS: Apr 2.0 - Implemnt Total					48	248	440	331	619	885	975	857	861	795	875	820	7,754	\$675,275	

FY'12 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2012

Project Name	Type	Directorate	Resource Name	Rate	FY'12 Hours												FY'12 Estimate Project Cost		
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun		Total	
AS: Sap Disc Ess Assess	FTE	Admin	Kulkarni, Shridhar	\$66.00	32	0	0	0	0	0	0	0	0	0	0	0	0	32	\$2,112
			Wen, Hao	\$66.00	64	0	0	0	0	0	0	40	40	50	40	40	50	324	\$21,384
		Admin Total		96	0	0	0	0	0	0	40	40	50	40	40	50	356	\$23,496	
	FTE Total		96	0	0	0	0	0	0	40	40	50	40	40	50	356	\$23,496		
	Consult	Admin	Kirkpatrick, Dudley	\$180.00	0	0	0	0	0	0	32	32	40	16	16	20	156	\$28,080	
			Meyer, Ronald	\$164.00	0	0	0	0	0	0	50	50	50	50	50	50	300	\$49,200	
			Meyer, Ronald - EPI Use APR 2.0	\$175.00	0	0	0	0	0	0	50	50	50	50	50	50	300	\$52,500	
			Crane, Jacob	\$190.00	0	0	0	50	50	50	50	50	50	50	50	50	50	450	\$85,500
			EPI Use - ESS Assessment	\$170.00	313	0	34	0	0	0	0	0	0	0	0	0	0	347	\$58,990
			Snyman, Paul	\$220.00	0	0	0	0	0	0	0	10	10	10	10	10	10	60	\$13,200
	Admin Total		313	0	34	50	50	50	50	192	192	200	176	176	180	1,613	\$287,470		
	Consult Total		313	0	34	50	50	50	50	192	192	200	176	176	180	1,613	\$287,470		
AS: Sap Disc Ess Assess Total				409	0	34	50	50	50	50	232	232	250	216	216	230	1,969	\$310,966	

FY'12 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2012

Project Name	Type	Directorate	Resource Name	Rate	FY'12 Hours												FY'12 Estimate Project Cost			
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun		Total		
AS: HR/Payroll-AMS Support	Consult	Admin	Otero, Roberto	\$175.00	0	0	0	0	0	0	0	56	215	210	160	160	200	1,001	\$175,175	
		Admin Total			0	0	0	0	0	0	0	56	215	210	160	160	200	1,001	\$175,175	
	Consult Total					0	0	0	0	0	0	56	215	210	160	160	200	1,001	\$175,175	
AS: HR/Payroll-AMS Support Total						0	0	0	0	0	0	56	215	210	160	160	200	1,001	\$175,175	
AS: ESS Upgrade	FTE	Admin	Cunningham, Emily	\$66.00	0	0	0	0	0	0	0	0	0	0	12	12	15	39	\$2,574	
			Wen, Hao	\$66.00	0	0	0	0	0	0	0	0	0	0	0	16	16	20	52	\$3,432
			Jones-Brinkley, Lisa	\$66.00	0	0	0	0	0	0	0	0	0	0	0	80	120	150	350	\$23,100
		Admin Total				0	0	0	0	0	0	0	0	0	0	108	148	185	441	\$29,106
	Cust	LaRoche, Christopher	\$66.00	0	0	0	0	0	0	0	0	0	0	0	20	0	0	20	\$1,320	
	Cust Total				0	0	0	0	0	0	0	0	0	0	20	0	0	20	\$1,320	
	FTE Total					0	0	0	0	0	0	0	0	0	128	148	185	461	\$30,426	
	Consult	Admin	Smith, Quintin	\$182.00	0	0	0	0	0	0	0	0	0	0	16	16	20	52	\$9,464	
		Admin Total		Meyer, Ronald - EPI Use APR 2.0	\$175.00	0	0	0	0	0	0	0	0	0	0	40	60	40	140	\$24,500
	FTE Total					0	0	0	0	0	0	0	0	0	0	0	0	100	100	\$6,600
AS: Grad Student Apmts Total						0	0	0	0	0	0	0	0	0	0	0	100	100	\$6,600	
Grand Total						3,255	2,950	2,571	2,289	2,726	3,500	3,575	3,863	4,363	3,463	2,975	3,088	38,619	\$4,020,453	