FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name
AS: APR Release 1 FTE Admin DeSimone, Cynthia S $ 55.00 16 16 20 - - - - - - - - - 52 $2,860
Kulkarni, Shridhar S  55.00 80 - - - - - - - - - - - 80 $4,400
Admin Total 96 16 20 - - - - - - - - - 132 $7,260
Data Mgmt |Petrowsker, George | S  55.00 9 - - 25 - - - - - - - - 34 $1,870
Data Mgmt Total 9 - - 25 - - - - - - - - 34 $1,870
Sys Eng |[Gilbert, Amanda [$ s5.00 128 - - - - - - - - - - - 128 $7,040
Sys Eng Total 128 - - - - - - - - - - - 128 $7,040
FTE Total 233 16 20 25 - - - - - - - - 294 $16,170
AS: APR Release 1 Total 233 16 20 25 - - - - - - - - 294 $16,170
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding
Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name

AS: APR Release 1.1 FTE Admin Kogera, Jack S 55.00 160 160 200 160 - - - - - - - - 680 $37,400

Kulkarni, Shridhar S 55.00 80 144 180 144 - - - - - - - - 548 $30,140

McCollin, Karon S S 55.00 120 120 150 - - - - - - - - - 390 $21,450

Admin Total 360 424 530 304 - - - - - - - - 1,618 $88,990

Data Mgmt Katkowski, Richard $  55.00 5 5 5 - - - - - - - - - 16 $902

Petrowsky Jr, George S  55.00 8 17 17 - - - - - - - - - 42 $2,310

Data Mgmt Total 13 22 22 - - - - - - - - - 58 $3,212

Sys Eng Berger, Michael | S  55.00 114 114 150 43 - - - - - - - - 420 $23,122

Chen, Nelson 48 48 30 - - - - - - - - - 126 $6,930

DiLiberto, Sharon S  55.00 - 24 - - - - 2 - - - - - 26 $1,408

Gift, Nancy M S 55.00 120 32 40 56 - - - - - - - - 248 $13,640

Gilbert, Amanda S  55.00 - 134 134 131 - - - - - - - - 400 $21,978

Kushkuley, Larissa $  55.00 37 96 86 93 11 - - - - - - - 323 $17,754

Seligman, Seth E S  55.00 125 51 158 16 - - - - - - - - 350 $19,250

Tuttle, John R. S 55.00 - 67 14 - - - - - - - - - 81 $4,466

Sys Eng Total 443 566 612 339 11 - 2 - - - - - 1,974 $108,548

Cust [Roberts, Stephani [$ s5.00 - - - - - - - - - 11 - - 11 $587

Cust Total - - - - - - - - - 11 - - 11 $587

FTE Total 817 1,013 1,164 643 11 - 2 - - 11 - - 3,661 $201,337

Consult Sys Eng Prudden, Mark S  92.29 - - - - - - - - - - - - - S0

Sacks, Marc $ 70.00 - - - - - - - - - - - - - S0

Sys Eng Total - - - - - - - - - - - - - S0

Consult Total - - - - - - - - - - - - - o)

AS: APR Release 1.1 Total 817 1,013 1,164 643 11 - 2 - - 11 - - 3,661 $201,337
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding
Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name

AS: APR Release 2.0 FTE Admin DeSimone, Cynthia S S 55.00 - - - - - 40 - - - - - - 40 $2,200

Kogera, Jack S  55.00 - - - - 32 40 20 - - - - - 92 $5,060

Kulkarni, Shridhar S 55.00 - - - - 128 160 128 100 100 160 - - 776 $42,680

McCollin, Karon S S  55.00 - - - - 32 40 - - - - - - 72 $3,960

Admin Total - - - - 192 280 148 100 100 160 - - 980 $53,900

Data Mgmt Katkowski, Richard S 55.00 - - - - - 1 2 - - - - - 3 $138

Parker, Ronald E S  67.00 - - - - - 1 4 - - - - - 5 $302

Petrowsky Jr, George S 55.00 - - - - - - - 2 2 - - - 3 $165

Data Mgmt Total - - - - - 2 5 2 2 - - - 10 $604

Sys Eng Berger, Michael S 55.00 - - - - 8 30 16 - - - - - 54 $2,970

DiLiberto, Sharon S 55.00 - - - - 48 60 - - - - - - 108 $5,940

Fuller, Carolyn A S  55.00 - - - - - - - - - - - - - S0

Gift, Nancy M S 55.00 - - - - 100 125 112 - - - - - 337 $18,535

Gilbert, Amanda S 55.00 - - - - - - - - - - - - - S0

Kushkuley, Larissa $  55.00 - - - - 6 60 3 - 6 - - - 76 $4,158

Seligman, Seth E S  55.00 - - - - 8 40 8 43 6 - - - 105 $5,786

Sys Eng Total - - - - 170 315 139 43 12 - - - 680 $37,389

FTE Total - - - - 362 597 292 145 114 160 - - 1,670 $91,893

Consult Admin |Sood, Depak [$ 22813 - - - - - - 32 - - - - - 32 $7,300

Admin Total - - - - - - 32 - - - - - 32 $7,300

Sys Eng |Prudden, Elda | S 9229 - - - - - - - - - - - - - S0

Sys Eng Total - - - - - - - - - - - - - S0

Consult Total - - - - - - 32 - - - - - 32 $7,300

AS: APR Release 2.0 Total - - - - 362 597 324 145 114 160 - - 1,702 $99,193
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name
AS: Enterprise Leaning - P1 FTE Admin Collier, Darrell Lee S 55.00 56 56 70 - - - - - - - - - 182 $10,010
Cunningham, Emily S 55.00 100 100 125 100 - - - - - - - - 425 $23,375
Roberts, Desiree S 55.00 48 48 60 - 64 80 - - - - - - 300 $16,500
Wen, Hao S 55.00 64 48 20 - - - - - - - - - 132 $7,260
Admin Total 268 252 275 100 64 80 - - - - - - 1,039 $57,145
Data Mgmt Nugent, Deborah A S  55.00 160 160 200 85 - - - - - - - - 605 $33,275
Parker, Ronald E S  67.00 16 16 20 15 - - - - - - - - 67 $4,489
Petrowsky Jr, George S  55.00 24 24 24 20 - - - - - - - - 92 $5,060
Zhitnikov, Elena S 55.00 30 30 38 - - - - - - - - - 99 $5,434
Data Mgmt Total 230 230 282 120 - - - - - - - - 863 $48,258
Sys Eng Fuller, Carolyn A $  55.00 72 122 46 - - - - - - - - - 240 $13,178
Gift, Nancy M S 55.00 - - - 56 27 34 - - - - - - 117 $6,446
Gilbert, Amanda $  55.00 - - - - - - - - - - - - - S0
Li, Wai-Ming S 67.00 8 - - - - - - - - - - - 8 $536
Seligman, Seth E S 55.00 24 24 22 26 - - - - - - - - 96 $5,258
Tuttle, John R. S 55.00 48 37 68 - - - - - - - - - 153 $8,404
Wei, Eping (Lucia Ma) S 55.00 24 21 40 26 - - - - - - - - 110 $6,072
Sys Eng Total 176 203 176 107 27 34 - - - - - - 724 $39,894
FTE Total 674 686 733 327 91 114 - - - - - - 2,625 $145,297
Consult Admin Boshoff, Verdun S 190.00 - - - - - - - - - - - - - S0
Henry, Juliet $ 170.00 - - - - - - - - - - - - - S0
Jones, Bill S 75.00 - 140 110 137 100 40 20 - - - - - 547 $41,025
Meyer, Ronald $ 170.00 - - - - - - - - - - - - - S0
van der Bijl, Leendert S 220.00 - - - - 1 - - - - - - - 1 $220
Meyer, Inge $ 170.00 - - 40 - - - - - - - - - 40 $6,800
Strehler, Anne-XXX S 170.00 - - 52 - - - - - - - - - 52 $8,840
Kirkpatrick, Dudley-XXX S 170.00 - - 50 - 573 12 - 11 - - - - 646 $109,820
Du Toit, Anri-XXX S 85.00 - - - - 224 30 - - - - - - 254 $21,590
Admin Total - 140 252 137 898 82 20 11 - - - - 1,540 $188,295
Consult Total - 140 252 137 898 82 20 11 - - - - 1,540 $188,295
AS: Enterprise Leaning - P1 Total 674 826 985 464 989 196 20 11 - - - - 4,165 $333,592
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name
AS: Enterprise Learning - P2 -
Discovery ONLY FTE Admin Collier, Darrell Lee S 55.00 - - - 24 8 10 - - - - - - 42 $2,310
Cunningham, Emily S 55.00 - - - - 80 100 80 80 63 - - - 403 $22,138
Roberts, Desiree S  55.00 - - - - - - - - - - - - - S0
Wen, Hao S 55.00 64 64 100 112 112 140 112 112 112 - - - 928 $51,040
Admin Total 64 64 100 136 200 250 192 192 175 - - - 1,373 $75,488
Data Mgmt Nugent, Deborah A $  55.00 - - - - - - - - 4 - - - 4 $220
Parker, Ronald E S 67.00 - - - - - - - - 4 - - - 4 $268
Petrowsky Jr, George $  55.00 - - - - - - 4 3 4 - - - 11 $605
Zhitnikov, Elena S  55.00 - - - - - - 80 - - - - - 80 $4,400
Data Mgmt Total - - - - - - 84 3 12 - - - 99 $5,493
Sys Eng Fuller, Carolyn A S  55.00 - - - - 48 60 77 48 104 - - - 337 $18,524
Gift, Nancy M S 55.00 - - - - 16 20 - - - - - - 36 $1,980
Seligman, Seth E S 55.00 - - - - 56 70 32 70 88 - - - 316 $17,402
Tuttle, John R. S 55.00 - - - - 48 60 38 21 70 - - - 237 $13,046
Sys Eng Total - - - - 168 210 147 139 262 - - - 926 $50,952
FTE Total 64 64 100 136 368 460 423 334 449 - - - 2,398 $131,933
Consult Admin Boshoff, Verdun S 190.00 - - 68 - - - - - - - - - 68 $12,920
Henry, Juliet $ 170.00 - - 4 - - - - - - - - - 4 $680
Jones, Bill S 75.00 - - - - - - - - - - - - - S0
Meyer, Ronald $ 170.00 - - - - - - - - 80 - - - 80 $13,600
van der Bijl, Leendert S 220.00 - - 6 11 - 8 - - - - - - 24 $5,280
Du Toit, Anri_5700011004 S 95.00 - - - - - 76 - 68 213 150 - - 507 $48,165
Haggarty, Maureen S 170.00 - - - - - - - - - - - - - S0
Meyer, Inge $ 170.00 - - 4 - - - - - - - - - 4 $680
Pamarthi, Shiva S 170.00 - - - - - - - - 179 - - - 179 $30,388
Strehler, Anne-XXX $ 170.00 - - - - - - - - - - - - - S0
Kirkpatrick, Dudley-XXX S 170.00 - - - 44 - 136 - 169 411 190 - - 949 $161,330
Smith, Quintin-XXX S 85.00 - - - - - 85 - 100 283 100 - - 568 $48,280
Admin Total - - 82 54 - 305 - 337 1,165 440 - - 2,383 $321,323
Sys Eng Prudden, Elda S 9229 - - - - - - - - - - - - - S0
Muti, Kevin S 85.00 - - - - - - - - - 80 72 100 252 $21,420
Sys Eng Total - - - - - - - - - 80 72 100 252 $21,420
Consult Total - - 82 54 - 305 - 337 1,165 520 72 100 2,635 $342,743
AS: Enterprise Learning - P2 - Discovery ONLY Total 64 64 182 190 368 765 423 671 1,614 520 72 100 5,033 S474,675
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name
AS: ESS W-2 FTE Admin Donovan, Mary T S 55.00 74 77 40 13 - - - - - - - - 203 $11,176
McGrath, Gregg S  55.00 54 58 22 8 10 - - - - - - - 152 $8,338
Admin Total 128 134 62 21 10 - - - - - - - 355 $19,514
Data Mgmt Parker, Ronald E S 67.00 4 4 - - - - - - - - - - 8 $536
Petrowsky Jr, George $  55.00 24 24 24 10 - - - - - - - - 82 $4,510
Data Mgmt Total 28 28 24 10 - - - - - - - - 90 $5,046
Educ [Turner, Stephen [$ s5.00 24 24 30 - - - - - - - - - 78 $4,290
Educ Total 24 24 30 - - - - - - - - - 78 $4,290
Sys Eng Diliberto, Sharon $  55.00 13 - - - - - - - - - - - 13 $704
Gilbert, Amanda S  55.00 - 8 12 10 8 - - - - - - - 38 $2,068
McAvinney, William F S 55.00 32 24 40 16 - - 14 - - - 142 $7,810
Tuttle, John R. S  55.00 6 2 - - - - - - - - - - 8 $440
Sys Eng Total 51 34 52 26 8 - 14 - - - 200 $11,022
Cust |Roberts, Stephani | S 55.00 - - - - - - - - - 16 - - 16 $880
Cust Total - - - - - - - - - 16 - - 16 $880
FTE Total 231 220 168 56 18 - 14 16 - - 739 $40,752
Consult Sys Eng |Prudden, Mark | S 9229 - - - - - - - - - - - - - S0
Sys Eng Total - - - - - - - - - - - - - S0
Cust |caloggero, Rich [$ 3000 - - - - - - - - - 48 - - 48 $1,440
Cust Total - - - - - - - - - 48 - - 48 $1,440
Consult Total - - - - - - - - - 48 - - 48 $1,440
AS: ESS W-2 Total 231 220 168 56 18 - 14 64 - - 787 $42,192
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name
AS: Org. Relationships -
Discovery FTE Admin Kulkarni, Shridhar S  55.00 - - - - - - - - - - - - - S0
Admin Total - - - - - - - - - - - - - S0
Sys Eng |Kushku|ey, Larissa | S 55.00 - - - - - - - - - - - - - S0
Sys Eng Total - - - - - - - - - - - - - S0
FTE Total - - - - - - - - - - - - - SO
Consult Admin |ZAS: New Consult - BSA ($168/hr) | S 168.00 - - - - - - - 324 406 324 - - 1,054 $177,072
Admin Total - - - - - - - 324 406 324 - - 1,054 $177,072
Consult Total - - - - - - - 324 406 324 - - 1,054 $177,072
AS: Org. Relationships - Discovery Total - - - - - - - 324 406 324 - - 1,054 $177,072
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name
AS: RFP Release 1.1 FTE Admin Casey, Robert P S 55.00 - - - - - 100 128 80 40 32 32 - 412 $22,660
Le Vie Jr, Kenneth F S  55.00 - - - - - 20 40 - - - - - 60 $3,300
McGrath, Gregg $  55.00 - - - - - - - - - - - - - S0
Admin Total - - - - - 120 168 80 40 32 32 - 472 $25,960
Data Mgmt |Petrowsky Jr, George | $  55.00 - - - - - - - 2 1 - - - 3 $165
Data Mgmt Total - - - - - - - 2 1 - - - 3 $165
Sys Eng Fuller, Carolyn A $  55.00 - - - - - - - - - - - - - S0
Li, Wai-Ming S 67.00 - - - - - - - - - - - - - S0
Sawyer, Sharron $  55.00 - - - - - 24 29 75 - - - - 128 $7,040
Sys Eng Total - - - - - 24 29 75 - - - - 128 $7,040
FTE Total - - - - - 144 197 157 41 32 32 - 603 $33,165
Consult Admin zAS: New Consult - BSA ($168/hr) S 168.00 - - - - - 100 200 - - - - - 300 $50,400
Ullman, Martin S 170.00 - - - - - 140 137 160 33 - - - 470 $79,900
Ang, Zach S 170.00 - - - - - - - - 20 - - - 20 $3,400
Admin Total - - - - - 240 337 160 53 - - - 790 $133,700
Sys Eng [sacks, Marc [$  70.00 - - - - - - 1 - 33 - - - 34 $2,380
Sys Eng Total - - - - - - 1 - 33 - - - 34 $2,380
Consult Total - - - - - 240 338 160 86 - - - 824 $136,080
AS: RFP Release 1.1 Total - - - - - 384 535 317 127 32 32 - 1,427 $169,245
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name
AS: Undergraduate
Appointments FTE Admin DeSimone, Cynthia S S  55.00 - - - - - 80 - - - - - - 80 $4,400
McCollin, Karon S $  55.00 - - - - 32 80 - 112 140 128 128 160 780 $42,900
Admin Total - - - - 32 160 - 112 140 128 128 160 860 $47,300
Data Mgmt |Petrowsky Jr, George | $  55.00 - - - - - - - - - 8 8 - 16 $880
Data Mgmt Total - - - - - - - - - 8 8 - 16 $880
Sys Eng Gift, Nancy M $ 55.00 - - - - - - - - - 22 56 100 178 $9,812
Kushkuley, Larissa S 55.00 - - - - - - - - - - - - - S0
Sys Eng Total - - - - - - - - - 22 56 100 178 $9,812
Cust Wahl, Katherine S  55.00 - - - - - - - - - - 13 13 27 $1,467
Roberts, Stephani $  55.00 - - - - - - - - - - 13 13 27 $1,467
LaRoche, Christopher S  55.00 - - - - - - - - - - 10 10 20 $1,100
Cust Total - - - - - - - - - - 37 37 73 $4,033
FTE Total - - - - 32 160 - 112 140 158 229 297 1,128 $62,025
Consult Admin |Sharma, Jyoti | S 118.00 - - - - - - - - 200 160 160 200 720 $84,960
Admin Total - - - - - - - - 200 160 160 200 720 $84,960
AS: Undergraduate Appointments Total - - - - 32 160 - 112 340 398 461 597 2,100 $168,405
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name
AS: Direct Billing Feed FTE Sys Eng Sawyer, Sharron $  55.00 - - - - - - - - - - - - - S0
Wei, Eping (Lucia Ma) S  55.00 - - - - - - - - - 141 11 - 152 $8,360
Sys Eng Total - - - - - - - - - 141 11 - 152 $8,360
FTE Total - - - - - - - - - 141 11 - 152 $8,360
Consult Admin |ZAS: New Consult - BSA ($168/hr) | S 168.00 - - - - - - - - 20 30 15 10 75 $12,600
Admin Total - - - - - - - - 20 30 15 10 75 $12,600
Consult Total - - - - - - - - 20 30 15 10 75 $12,600
AS: Direct Billing Feed Total - - - - - - - - 20 171 26 10 227 $20,960

IST Finance

AS SW Dev Funding
10

IST SW Dev Time Collection Database_Apr 2011_04282011.xlsm

4/28/2011



FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding
Period: April-2011

IST Finance

AS SW Dev Funding

11

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name
AS: ESDS Release 3 Consult Sys Eng Prudden, Mark S 9229 - - - - - - - - - - - - - $0
Sys Eng Total - - - - - - - - - - - - - 40
Consult Total = = = = = - - - - - R R - 30
AS: ESDS Release 3 Total - - - - - = = 2 2 2 - - - $0
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name
AS: Pension Project FTE Admin DeSimone, Cynthia S $  55.00 - - - - - - 128 128 160 128 128 160 832 $45,760
Donovan, Mary T S  55.00 - - - - - - 152 128 160 128 128 160 856 $47,080
McCollin, Karon S $  55.00 - - - - - - 48 48 60 - - - 156 $8,580
McGrath, Gregg S 55.00 - - - - - - 40 80 160 128 128 160 696 $38,280
Miller, Alan K $ 55.00 - - - - - - - - - 32 16 20 68 $3,740
Quern, Frank S 67.00 - - - - - - 128 128 160 80 80 100 676 $45,292
Roberts, Desiree $ 55.00 - - - - - - 48 48 100 80 80 100 456 $25,080
Admin Total - - - - - - 544 560 800 576 560 700 3,740 $213,812
Data Mgmt [Parker, Ronald E [$ 67.00 - - - - - - - - 10 - - - 10 $670
Data Mgmt Total - - - - - - - - 10 - - - 10 $670
Sys Eng DiLiberto, Sharon $  55.00 - - - - - - 125 - 66 152 75 48 466 $25,630
Gilbert, Amanda S  55.00 - - - - - - - 58 114 - - - 172 $9,438
Kushkuley, Larissa $ 55.00 - - - - - - 48 118 134 150 75 48 574 $31,570
Li, Wai-Ming S 67.00 - - - - - - - 19 - 19 - - 38 $2,573
Sys Eng Total - - - - - - 173 195 314 322 150 96 1,250 $69,211
FTE Total - - - - - - 717 755 1,124 898 710 796 5,000 $283,693
Consult Sys Eng |Prudden, Mark | S 9229 - - - - - - - 54 106 128 64 40 392 $36,178
Sys Eng Total - - - - - - - 54 106 128 64 40 392 $36,178
Consult Total - - - - - - - 54 106 128 64 40 392 $36,178
AS: Pension Project Total - - - - - - 717 809 1,230 1,026 774 836 5,392 $319,870
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding
Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name
AS: Graduate Apointment
Release 2 FTE Sys Eng Kushkuley, Larissa S 55.00 - - - - - - - - - - - - - )
Sys Eng Total - - - - - - - - - - - - - S0
FTE Total - - - - - - - - - - - - - S0
AS: Graduate Apointment Release 2 Total - - - - - - - - - - - - - o]
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name

AS: Enterprise Learning-P2 - ImpldFTE Admin Wen, Hao $  55.00 - - - - - - - - - 40 40 50 130 $7,150

Admin Total - - - - - - - - - 40 40 50 130 $7,150

Cust Wabhl, Katherine $  55.00 - - - - - - - - - 5 13 27 45 $2,493

Roberts, Stephani S 55.00 - - - - - - - - - 3 13 27 43 $2,347

LaRoche, Christopher $  55.00 - - - - - - - - - 5 10 20 35 $1,925

Cust Total - - - - - - - - - 13 37 73 123 $6,765

FTE Total - - - - - - - - - 53 77 123 253 $13,915

Consult Admin Du Toit, Anri S 110.00 - - - - - - - - - 80 160 200 440 $48,400

Kirkpatrick, Dudley S 180.00 - - - - - - - - - 200 180 160 540 $97,200

Strehler, Anne S 164.00 - - - - - - - - - - 160 160 320 $52,480

van der Bijl, Leendert S 220.00 - - - - - - - - - 8 16 18 42 $9,240

Smith, Quintin S 182.00 - - - - - - - - - 96 96 120 312 $56,784

Schulz, Heinrich $ 170.00 - - - - - - - - - 60 - - 60 $10,200

Patcha, Sharath S 164.00 - - - - - - - - - - 160 160 320 $52,480

Admin Total - - - - - - - - - 444 772 818 2,034 $326,784

Cust |Ca|oggero, Rich | S 30.00 - - - - - - - - - - - 53 53 $1,579

Cust Total - - - - - - - - - - - 53 53 $1,579

Consult Total - - - - - - - - - 444 772 871 2,087 $328,363

AS: Enterprise Learning-P2 - Implementation Total - - - - - - - - - 497 849 994 2,340 $342,278

Grand Total 2,019 2,138 2,519 1,379 1,780 2,102 2,029 2,397 3,864 3,202 2,214 2,537 28,181 $2,364,990
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