FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name

AS: APR Release 1 FTE Admin DeSimone, Cynthia S S 55.00 16 16 20 - - - - - - - - - 52 $2,860

Kulkarni, Shridhar S  55.00 80 - - - - - - - - - - - 80 $4,400

Admin Total 96 16 20 - - - - - - - - - 132 $7,260

Data Mgmt [Petrowsky Jr, George [$ s5.00 9 - - 25 - - - - - - - - 34 $1,870

Data Mgmt Total 9 - - 25 - - - - - - - - 34 $1,870

Sys Eng |Gilbert, Amanda [$ s5.00 128 - - - - - - - - - - - 128 $7,040

Sys Eng Total 128 - - - - - - - - - - - 128 $7,040

FTE Total 233 16 20 25 - - - - - - - - 294 $16,170

AS: APR Release 1 Total 233 16 20 25 - - - - - - - - 294 $16,170
IST Finance AS SW Dev Funding IST SW Dev Time Collection Database_Apr 2011_03212011.xIsm
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name

AS: APR Release 1.1 FTE Admin Kogera, Jack S 55.00 160 160 200 160 - - - - - - - - 680 $37,400

Kulkarni, Shridhar S 55.00 80 144 180 144 - - - - - - - - 548 $30,140

McCollin, Karon S S 55.00 120 120 150 - - - - - - - - - 390 $21,450

Admin Total 360 424 530 304 - - - - - - - - 1,618 $88,990

Data Mgmt Katkowski, Richard S 55.00 5 5 5 - - - - - - - - - 16 $902

Petrowsky Jr, George S 55.00 8 17 17 - - - - - - - - - 42 $2,310

Data Mgmt Total 13 22 22 - - - - - - - - - 58 $3,212

Sys Eng Berger, Michael | S 55.00 114 114 150 43 - - - - - - - - 420 $23,122

Chen, Nelson 48 48 30 - - - - - - - - - 126 $6,930

Diliberto, Sharon S  55.00 - 24 - - - - 2 - - - - - 26 $1,408

Gift, Nancy M S 55.00 120 32 40 56 - - - - - - - - 248 $13,640

Gilbert, Amanda S 55.00 - 134 134 131 - - - - - - - - 400 $21,978

Kushkuley, Larissa S 55.00 37 96 86 93 11 - - - - - - - 323 $17,754

Seligman, Seth E $ 55.00 125 51 158 16 - - - - - - - - 350 $19,250

Tuttle, John R. S 55.00 - 67 14 - - - - - - - - - 81 $4,466

Sys Eng Total 443 566 612 339 11 - 2 - - - - - 1,974 $108,548

FTE Total 817 1,013 1,164 643 11 - 2 - - - - - 3,650 $200,750

Consult Sys Eng Prudden, Mark S 9229 160 160 200 160 160 200 160 - - - - - 1,200 $110,748

Sacks, Marc S 70.00 - - - - - - - - - - - - - S0

Sys Eng Total 160 160 200 160 160 200 160 - - - - - 1,200 $110,748

Consult Total 160 160 200 160 160 200 160 - - - - - 1,200 $110,748

AS: APR Release 1.1 Total 977 1,173 1,364 803 171 200 162 - - - - - 4,850 $311,498
IST Finance AS SW Dev Funding IST SW Dev Time Collection Database_Apr 2011_03212011.xIsm
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name
AS: APR Release 2.0 FTE Admin DeSimone, Cynthia S S 55.00 - - - - - 40 - - - - - - 40 $2,200
Kogera, Jack S 55.00 - - - - 32 40 20 - - - - - 92 $5,060
Kulkarni, Shridhar S 55.00 - - - - 128 160 128 100 100 160 - - 776 $42,680
McCollin, Karon S S 55.00 - - - - 32 40 - - - - - - 72 $3,960
Admin Total - - - - 192 280 148 100 100 160 - - 980 $53,900
Data Mgmt Katkowski, Richard S  55.00 - - - - - 1 2 - - - - - 3 $138
Parker, Ronald E S 67.00 - - - - - 1 4 - - - - - 5 $302
Petrowsky Jr, George S  55.00 - - - - - - - 2 2 - - - 3 $165
Data Mgmt Total - - - - - 2 5 2 2 - - - 10 S604
Sys Eng Berger, Michael S 55.00 - - - - 8 30 16 - - - - - 54 $2,970
Diliberto, Sharon S 55.00 - - - - 48 60 - - - - - - 108 $5,940
Fuller, Carolyn A S  55.00 - - - - - - - - - - - - - SO
Gift, Nancy M S 55.00 - - - - 100 125 112 - - - - - 337 $18,535
Gilbert, Amanda S  55.00 - - - - - - - - - - - - - SO
Kushkuley, Larissa S 55.00 - - - - 6 60 3 - 6 - - - 76 $4,158
Seligman, Seth E S 55.00 - - - - 8 40 8 43 54 - - - 153 $8,426
Sys Eng Total - - - - 170 315 139 43 60 - - - 728 $40,029
FTE Total - - - - 362 597 292 145 162 160 - - 1,718 $94,533
Consult Admin |Sood, Depak [$ 22813 - - - - - - 32 - - - - - 32 $7,300
Admin Total - - - - - - 32 - - - - - 32 $7,300
Sys Eng |Prudden, Elda | S  92.29 - - - - - - - - - - - - - S0
Sys Eng Total - - - - - - - - - - - - - S0
Consult Total - - - - - - 32 - - - - - 32 $7,300
AS: APR Release 2.0 Total - - - - 362 597 324 145 162 160 - - 1,750 $101,833

IST Finance

AS SW Dev Funding
3
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name

AS: Enterprise Leaning - P1 FTE Admin Collier, Darrell Lee S 55.00 56 56 70 - - - - - - - - - 182 $10,010

Cunningham, Emily S 55.00 100 100 125 100 - - - - - - - - 425 $23,375

Roberts, Desiree S 55.00 48 48 60 - 64 80 - - - - - - 300 $16,500

Wen, Hao S 55.00 51 38 16 - - - - - - - - - 106 $5,808

Admin Total 255 242 271 100 64 80 - - - - - - 1,013 $55,693

Data Mgmt Nugent, Deborah A S 55.00 160 160 200 85 - - - - - - - - 605 $33,275

Parker, Ronald E S  67.00 16 16 20 15 - - - - - - - - 67 $4,489

Petrowsky Jr, George S  55.00 24 24 24 20 - - - - - - - - 92 $5,060

Zhitnikov, Elena S 55.00 30 30 38 - - - - - - - - - 99 $5,434

Data Mgmt Total 230 230 282 120 - - - - - - - - 863 $48,258

Sys Eng Fuller, Carolyn A S 55.00 72 122 46 - - - - - - - - - 240 $13,178

Gift, Nancy M S 55.00 - - - 56 27 34 - - - - - - 117 $6,446

Gilbert, Amanda S 55.00 - - - - - - - - - - - - - S0

Li, Wai-Ming S 67.00 8 - - - - - - - - - - - 8 $536

Seligman, Seth E S 55.00 24 24 22 26 - - - - - - - - 96 $5,258

Tuttle, John R. S 55.00 48 37 68 - - - - - - - - - 153 $8,404

Wei, Eping (Lucia Ma) $  55.00 24 21 40 26 - - - - - - - - 110 $6,072

Sys Eng Total 176 203 176 107 27 34 - - - - - - 724 $39,894

FTE Total 662 676 729 327 91 114 - - - - - - 2,599 $143,845

Consult Admin Boshoff, Verdun S 190.00 - - - - - - - - - - - - - SO

du Toit, Anri S 85.00 - - - - 224 30 - - - - - - 254 $21,590

Henry, Juliet S 170.00 - - - - - - - - - - - - - SO

Jones, Bill S 75.00 - 140 110 137 100 40 20 - - - - - 547 $41,025

Kirkpatrick, Dudley S 170.00 - - 50 - 573 12 - 11 - - - - 646 $109,820

Meyer, Ronald S 170.00 - - - - - - - - - - - - - S0

Strehler, Anne S 170.00 - - 52 - - - - - - - - - 52 $8,840

van der Bijl, Leendert S 220.00 - - - - 1 - - - - - - - 1 $220

Meyer, Inge S 170.00 - - 40 - - - - - - - - - 40 $6,800

Admin Total - 140 252 137 898 82 20 11 - - - - 1,540 $188,295

Consult Total - 140 252 137 898 82 20 11 - - - - 1,540 $188,295

AS: Enterprise Leaning - P1 Total 662 816 981 464 989 196 20 11 - - - - 4,139 $332,140
IST Finance AS SW Dev Funding IST SW Dev Time Collection Database_Apr 2011_03212011.xIsm
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name
AS: Enterprise Learning - P2 -
Discovery ONLY FTE Admin Collier, Darrell Lee S  55.00 - - - 24 8 10 - - - - - - 42 $2,310
Cunningham, Emily S 55.00 - - - - 80 100 80 80 63 - - - 403 $22,138
Roberts, Desiree S  55.00 - - - - - - - - - - - - - SO
Wen, Hao S 55.00 51 51 80 90 90 112 90 90 90 - - - 742 $40,832
Admin Total 51 51 80 114 178 222 170 170 152 - - - 1,187 $65,280
Data Mgmt Nugent, Deborah A S 55.00 - - - - - - - - 4 - - - 4 $220
Parker, Ronald E S  67.00 - - - - - - - - 4 - - - 4 $268
Petrowsky Jr, George S 55.00 - - - - - - 4 3 4 - - - 11 $605
Zhitnikov, Elena S  55.00 - - - - - - 80 - - - - - 80 $4,400
Data Mgmt Total - - - - - - 84 3 12 - - - 99 $5,493
Sys Eng Fuller, Carolyn A S 55.00 - - - - 48 60 77 48 104 - - - 337 $18,524
Gift, Nancy M S 55.00 - - - - 16 20 - - - - - - 36 $1,980
Seligman, Seth E S 55.00 - - - - 56 70 32 70 88 - - - 316 $17,402
Tuttle, John R. S 55.00 - - - - 48 60 38 21 70 - - - 237 $13,046
Sys Eng Total - - - - 168 210 147 139 262 - - - 926 $50,952
FTE Total 51 51 80 114 346 432 401 312 426 - - - 2,212 $121,725
Consult Admin Boshoff, Verdun S 190.00 - - 68 - - - - - - - - - 68 $12,920
Henry, Juliet S 170.00 - - 4 - - - - - - - - - 4 $680
Jones, Bill S 75.00 - - - - - - - - - - - - - SO
Kirkpatrick, Dudley S 170.00 - - - 44 - 136 - 169 411 190 - - 949 $161,330
Meyer, Ronald S 170.00 - - - - - - - - 80 - - - 80 $13,600
Strehler, Anne S 170.00 - - - - - - - - - - - - - S0
van der Bijl, Leendert S 220.00 - - 6 11 - 8 - - - - - - 24 $5,280
Smith, Quintin S 85.00 - - - - - 85 - 100 283 100 - - 568 $48,280
Du Toit, Anri_5700011004 S 95.00 - - - - - 76 - 68 213 150 - - 507 $48,165
Haggarty, Maureen S 170.00 - - - - - - - - - - - - - S0
Meyer, Inge S 170.00 - - 4 - - - - - - - - - 4 $680
Pamarthi, Shiva S 170.00 - - - - - - - - 179 - - - 179 $30,388
Admin Total - - 82 54 - 305 - 337 1,165 440 - - 2,383 $321,323
Sys Eng Prudden, Elda S  92.29 - - - - - - - - - - - - - S0
Muti, Kevin S 85.00 - - - - - - - - - 80 72 100 252 $21,420
Sys Eng Total - - - - - - - - - 80 72 100 252 $21,420
Consult Total - - 82 54 - 305 - 337 1,165 520 72 100 2,635 $342,743
AS: Enterprise Learning - P2 -
Discovery ONLY Total 51 51 162 168 346 737 401 649 1,591 520 72 100 4,847 $464,467
IST Finance AS SW Dev Funding IST SW Dev Time Collection Database_Apr 2011_03212011.xIsm
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

IST Finance

AS SW Dev Funding
6

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name
AS: ESS W-2 FTE Admin Donovan, Mary T S 55.00 74 77 40 13 - - - - - - - - 203 $11,176
McGrath, Gregg S 55.00 54 58 22 8 10 - - - - - - - 152 $8,338
Admin Total 128 134 62 21 10 - - - - - - - 355 $19,514
Data Mgmt Parker, Ronald E S  67.00 4 4 - - - - - - - - - - 8 $536
Petrowsky Jr, George S 55.00 24 24 24 10 - - - - - - - - 82 $4,510
Data Mgmt Total 28 28 24 10 - - - - - - - - 90 $5,046
Educ [Turner, Stephen [$ 55.00 24 24 30 - - - - - - - - - 78 $4,290
Educ Total 24 24 30 - - - - - - - - - 78 $4,290
Sys Eng Diliberto, Sharon S  55.00 13 - - - - - - - - - - - 13 $704
Gilbert, Amanda S 55.00 - 8 12 10 8 - - - - - - - 38 $2,068
McAvinney, William F S 55.00 32 24 40 16 - - 14 - - - 142 $7,810
Tuttle, John R. S 55.00 6 2 - - - - - - - - - - 8 $440
Sys Eng Total 51 34 52 26 8 - 14 - - - 200 $11,022
FTE Total 231 220 168 56 18 - 14 - - - 723 $39,872
Consult Sys Eng |Prudden, Mark | S  92.29 - - - - - - - - - - - - - S0
Sys Eng Total - - - - - - - - - - - - - S0
Consult Total - - - - - - - - - - - - - SO
AS: ESS W-2 Total 231 220 168 56 18 - 14 - - - 723 $39,872

IST SW Dev Time Collection Database_Apr 2011_03212011.xIsm
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

IST Finance

AS SW Dev Funding
7

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name
AS: Org. Relationships -
Discovery FTE Admin Kulkarni, Shridhar S 55.00 - - - - - - - - - - - - - ]
Admin Total - - - - - - - - - - - - - S0
Sys Eng |Kushku|ey, Larissa | S 55.00 - - - - - - - - - - - - - S0
Sys Eng Total - - - - - - - - - - - - - S0
FTE Total - - - - - - - - - - - - - o)
Consult Admin |zAS: New Consult - BSA ($168/hr) | S 168.00 - - - - - - - 324 406 324 - - 1,054 $177,072
Admin Total - - - - - - - 324 406 324 - - 1,054 $177,072
Consult Total - - - - - - - 324 406 324 - - 1,054 $177,072
AS: Org. Relationships -
Discovery Total - - - - - - - 324 406 324 - - 1,054 $177,072

IST SW Dev Time Collection Database_Apr 2011_03212011.xIsm
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name
AS: RFP Release 1.1 FTE Admin Casey, Robert P S 55.00 - - - - - 100 128 80 40 16 - - 364 $20,020
Le Vie Jr, Kenneth F S 55.00 - - - - - 20 40 - - - - - 60 $3,300
McGrath, Gregg S 55.00 - - - - - - - - - - - - - S0
Admin Total - - - - - 120 168 80 40 16 - - 424 $23,320
Data Mgmt |Petrowsker, George | S 55.00 - - - - - - - 2 1 - - - 3 $165
Data Mgmt Total - - - - - - - 2 1 - - - 3 $165
Sys Eng Fuller, Carolyn A S 55.00 - - - - - - - - - - - - - S0
Li, Wai-Ming S 67.00 - - - - - - - - - - - - - S0
Sawyer, Sharron S 55.00 - - - - - 24 29 75 - - - - 128 $7,040
Sys Eng Total - - - - - 24 29 75 - - - - 128 $7,040
FTE Total - - - - - 144 197 157 41 16 - - 555 $30,525
Consult Admin zAS: New Consult - BSA ($168/hr) S 168.00 - - - - - 100 200 - - - - - 300 $50,400
Ullman, Martin S 170.00 - - - - - 140 137 160 33 - - - 470 $79,900
Ang, Zach S 170.00 - - - - - - - - 20 - - - 20 $3,400
Admin Total - - - - - 240 337 160 53 - - - 790 $133,700
Sys Eng [sacks, Marc [$ 70.00 - - - - - - 1 - 33 - - - 34 $2,380
Sys Eng Total - - - - - - 1 - 33 - - - 34 $2,380
Consult Total - - - - - 240 338 160 86 - - - 824 $136,080
AS: RFP Release 1.1 Total - - - - - 384 535 317 127 16 - - 1,379 $166,605

IST Finance

AS SW Dev Funding
8
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name
AS: Undergraduate
Appointments FTE Admin DeSimone, Cynthia S $ 55.00 - - - - - 80 - - - - - - 80 $4,400
McCollin, Karon S S 55.00 - - - - 32 80 - 112 140 112 112 140 728 $40,040
Admin Total - - - - 32 160 - 112 140 112 112 140 808 $44,440
Data Mgmt |Petrowsker, George | S 55.00 - - - - - - - - - 8 8 - 16 $880
Data Mgmt Total - - - - - - - - - 8 8 - 16 $880
Sys Eng |Kushku|ey, Larissa | S 55.00 - - - - - - - - - - - - - S0
Sys Eng Total - - - - - - - - - - - - - S0
FTE Total - - - - 32 160 - 112 140 120 120 140 824 $45,320
Consult Admin |Sharma, Jyoti | S 118.00 - - - - - - - - 200 160 160 200 720 $84,960
Admin Total - - - - - - - - 200 160 160 200 720 $84,960
Sys Eng Prudden, Mark S 92.29 - - - - - - - - - - - - - SO
Muti, Kevin S 85.00 - - - - - - - - - 80 72 100 252 $21,420
Sys Eng Total - - - - - - - - - 80 72 100 252 $21,420
Consult Total - - - - - - - - 200 240 232 300 972 $106,380
AS: Undergraduate
Appointments Total - - - - 32 160 - 112 340 360 352 440 1,796 $151,700

IST Finance

AS SW Dev Funding
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name
AS: Direct Billing Feed FTE Sys Eng Sawyer, Sharron S 55.00 - - - - - - - - - - - - - S0
Wei, Eping (Lucia Ma) $ 55.00 - - - - - - - - - 141 11 - 152 $8,360
Sys Eng Total - - - - - - - - - 141 11 - 152 $8,360
FTE Total - - - - - - - - - 141 11 - 152 $8,360
Consult Admin |zAS: New Consult - BSA ($168/hr) | S 168.00 - - - - - - - - 20 30 15 10 75 $12,600
Admin Total - - - - - - - - 20 30 15 10 75 $12,600
Consult Total - - - - - - - - - - - - - SO
AS: ESDS Release 3 Total - - - - - - - - - - - - - S0

IST Finance

AS SW Dev Funding

10
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding

Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name

AS: Pension Project FTE Admin DeSimone, Cynthia S S 55.00 - - - - - - 128 128 160 128 128 160 832 $45,760

Donovan, Mary T S 55.00 - - - - - - 152 128 160 128 128 160 856 $47,080

McCollin, Karon S S 55.00 - - - - - - 48 48 60 - - - 156 $8,580

McGrath, Gregg S 55.00 - - - - - - 40 80 160 128 128 160 696 $38,280

Miller, Alan K S 55.00 - - - - - - - - - 32 16 20 68 $3,740

Quern, Frank S 67.00 - - - - - - 128 128 160 80 80 100 676 $45,292

Roberts, Desiree S 55.00 - - - - - - 48 48 100 80 80 100 456 $25,080

Admin Total - - - - - - 544 560 800 576 560 700 3,740 $213,812

Data Mgmt |Parker, Ronald E | S 67.00 - - - - - - - - 10 - - - 10 $670

Data Mgmt Total - - - - - - - - 10 - - - 10 $670

Sys Eng DiLiberto, Sharon S 55.00 - - - - - - 125 - 66 152 75 48 466 $25,630

Gilbert, Amanda S 55.00 - - - - - - - 58 114 - - - 172 $9,438

Kushkuley, Larissa S 55.00 - - - - - - 48 118 134 150 75 48 574 $31,570

Li, Wai-Ming S 67.00 - - - - - - - 19 - 19 - - 38 $2,573

Sys Eng Total - - - - - - 173 195 314 322 150 96 1,250 $69,211

FTE Total - - - - - - 717 755 1,124 898 710 796 5,000 $283,693

Consult Sys Eng [Prudden, Mark [$ 9229 - - - - - - - 54 106 128 64 40 392 $36,178

Sys Eng Total - - - - - - - 54 106 128 64 40 392 $36,178

Consult Total - - - - - - - 54 106 128 64 40 392 $36,178

AS: Pension Project Total - - - - - - 717 809 1,230 1,026 774 836 5,392 $319,870
IST Finance AS SW Dev Funding IST SW Dev Time Collection Database_Apr 2011_03212011.xIsm
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FY'11 Time Allocation Report - By Project

Area: Administrative Systems Software Development Funding
Period: April-2011

FY'11 Hours
FY'11 Estimate
Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total Project Cost
Project Name Type Directorate Resource Name
AS: Graduate Apointment
Release 2 FTE Sys Eng Kushkuley, Larissa S 55.00 - - - - - - - - - - - - - ]
Sys Eng Total - - - - - - - - - - - - - SO

FTE Total - - - - - - - - - - - - - o)
AS: Graduate Apointment Release 2 Total - - - - - - - - - - - - - S0
Grand Total 2,154 2,276 2,695 1,516 1,918 2,274 2,166 2,375 3,890 2,576 1,225 1,386 26,451 $2,102,188
IST Finance AS SW Dev Funding IST SW Dev Time Collection Database_Apr 2011_03212011.xIsm
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