
FY'11 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
Education Business 
Systems Analysis

FTE Burfeind, Matthew ES: Transcript Req. and Retrieval 
Analysis  ES 67.00      40         96         100       40         ‐        ‐        ‐        ‐        ‐        ‐        ‐        ‐        276            $18,492
ES: Transcript Req. and Retrieval 
Implement ES 67.00      ‐        ‐        ‐        ‐        16         80         64         32         20         16         16         ‐        244            $16,348
Support ‐ GIB GIB 67.00     120     64       100     120     144     120     96       128     180       144       144       200       1,560        $104,520

Burfeind, Matthew Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $139,360
Canavan, Brian ES: Online Forms ES 67.00     ‐      ‐      ‐      ‐      24       30       24       24       30         24         24         30         210            $14,070

ES: Online Grading  ES 67.00     80       40       50       40       40       50       40       40       50         40         40         50         560            $37,520
ES: Online Registration ES 67.00     ‐      40       80       64       40       50       40       40       50         40         40         50         534            $35,778
ES: Scheduling Analysis ES 67.00     40       40       50       40       40       50       40       40       50         40         40         50         520            $34,840
ES: Transcript Req. and Retrieval 
Analysis  ES 67.00      40         40         20         16         ‐        ‐        ‐        ‐        ‐        ‐        ‐        ‐        116            $7,772
ES: Transcript Req. and Retrieval 
Implement ES 67.00      ‐        ‐        ‐        ‐        16         20         16         16         20         16         16         20         140            $9,380

Canavan, Brian Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $139,360
Collins, Andrea M ES: OSE/ WTW Phase 4 ES 55.00     120     120     50       ‐      ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        290            $15,950

Support ‐ GIB GIB 55.00     40       40       150     160     160     200     160     160     200       160       160       200       1,790        $98,450
Collins, Andrea M Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $114,400
Runnion, Ross ES: Xroads Replacement ES 55.00     80       ‐      50       80       ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        210            $11,550

Support ‐ GIB GIB 55.00     80       160     150     80       160     200     144     144     180       144       144       180       1,766        $97,130
ES: Student Accounts ES 55.00     ‐      ‐      ‐      ‐      ‐      ‐      16       16       20         16         16         20         104            $5,720

Runnion, Ross Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $114,400
Sahlstrom, Janet ES: Xroads Replacement ES 67.00     101     30       100     141     ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        372            $24,924

Support ‐ GIB GIB 67.00     59       130     100     19       160     200     160     160     200       160       160       200       1,708        $114,436
Sahlstrom, Janet Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $139,360
Stevenson, Joanne Y ES: Online Registration ES 67.00     ‐      40       50       40       40       50       40       40       50         40         40         50         480            $32,160

ES: Scheduling Analysis ES 67.00     40       40       50       40       40       50       40       40       50         40         40         50         520            $34,840
ES: Transcript Req. and Retrieval 
Analysis  ES 67.00      ‐        ‐        ‐        ‐        ‐        ‐        ‐        ‐        ‐        ‐        ‐        ‐        ‐            $0
Support ‐ GIB GIB 67.00     120     80       100     80       80       100     80       80       100       80         80         100       1,080        $72,360

Stevenson, Joanne Y Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $139,360
Winerman, Seth M ES: Online Registration ES 55.00     ‐      120     200     160     160     200     64       8         10         8           8           ‐        938            $51,590

ES: OSE/ WTW Phase 4 ES 55.00     160     40       ‐      ‐      ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        200            $11,000
Support ‐ GIB GIB 55.00     ‐      ‐      ‐      ‐      ‐      ‐      96       152     190       152       152       200       942            $51,810

Winerman, Seth M Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $114,400
Open ‐ Educ (Business Systems Analyst) ES: Online Forms ES 55.00     ‐      ‐      ‐      ‐      ‐      ‐      160     160     200       160       160       200       1,040        $57,200

Support ‐ GIB GIB 55.00     ‐      ‐      ‐      ‐      ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        ‐            $0
Open ‐ Educ (Business Systems Analyst) Total ‐      ‐      ‐      ‐      ‐      ‐      160     160     200       160       160       200       1,040        $57,200

FTE Total 1,120  1,120  1,400  1,120  1,120  1,400  1,280  1,280  1,600    1,280    1,280    1,600    15,600      $957,840
Education Business Systems Analysis Total 1,120 1,120 1,400 1,120 1,120 1,400 1,280 1,280 1,600   1,280   1,280   1,600   15,600      $957,840

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
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FY'11 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
Education Course 
Management

FTE
Calzaretta, Joseph A

ES: Next Generation Learning 
Management System ES 55.00      ‐        ‐        80         64         64         80         40         40         50         40         40         50         548            $30,140
Support ‐ GIB GIB 55.00     160     160     120     96       96       120     120     120     150       120       120       150       1,532        $84,260

Calzaretta, Joseph A Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $114,400

Chiang, Jeanne
ES: Next Generation Learning 
Management System ES 55.00      ‐        ‐        60         48         48         60         48         48         60         48         48         60         528            $29,040
Support ‐ GIB GIB 55.00     160     160     140     112     112     140     112     112     140       112       112       140       1,552        $85,360

Chiang, Jeanne Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $114,400

Colodzin, Robin
ES: Next Generation Learning 
Management System ES 55.00      28         28         88         70         70         88         28         28         35         28         28         35         553            $30,415
Support ‐ GIB GIB 55.00     112     112     88       70       70       88       112     112     140       112       112       140       1,267        $69,685

Colodzin, Robin Total 140     140     175     140     140     175     140     140     175       140       140       175       1,820        $100,100

Dong, Qing
ES: Next Generation Learning 
Management System ES 55.00      72         72         90         72         72         90         29         29         36         29         29         36         655            $36,036
Support ‐ GIB GIB 55.00     72       72       90       72       72       90       115     115     144       115       115       144       1,217        $66,924

Dong, Qing Total 144     144     180     144     144     180     144     144     180       144       144       180       1,872        $102,960

Jaeger, Derek
ES: Next Generation Learning 
Management System ES 67.00      80         80         100       80         40         50         40         40         50         40         40         50         690            $46,230
Support ‐ GIB GIB 67.00     80       80       100     80       120     150     120     120     150       120       120       150       1,390        $93,130

Jaeger, Derek Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $139,360

Open ‐ Educ (Stellar Developer)
ES: Next Generation Learning 
Management System ES 55.00      ‐        ‐        ‐        ‐        ‐        ‐        ‐        ‐        ‐        ‐        ‐        ‐        ‐            $0
Support ‐ GIB GIB 55.00     80       80       100     80       160     200     160     160     200       160       160       200       1,740        $95,700

Open ‐ Educ (Stellar Developer) Total 80       80       100     80       160     200     160     160     200       160       160       200       1,740        $95,700

Saigal, Ranjani
ES: Next Generation Learning 
Management System ES 55.00      ‐        ‐        40         32         32         40         30         30         38         30         30         38         342            $18,788
Support ‐ GIB GIB 55.00     160     160     160     128     128     160     130     130     162       130       130       162       1,738        $95,612

Saigal, Ranjani Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $114,400
FTE Total 1,004  1,004  1,255  1,004  1,084  1,355  1,084  1,084  1,355    1,084    1,084    1,355    13,752      $781,320
Consult

Stronge, Devin
ES: Next Generation Learning 
Management System ES 24.00      ‐        ‐        ‐        32         32         40         32         32         40         32         32         40         312            $7,488
Support ‐ GIB GIB 24.00     160     160     200     128     128     160     128     128     160       128       128       160       1,768        $42,432

Stronge, Devin Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $49,920

Xu, Shan
ES: Electronic Doc Integration with 
Stargate ES 18.00      ‐        ‐        ‐        32         32         40         32         32         40         32         32         40         312            $5,616
Support ‐ GIB GIB 18.00     160     160     200     128     128     160     128     128     160       128       128       160       1,768        $31,824

Xu, Shan Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $37,440
Consult Total 320     320     400     320     320     400     320     320     400       320       320       400       4,160        $87,360

Education Course Management Total 1,324 1,324 1,655 1,324 1,404 1,755 1,404 1,404 1,755   1,404   1,404   1,755   17,912      $868,680
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FY'11 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
Education Project 
Management

FTE
Lewis, Madge

ES: Electronic Doc Integration with 
Stargate ES 67.00      96         80         100       80         80         ‐        ‐        ‐        ‐        ‐        ‐        ‐        436            $29,212
ES: Online Forms ES 67.00     ‐      ‐      ‐      ‐      ‐      ‐      40       80       100       80         80         100       480            $32,160
ES: Transcript Req. and Retrieval 
Analysis  ES 67.00      64         80         100       80         ‐        ‐        ‐        ‐        ‐        ‐        ‐        ‐        324            $21,708
ES: Transcript Req. and Retrieval 
Implement ES 67.00      ‐        ‐        ‐        ‐        40         100       80         40         50         80         40         50         480            $32,160
ES: WebLogic Server Migration ES 67.00     ‐      ‐      ‐      ‐      40       50       40       40       50         ‐        ‐        ‐        220            $14,740
Support ‐ GIB GIB 67.00     ‐      ‐      ‐      ‐      ‐      50       ‐      ‐      ‐        ‐        40         50         140            $9,380

Lewis, Madge Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $139,360
Singer, Lori ES: OSE/ WTW Phase 4 ES 67.00     64       64       80       64       64       80       16       16       ‐        ‐        ‐        ‐        448            $30,016

ES: Scheduling Analysis ES 67.00     64       64       80       64       64       100     96       80       100       80         80         100       972            $65,124
Support ‐ GIB GIB 67.00     32       32       40       32       32       20       16       32       60         48         48         60         452            $30,284
ES: Student Accounts ES 67.00     ‐      ‐      ‐      ‐      ‐      ‐      32       32       40         32         32         40         208            $13,936

Singer, Lori Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $139,360
Taher, Zahida ES: Java 6 upgrade ES 67.00     ‐      ‐      ‐      ‐      16       20       16       16       20         16         16         20         140            $9,380

ES: Online Grading  ES 67.00     160     160     200     160     144     180     144     144     180       144       144       180       1,940        $129,980
Support ‐ GIB GIB 67.00     ‐      ‐      ‐      ‐      ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        ‐            $0

Taher, Zahida Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $139,360
FTE Total 480     480     600     480     480     600     480     480     600       480       480       600       6,240        $418,080
Consult

Gadi, Silpa
ES: Electronic Doc Integration with 
Stargate ES 80.00      ‐        140       160       160       120       ‐        ‐        ‐        ‐        ‐        ‐        ‐        580            $46,400
ES: Online Registration ES 80.00     ‐      ‐      ‐      ‐      40       200     160     160     200       160       160       200       1,280        $102,400

Gadi, Silpa Total ‐      140     160     160     160     200     160     160     200       160       160       200       1,860        $148,800
Gundraju, Ramkrishna ES: OSE/ WTW Phase 4 ES 87.00     160     160     200     160     160     200     160     160     ‐        ‐        ‐        ‐        1,360        $118,320

Support ‐ GIB GIB 87.00     ‐      ‐      ‐      ‐      ‐      ‐      ‐      ‐      200       160       168       200       728            $63,336
Gundraju, Ramkrishna Total 160     160     200     160     160     200     160     160     200       160       168       200       2,088        $181,656
O'Toole, Eoin ES: Java 6 upgrade ES 120.00   ‐      160     200     160     160     200     80       ‐      ‐        ‐        ‐        ‐        960            $115,200

ES: Online Forms ES 120.00   ‐      ‐      ‐      ‐      ‐      ‐      80       160     200       160       160       200       960            $115,200
O'Toole, Eoin Total ‐      160     200     160     160     200     160     160     200       160       160       200       1,920        $230,400
Palooparambil, Kuriakose ES: Java 6 upgrade ES 95.00     ‐      ‐      ‐      ‐      160     200     ‐      ‐      ‐        ‐        ‐        ‐        360            $34,200

ES: Online Forms ES 95.00     ‐      ‐      ‐      ‐      ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        ‐            $0
ES: Online Grading  ES 95.00     ‐      ‐      ‐      ‐      ‐      ‐      160     160     200       160       160       200       1,040        $98,800

Palooparambil, Kuriakose Total ‐      ‐      ‐      ‐      160     200     160     160     200       160       160       200       1,400        $133,000
Principato, Bob  ES: Online Registration ES 120.00   ‐      ‐      80       80       80       30       ‐      ‐      ‐        ‐        ‐        ‐        270            $32,400

ES: Scheduling Analysis ES 120.00   160     160     80       80       80       130     160     160     160       160       160       90         1,580        $189,600
Principato, Bob  Total 160     160     160     160     160     160     160     160     160       160       160       90         1,850        $222,000
Thanga‐Raja, Lakshmi ES: Online Registration ES 200.00   ‐      160     200     160     160     200     160     160     200       160       160       200       1,920        $384,000
Thanga‐Raja, Lakshmi Total ‐      160     200     160     160     200     160     160     200       160       160       200       1,920        $384,000
Veera, Sedhu ES: Java 6 upgrade ES 105.00   ‐      ‐      ‐      ‐      160     ‐      ‐      ‐      ‐        ‐        ‐        ‐        160            $16,800

ES: Online Forms ES 105.00   ‐      ‐      ‐      ‐      ‐      200     160     160     200       160       160       200       1,240        $130,200
Veera, Sedhu Total ‐      ‐      ‐      ‐      160     200     160     160     200       160       160       200       1,400        $147,000
Weblogic Consultant ES: WebLogic Server Migration ES 100.00   ‐      ‐      ‐      ‐      250     250     250     250     ‐        ‐        ‐        ‐        1,000        $100,000
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FY'11 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
Education Project  Consult Weblogic Consultant Total ‐      ‐      ‐      ‐      250     250     250     250     ‐        ‐        ‐        ‐        1,000        $100,000

zES: New Consult ‐ Developer ($125/hr) ES: Student Accounts ES 125.00   ‐      ‐      ‐      ‐      ‐      ‐      160     160     200       160       160       200       1,040        $130,000
zES: New Consult ‐ Developer ($125/hr) Total ‐      ‐      ‐      ‐      ‐      ‐      160     160     200       160       160       200       1,040        $130,000

Consult Total 320     780     920     800     1,370  1,610  1,530  1,530  1,560    1,280    1,288    1,490    14,478      $1,676,856
Education Project Management Total 800     1,260 1,520 1,280 1,850 2,210 2,010 2,010 2,160   1,760   1,768   2,090   20,718      $2,094,936
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FY'11 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
Education Software 
Development and 
Operations

FTE

Adams, Robert
ES: Transcript Req. and Retrieval 
Implement ES 55.00      ‐        ‐        ‐        ‐        ‐        40         160       160       50         40         16         ‐        466            $25,630
Support ‐ GIB GIB 55.00     160     160     200     160     160     160     ‐      ‐      150       120       144       200       1,614        $88,770

Adams, Robert Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $114,400
Brown, Stuart ES: OSE/ WTW Phase 4 ES 55.00     160     160     200     160     160     200     32       ‐      ‐        ‐        ‐        ‐        1,072        $58,960

ES: Scheduling Analysis ES 55.00     ‐      ‐      ‐      ‐      ‐      ‐      128     128     160       128       128       160       832            $45,760
Support ‐ GIB GIB 55.00     ‐      ‐      ‐      ‐      ‐      ‐      ‐      32       40         32         32         40         176            $9,680

Brown, Stuart Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $114,400
Christiansen, Charles ES: Online Grading  ES 55.00     160     160     200     160     160     200     160     160     200       160       160       200       2,080        $114,400

Support ‐ GIB GIB 55.00     ‐      ‐      ‐      ‐      ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        ‐            $0
Christiansen, Charles Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $114,400

Cole, Benjamin
ES: Electronic Doc Integration with 
Stargate ES 55.00      80         160       150       32         ‐        ‐        ‐        ‐        ‐        ‐        ‐        ‐        422            $23,210
Support ‐ GIB GIB 55.00     80       ‐      50       128     160     200     160     160     200       160       160       200       1,658        $91,190

Cole, Benjamin Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $114,400
Crumrine, Roberta C Support ‐ GIB GIB 55.00     160     160     200     160     160     200     160     160     200       160       160       200       2,080        $114,400
Crumrine, Roberta C Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $114,400
Dunn, Shawn P ES: Online Grading  ES 55.00     160     160     200     160     160     200     160     160     200       160       160       200       2,080        $114,400

Support ‐ GIB GIB 55.00     ‐      ‐      ‐      ‐      ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        ‐            $0
Dunn, Shawn P Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $114,400
Greene, Joseph D ES: Xroads Replacement ES 55.00     120     120     120     160     ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        520            $28,600

Support ‐ GIB GIB 55.00     40       40       80       ‐      160     200     144     144     180       144       144       180       1,456        $80,080
ES: Student Accounts ES 55.00     ‐      ‐      ‐      ‐      ‐      ‐      16       16       20         16         16         20         104            $5,720

Greene, Joseph D Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $114,400
Larson, Leo ES: Java 6 upgrade ES 67.00     ‐      ‐      ‐      ‐      16       20       16       16       20         16         16         20         140            $9,380

ES: Registrar Imaging ES 67.00     16       16       20       16       ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        68               $4,556
ES: Transcript Req. and Retrieval 
Implement ES 67.00      ‐        ‐        ‐        ‐        16         20         16         16         20         16         16         ‐        120            $8,040
Support ‐ GIB GIB 67.00     144     144     180     144     128     160     128     128     160       128       128       180       1,752        $117,384

Larson, Leo Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $139,360
Menlibai, Sorina Monica ES: OSE/ WTW Phase 4 ES 55.00     160     120     200     160     160     200     80       80       ‐        ‐        ‐        ‐        1,160        $63,800

Support ‐ GIB GIB 55.00     ‐      40       ‐      ‐      ‐      ‐      80       80       200       160       160       200       920            $50,600
Menlibai, Sorina Monica Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $114,400
Zemon, Stanley A Support ‐ GIB GIB 55.00     160     160     200     160     160     200     160     160     200       160       160       200       2,080        $114,400
Zemon, Stanley A Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $114,400
Weiss, Jennifer Support ‐ GIB GIB 55.00     ‐      ‐      ‐      ‐      160     200     160     160     200       160       160       200       1,400        $77,000
Weiss, Jennifer Total ‐      ‐      ‐      ‐      160     200     160     160     200       160       160       200       1,400        $77,000

FTE Total 1,600  1,600  2,000  1,600  1,760  2,200  1,760  1,760  2,200    1,760    1,760    2,200    22,200      $1,245,960
Education Software Development and Operations Total 1,600 1,600 2,000 1,600 1,760 2,200 1,760 1,760 2,200   1,760   1,760   2,200   22,200      $1,245,960
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FY'11 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
Education Technical 
Architecture and 
Framework

FTE

Leung, Felicia
ES: Electronic Doc Integration with 
Stargate ES 55.00      80         160       150       32         ‐        ‐        ‐        ‐        ‐        ‐        ‐        ‐        422            $23,210
ES: Java 6 upgrade ES 55.00     ‐      ‐      ‐      ‐      ‐      100     ‐      ‐      ‐        ‐        ‐        ‐        100            $5,500
ES: Online Registration ES 55.00     ‐      ‐      ‐      ‐      ‐      100     160     160     200       160       160       200       1,140        $62,700
Support ‐ GIB GIB 55.00     80       ‐      50       128     160     ‐      ‐      ‐      ‐        ‐        ‐        ‐        418            $22,990

Leung, Felicia Total 160     160     200     160     160     200     160     160     200       160       160       200       2,080        $114,400
Jones, Ryan Scott Support ‐ GIB GIB 67.00     160     160     200     ‐      ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        520            $34,840
Jones, Ryan Scott Total 160     160     200     ‐      ‐      ‐      ‐      ‐      ‐        ‐        ‐        ‐        520            $34,840
Open ‐ Educ (TA Senior Developer)  Support ‐ GIB GIB 55.00     ‐      ‐      ‐      ‐      ‐      ‐      160     160     200       160       160       200       1,040        $57,200
Open ‐ Educ (TA Senior Developer)  Total ‐      ‐      ‐      ‐      ‐      ‐      160     160     200       160       160       200       1,040        $57,200

FTE Total 320     320     400     160     160     200     320     320     400       320       320       400       3,640        $206,440
Education Technical Architecture and Framework Total 320     320     400     160     160     200     320     320     400       320       320       400       3,640        $206,440
Grand Total 5,164 5,624 6,975 5,484 6,294 7,765 6,774 6,774 8,115   6,524   6,532   8,045   80,070      $5,373,856
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