
FY'11 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
SE: Athena FTE Sys Eng Boardman, Andrew M 55.00$      32         8            40         32         64         40         32         32         40         32          32           40           424          $23,320

Sys Eng Total 32         8            40         32         64         40         32         32         40         32          32           40           424          $23,320
FTE Total 32         8            40         32         64         40         32         32         40         32          32           40           424          $23,320

SE: Athena Total 32         8            40         32         64         40         32         32         40         32          32           40           424          $23,320

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
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FY'11 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
SE: Kerberos Consortium FTE Sys Eng Hardjono, Thomas 67.00$      40         40          50         160       160       200       160       160       200       160        160         200         1,690       $113,230

Hudson, Greg 55.00$      136       136        170        160       160       200       160       160       200       160        160         200         2,002       $110,110
Tsitkova, Zhanna A 55.00$      136       136        170        160       160       200       160       160       200       160        160         200         2,002       $110,110
Yu, Thomas L 67.00$      128       128        160        160       160       200       160       160       200       160        160         200         1,976       $132,392

Sys Eng Total 440       440        550        640       640       800       640       640       800       640        640         800         7,670       $465,842
FTE Total 440       440        550        640       640       800       640       640       800       640        640         800         7,670       $465,842
Consult Sys Eng Hartman, Sam 175.00$    160       160        200        160       160       200       160       160       200       160        160         200         2,080       $364,000

Howard, Luke 150.00$    160       160        200        160       160       200       160       160       200       160        160         200         2,080       $312,000
Sys Eng Total 320       320        400        320       320       400       320       320       400       320        320         400         4,160       $676,000

Consult Total 320       320        400        320       320       400       320       320       400       320        320         400         4,160       $676,000
SE: Kerberos Consortium Total 760       760        950        960       960       1,200    960       960       1,200    960        960         1,200      11,830     $1,141,842
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FY'11 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
SE: Mobility FTE Sys Eng Anderson, Justin 67.00$      160       160        200        160       32         40         32         64         80         64          160         200         1,352       $90,584

Knoll, Brian F 55.00$      ‐        ‐         ‐        ‐        29         50         40         40         50         40          40           50           339          $18,634
Seligman, Seth E 55.00$      ‐        ‐         ‐        ‐        ‐        10         40         40         50         40          80           100         360          $19,800
Skinner, Blake 67.00$      ‐        ‐         ‐        ‐        80         100       40         40         50         40          80           100         530          $35,510

Sys Eng Total 160       160        200        160       141       200       152       184       230       184        360         450         2,581       $164,528
FTE Total 160       160        200        160       141       200       152       184       230       184        360         450         2,581       $164,528
Consult Sys Eng Modo Labs 140.00$    160       160        200        160       160       200       160       160       200       160        160         200         2,080       $291,200

Sys Eng Total 160       160        200        160       160       200       160       160       200       160        160         200         2,080       $291,200
Consult Total 160       160        200        160       160       200       160       160       200       160        160         200         2,080       $291,200

SE: Mobility Total 320       320        400        320       301       400       312       344       430       344        520         650         4,661       $455,728
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FY'11 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
SE: Touchstone 3.0 FTE Sys Eng Basch, Robert A 55.00$      80         80          100        80         80         100       80         80         100       80          80           100         1,040       $57,200

Sys Eng Total 80         80          100        80         80         100       80         80         100       80          80           100         1,040       $57,200
FTE Total 80         80          100        80         80         100       80         80         100       80          80           100         1,040       $57,200

SE: Touchstone 3.0 Total 80         80          100        80         80         100       80         80         100       80          80           100         1,040       $57,200
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FY'11 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
SE: Mobility iPhone FTE Sys Eng Watts, Laura 55.00$      ‐        ‐         ‐        ‐        24         30         24         ‐        ‐        ‐         ‐          ‐          78            $4,290

Sys Eng Total ‐        ‐         ‐        ‐        24         30         24         ‐        ‐        ‐         ‐          ‐          78            $4,290
FTE Total ‐        ‐         ‐        ‐        24         30         24         ‐        ‐        ‐         ‐          ‐          78            $4,290

SE: Mobility iPhone Total ‐        ‐         ‐        ‐        24         30         24         ‐        ‐        ‐         ‐          ‐          78            $4,290
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FY'11 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
SE: Mobile Pltform‐MIT150 FTE Sys Eng Anderson, Justin 67.00$      ‐        ‐         ‐        ‐        128       160       128       96         120       96          ‐          ‐          728          $48,776

Seligman, Seth E 55.00$      ‐        ‐         ‐        ‐        ‐        ‐        40         40         50         40          ‐          ‐          170          $9,350
Skinner, Blake 67.00$      ‐        ‐         ‐        ‐        ‐        ‐        40         40         50         40          ‐          ‐          170          $11,390

Sys Eng Total ‐        ‐         ‐        ‐        128       160       208       176       220       176        ‐          ‐          1,068       $69,516
FTE Total ‐        ‐         ‐        ‐        128       160       208       176       220       176        ‐          ‐          1,068       $69,516

SE: Mobile Pltform‐MIT150 Total ‐        ‐         ‐        ‐        128       160       208       176       220       176        ‐          ‐          1,068       $69,516
Grand Total 1,192   1,168     1,490    1,392   1,557   1,930   1,616   1,592   1,990   1,592    1,592     1,990     19,101     $1,751,896
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