
FY'12 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

DM: RAFT  ‐ Phase II FTE Data Mgmt Bubis, Eugene $66.00 80 80 100 72 80 0 0 0 0 0 0 0 412 $27,192
Horne, Amon $87.00 120 56 70 56 0 0 0 0 0 0 0 0 302 $26,274

Data Mgmt Total 200 136 170 128 80 0 0 0 0 0 0 0 714 $53,466
OPS Knoll, Brian F $66.00 0 0 4 4 0 0 0 0 0 0 0 0 8 $528

OPS Total 0 0 4 4 0 0 0 0 0 0 0 0 8 $528
Sys Eng Berger, Michael $66.00 32 32 40 72 64 0 0 0 0 0 0 0 240 $15,840

Tutko, Julia M. $66.00 0 0 80 67 67 0 0 0 0 0 0 0 214 $14,150
Sys Eng Total 32 32 120 139 131 0 0 0 0 0 0 0 454 $29,990
Cust Landry, Stephen M $87.00 3 3 3 0 0 0 0 0 0 0 0 0 9 $754

Wahl, Katherine M $66.00 0 18 0 25 25 25 0 0 10 0 0 10 113 $7,458
LaRoche, Christopher  $66.00 0 18 0 25 25 25 0 0 10 0 0 10 113 $7,458
Roberts, Stephani L $66.00 0 0 0 10 0 0 0 0 0 0 0 0 10 $660

Cust Total 3 39 3 60 50 50 0 0 20 0 0 20 245 $16,330
FTE Total 235 207 297 331 261 50 0 0 20 0 0 20 1,421 $100,314
Consult Data Mgmt Hayward, Taylor $108.00 152 160 0 40 0 0 0 0 0 0 0 0 352 $38,016

zDM: New Consult ‐ OSP Consultant 
($50/hr) $50.00 0 0 0 218 0 0 0 0 0 0 0 0 218 $10,909

Data Mgmt Total 152 160 0 258 0 0 0 0 0 0 0 0 570 $48,925
Cust Caloggero, Rich $30.00 0 0 0 5 0 0 0 0 0 0 0 0 5 $150

Cust Total 0 0 0 5 0 0 0 0 0 0 0 0 5 $150
Consult Total 152 160 0 263 0 0 0 0 0 0 0 0 575 $49,075

DM: RAFT  ‐ Phase II Total 387 367 297 594 261 50 0 0 20 0 0 20 1,996 $149,389

January‐2012
FY'12 Hours FY'12 Estimate 

Project Cost
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FY'12 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2012
FY'12 Hours FY'12 Estimate 

Project Cost

DM: RAFT ‐ Phase III FTE Data Mgmt Bubis, Eugene $66.00 0 0 0 0 0 50 80 40 100 40 80 50 440 $29,040
Horne, Amon $87.00 0 0 0 0 56 70 56 56 70 56 56 70 490 $42,630
Open ‐ DM (TBH (Fragomeni, P), 
Software Engineer $66.00 0 0 0 0 0 0 80 80 100 80 80 100 520 $34,320

Data Mgmt Total 0 0 0 0 56 120 216 176 270 176 216 220 1,450 $105,990
Sys Eng Berger, Michael $66.00 0 0 0 0 0 100 94 94 118 94 94 118 714 $47,098

Tutko, Julia M. $66.00 0 0 0 0 0 84 75 75 94 75 75 94 573 $37,805
Sys Eng Total 0 0 0 0 0 184 170 170 212 170 170 212 1,286 $84,902
Cust Wahl, Katherine M $66.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

LaRoche, Christopher  $66.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Roberts, Stephani L $66.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Reed, Jessica $66.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Cust Total 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
FTE Total 0 0 0 0 56 304 386 346 482 346 386 432 2,736 $190,892

Consult Data Mgmt
zDM: New Consult ‐ Hayward 
Replacement ($108/hr) $108.00 0 0 0 0 0 0 80 160 80 80 80 80 560 $60,480

Data Mgmt Total 0 0 0 0 0 0 80 160 80 80 80 80 560 $60,480
Cust Caloggero, Rich $30.00 0 0 0 0 0 5 0 0 0 0 0 0 5 $150

Cust Total 0 0 0 0 0 5 0 0 0 0 0 0 5 $150
Consult Total 0 0 0 0 0 5 80 160 80 80 80 80 565 $60,630

DM: RAFT ‐ Phase III Total 0 0 0 0 56 309 466 506 562 426 466 512 3,301 $251,522
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FY'12 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2012
FY'12 Hours FY'12 Estimate 

Project Cost

DM: Reporting Tool 
Implementation FTE Data Mgmt Horne, Amon $87.00 40 40 50 40 40 50 40 40 50 40 40 50 520 $45,240

Open ‐ DM (TBH (Fragomeni, P), 
Software Engineer $66.00 0 0 0 0 0 0 80 80 100 80 80 100 520 $34,320

Data Mgmt Total 40 40 50 40 40 50 120 120 150 120 120 150 1,040 $79,560
Sys Eng Heuer, Bronwen J $66.00 32 60 60 72 88 98 71 71 71 56 42 53 773 $50,985

Sys Eng Total 32 60 60 72 88 98 71 71 71 56 42 53 773 $50,985
FTE Total 72 100 110 112 128 148 191 191 221 176 162 203 1,813 $130,545

Consult Data Mgmt
zDM: New Consult ‐ Cognos Consultant 
($170/hr) $170.00 0 0 0 0 0 0 0 160 200 160 160 200 880 $149,600

Data Mgmt Total 0 0 0 0 0 0 0 160 200 160 160 200 880 $149,600
Consult Total 0 0 0 0 0 0 0 160 200 160 160 200 880 $149,600

DM: Reporting Tool Implementation Total 72 100 110 112 128 148 191 351 421 336 322 403 2,693 $280,145
Grand Total 459 467 407 706 445 507 656 856 1,003 762 788 935 7,990 $681,057
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