
FY'11 Time Allocation Report  ‐ By Person
Area: Data Management Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
Business Intelligence 
Operations

FTE
McGrath, Margaret M Support ‐ GIB GIB 66.00$       160       160       200       160       160       200       160       160       200       160       160       200       2,080          $137,280

McGrath, Margaret M Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280
FTE Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280

Business Intelligence Operations Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280

November‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
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FY'11 Time Allocation Report  ‐ By Person
Area: Data Management Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
Data Warehouse FTE Chan, Huey S Support ‐ GIB GIB 66.00$       160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280

Chan, Huey S Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280
Lemeshov, Svetlana Support ‐ GIB GIB 66.00$       160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280

Lemeshov, Svetlana Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280
Zhitnikov, Elena Support ‐ GIB GIB 66.00$       160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280

Zhitnikov, Elena Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280
Thorne, Scott E Support ‐ GIB GIB 87.00$       160     160     200     160     160     200     160     160     200      160       160       200       2,080          $180,960

Thorne, Scott E Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $180,960
Open ‐ DM (TBH (Abbruzzese, J), Programme Support ‐ GIB GIB 66.00$       ‐      ‐      ‐      ‐      ‐      ‐      160     160     200      160       160       200       1,040          $68,640

Open ‐ DM (TBH (Abbruzzese, J), Programmer Analyst III) Total ‐      ‐      ‐      ‐      ‐      ‐      160     160     200      160       160       200       1,040          $68,640
Campanella, Rob Support ‐ GIB GIB 66.00$       ‐      ‐      ‐      ‐      160     200     160     160     200      160       160       200       1,400          $92,400

Campanella, Rob Total ‐      ‐      ‐      ‐      160     200     160     160     200      160       160       200       1,400          $92,400
FTE Total 640     640     800     640     800     1,000  960     960     1,200   960       960       1,200    10,760        $753,840
Consult Repa, Jim Support ‐ GIB GIB 102.00$     32       32       32       32       32       32       ‐      ‐      ‐       ‐        ‐        ‐        192              $19,584

Repa, Jim Total 32       32       32       32       32       32       ‐      ‐      ‐       ‐        ‐        ‐        192              $19,584
Consult Total 32       32       32       32       32       32       ‐      ‐      ‐       ‐        ‐        ‐        192              $19,584

Data Warehouse Total 672     672     832     672     832     1,032 960     960     1,200  960       960       1,200   10,952        $773,424
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FY'11 Time Allocation Report  ‐ By Person
Area: Data Management Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
SAP Administration FTE Katkowski, Richard Support ‐ GIB GIB 66.00$       160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280

Katkowski, Richard Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280
Nugent, Deborah A Support ‐ GIB GIB 66.00$       80       80       150     ‐      ‐      ‐      ‐      ‐      ‐       ‐        ‐        ‐        310              $20,460

AS: Enterprise Learning‐P2 ‐ Im AS 66.00$       80       80       50       ‐      ‐      ‐      ‐      ‐      ‐       ‐        ‐        ‐        210              $13,860
Nugent, Deborah A Total 160     160     200     ‐      ‐      ‐      ‐      ‐      ‐       ‐        ‐        ‐        520              $34,320
Parker, Ronald E Support ‐ GIB GIB 87.00$       152     144     190     144     144     180     144     144     160      144       160       200       1,906          $165,822

AS: Enterprise Learning‐P2 ‐ Im AS 87.00$       8         16       10       16       16       20       16       16       40        16         ‐        ‐        174              $15,138
Parker, Ronald E Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $180,960
Petrowsky Jr, George Support ‐ GIB GIB 66.00$       152     144     190     136     136     170     136     136     150      136       160       200       1,846          $121,836

AS: Enterprise Learning‐P2 ‐ Im AS 66.00$       8         16       10       24       24       30       24       24       50        24         ‐        ‐        234              $15,444
Petrowsky Jr, George Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280
Kang, Qian Support ‐ GIB GIB 66.00$       ‐      ‐      ‐      ‐      160     180     144     144     180      144       160       200       1,312          $86,592

AS: Enterprise Learning‐P2 ‐ Im AS 66.00$       ‐      ‐      ‐      ‐      ‐      20       16       16       20        16         ‐        ‐        88                $5,808
Kang, Qian Total ‐      ‐      ‐      ‐      160     200     160     160     200      160       160       200       1,400          $92,400

FTE Total 640     640     800     480     640     800     640     640     800      640       640       800       8,160          $582,240
SAP Administration Total 640     640     800     480     640     800     640     640     800      640       640       800       8,160          $582,240
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FY'11 Time Allocation Report  ‐ By Person
Area: Data Management Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
Business Intelligence FTE Ahlquist, Maija K Support ‐ GIB GIB 66.00$       160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280

Ahlquist, Maija K Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280
Bubis, Eugene DM: RAFT  ‐ Phase II DM 66.00$       80       80       100     72       ‐      ‐      ‐      ‐      ‐       ‐        ‐        ‐        332              $21,912

DM: RAFT ‐ Phase III DM 66.00$       ‐      ‐      ‐      ‐      80       50       80       40       100      40         80         50         520              $34,320
Support ‐ GIB GIB 66.00$       80       80       100     88       80       150     80       120     100      120       80         150       1,228          $81,048

Bubis, Eugene Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280
Horne, Amon DM: RAFT  ‐ Phase II DM 87.00$       120     56       70       56       ‐      ‐      ‐      ‐      ‐       ‐        ‐        ‐        302              $26,274

DM: RAFT ‐ Phase III DM 87.00$       ‐      ‐      ‐      ‐      56       70       56       56       70        56         56         70         490              $42,630
Support ‐ GIB GIB 87.00$       ‐      64       80       64       64       80       64       64       80        64         64         80         768              $66,816
DM: Reporting Tool Implement DM 87.00$       40       40       50       40       40       50       40       40       50        40         40         50         520              $45,240

Horne, Amon Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $180,960
Pope, Anna F Support ‐ GIB GIB 66.00$       160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280

Pope, Anna F Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280
Tumeinski, Brandin Support ‐ GIB GIB 66.00$       160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280

Tumeinski, Brandin Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280
Open ‐ DM (TBH (Fragomeni, P), Software En Support ‐ GIB GIB 66.00$       ‐      ‐      ‐      ‐      ‐      ‐      40       40       50        40         40         50         260              $17,160

Unallocated SW Development  0 66.00$       ‐      ‐      ‐      ‐      ‐      ‐      120     120     150      120       120       150       780              $51,480
DM: Reporting Tool Implement DM 66.00$       ‐      ‐      ‐      ‐      160     200     ‐      ‐      ‐       ‐        ‐        ‐        360              $23,760

Open ‐ DM (TBH (Fragomeni, P), Software Engineer Total ‐      ‐      ‐      ‐      160     200     160     160     200      160       160       200       1,400          $92,400
FTE Total 800     800     1,000  800     960     1,200  960     960     1,200   960       960       1,200    11,800        $822,480
Consult Hayward, Taylor DM: RAFT  ‐ Phase II DM 108.00$     152     160     ‐      ‐      ‐      ‐      ‐      ‐      ‐       ‐        ‐        ‐        312              $33,696

Hayward, Taylor Total 152     160     ‐      ‐      ‐      ‐      ‐      ‐      ‐       ‐        ‐        ‐        312              $33,696
zDM: New Consult ‐ OSP Consultant ($50/hr) DM: RAFT  ‐ Phase II DM 50.00$       475     475     475     473     ‐      ‐      ‐      ‐      ‐       ‐        ‐        ‐        1,898          $94,875

zDM: New Consult ‐ OSP Consultant ($50/hr) Total 475     475     475     473     ‐      ‐      ‐      ‐      ‐       ‐        ‐        ‐        1,898          $94,875
zDM: New Consult ‐ Cognos Consultant ($170 DM: Reporting Tool Implement DM 170.00$     ‐      ‐      ‐      ‐      ‐      ‐      160     160     200      160       160       200       1,040          $176,800

zDM: New Consult ‐ Cognos Consultant ($170/hr) Total ‐      ‐      ‐      ‐      ‐      ‐      160     160     200      160       160       200       1,040          $176,800
zDM: New Consult ‐ Hayward Replacement ($ DM: RAFT ‐ Phase III DM 108.00$     ‐      ‐      ‐      ‐      80       ‐      160     160     80        80         80         80         720              $77,760

zDM: New Consult ‐ Hayward Replacement ($108/hr) Total ‐      ‐      ‐      ‐      80       ‐      160     160     80        80         80         80         720              $77,760
Consult Total 627     635     475     473     80       ‐      320     320     280      240       240       280       3,970          $383,131

Business Intelligence Total 1,427 1,435 1,475 1,273 1,040 1,200 1,280 1,280 1,480  1,200   1,200   1,480   15,770        $1,205,611
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FY'11 Time Allocation Report  ‐ By Person
Area: Data Management Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
Database 
Administration

FTE
Budman, Raisa ES: Online Grading  ES 66.00$       2           2           2           2           2           2           2           2           2           2           2           2           21                $1,373

ES: Online Registration ES 66.00$       8         8         ‐      ‐      ‐      ‐      ‐      ‐      ‐       ‐        ‐        ‐        16                $1,056
ES: Scheduling Analysis ES 66.00$       ‐      ‐      14       ‐      11       14       11       11       14        11         11         14         112              $7,392
ES: Transcript Req. and 
Retrieval Implement ES 66.00$       3           3           4           3           3           6           5           5           6           5           5           6           54                $3,564
Support ‐ GIB GIB 66.00$       141     141     174     150     136     166     133     133     166      133       133       166       1,771          $116,899
ES: IAP ES 66.00$       ‐      ‐      ‐      ‐      2         2         2         2         2          2           2           2           14                $924
ES: Online Financial Aid Decisio ES 66.00$       ‐      ‐      ‐      ‐      2         2         2         2         2          2           2           2           14                $924
ES: Graduate Admissions ES 66.00$       3         3         4         3         2         4         3         3         4          3           3           4           40                $2,640
ES: Digitzn Forms & Petitions A ES 66.00$       2         2         2         2         2         2         2         2         2          2           2           2           21                $1,373
ES: Online Registration Phase 2 ES 66.00$       ‐      ‐      ‐      ‐      2         2         2         2         2          2           2           2           14                $924
ES: Oracle Forms Replacmnt P1 ES 66.00$       2         2         ‐      ‐      ‐      ‐      ‐      ‐      ‐       ‐        ‐        ‐        3                  $211

Budman, Raisa Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280
Grenier Jr, Robert E Support ‐ GIB GIB 87.00$       160     160     200     160     160     200     160     160     200      160       160       200       2,080          $180,960

Grenier Jr, Robert E Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $180,960
Hauptman, Marina ES: Online Registration ES 66.00$       2         2         2         2         ‐      ‐      ‐      ‐      ‐       ‐        ‐        ‐        7                  $449

ES: Scheduling Analysis ES 66.00$       ‐      ‐      2         ‐      2         2         2         2         2          2           2           2           16                $1,056
ES: Transcript Req. and 
Retrieval Implement ES 66.00$       ‐        ‐        ‐        ‐        2           2           2           2           2           2           2           2           14                $924
Support ‐ GIB GIB 66.00$       157     157     192     155     139     174     139     139     174      139       139       174       1,879          $124,001
ES: Workflow & Assignment Re ES 66.00$       ‐      ‐      ‐      ‐      6         8         6         6         8          6           6           8           56                $3,696
ES: Graduate Admissions ES 66.00$       2         2         2         2         2         2         2         2         2          2           2           2           21                $1,373
ES: PowerFAIDS Recomend Imp ES 66.00$       ‐      ‐      ‐      ‐      8         10       8         8         10        8           8           10         70                $4,620
ES: Oracle Forms Replacmnt P1 ES 66.00$       ‐      ‐      2         2         2         2         2         2         2          2           2           2           18                $1,162

Hauptman, Marina Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280
Maloof, Peter J Support ‐ GIB GIB 66.00$       160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280

Maloof, Peter J Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280
Zukowski, Elizabeth L Support ‐ GIB GIB 66.00$       80       80       100     80       80       100     80       80       100      80         80         100       1,040          $68,640

Zukowski, Elizabeth L Total 80       80       100     80       80       100     80       80       100      80         80         100       1,040          $68,640
Long, Stacy Support ‐ GIB GIB 66.00$       160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280

Long, Stacy Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280
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FY'11 Time Allocation Report  ‐ By Person
Area: Data Management Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
Database  FTE Eskin, Semyon D ES: Online Grading  ES 66.00$       10       10       2         2         2         2         2         2         2          2           2           2           37                $2,429

ES: Online Registration ES 66.00$       16       16       10       8         8         10       8         8         10        8           8           10         120              $7,920
ES: Scheduling Analysis ES 66.00$       ‐      ‐      10       ‐      8         10       8         8         10        8           8           10         80                $5,280
ES: Transcript Req. and 
Retrieval Implement ES 66.00$       ‐        ‐        ‐        ‐        3           4           3           3           4           3           3           4           28                $1,848
Support ‐ GIB GIB 66.00$       126     126     168     142     128     160     128     128     160      128       128       160       1,683          $111,091
ES: Graduate Admissions ES 66.00$       2         2         2         2         2         2         2         2         2          2           2           2           21                $1,373
ES: Online Registration Phase 2 ES 66.00$       ‐      ‐      ‐      ‐      3         4         3         3         4          3           3           4           28                $1,848
ES: Oracle Forms Replacmnt P1 ES 66.00$       6         6         8         6         6         8         6         6         8          6           6           8           83                $5,491

Eskin, Semyon D Total 160     160     200     160     160     200     160     160     200      160       160       200       2,080          $137,280
FTE Total 1,040  1,040  1,300  1,040  1,040  1,300  1,040  1,040  1,300   1,040    1,040    1,300    13,520        $936,000

Database Administration Total 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300  1,040   1,040   1,300   13,520        $936,000
Grand Total 3,939 3,947 4,607 3,625 3,712 4,532 4,080 4,080 4,980  4,000   4,000   4,980   50,482        $3,634,555
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